
S t a t e  o f  C a l i f o r n i a   •   S t a t e  a n d  C o n s u m e r  S e r v i c e s  A g e n c y   •   G r a y  D a v i s ,  G o v e r n o r

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E S
Executive Office
The Ziggurat •  707 Third Street, Third Floor •   West Sacramento, CA  95605 •  (916) 376-1700

May 13, 2002

The Honorable Steve Peace, Chair
Joint Legislative Budget Committee
State Capitol, Room 3060
Sacramento, CA 95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002.  The report delineates capital outlay workload for
the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec

Attachment

cc: See attached distribution list
Dennis D. Dunne, Chief Deputy Director, Department of General Services
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
   General Services
Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department
of
   General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
   Department of General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
   Department of General Services



S t a t e  o f  C a l i f o r n i a   •   S t a t e  a n d  C o n s u m e r  S e r v i c e s  A g e n c y   •   G r a y  D a v i s ,  G o v e r n o r

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E S
Executive Office
The Ziggurat •  707 Third Street, Third Floor •   West Sacramento, CA  95605 •  (916) 376-1700

The Honorable Steve Peace, Chair
Senate Budget & Fiscal Review Committee
State Capitol, Room 5019
Sacramento, CA  95814

Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002.  The report delineates capital outlay workload for
the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec

Attachment

cc: See attached distribution list
Dennis D. Dunne, Chief Deputy Director, Department of General Services
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
   General Services
Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department
of
   General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
   Department of General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
   Department of General Services



S t a t e  o f  C a l i f o r n i a   •   S t a t e  a n d  C o n s u m e r  S e r v i c e s  A g e n c y   •   G r a y  D a v i s ,  G o v e r n o r

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E S
Executive Office
The Ziggurat •  707 Third Street, Third Floor •   West Sacramento, CA  95605 •  (916) 376-1700

The Honorable Jenny Oropeza, Chair
Assembly Budget Committee
State Capitol, Room 6026
Sacramento, CA 95814

Dear Assembly Member Oropeza:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002. The report delineates capital outlay workload for
the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec

Attachment

cc: See attached distribution list
Dennis D. Dunne, Chief Deputy Director, Department of General Services
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
   General Services
Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department
of
   General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
   Department of General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
   Department of General Services



S t a t e  o f  C a l i f o r n i a   •   S t a t e  a n d  C o n s u m e r  S e r v i c e s  A g e n c y   •   G r a y  D a v i s ,  G o v e r n o r

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E SD E P A R T M E N T  O F  G E N E R A L  S E R V I C E S
Executive Office
The Ziggurat •  707 Third Street, Third Floor •   West Sacramento, CA  95605 •  (916) 376-1700

Ms. Elizabeth G. Hill
Legislative Analyst
925 L Street, Suite 1000,  B-29
Sacramento, CA 95814

Dear Ms. Hill:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major
Capital Outlay Projects as of March 31, 2002.  The report delineates capital outlay workload for
the DGS.  It includes projects with consulting architects and/or engineers managed by the
Project Management Branch (PMB) and projects currently being accomplished by the Real
Estate Services Division.  The format of the PMB’s report includes original and current schedule
data, funding history, and a comment section.

If you need further information or assistance on this issue, please contact Margaret K. Hudson,
Chief, Project Management Branch, Real Estate Services Division, Department of General
Services at (916) 376-1718.

Very truly yours,

Clothilde V. Hewlett, Interim Director
Department of General Services

CVH:GH:ec

Attachment

cc: See attached distribution list
Dennis D. Dunne, Chief Deputy Director, Department of General Services
Kenn Kojima, Deputy Director, Real Estate Services Division, Department of
   General Services
Deborah Hysen, Assistant Deputy Director, Real Estate Services Division, Department
of
   General Services
Margaret K. Hudson, Chief, Project Management Branch, Real Estate Services Division,
   Department of General Services
Jack Barr, Jr., Chief, Professional Services Branch, Real Estate Services Division,
   Department of General Services



CAPITAL OUTLAY DISTRIBUTION LIST

ORIGINAL LETTER TO EACH OF THE FOLLOWING:

The Honorable Steve Peace, Chair The Honorable Jenny Oropeza, Chair
Joint Legislative Budget Committee Assembly Budget Committee
State Capitol, Room 3060 State Capitol, Room 6026
Sacramento, CA  95814 Sacramento, CA  95814
(1 original + 17 copies) (1 original)

The Honorable Steve Peace, Chair Ms. Elizabeth G. Hill
Senate Budget & Fiscal Review Committee Legislative Analyst
State Capitol, Room 5019 925 L Street, Suite 1000, B-29
Sacramento, CA  95814 Sacramento, CA  95814
(1 original) (1 original)

______________________________________________________________________________________________________________

COPY OF JLBC LETTER TO EACH OF THE FOLLOWING:

The Honorable Jenny Oropeza, Vice Chair Karen L. Neuwald, Assistant Director-Legislation
Joint Legislative Budget Committee Department of General Services
State Capitol, Room 6026 707 Third Street, 8th Floor, Z-1
Sacramento, CA  95814 West Sacramento, CA  95605
(1 copy) (1 copy)

The Honorable Dick Ackerman, Vice Chair Cec Wallin, Budget and Planning Officer
Senate Budget & Fiscal Review Committee Office of Fiscal Services
State Capitol, Room 4066 707 Third Street, 9th Floor, Z-1
Sacramento, CA  95814 West Sacramento, CA  95605
(1 copy) (1 copy)

The Honorable John Campbell, Vice Chair California State Library
Assembly Budget Committee Government Publications Section
State Capitol, Room 2174 914 Capitol Mall, E-29
Sacramento, CA  95814 Sacramento, CA  95814
(1 copy) (2 copies)

Michael J. Gotch, Legislative Secretary Office of Legislative Counsel
Office of the Governor Attention:  Indexing Division
State Capitol, First Floor, E-15 925 L Street, Suite 1150, B-30
Sacramento, CA  95814 Sacramento, CA  95814
(1 copy) (1 copy)

Happy Chastain, Deputy Secretary-Legislation Originating Office
State and Consumer Services Agency
915 Capitol Mall, Room 200, C-14
Sacramento, CA  95814
(1 copy)

Fred Klass, Program Budget Manager
Department of Finance
915 L Street, A-15
Sacramento, CA  95814
(1 copy)
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State of California
Department of General Services

Real Estate Services Division

QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY PROJECTS

PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482



QUARTERLY STATUS REPORT
OF

MAJOR CAPITAL OUTLAY
PROJECTS

Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 1

OXNARD
BOATING & WATERWAYS
JONES, HAMPDEN S

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(4)
3680-301-0516(4)

Appropriation($)

     319,000.00 

Document

20063A
20063A

Transferred($)

     319,000.00 
(     60,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     319,000.00 

            .00 
            .00 

            .00 
     259,000.00 

            .00 
            .00 

            .00 
     137,683.29 

            .00 
            .00 

Project      319,000.00      259,000.00      137,683.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-SEP-2001
15-JUL-2002
02-DEC-2002
06-APR-2003

14-JUN-2002
02-DEC-2002
06-APR-2003
11-JUL-2004

22-AUG-2001
15-JUL-2002
15-MAY-2003
24-JUL-2003

14-JUN-2002
15-MAY-2003
24-JUL-2003
02-SEP-2004

    .00%
  65.00%
    .00%
    .00%
    .00%

Current Comments

 $4,861,000.00

PRELIMINARY PLANSCURRENT PHASE:

CEQA document in process.  Preliminary Plans are 65% complete.Project Status

Project is on schedule.Schedule

Project is within budget.  Returned $60,000 to Department of Boating & Waterways for environmental
documents.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 2

EUREKA
BOATING & WATERWAYS
JONES, HAMPDEN S

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

Document

20064A
20064A

Transferred($)

(     40,000.00)
     245,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 

            .00 
            .00 

            .00 
     205,000.00 

            .00 
            .00 

            .00 
      96,981.00 

            .00 
            .00 

Project      245,000.00      205,000.00       96,981.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2001
09-JUL-2002
02-APR-2003
06-NOV-2003

06-JUN-2002
02-APR-2003
06-NOV-2003
11-NOV-2004

05-SEP-2001
15-JUL-2002
20-MAY-2003
29-JUL-2003

12-JUL-2002
20-MAY-2003
29-JUL-2003
29-JUN-2004

    .00%
  45.00%
    .00%
    .00%
    .00%

Current Comments

 $4,067,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are 45 percent complete.Project Status

Project is behind schedule.  Time will be picked up during Working Drawings Phase.Schedule

Project is on budget.  Returned $40,000 to Department of Boating and Waterways for environmental
documents.

Budget

noneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 3

MILLERTON LAKE, CROWS NEST AREA
BOATING & WATERWAYS
EKHOLM, IAN J

MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000

Budget Item

3680-301-0516(2)
3680-301-0516(2)
3680-301-0516(2)

Appropriation($)

     101,000.00 
      90,000.00 

   1,395,000.00 

Document

98212A
99220A

Transferred($)

     101,000.00 
      90,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
      90,000.00 

   1,395,000.00 

            .00 
     101,000.00 
      90,000.00 

            .00 

            .00 
     100,885.50 
      67,673.50 

            .00 

Project    1,586,000.00      191,000.00      168,559.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999

14-JUL-2000

12-SEP-1998
11-AUG-1999
23-APR-2002
13-AUG-2002

14-MAY-1999
22-APR-2002
12-AUG-2002
12-AUG-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $1,457,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are being revised to correspond to the permit requirements of the Army Corps of
Engineers.

Project Status

The Army Corp of Engineers issued the required permit in April, so the project is no longer on hold.Schedule

Project currently projected within budget.Budget

The presence of bald eagles in the area prohibits any construction between November 1st and March
31st, and so the construction schedule must shift forward five months.  The Army Corps of Engineers
appears willing to issue a permit after rejecting previous plans for this project.

Other information

11-AUG-1999
31-JUL-2000
01-APR-2001

15-FEB-2000
15-JAN-2001
30-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 4

CAMARILLO
CALIF CONSERV CORPS
MYREN, RICHARD T

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     581,000.00 

  10,284,000.00 

Document

00217A
00268A
20057B

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     581,000.00 

  10,284,000.00 

            .00 
     526,000.00 
     581,000.00 

            .00 

            .00 
     487,753.57 
     362,833.96 

            .00 

Project   11,391,000.00    1,107,000.00      850,587.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
07-MAY-2002
04-OCT-2002

08-JUN-2001
06-MAY-2002
03-OCT-2002
23-FEB-2004

02-OCT-2000
02-JUL-2001
07-JUN-2002
04-NOV-2002

08-JUN-2001
06-JUN-2002
03-NOV-2002
23-MAR-2004

    .00%
 100.00%
  68.00%
    .00%
    .00%

Current Comments

 $11,391,000.00

WORKING DRAWINGSCURRENT PHASE:

Comments from CCC on the 65% working drawings were sent to PSB-DSS on Feb. 15.  PSB-DSS has
requested, and been granted, (as of March 6), a one month extension of the schedule for submittal of
subsequent construction dcouments.  This is owing to issues that have arisen concerning utility services.
 These issues are currently being addressed and resolution is expected soon.

Project Status

Project schedule has been adjusted by the addition of one month. (See Project Status).Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 5

SAN JOAQUIN
CALIF CONSERV CORPS
MYREN, RICHARD T

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

106/2001
0052/2000

Budget Item

3340-301-0001 (3)
3340-301-0001(4.6)

Appropriation($)

   1,500,000.00 
      55,000.00 

Document

20071A
00218A

Transferred($)

   1,500,000.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,555,000.00 
            .00 
            .00 
            .00 

   1,555,000.00 
            .00 
            .00 
            .00 

      49,873.62 
            .00 
            .00 
            .00 

Project    1,555,000.00    1,555,000.00       49,873.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-JUL-2001
02-JUL-2002
07-MAY-2003
03-OCT-2003

08-JUN-2001
08-JUN-2002
06-MAY-2003
02-OCT-2003
21-FEB-2005

31-JUL-2001
01-MAR-2003
01-MAR-2004
28-JAN-2005
28-JUN-2005

28-FEB-2003
28-FEB-2004
27-JAN-2005
27-JUN-2005
19-NOV-2006

  20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $13,475,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

On Nov. 16, 2001 DOF informed PMB & CCC that project is on hold until further notice.  On Jan. 16,
2002 DOF gave permission for the project to restart.  The RESD acquisition team was notified of restart
on Jan. 17.  A preliminary list of potential sites has been provided to CCC and they have indicated four
sites of particular interest.  PSB-RESS is currently producing the researched list in preparation for site
visits by acquisition team.  DOF continues to work at revising the funding source, potentially to lease-
revenue bond.

Project Status

Approved Revised schedule has been extended, (see Project Status). Current schedule has been
extended due to a longer than anticipated real estate research period.  (Dates for future phases are
unofficial projections).

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

31-JUL-2001
01-DEC-2002
01-DEC-2003
28-OCT-2004
28-MAR-2005

30-NOV-2002
30-NOV-2003
27-OCT-2004
27-MAR-2005
19-AUG-2006

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 6

LAKE TAHOE
CALIF CONSERV CORPS
JONES, HAMPDEN S

FEASIBILITY STUDY - TAHOE CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111846

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-001-0001(1)

Appropriation($)

     100,000.00 

Document

20094A

Transferred($)

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

      19,980.00 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00       19,980.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001 30-JUN-2002 17-OCT-2001 27-FEB-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Draft study submitted to CCC January 24, 2002.  Final document submitted February 27, 2002. Project Status

Project completed ahead of schedule.Schedule

Project completed under budget.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 7

NAPA
CALIF CONSERV CORPS
MYREN, RICHARD T

NAPA NURSERY OFFICE/CLASSROOM BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3340-301-0001(3)
3340-301-0001(4)
3340-301-0001(4)

Appropriation($)

      35,000.00 
      60,000.00 

     483,000.00 

Document

00216A
20017A

Transferred($)

      35,000.00 
      60,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      35,000.00 
      60,000.00 
     483,000.00 

            .00 
      35,000.00 
      60,000.00 

            .00 

            .00 
      29,331.82 
      31,412.83 

            .00 

Project      578,000.00       95,000.00       60,744.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
02-JUL-2001
04-MAR-2002
31-MAY-2002

08-JUN-2001
01-MAR-2002
30-MAY-2002
30-MAY-2003

01-SEP-2000
02-JUL-2001
02-MAY-2002
31-JUL-2002

08-JUN-2001
01-MAY-2002
30-JUL-2002
30-JUL-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $578,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB-DSS submitted 95% construction documents for review on Jan. 28, 2002.  CCC, DSA-AC, Napa
State Hospital & PMB comments have been sent to PSB-DSS.  SFM comments have yet to be received.
 The longer than anticipated time for SFM comments will extend the schedule.  The final degree of this
extension will be determined when SFM comments are received & reviewed for their impact on the
project.  In the interim, an estimated schedule extension has been incorporated into the Current dates.

Project Status

Project schedule has been extended. (see Project Status).Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 8

SAN FRANCISCO BAY AREA
CALIF CONSERV CORPS
MYREN, RICHARD T

PACIFIC BAYS RESIDENTIAL STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111663

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3340-301-0001(1)

Appropriation($)

     150,000.00 

Document

20072A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      21,239.10 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       21,239.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-SEP-2001 29-MAR-2002 20-SEP-2001 10-MAY-2002   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PSB-RESS is preparing the study per the reiterated requirements of DOF.  CCC is working on obtaining
clearances from the responsible parties for the teams tour of the potential sites on Mare Island.

Project Status

Project schedule required extension owing to additional research time required by PSB-RESS.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 9

EL CAJON
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

EL CAJON AREA OFFICE BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106121

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-301-0044 (5)
2720-001-0044
2720-001-0044
2720-301-0044(5)
2720-001-0044

Appropriation($)

     363,000.00 

      83,000.00 
      18,821.00 

     284,000.00 
   1,020,000.00 
      28,000.00 

Document

99191A
99191A
99191A
00077A
00229A
01046A
20010A
20196A

Transferred($)

(     50,000.00)
     363,000.00 
      50,000.00 
      83,000.00 
      18,821.00 

     284,000.00 
   1,047,685.00 
      28,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     363,000.00 

     101,821.00 
   1,332,000.00 

     313,000.00 
      50,000.00 

     101,821.00 
   1,359,685.00 

     288,936.50 
      49,049.60 
      93,515.50 

     573,281.80 

Project    1,796,821.00    1,824,506.00    1,004,783.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
04-APR-2000
13-MAY-2000
14-FEB-2000
07-JUL-2001

03-APR-2000
15-NOV-2000
14-FEB-2001
07-JUL-2001
02-JUL-2002

01-JUL-1999
01-SEP-1999
13-MAY-2000
17-APR-2001
24-SEP-2001

03-APR-2000
11-MAY-2000
16-APR-2001
10-SEP-2001
11-OCT-2002

 100.00%
 100.00%
 100.00%
 100.00%
  50.00%

Current Comments

 $1,466,000.00

CONSTRUCTIONCURRENT PHASE:

Punchlist inspection for vehicle service bldg. held 3/20/02. Building was not complete. Follow up
inspection set for 4/18.

Project Status

On schedule.Schedule

Within budget.Budget

Funding transfer for added costs associated with revised modular building layout is complete, Change
Order #3 negotiated to cover add'l costs. 18 days were added to schedule for time lost by trailer
reconfiguration.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 10

MONTEREY
CALIF HIGHWAY PATROL
ROBERTS, LELAND J

MONTEREY AREA OFFICE-NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106122

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0324/1998
0050/1999
0106/2001

Budget Item

2720-301-0044(6)
2720-301-0044(6)
2720-001-0044
2720-301-0044(6)
2720-301-0044(4.5)

Appropriation($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

Document

01029A
99193A
99111A
99276A
020004A

Transferred($)

   1,188,000.00 
     132,000.00 
      28,000.00 

     230,000.00 
     305,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,320,000.00 
     258,000.00 
     305,000.00 

            .00 

   1,316,877.05 
     230,498.50 
     138,867.00 

            .00 

Project    1,883,000.00    1,883,000.00    1,686,242.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-JUN-2000
19-JAN-2001
15-JUL-2001
02-NOV-2001

01-JUN-2000
12-JAN-2001
15-JUL-2001
02-NOV-2001
14-NOV-2003

01-JUL-1999
01-JUN-2000
14-JUL-2001
02-JUL-2002
09-OCT-2002

01-DEC-2000
13-JUL-2001
01-JUL-2002
08-OCT-2002
31-MAR-2004

 100.00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $7,542,000.00

WORKING DRAWINGSCURRENT PHASE:

95% package is currently in review by CSFM, Access Compliance, and DSA Structural Safety.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

Utility easement acquisition is complete. Payment will be made when paving is complete, which will
occur when construction on adjacent parcel is complete.

Other information

06-JAN-2000
14-JUL-2001
02-JUL-2002

01-AUG-2001
01-JUL-2002
08-OCT-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 11

SACRAMENTO
CALIF HIGHWAY PATROL
PETERS, KIM R

SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106119

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

2720-301-0044(3)
2720-301-0044(3)
2720-001-0044
2720-301-00044

Appropriation($)

      82,000.00 
     120,000.00 
     226,000.00 
   1,297,188.00 

Document

99199A
00055A
01045A
20075A

Transferred($)

      82,000.00 
     120,000.00 
     226,000.00 

   1,297,188.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      82,000.00 
     120,000.00 
   1,523,188.00 

            .00 
      82,000.00 

     120,000.00 
   1,523,188.00 

            .00 
      81,378.67 

     118,303.57 
     330,949.03 

Project    1,725,188.00    1,725,188.00      530,631.27 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-MAY-2000
11-NOV-2000
16-MAR-2001
16-JUL-2001

01-APR-2000
10-NOV-2000
15-MAR-2001
15-JUL-2001
16-JUL-2002

01-AUG-1999
15-APR-2000
04-JUN-2001
05-NOV-2001

10-MAR-2000
04-JUN-2001
25-OCT-2001
22-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $1,725,188.00

CONSTRUCTIONCURRENT PHASE:

Construction NTP was October 22, 2001. Construction of Auto Service Building in progress.Project Status

Completion date is scheduled for October 21, 2002.  WD's phase decision to have two construction
phases delayed finish of WD's, and start of construction.

Schedule

Currently within budget.Budget

Project includes $226,000 in support funds, to pay for support projects bid with capitol outlay project.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 12

WILLIAMS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

     657,000.00 
     161,000.00 

Document

00158A
00158A

Transferred($)

     130,000.00 
     161,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 

            .00 
            .00 

     130,000.00 
     161,000.00 

            .00 
            .00 

       5,720.00 
     109,152.76 

            .00 
            .00 

Project      818,000.00      291,000.00      114,872.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-JAN-2001
01-SEP-2001
01-JUL-2002
26-SEP-2002

30-AUG-2001
30-AUG-2001
30-JUN-2002
25-SEP-2002
30-OCT-2003

01-JAN-2001
01-JUL-2001
16-OCT-2002
21-FEB-2003
07-JUL-2003

13-SEP-2002
11-OCT-2002
20-FEB-2003
04-JUL-2003
29-OCT-2004

  65.00%
  60.00%
    .00%
    .00%
    .00%

Current Comments

 $3,904,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site Acquisition incomplete due to mineral rights issue. DOF has directed proceeding with PP's.Project Status

Mineral rights issue  has delayed completion of site acquisition.CEQA work is in progress.Schedule

Project is within budget.Budget

Acquiring mineral rights is currently an issue with completing the site acquisition. WD's will be
reapprpriated to 02/03. Construction will be reappropriated to 03/04.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 13

WILLOWS
CALIF HIGHWAY PATROL
PETERS, KIM R

WILLOWS AREA OFFICE-BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106150

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

2720-301-0044 (2)
2720-301-0044 (2)
2720-301-0044
2720-001-0044
2720-301-0044(2)

Appropriation($)

      79,000.00 
      95,000.00 

   1,127,676.00 
      12,746.00 
      55,000.00 

Document

99198A
00001A
01020A
01069A
20049A

Transferred($)

      79,000.00 
      95,000.00 

   1,127,676.00 
      12,746.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      79,000.00 
      95,000.00 

   1,195,422.00 

            .00 
      79,000.00 
      95,000.00 

   1,195,422.00 

            .00 
      80,465.36 
      86,961.58 

   1,043,366.00 

Project    1,369,422.00    1,369,422.00    1,210,792.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
17-APR-2000
13-OCT-2000
15-FEB-2001

14-APR-2000
13-OCT-2000
15-FEB-2001
30-MAR-2002

26-JUL-1999
19-FEB-2000
13-OCT-2000
26-MAR-2001

17-JAN-2001
13-OCT-2000
15-FEB-2001
25-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $1,369,422.00

CONSTRUCTIONCURRENT PHASE:

Fire Marshal approval of Occupancy on December 17, 2001.Project Status

The project is complete except for CO #4 misc. items.Schedule

The project is within budget.Budget

DMV will still need temporary office space when CHP office remodel is complete.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 14

EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
CHAMBERS  II, JAMES C

AEROSPACE MUSEUM REMODEL/RENOVATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103661

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0324/1998
0052/2000

Budget Item

1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001
1100-001-0001

Appropriation($)

     110,920.00 
      27,520.00 
      42,180.00 
       7,820.00 

     100,000.00 
     892,000.00 
      61,560.00 

Document

00243A
00243A
00282A
00282A
00294A
99060A
00243A

Transferred($)

     110,920.00 
      27,520.00 
      42,180.00 
       7,820.00 

     100,000.00 
     892,000.00 
      61,560.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     110,920.00 
      69,700.00 
     107,820.00 
     953,560.00 

     110,920.00 
      69,700.00 

     107,820.00 
     953,560.00 

     110,916.50 
      69,564.00 
      97,738.78 

     953,426.20 

Project    1,242,000.00    1,242,000.00    1,231,645.48 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
04-JAN-2000
20-APR-2000
03-JUL-2000

30-DEC-1999
19-APR-2000
02-JUL-2000
29-DEC-2000

15-MAR-2000
02-AUG-2000
14-JAN-2001
07-JUN-2001

01-AUG-2000
13-JAN-2001
14-MAY-2001
23-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,242,000.00

CONSTRUCTIONCURRENT PHASE:

Construction and Punchlist completed.  CSC has taken occupancy.Project Status

Project is 100% complete pending Architect's formal letter of acceptance of Contractor's work and
Construction Service's closeout documents.

Schedule

Project is within budget.Budget

Facility re-open to pubic.  This Project will be deleted from the next report.Other information

16-DEC-2000 20-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 15

EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
AHMED, TAMER A

AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103663

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
106/2001
106/2001
0050/1999
0052/2000
0106/2001
/

Budget Item

1100-301-0001
1100-001-0001
1100-301-0001 (1)
1100-001-0001
1100-001-0001
1100-001-0001
1105-001-0001
1105-001-0001
1100-001-0001
--

Appropriation($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 
   1,940,000.00 
      35,000.00 

     472,600.00 
      10,000.00 

   1,000,000.00 

Document

98272A
99304A
99305A
01086A
20092A
20105A
00178A
00172A
20195A
LACOUNTYG

Transferred($)

      25,000.00 
      87,000.00 
      38,000.00 

     108,000.00 
     300,000.00 

   1,940,000.00 
      35,000.00 

     472,600.00 
      10,000.00 

   1,000,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     112,000.00 
     146,000.00 
   3,757,600.00 

            .00 
     112,000.00 
     146,000.00 

   3,757,600.00 

            .00 
      79,163.05 

     175,708.52 
     746,602.80 

Project    4,015,600.00    4,015,600.00    1,001,474.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-SEP-1999
18-FEB-2000
21-JUN-2000
04-SEP-2000

31-DEC-1999
20-JUN-2000
03-SEP-2000
05-MAY-2001

10-JAN-2000
31-JAN-2001
15-JUL-2001
26-NOV-2001

01-FEB-2001
01-APR-2001
31-OCT-2001
21-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $3,837,000.00

CONSTRUCTIONCURRENT PHASE:

Under construction.Project Status

On revised schedule, but delays on fire sprinkler system may push completion later.Schedule

Project is on revised budget.Budget

Seven Special Repair and Minor Capital Outlay projects are combined in this project.Other information

12-AUG-2000

21-NOV-2001

01-DEC-2000

21-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 16

LOS ANGELES
CALIF SCIENCE CENTER
SHANOFF, BURTON

CAL SCIENCE CENTER PARKING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103613

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0001(2)
1100-301-0890(1)
1100-301-0890(1)
1100-301-0001(2)

Appropriation($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

  16,366,064.00 
   9,325,323.00 

Document

98237A
99232A
01157A
99303A
FHWAGRAN
01156A
FHWAGRAN
FHWAGRAN

Transferred($)

      30,000.00 
       5,000.00 

      47,289.00 
     299,955.00 
     670,769.00 
     292,433.00 
     513,167.00 

  16,366,064.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
   1,018,013.00 
     805,600.00 

  25,691,387.00 

      35,000.00 
   1,018,013.00 
     805,600.00 

  16,366,064.00 

      34,983.53 
     798,729.01 
     614,825.72 

            .00 

Project   27,550,000.00   18,224,677.00    1,448,538.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1998
01-SEP-1999
17-JAN-2000
15-JUL-2000
02-OCT-2000

18-DEC-1998
04-DEC-1999
14-JUL-2000
29-SEP-2000
30-NOV-2001

16-NOV-1998
10-MAR-2000
17-JUL-2001
02-APR-2002
16-AUG-2002

08-DEC-1999
01-JUN-2001
01-APR-2002
15-AUG-2002
19-DEC-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $27,550,000.00

BID PERIODCURRENT PHASE:

$10M in State Cap Outlay, $17.55M in federal TEA-21 funds.   A lawsuit was filed on the CEQA process
and the Court ruled in our favor on December 7, 2001.  In July 2001, DOF and PWB authorized
proceeding into WD's, acknowledging the lawsuit.  The WD's are complete and in Budget.  DOF has
authorized the project to go out to bid and has DF-14D which will encumber the remaining appropriation.
 DOF agreed to sign the DF-14D.  However before the award, DOF wants to meet with the project team
to discuss augmentation issues due to the Federal component of the project.  Awarding the project will
be subject to those discussions.

Project Status

The project is at the end of the WD Phase. The Environmental process is complete for CEQA & NEPA.
The end of the WD phase has been delayed and the Out to Bid date has been delayed due to the
coordination and filing of Federal forms due to the Federal Funding component of this project.  This
process has been completed.

Schedule

10-MAR-2000
17-JUL-2001
24-DEC-2001
16-APR-2002

16-JUL-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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The PP's estimate was over Budget; DOF authorized WD's and instructed project team to bring project
into budget during WD's.  Presently within budget at 100% WD's.

Budget

All State monies have been appropriated; Federal monies for PP, WD & Constr., except for $1,241,478
are also available which will be available in Oct./ Nov. 2002.  In the interim, the project team received an
ARF Loan for this difference in order to award the construction contract.  Expenses over and above the
State's appropriation in PP's & WD's will be invoiced to the Federal Department of Transportation for
reimbursement.

Other information
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LOS ANGELES
CALIF SCIENCE CENTER
WHITAKER, SHELLEY A

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 

Document

020001A
00126A
20145A

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   2,138,000.00 

            .00 

            .00 
   6,225,000.00 
   2,138,000.00 

            .00 

            .00 
   5,323,645.74 
      15,930.00 

            .00 

Project    8,363,000.00    8,363,000.00    5,339,575.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

20-JUL-2000
11-JAN-2002
08-NOV-2002
19-FEB-2003

10-JAN-2002
07-NOV-2002
18-FEB-2003
30-JAN-2006

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $110,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Project has begun Working Drawings.    PWB approval of PP was granted at the Dec. 01 meeting.Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Science Center is seeking various non-State funding sources for most of Construction and exhibitry
funding, in concert with the Science Center Foundation.    Design team is behind on billing, so amount
shown as "Expended" in Preliminary Plans is artificially low.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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EXPOSITION PARK, LOS ANGELES
CALIF SCIENCE CENTER
SHANOFF, BURTON

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 
   7,819,446.00 

Document

LACOUNTYG
99295A
LACOUNTYG
LACOUNTYG
LACOUNTYG

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 
   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     416,775.88 
     145,807.80 

            .00 

Project    9,040,000.00    9,040,000.00      693,478.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-OCT-2000
16-AUG-2001
24-DEC-2001
16-APR-2002

01-FEB-2000
15-AUG-2001
21-DEC-2001
15-APR-2002
19-SEP-2003

15-JAN-2000
17-OCT-2000
16-AUG-2001
02-APR-2002
16-AUG-2002

02-JAN-2001
15-AUG-2001
01-APR-2002
15-AUG-2002
19-DEC-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $9,040,000.00

BID PERIODCURRENT PHASE:

The A/E has completed the PP Phase and 100% of the WD Phase for BP2 & 95% for BP1.  The project
scope has four Bid Packages (BP) two of which (BP 3 & 4) are still under review to better define the
scope.  BP2 is planned to be coupled with Cal Science Center Parking Facility and bid together as they
are adjacent and coordination with two contractor's would be difficult.

Project Status

PP's delayed due to resolution of scope and fee.  The schedule for BP2 has been modified to coincide
with the Cal. Science Ctr. Parking Facility project.  The BP1 out to bid date has been delayed until the
Parking Structure and BP2 project have bid.

Schedule

Project is within Budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
CALIF SCIENCE CENTER
CHAMBERS  II, JAMES C

TECH/HEALTH HALL REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 105661

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000
0052/2000
0050/1999
0052/2000

Budget Item

1100-001-0001
1100-301-0001
1100-301-0001(2)
1100-301-0001
1100-001-0001(a)
1100-301-0001(2)
1100-301-0267

Appropriation($)

      30,000.00 
      30,000.00 
      84,800.00 

     113,700.00 
       8,600.00 

     271,500.00 
   2,384,300.00 

Document

99074A
99208A
00025A
00177A
01035A
01077A
01076A

Transferred($)

      30,000.00 
      30,000.00 
      84,800.00 

     113,700.00 
       8,600.00 

     271,500.00 
   2,384,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
      84,800.00 
     122,300.00 
   2,655,800.00 

      60,000.00 
      84,800.00 

     122,300.00 
   2,655,800.00 

      58,256.57 
      83,803.60 

     130,595.20 
   2,577,737.04 

Project    2,922,900.00    2,922,900.00    2,850,392.41 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-JAN-2000
04-JAN-2000
20-APR-2000
03-JUL-2000

19-APR-2000
19-APR-2000
02-JUL-2000
29-DEC-2000

02-AUG-1999
10-MAR-2000
17-JUL-2000
14-MAR-2001
13-JUN-2001

09-MAR-2000
15-JUL-2000
13-JAN-2001
12-JUN-2001
31-DEC-2001

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,929,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 100% complete.Project Status

Completion of work was impacted by DWP's incorrect power hookup which severly damaged electrical
systems.  Contractor is testing for and replacing damaged equipment.  DWP will cover Contractor's cost.

Schedule

Project being completed within contingency.  HVAC A&E consultant design error discovered.  A&E
agreed to pay for errors and omisions.
Final closure of project pending CS final close-out documentation.

Budget

California Science Center has moved in and is fully functioning.  CS close-out pending final approval of
new security system by A&E, CS and CSC.  This project will be deleted from the June report.

Other information

16-DEC-2000 30-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORTH TAHOE BEACH CENTER
CALIF TAHOE CONSERVANCY
THAMER HALLFORD, SARAH

TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE RECREATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109083

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

3125-301-0001(1)

Appropriation($)

     300,000.00 

Document

020002A

Transferred($)

     300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     300,000.00 

            .00 
            .00 

            .00 
     300,000.00 

            .00 
            .00 

            .00 
      73,029.07 

            .00 
            .00 

Project      300,000.00      300,000.00       73,029.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
03-MAR-2002
15-JUL-2002
16-SEP-2002

03-MAR-2002
15-JUL-2002
16-SEP-2002
17-JUN-2003

02-JUL-2001
06-MAY-2002
23-SEP-2002
15-MAY-2003

06-MAY-2002
23-SEP-2002
18-NOV-2002
21-NOV-2003

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $1,426,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans reviewed and approved by CTC.  Agency determined that they would like to postpone
PWB due to funding clarification.

Project Status

Project delayed 90 days.Schedule

Within budget.Budget

At the agency's request this project has been up to delayed 90 days due to requested submittal of Neg.
Dec., which will impact the construction start as Tahoe has distinct construction time frames.
Construction will be delayed until Spring of 2003.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SOUTH LAKE TAHOE, CALIFORNIA
CALIF TAHOE CONSERVANCY
EDEN, REGINALD G

UPPER TRUCKEE RIVER/COVE EAST RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0489

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0118/1991
0118/1991
0587/1992
0587/1992
0587/1992
0587/1992
0587/1992
0055/1993
0139/1994
0139/1994
0303/1995
0162/1996
0282/1997
0324/1998
0050/1999
0050/1999
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0324/1999

Budget Item

3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0164
3125-301-0262
3125-301-0262
3125-301-0164
3125-301-0001
3125-301-0001
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0262
3125-301-0001
3125-301-0001 (2)
3125-301-0001(2)
3125-301-0001
3125-301-0286
3125-301-0001
3125-301-0545
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0001
3125-301-0140
3125-301-0286
3125-301-0443

Appropriation($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 
   2,780,000.00 
     105,000.00 
   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

Document

93155A1
93189A
93155A2
94050A
94120A
94127A
94136A
95089A
96185A
97039A1
97039A2
98111A
10956A
10956B
5011508
51716
00110A
00111A1
00111A2
00111B1
00111A3
00111A4
00111A5
00111A6
00111A7
00111A8
00111B2

Transferred($)

      53,000.00 
      30,000.00 
      37,000.00 
      30,000.00 
      41,960.00 
      60,000.00 

     250,000.00 
     250,000.00 
      65,750.00 

     199,458.00 
     100,542.00 
      20,000.00 

     280,000.00 
      86,300.00 

     210,000.00 
     866,389.00 
     726,000.00 
      26,000.00 

     711,279.00 
     456,000.00 
     309,796.00 

   2,780,000.00 
     105,000.00 

   1,697,925.00 
   1,780,000.00 
     340,000.00 
     869,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,504,010.00 
   1,076,389.00 
     726,000.00 
   9,075,000.00 

   1,504,010.00 
   1,076,389.00 
     726,000.00 

   9,075,000.00 

   3,331,810.81 
      12,616.00 

     269,364.70 
   3,940,044.00 

Project   12,381,399.00   12,381,399.00    7,553,835.51 

 $12,381,399.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAY-1994
30-JUL-1999
12-MAY-2000
15-SEP-2000
15-NOV-2000

30-NOV-1994
15-MAR-2000
15-JUL-2000
15-SEP-2000
15-APR-2002

15-MAY-1994
30-JUL-1999
15-SEP-2000
05-FEB-2001
15-MAY-2001

30-JUL-1999
15-SEP-2000
15-JAN-2001
10-APR-2001
15-OCT-2003

 100.00%
 100.00%
 100.00%
 100.00%
  85.00%

Current Comments

Completed 2001 work schedule as planned.  Shut down for 2001/02 winter.  Will complete pedestrian
trails and continue with revegetation in summer of 2002 and complete revegetation in 2003.

Project Status

On scheduleSchedule

On BudgetBudget

None.Other information

15-MAY-2001 15-OCT-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL, KINGS COUNTY
CORRECTIONS
VESTAL, KATHRYN E

AVENAL SP - RECEIVING AND RELEASE EXPANSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111664

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(28)

Appropriation($)

      42,000.00 

Document

20065A

Transferred($)

      42,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 

            .00 
            .00 

            .00 
      42,000.00 

            .00 
            .00 

            .00 
       2,430.00 

            .00 
            .00 

Project       42,000.00       42,000.00        2,430.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-JUN-2001
01-DEC-2002
07-MAR-2003

05-MAY-2002
01-NOV-2001
01-MAR-2003
07-MAR-2004

01-OCT-2001
17-JUN-2002
01-DEC-2002
07-MAR-2003

14-JUN-2002
30-NOV-2002
01-MAR-2003
07-MAR-2004

    .00%
   2.00%
    .00%
    .00%
    .00%

Current Comments

 $800,000.00

PRELIMINARY PLANSCURRENT PHASE:

PMB and J.C. Chang & Associates made the initial site visit to verify design information previously
obtained from CDC.  Changes will be necessary to the Fire Suppression system, electrical, and
structural drawings and specifications to meet the new building code requirements.

Project Status

The project is on track for a June PWB submittal.Schedule

The FY 2001-2002 Governor's budget authorized P & W.  Only preliminary plan funding has been
transferred. PMB recommends that CDC re-appropriate the working drawings in FY 2002-2003.

Budget

This project was originally bid as minor capital outlay by CDC and a complete set of plans was
developed by CDC's in-house A/E unit. All bids exceeded the minor cap funding limits. PMB's consultant
will use these plans as a benchmark to help expedite the design process.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL STATE PRISON
CORRECTIONS
NELSON, MARILYN J

AVENAL STATE PRISON CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0764

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(14)
5240-301-0001(30)
5240-301-0001(53)

Appropriation($)

      47,000.00 
      93,000.00 

     590,000.00 

Document

97162A
00042A

Transferred($)

      47,000.00 
      93,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      93,000.00 
     590,000.00 

            .00 
      47,000.00 
      93,000.00 

            .00 

      39,136.00 
       8,063.00 

      59,414.16 
            .00 

Project      730,000.00      140,000.00      106,613.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
21-SEP-1998
19-JUL-1999

29-MAY-1998
30-APR-1999
30-APR-1999
19-JUL-2000

01-FEB-1998
15-APR-2000

08-APR-1999
30-MAR-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $989,000.00

WORKING DRAWINGSCURRENT PHASE:

The final documents are complete. The project is to be resubmitted for a new construction appropriation.Project Status

The schedule is currently in a stagnate position until a decision is made by DOF and LAO.  Schedules
for Construction will be developed if the project goes forward.

Schedule

The project budget currently exceeds the appropriation due to increases in the inspection costs,
inspection travel and a revised construction cost estimate.

Budget

Original schedule was delayed approximately one year due to funding issues.  The project is currently
proposed to be built by IDL.  On hold pending funding the 02/03 Budget.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AVENAL STATE PRISON
CORRECTIONS
MOORE, MICHAEL A

AVENAL STATE PRISON STORM DRAINAGE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0783

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
0050/1999
0050/1999

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001

Appropriation($)

      80,000.00 
     124,000.00 
     111,000.00 

Document

98003A
99284A
00081A

Transferred($)

      80,000.00 
     124,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     124,000.00 
     111,000.00 

            .00 

      80,000.00 
     124,000.00 
     111,000.00 

            .00 

      79,865.30 
     100,379.00 
      88,378.00 

            .00 

Project      315,000.00      315,000.00      268,622.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JAN-1998
27-FEB-1999
29-SEP-1999
12-MAY-2000
26-JUL-2000

26-FEB-1999
28-SEP-1999
11-MAY-2000
25-JUL-2000
10-DEC-2000

20-OCT-1998
02-NOV-1999
20-JUN-2000

23-JUN-1999
07-APR-2000
06-FEB-2001

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,342,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are complete.Project Status

Project is behind schedule. Funding for Working Drawings was received on 5/31/00, much later than
originally scheduled. Bid documents were completed on February 6, 2001.

Schedule

Project is within budget.Budget

Client notified PMB on 9/17/01 that they will perform construction phase work in-house, using Inmate
Day Labor resources; no further involvement by PMB is needed. Project funding is through Special
Repair funds. This project is now closed and will not be shown in the next report.

Other information

20-JUN-2000 06-FEB-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)

Appropriation($)

     187,000.00 
     109,000.00 

     921,000.00 

Document

98156A
00019A
99007A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     109,000.00 
     921,000.00 

            .00 
     187,000.00 
     109,000.00 

            .00 

            .00 
     185,990.00 
      93,698.45 

            .00 

Project    1,217,000.00      296,000.00      279,688.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
14-DEC-1998
14-DEC-1998
14-MAY-1999

15-OCT-1998
12-FEB-1999
12-FEB-1999
14-NOV-1999

01-SEP-1998
18-JAN-1999
13-FEB-2002
16-MAY-2002

15-JAN-1999
15-JAN-2002
15-MAY-2002
01-FEB-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $1,217,000.00

BID PERIODCURRENT PHASE:

Mandatory pre-bid walk through held on March 13, 2002.  Bids are scheduled to be opened on April 3,
2002.

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Project is within budget.Budget

PWB approved combining this project with Phase II of the New Potable Water Source (W.O.# 106118).Other information

18-JAN-1999
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2001
16-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

Document

98155A
20018A
99088A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
  10,261,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     336,000.00 
     484,000.00 

  10,261,000.00 

            .00 
     333,433.63 
     452,040.30 

            .00 

Project   11,081,000.00   11,081,000.00      785,473.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1998
18-JAN-1999
18-JAN-1999
14-OCT-2000

30-NOV-1998
14-MAY-1999
14-MAY-1999
13-APR-2002

16-NOV-1999
01-AUG-2000
18-APR-2002
11-JUL-2002

14-JUL-2000
17-APR-2002
10-JUL-2002
11-JAN-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $11,081,000.00

WORKING DRAWINGSCURRENT PHASE:

In process of backchecking corrections to final bid specifications before issuing bid advertisement.Project Status

Project has been delayed because of value engineering to reduce construction cost and design changes
to address DHS concerns about wasterwater treatment plant being adjacent to groundwater production
wells.

Schedule

Project exceeds construction appropriation.  Per discussion with DOF, they have requested we bid the
project and determine if an augmentation is required.

Budget

Other information

01-AUG-2000
19-NOV-2001
16-FEB-2002

16-NOV-2001
19-FEB-2002
16-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0758

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(19)
5240-301-0001(36)
5240-301-0001

Appropriation($)

      54,000.00 
     109,000.00 
     728,400.00 

Document

97167A
99323A
20136A

Transferred($)

      54,000.00 
     109,000.00 
     728,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
     109,000.00 
     728,400.00 

            .00 
      54,000.00 

     109,000.00 
     728,400.00 

      26,374.00 
      19,005.50 
      54,429.52 
       4,125.42 

Project      891,400.00      891,400.00      103,934.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-NOV-1998
26-MAR-1999
01-MAY-1999
23-OCT-1999

03-MAR-1999
01-JUL-1999
18-JUL-1999
22-JUN-2000

01-FEB-1998
08-DEC-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
23-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $856,000.00

CONSTRUCTIONCURRENT PHASE:

The underground utilities are being installed.  The contractor has provided the Storm Water Pollution
Prevention Plan and the schedule.

Project Status

The project is on schedule.Schedule

This project is currently within the project budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0759

Other information

02-APR-2001 25-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCWF CHOWCHILLA
CORRECTIONS
NELSON, MARILYN J

CCWF CHOWCHILLA RCSE & EOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0759

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(18)
5240-301-0001 (35)
5240-301-0001

Appropriation($)

     106,000.00 
     213,000.00 
   1,325,600.00 

Document

97166A
99322A
20137A

Transferred($)

     106,000.00 
     213,000.00 

   1,325,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     213,000.00 
   1,325,600.00 

            .00 
     106,000.00 
     213,000.00 

   1,325,600.00 

      67,396.00 
      20,097.19 

     102,539.40 
         500.00 

Project    1,644,600.00    1,644,600.00      190,532.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-DEC-1997
21-SEP-1998
01-MAY-1999
19-JUL-1999

29-MAY-1998
30-APR-1999
18-JUL-1999
19-JUL-2000

01-FEB-1998
13-NOV-1999
02-APR-2001
22-JAN-2002

08-APR-1999
30-MAR-2001
31-DEC-2001
22-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $1,595,400.00

CONSTRUCTIONCURRENT PHASE:

The undereground utilities are being installed.  The contractor has provided the Storm Water Pollution
Prevention Plan and the schedule.

Project Status

The project is on schedule.Schedule

This project is currently within budget as augmented.Budget

Original schedule was delayed approximately one year due to funding issues.  This project was
combined with OPDM 0758.

Other information

02-APR-2001 25-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHARD A. MCGEE CTC, GALT
CORRECTIONS
CHAMBERS  II, JAMES C

CDC GALT PP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111458

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     406,000.00 
     397,000.00 
   5,818,000.00 

Document

20027A

Transferred($)

     406,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     406,000.00 
     397,000.00 
   5,818,000.00 

            .00 
     406,000.00 

            .00 
            .00 

            .00 
     100,626.50 

            .00 
            .00 

Project    6,621,000.00      406,000.00      100,626.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

21-AUG-2001
15-SEP-2002
20-SEP-2003
17-FEB-2004

15-SEP-2002
20-SEP-2003
17-FEB-2004
03-MAY-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $6,621,000.00

PRELIMINARY PLANSCURRENT PHASE:

Work has begun on the Preliminary Plans.Project Status

Project on schedule.Schedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CHINO
CORRECTIONS
SHANOFF, BURTON

CIM CHINO ENERGY RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 104173

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-801-0660
8850-801-0660
8850-801-0660
8850-801-0660

Appropriation($)

     121,590.00 
      91,630.00 

   1,440,305.00 

Document

99031B
99031B
00281B
99031B

Transferred($)

     121,590.00 
      91,630.00 

     947,925.00 
     139,580.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     121,590.00 
      91,630.00 

   1,440,305.00 

            .00 
     121,590.00 
      91,630.00 

   1,087,505.00 

            .00 
     107,947.03 
      99,573.16 

     958,732.77 

Project    1,653,525.00    1,300,725.00    1,166,252.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1999
21-FEB-2000
26-MAY-2000
30-AUG-2000

11-FEB-2000
25-MAY-2000
29-AUG-2000
28-AUG-2001

30-JUL-1999
19-FEB-2000
20-SEP-2000
08-FEB-2001

18-FEB-2000
15-SEP-2000
10-JAN-2001
01-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $1,701,000.00

CONSTRUCTIONCURRENT PHASE:

Bids were received on 11/15/2000.  The project was awarded to the lowest bidder and the contract was
executed.  Contract execution was delayed as the contractor needed to revise his insurance submittal.

Project Status

The contractor has not been able to complete the project within the specified contract time due to delays
beyond his control.  According to the contractor, the delay will not  cause a change order and there are
no damages to the CIM.  The schedule to finish off the work is contingent on CIM and CDC to
accomplish their portion of the Ethernet modifications.

Schedule

Although the construction contigency is near depleted, there are bid savings and project bond funds
remaining that can cover the costs.  The costs of the additional work has been determined and a request
to DOF for authorization beyond the 7% contingency has been approved.

Budget

In order to complete the Energy Management System, there needs to be ethernet connections made to
the Institution's system.  There has been a significant delay in getting this authorized and accomplished
by CIM and CDC.  The work scope is presently been identified and in the process of being priced.  DOF
agreed that the costs can be covered through Agency Retained funds associated with this project.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIM CHINO
CORRECTIONS
EDEN, REGINALD G

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0324/1998
0106/2001

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-301-0001
0010-001-0001 (2)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
00208A
20113A

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

   2,639,995.00 
     326,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 
     746,807.00 
   2,965,995.00 

   3,062,000.00 
     802,000.00 
     746,807.00 

   2,965,995.00 

   3,747,597.68 
      62,790.70 

     558,736.06 
   1,319,583.16 

Project    7,576,802.00    7,576,802.00    5,688,707.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1993
15-FEB-1997
15-APR-1997
01-JAN-1998
15-MAR-1998

16-AUG-1994
15-OCT-1997
15-DEC-1997
01-FEB-1998
15-NOV-1998

16-JUL-1993
15-SEP-1997
11-JUL-1998
15-AUG-1999
16-OCT-2000

15-SEP-1998
01-JUL-1998
15-AUG-1999
18-OCT-2000
15-JUL-2002

 100.00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $7,227,195.00

CONSTRUCTIONCURRENT PHASE:

All RESD work completed except installing and commissioning new pumps and tying in to new water
treatment plant which is being constructed by IDL.

Project Status

15-JUL-2000 15-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Final closure to water plant will be delayed until July of 2002 - the anticipated date IDL will complete
their work.  Contractor will then complete installation and commissioning at no additional cost.
Rescheduled to accommodate IDL delays with completion of new water treatment plant.Schedule

No Budget Changes.Budget

None.Other information
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CIM CHINO
CORRECTIONS
ROBERTS, LELAND J

CIM CHINO REPLACE LOCKING DEVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0514

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0055/1993
0055/1993
0055/1993
0324/1998
0324/1998

Budget Item

5240-302-0746(01)
5240-302-0746(01)
5240-302-0746(01)
5240-301-0001(12)
5240-301-0001(12)

Appropriation($)

      87,500.00 

     129,000.00 
   2,395,000.00 

Document

93189B
93189B
93189B
98173A
00060A

Transferred($)

      72,582.71 
       7,417.29 
(      7,417.29)

     129,000.00 
   1,750,110.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,500.00 
     129,000.00 
   2,395,000.00 

            .00 
      72,582.71 

     129,000.00 
   1,750,110.00 

            .00 
      79,921.71 

     118,993.15 
     201,123.97 

Project    2,611,500.00    1,951,692.71      400,038.83 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1994
16-JAN-1995
12-MAY-1995
05-OCT-1995

13-JAN-1995
11-MAY-1995
04-OCT-1995
20-DEC-1996

01-FEB-1995
12-AUG-1998
15-JAN-2000
09-MAY-2000

23-OCT-1995
14-JAN-2000
08-MAY-2000
06-FEB-2003

    .00%
 100.00%
 100.00%
 100.00%
  26.00%

Current Comments

 $2,024,110.00

CONSTRUCTIONCURRENT PHASE:

Meeting to discuss work progress and schedule problems held on site on Feb. 7. Work plan revised to
allow for some work to occur offsite (cell doors will be removed and brought to local business for
stripping and some fabrication). This will shorten work time at each tier. Contractor is finalizing work on
the project schedule based on this latest work plan revision.

Project Status

Proposed work plan reduces per tier duration to 16 work days, not including Sat. and Sun. The new plan
is to begin on April 1, after completion of Tier #4 (of 18 total). Work now projected to be complete in Feb.
2003.

Schedule

Augmentation will be sought to cover costs associated with extended schedule. Application will be made
for add'l guarding and management fees.

Budget

None.Other information

15-JUL-1998
02-APR-1999
05-JUN-2000

03-JUN-1999
14-OCT-1999
17-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIM CHINO
CORRECTIONS
GREENLEAF, WILLIAM D

CIM CHINO TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106113

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(12)
5240-301-0001(12)
5240-301-0001(13)

Appropriation($)

      60,000.00 
      80,000.00 

     967,000.00 

Document

99225A
00082A

Transferred($)

      60,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      80,000.00 
     967,000.00 

            .00 
      60,000.00 
      80,000.00 

            .00 

            .00 
      59,920.00 
      26,951.22 

            .00 

Project    1,107,000.00      140,000.00       86,871.22 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
06-NOV-2001

17-SEP-1999
22-MAY-2000
27-MAY-2002
22-OCT-2002

18-APR-2000
27-MAY-2002
22-OCT-2002
20-MAY-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,107,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 100% complete, obtaining CDC and DOF approval to bid.Project Status

Project is on current schedule. Project was delayed for CDC to complete another project in the same
building, SFM required re-design of cell doors, and for CDC to obtain Medical approval.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0106/2001
/

Budget Item

8940-301-0001
5240-301-0001(15)
--

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

Document

52094
20147A
MEM111901

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
            .00 
            .00 
            .00 

     212,000.00 
            .00 
            .00 
            .00 

      42,480.00 
            .00 
            .00 
            .00 

Project      212,000.00      212,000.00       42,480.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-2002 01-MAY-2002 01-MAR-2002 01-JUN-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $212,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project is just starting.  An information gathering meeting was held at CMC/CSLO on March 7, 2002.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This is a combined study for the California Men's Colony and Camp San Luis Obispo.  CMC's portion of
the study is funded from capital outlay.  CSLO's portion is funded from capital outlay advanced planning
and federal funds.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
NELSON, MARILYN J

CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103538

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)
5240-301-0001(18)

Appropriation($)

     273,000.00 

     258,000.00 

Document

98200A
98200A
00094A
98200A

Transferred($)

     273,000.00 
(      9,304.00)

     258,000.00 
       9,304.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     273,000.00 
     258,000.00 

            .00 

            .00 
     263,696.00 
     267,304.00 

            .00 

            .00 
     265,496.43 
     227,480.22 

            .00 

Project      531,000.00      531,000.00      492,976.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2001
20-MAY-2001
20-MAR-2002

06-OCT-1998
10-JUN-2000

09-JUN-2000
16-NOV-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $7,830,000.00

WORKING DRAWINGSCURRENT PHASE:

Funds for the construction phase of this project have been reverted.  Working Drawings are finalized.Project Status

CDC is to resubmit for a new construction appropriation in the 2002/2003 budget.  The new
appropriation is to include the additional funds necessary to complete this project.  Schedules for
Contruction will be developed  if the project goes forward.

Schedule

Project was approximately 8-10% over budget at 50% Working Drawings. Department of Finance (DOF)
was notified of probable deficit.  CDC will resubmit for a new appropriation based upon the new
estimate.

Budget

This project is currently proposed to be built by IDL.  On hold pending funding in the 02/03 Budget.Other information

10-JUN-2000 15-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000

Budget Item

5240-301-0001(16.1)
5240-301-0001

Appropriation($)

     950,000.00 
   1,104,000.00 

Document

99203A
00139A

Transferred($)

     950,000.00 
   1,104,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 
   1,104,000.00 

            .00 

            .00 
     950,000.00 

   1,104,000.00 
            .00 

            .00 
     939,890.13 
     880,156.28 

            .00 

Project    2,054,000.00    2,054,000.00    1,820,046.41 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-AUG-1999
01-AUG-2000
04-DEC-2001
05-MAR-2002

13-APR-2000
15-APR-2001
04-MAR-2002
05-MAR-2004

16-AUG-1999
01-AUG-2000
10-APR-2002
27-JUN-2002

14-JUL-2000
09-APR-2002
26-JUN-2002
27-JUN-2004

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $27,681,000.00

BID PERIODCURRENT PHASE:

Backcheck documents have been submitted to SFM for final approval.  Front end specifications are
being finalized for review.  Consultant is making final corrections to working drawings based upon
PMB/Client review and comments.

Project Status

Project has slipped due to delay by environmental regulatory agencies approving construction permits.Schedule

Project is within budget.Budget

Trunk sewer line replacement portion of project crosses Chorro Creek which is regulated by
environmental agencies due to the presence of federal endangered habitat including the California Red-
Legged Frog and California Steelhead.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMC SAN LUIS OBISPO
CORRECTIONS
WEHSELS, DENNIS D

CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107827

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001
5240-001-0001(A)
5240-001-0001(A)

Appropriation($)

     152,000.00 
     110,000.00 
     614,000.00 

Document

00105A
01098A
01098A

Transferred($)

     152,000.00 
     110,000.00 
     614,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     152,000.00 
     110,000.00 
     614,000.00 

            .00 
     133,623.79 
      51,236.40 

            .00 

Project      876,000.00      876,000.00      184,860.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
16-JAN-2001
16-APR-2001
17-JUL-2001

15-JAN-2001
13-APR-2001
16-JUL-2001
15-NOV-2001

01-JUL-2000
18-JUN-2001
30-APR-2002
16-JUL-2002

15-JUN-2001
29-APR-2002
15-JUL-2002
15-NOV-2002

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $876,000.00

WORKING DRAWINGSCURRENT PHASE:

90% Working Drawings received from consultant for review and comment on 2/13/02.  3/26/02 met with
consultant to discuss comments on working drawings.

Project Status

Project is being delayed pending issuance of construction permits by environmental regulatory agencies.Schedule

Project is within budget.Budget

Project requires work to be done within the Chorro Creek streambed which is regulated by
environmental agencies because of federally endangered habitat including the California Red-Legged
Frog and the California Steelhead.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMF VACAVILLE
CORRECTIONS
BRENNING, DOUGLAS L

CMF VACAVILLE FOOD SERVICE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107604

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

5240-001-0001(a)

Appropriation($)

     100,000.00 

Document

00107A

Transferred($)

     100,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

     100,000.00 
            .00 
            .00 
            .00 

      99,365.58 
            .00 
            .00 
            .00 

Project      100,000.00      100,000.00       99,365.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000 13-APR-2001 12-MAR-2001 15-JAN-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

03/15/02 - Final study is complete and submitted by A/E on Jan. 15, 2002, submitted to client agency.
Project is complete.

Project Status

Project is 45 days behind schedule due to delays in Agency review. Schedule was extended due to
inserting an Agency review cycle not previously scheduled, and waiting for approval of alternatives by
the institution.

Schedule

Project is on Budget.Budget

No significant project issues at this time. This project will be deleted from the next report.Other information

12-MAR-2001 04-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CMF VACAVILLE
CORRECTIONS
GREENLEAF, WILLIAM D

CMF VACAVILLE TB/HIV CONTROLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106114

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/1999
0052/2000

Budget Item

5240-301-0001(13)
5240-301-0001(13)
5240-301-0001(16)

Appropriation($)

      32,000.00 
      37,000.00 

     543,000.00 

Document

99224A
00179A
01034A

Transferred($)

      32,000.00 
      37,000.00 

     543,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      37,000.00 
     543,000.00 

            .00 
      32,000.00 
      37,000.00 

     543,000.00 

            .00 
      31,976.50 
      18,368.79 

     142,449.00 

Project      612,000.00      612,000.00      192,794.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
17-MAR-2000
08-SEP-2000
05-FEB-2001

18-FEB-2000
08-SEP-2000
05-FEB-2001
09-JUL-2001

04-OCT-1999
02-AUG-2000
21-MAY-2001
23-AUG-2001

14-JUL-2000
21-MAY-2001
23-AUG-2001
25-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  35.00%

Current Comments

 $612,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress, 35% complete.Project Status

Project is on current schedule. Working Drawings delayed for CDC medical approval, and project
delayed while CDC negotiated with IDL the construction before letting PMB proceed.

Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORCO
CORRECTIONS
HILL, GORDEN S

CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111707

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(24)

Appropriation($)

      98,000.00 

Document

20069A

Transferred($)

      98,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      98,000.00 

            .00 
            .00 

            .00 
      98,000.00 

            .00 
            .00 

            .00 
       9,536.00 

            .00 
            .00 

Project       98,000.00       98,000.00        9,536.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

22-AUG-2001
13-MAY-2002

10-MAY-2002
20-NOV-2002

    .00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $1,845,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E fees negotiated.  A/E contract is approved.Project Status

Project is on scheduleSchedule

Project is within budget.Budget

We are anticipating that IDL will handle construction.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PATTON STATE HOSPITAL
CORRECTIONS
ALLEN, DONNA S

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)

Appropriation($)

     346,000.00 

     427,000.00 

Document

98203A
98203A
98203A
98203A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
     132,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 

            .00 
            .00 

     214,000.00 
     559,000.00 

            .00 
            .00 

     206,086.58 
     109,162.62 

            .00 
            .00 

Project      773,000.00      773,000.00      315,249.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-OCT-1998
12-MAR-1999
06-APR-2000
24-AUG-2000
30-OCT-2000

11-MAR-1999
05-FEB-2000
23-AUG-2000
29-OCT-2000
25-OCT-2002

16-OCT-1998
01-FEB-2001
10-AUG-2002
15-AUG-2003
17-DEC-2003

31-JAN-2001
09-AUG-2002
06-FEB-2003
22-NOV-2003
18-DEC-2005

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $10,916,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is in Preliminary Plan Phase.  The revised contract for the EIR has gone to contracts for
processing.

Project Status

CEQA and Preliminary Plans scheduled to be completed August, 2002.Schedule

Total project cost exceeds augmentation limit of original appropriation basis; a new appropriation will be
requested at conclusion of Preliminary Plans.

Budget

Future phases not funded.  Schedule is dependent on receipt of funding.Other information

01-FEB-2001 11-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CRC NORCO
CORRECTIONS
AHMED, TAMER A

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 
      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
      79,000.00 

     484,704.00 
     119,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 

   1,176,704.00 
            .00 

            .00 
     503,859.61 
     375,685.91 

            .00 

Project    1,725,000.00    1,675,000.00      879,545.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
10-JUN-2000
21-JAN-2001
21-MAY-2001

11-APR-1999
20-JAN-2002
20-MAY-2001
20-MAR-2002

06-OCT-1998
08-SEP-2000

08-SEP-2000
31-MAR-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Extra services to design construction sallyport is complete.  DSA approval of plans have been obtained
along with SFM.

Project Status

DOF approved Phase 0 & 1Working Drawings.  Phase II Design starting April 2002.  Construction of
Phase 0 & 1 by IDL starting in July 2002.

Schedule

Project is on budget.  Funds have been transferred for Phase II Working Drawings. Budget

Phase 0 & 1 to be constructed by IDL.  DSA review of Access Compliance issues led to review of visitor
facilities never approved before by DSA.  Minor modifications will have to be addressed during
construction of Phase 0 & 1.  Cost of modifications in visitor facilities is approximately $2,800, which was
approved by DOF.

Other information

08-SEP-2000 01-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CSP CORCORAN
CORRECTIONS
OATES, ROBERT E

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
      55,470.29 

            .00 
            .00 

Project      399,000.00      399,000.00       55,470.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-DEC-2001

01-DEC-1999
22-APR-2002

03-DEC-2001
31-MAY-2002

30-MAY-2002
19-SEP-2002

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan funds forward to ARF account November 19, 2001, contract augmentation complete
December 3, 2001.  Kick off meeting for Preliminary Plans was held at Corcaoran State Prison on
December 19, 2001

Project Status

The Preliminary Phase of the project is on schedule.Schedule

Potential concern with the funding for this project.  As proposed the project would be funded through
special repairs.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CSP IMPERIAL
CORRECTIONS
GREENLEAF, WILLIAM D

CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107792

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(40)

Appropriation($)

      32,000.00 
      47,000.00 

Document

00221A
20163A

Transferred($)

      32,000.00 
      47,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      47,000.00 

            .00 

            .00 
      32,000.00 
      47,000.00 

            .00 

            .00 
      34,348.99 
       2,880.00 

            .00 

Project       79,000.00       79,000.00       37,228.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
08-JUN-2001
04-MAR-2002
20-AUG-2002

11-MAY-2001
04-MAR-2002
20-AUG-2002
21-JAN-2003

03-NOV-2000
04-JAN-2002
17-MAY-2002
04-NOV-2002

14-DEC-2001
17-MAY-2002
04-NOV-2002
07-APR-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $410,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings 90% complete.Project Status

Project is on current schedule. Project was delayed by CDC to relocate the project.Schedule

Project is on budget.Budget

Construction does not have funding appropriation. PMB has been advised to stop at completion of
working drawings.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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CSP - SACRAMENTO
CORRECTIONS
VESTAL, KATHRYN E

CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0724

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0162/1996
0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

     100,000.00 

      20,000.00 

      33,000.00 
     126,000.00 
      12,000.00 

   1,848,000.00 

Document

97044A
97044A
97137A
97044A
00005A
99253A
00245A
01031A
01031A
01031A

Transferred($)

     100,000.00 
(     33,000.00)
      20,000.00 
      33,000.00 
      33,000.00 

     126,000.00 
      12,000.00 

   1,848,000.00 
(    865,935.44)
     865,935.44 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     120,000.00 
            .00 

     171,000.00 
   1,848,000.00 

      87,000.00 
            .00 

     204,000.00 
   1,848,000.00 

      86,980.50 
            .00 

     186,500.06 
     119,326.73 

Project    2,139,000.00    2,139,000.00      392,807.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-1997

01-JAN-2000
20-MAY-2000
21-MAY-2000

05-JAN-1998

01-OCT-2000
20-MAY-2000
31-MAR-2001

14-OCT-1997

25-MAY-2000
01-JUL-2001
01-NOV-2001

15-MAR-1999

15-JUN-2001
10-OCT-2001
19-OCT-2002

 100.00%
    .00%

 100.00%
 100.00%
  25.00%

Current Comments

 $1,527,045.00

CONSTRUCTIONCURRENT PHASE:

Fire alarm shop drawings for Facility A were reviewed by the SFM and changes were made which will
require a redesign and additional costs. Existing site conditions within the fire alarm control panels,
lighting relays, conduits, pull boxes, door controls etc), will lead to several COs.

Project Status

The project is currently 25 days behind schedule due to numerous unforseen site conditions. The
contractor has been granted two time entensions to compensate for the additional labor.

Schedule

The project is on budget for the current scope of work.  Several large change orders will be necessary
due to changes initiated by the SFM as well as required cleaning of the ducting in the housing units. Bid
savings exist to fund this additional work.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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CSP SACRAMENTO
CORRECTIONS
BRENNING, DOUGLAS L

CSP SACRAMENTO FIRING RANGE MODIFICATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107793

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001
5240-301-0001(65)

Appropriation($)

     108,000.00 
      94,000.00 

Document

00223A
01104A

Transferred($)

     108,000.00 
      94,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     108,000.00 
      94,000.00 

            .00 

            .00 
     100,210.00 
      56,821.35 

            .00 

Project      202,000.00      202,000.00      157,031.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
10-NOV-2000
02-APR-2001
15-JAN-2002

10-NOV-2000
30-MAR-2001
19-JUL-2001
15-JUL-2002

01-JAN-2001
15-JUN-2001
30-APR-2002
29-AUG-2002

08-JUN-2001
29-APR-2002
28-AUG-2002
16-DEC-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,289,000.00

WORKING DRAWINGSCURRENT PHASE:

03/15/02-  A/E amendment for Bid Alternate was approved on Dec. 25, 2001. Preparation of Bid
Alternate package and DOF approval to proceed to bid anticipated for April 29, 2002.

Project Status

Project schedule has been revised to include Bid Alternate strategy, approximately 5 months delay as a
result.

Schedule

Project is on budget.Budget

A Bid Alternate to address major earthen embankment failure has to be prepared and included in bid
documents. A/E Contract amendment to include this work was approved. DOF, CDC and DGS
agreement to proceed with Bid Alternate occurred November 2001.

Other information

01-JAN-2001
15-JUL-2001

15-JUL-2001
16-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 50

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA
CORRECTIONS
NELSON, MARILYN J

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001

Appropriation($)

     822,000.00 

Document

20070A

Transferred($)

     822,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

            .00 
            .00 

            .00 
     822,000.00 

            .00 
            .00 

            .00 
      11,762.10 

            .00 
            .00 

Project      822,000.00      822,000.00       11,762.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-OCT-2001
01-JUN-2002
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

31-OCT-2001
01-JUN-2003
15-DEC-2003
15-APR-2004

18-OCT-2002
15-NOV-2003
15-MAR-2004
15-NOV-2005

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $15,694,000.00

PRELIMINARY PLANSCURRENT PHASE:

The contract was sent to the Architect on March 7, 2002.Project Status

The project remains on schedule.Schedule

The project remains within the budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CSP SOLANO
CORRECTIONS
LEWIS, GARY O

CSP SOLANO CCCMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0769

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(7)
5240-301-0001(16)
5240-301-0001(48)

Appropriation($)

      47,000.00 
      94,000.00 

     629,000.00 

Document

97157A
00051A

Transferred($)

      47,000.00 
      94,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
      94,000.00 
     629,000.00 

            .00 
      47,000.00 
      94,000.00 

            .00 

            .00 
      39,627.50 
      74,153.00 

            .00 

Project      770,000.00      141,000.00      113,780.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

18-AUG-1997
01-DEC-1998
01-AUG-2000
30-NOV-2000

30-JAN-1998
01-JUN-1999
29-NOV-2000
30-NOV-2001

04-DEC-1997
04-APR-2000

14-JAN-2000
30-JUN-2001

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $770,000.00

WORKING DRAWINGSCURRENT PHASE:

PPs were approved on 1/14/2000. The working drawing phase is 100% complete.  All final construction
documents have been turned over to the Department of Corrections for construction by CDC's Inmate
Day Labor unit.

Project Status

Project was behind the original schedule due to time required to site the project prior to starting PPs, A/E
contracting difficulties, increased design review time, and the time required to value engineer the project.

Schedule

Project is on budget for the Working Drawings phase.  The construction phase was reappropriated in the
2001/2002 budget (Ch. 106, 5240-409(48)).  The Department of Corrections to process form C22B to
transfer furnding for construction phase.

Budget

Construction administration and construction support to be performed by CDC's Architectural and
Engineering unit.  There are no other significant project issues at this time.  Project will be deleted from
next report.

Other information

04-APR-2000 30-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CIW FRONTERA
CORRECTIONS
VESTAL, KATHRYN E

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
20036A
20080A
20114A

Transferred($)

     399,000.00 
     704,000.00 

  10,686,900.00 
     192,000.00 
      21,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  10,900,800.00 

            .00 
     398,907.20 
     652,818.17 

   2,014,131.40 

Project   14,077,000.00   12,003,800.00    3,065,856.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998
11-OCT-1999
11-APR-2001
17-SEP-2001

08-OCT-1999
10-APR-2001
24-AUG-2001
09-MAY-2003

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $12,201,900.00

CONSTRUCTIONCURRENT PHASE:

Critical path activities include the masonry starter courses, concrete slab foundations, rigid electric home
runs, SOG rebar, and installation of waste piping for floors/sinks/drains. Required inspections for
masonry and concrete are being performed by the certified testing consultant and coordinated through
the on-site PSB-CSS inspector.

Project Status

Based on the contractor's official progress schedule, they are nearly six weeks behind schedule due to:
incomplete/late submittals, late mobilization, lack of security clearances, and a SWN issued by the State
for interior/exterior footings.  A time extension will be issued to address the SWN, but the contractor has
been instructed to submit a plan of correction to recover the rest of the delay.

Schedule

Construction funds appropriated in the amount of $12,974,000 in July 2000 budget.  Bid Savings in the
amount of $2,067,100 were reverted at the request of the Department of Finance.

Budget

Three infrastructure problems will lead to COs and necessitate additional design work which may have
cost implications. Unforeseen site conditions on the size of the waterline, gas line, and sewer manholes
will drive other COs.

Other information

11-APR-2001
17-SEP-2001

24-AUG-2001
09-MAY-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CTC SAN QUENTIN
CORRECTIONS
VESTAL, KATHRYN E

CTC SAN QUENTIN-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102741

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(20)

Appropriation($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

     796,000.00 

Document

00156A
20041A
98199A
99281A

Transferred($)

     101,000.00 
      47,000.00 

     483,000.00 
      51,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     682,000.00 
     796,000.00 

            .00 

            .00 
     682,000.00 

            .00 
            .00 

            .00 
     592,422.19 

            .00 
            .00 

Project    1,478,000.00      682,000.00      592,422.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

24-MAY-1999
28-DEC-1999
14-MAR-2000
07-JAN-2002

17-SEP-1998 31-DEC-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $19,846,750.00

PRELIMINARY PLANSCURRENT PHASE:

A meeting was held in March 2002 with all team stakeholders to assess the impacts of additional
requirements and protocol being imposed by the RWQCB and DTSC for site mandatory site cleanup,
abatement, remediation, and mitigation of the human health risk caused by groundwater contamination.
Additional site studies will be needed to determine the best approach and cost for remediation. At a
minimum, DGS/CDC will be required to participate in the RWQCB's Clean-up & Abatement Program.

Project Status

The schedule is on hold indefinitely until CDC/PMB determines how to proceed with the project.
Addtional funds will be required in order for CDC to build at the current site, which may not be available
until FY 2002-2003.  CEQA and PWB are also on hold until the above matters are resolved.

Schedule

Working drawings were reappropriated in FY 2001-2002 and currrently are slated for re-appropriation in
FY 2002-2003. The 100% PP estimate was submitted by HMC, but will need revision to incorporate the
required mitigation measures.

Budget

Other information

17-SEP-1998
17-SEP-1998

12-JAN-2001
12-JAN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CTF SOLEDAD
CORRECTIONS
MOORE, MICHAEL A

CTF SOLEDAD BOILER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0804

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0050/1999
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(a)
5240-005-0001

Appropriation($)

      68,000.00 

     448,000.00 

   1,464,000.00 
     560,000.00 

Document

98049A
99282A
99282A
99282A
01022A1
01022A2

Transferred($)

      68,000.00 
     177,000.00 
     448,000.00 
(    177,000.00)
   1,464,000.00 
     560,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      68,000.00 

     448,000.00 
   2,024,000.00 

      68,000.00 
     177,000.00 
     271,000.00 

   2,024,000.00 

      61,966.50 
     129,879.05 
     187,269.89 
     304,937.50 

Project    2,540,000.00    2,540,000.00      684,052.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

29-JUL-1998
20-FEB-1999
21-DEC-1999
17-JUN-2000
13-OCT-2000

19-FEB-1999
20-DEC-1999
16-JUN-2000
13-OCT-2000
30-OCT-2001

19-JUN-1998
29-OCT-1999
27-APR-2000
27-APR-2001
17-OCT-2001

28-MAY-1999
26-APR-2000
26-APR-2001
16-OCT-2001
22-AUG-2002

 100.00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $6,294,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor for phase 1(Central Facility Boiler #1) has installed boiler footings and slab. Factory is
fabricating new boiler.

Project Status

Project is currently behind schedule due to client requested revisions due to budget constaints.
Schedule shown is for 1st phase of the work. Client will schedule other phases as funds become
available.

Schedule

Phase 1 of project is within budget.Budget

Due to delays in funding for construction, only funding for Phase 1 (Central Facility Boiler #1)
construction has been identified by client.  Project is utilizing Special Repair funds. Funds for Phase 2
(South Facilty), and Phase 3 (Central Facility Boilers 2, 3, 4) need to be identified by client.

Other information

27-APR-2001
17-OCT-2001

16-OCT-2001
22-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TRACY
CORRECTIONS
BURGOYNE, DANIEL E

DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111670

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

5240-301-0001(7)

Appropriation($)

      69,000.00 

Document

20151A

Transferred($)

      69,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      69,000.00 

            .00 
            .00 

            .00 
      69,000.00 

            .00 
            .00 

            .00 
       6,893.25 

            .00 
            .00 

Project       69,000.00       69,000.00        6,893.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001
11-SEP-2002
08-JUN-2003
18-OCT-2003

11-SEP-2002
16-OCT-2003
16-OCT-2003
28-MAY-2004

26-MAR-2001
11-SEP-2002
01-AUG-2003
01-DEC-2003

06-JUN-2002
16-OCT-2003
01-DEC-2003
01-OCT-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $1,186,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans have begun and are underway.Project Status

Anticipate completing Preliminary Plan Phase ahead of original schedule.Schedule

Within current budgetBudget

Considering combining work with SPS71001 seismic project in same building for construction phase.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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DVI TRACY
CORRECTIONS
ARNOLD, ANDRE D

DVI TRACY SOIL AND GROUNDWATER CONTAMINATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0305

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0118/1991
0587/1992
0055/1993
0303/1995
0303/1995
0303/1995
0106/2001
0052/2000

Budget Item

5240-001-0751
5240-001-0747(21)
5240-001-0751
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001

Appropriation($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

Document

PCU0573
92149B
93125B
95068A
95068A
96074A
20111A
01016A

Transferred($)

      56,063.84 
     172,932.49 
      22,000.00 
       5,705.00 

      66,295.00 
     298,705.00 
      14,000.00 

     310,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

      56,063.84 
     200,637.49 
     379,000.00 
     310,000.00 

     120,825.06 
      78,320.87 

     384,144.68 
            .00 

Project      945,701.33      945,701.33      583,290.61 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-MAY-1993
31-MAR-1999
01-JUN-1999
01-JUN-1999

10-MAY-1992
01-DEC-1995
01-JUN-1999
30-SEP-1999
30-SEP-1999

05-SEP-1991
25-MAY-1993
01-JUL-2002
18-AUG-2002
02-DEC-2002

10-MAY-1992
26-DEC-1996
15-AUG-2002
30-SEP-2002
21-MAR-2003

 100.00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $945,701.33

PRELIMINARY PLANSCURRENT PHASE:

The CVRWQCB required Groundwater Monitoring Report for the new WDR permit had been issued to
board staff in January  2002. In March 2002 the Project Director was informed that the approval for the
WDR Permit was no longer scheduled for the April 24, 2002 agenda due to CVRQCB staff delay. Next
agenda date that the staff expects to submit for is June 2002.

Project Status

Update of bid documents and all work on hold pending execution of requested contracts for work to be
performed by the engineers.

Schedule

No updates to report.Budget

Due to lack of executed contracts project is on hold.Other information

01-JAN-2002
15-MAR-2002

01-MAR-2002
01-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 57

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM  DENTAL CLINIC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103529

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(4)
5240-301-0001(4)
5240-301-0001(5)

Appropriation($)

      61,000.00 
      69,000.00 

     615,000.00 

Document

98208A
99134A
01113A

Transferred($)

      61,000.00 
      69,000.00 

     626,396.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      61,000.00 
      69,000.00 
     615,000.00 

            .00 
      61,000.00 
      69,000.00 

     626,396.00 

            .00 
      60,894.00 
      69,512.85 

     368,095.00 

Project      745,000.00      756,396.00      498,501.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
12-MAY-1999
18-JAN-2000
21-MAR-2000

10-MAR-1999
25-AUG-1999
18-JAN-2000
16-OCT-2000

22-SEP-1998
10-JUL-1999
15-DEC-2000
29-MAY-2001

11-JUN-1999
15-DEC-2000
28-MAY-2001
30-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  85.00%

Current Comments

 $736,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in construction.  Demolition and asbestos/lead abate phase complete, build out in progress:
floors have been preped; metal studs with plywood backing and drywall installed, ductwork installed,
plumbing and electrical work in progress.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other information

29-MAY-2001 20-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 58

FSP FOLSOM
CORRECTIONS
GREENLEAF, WILLIAM D

FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107786

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001
5240-301-0001(4)
5240-301-0001(8)

Appropriation($)

      52,000.00 
      83,000.00 

     955,000.00 

Document

00231A
01028A
20101A

Transferred($)

      52,000.00 
      83,000.00 

     955,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      52,000.00 
      83,000.00 
     955,000.00 

            .00 
      52,000.00 
      83,000.00 

     955,000.00 

            .00 
      50,619.00 
      61,145.80 

            .00 

Project    1,090,000.00    1,090,000.00      111,764.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
23-MAR-2001
10-OCT-2001
07-MAR-2002

23-FEB-2001
10-OCT-2001
07-MAR-2002
11-JUL-2002

17-OCT-2000
07-MAY-2001
20-NOV-2001
17-APR-2002

16-APR-2001
20-NOV-2001
17-APR-2002
19-NOV-2002

    .00%
 100.00%
 100.00%
  95.00%
    .00%

Current Comments

 $1,113,000.00

BID PERIODCURRENT PHASE:

Project bid January 29, 2002 under budget. Contract for construction being issued.Project Status

Project on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 59

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM GANG SHOWER #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103530

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(9)
5240-301-0001(20)
5240-301-0001(20)
5240-301-0001(10)

Appropriation($)

      31,000.00 

      44,000.00 
     233,000.00 

     789,000.00 

Document

98204A
99130A
99130A
99130A
00030A
00030A
01060A

Transferred($)

      31,000.00 
         200.00 
(        200.00)

      44,000.00 
     233,000.00 
(     24,217.00)
     713,898.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      44,000.00 

   1,022,000.00 

            .00 
      31,200.00 
      43,800.00 

     922,681.00 

            .00 
      31,200.00 
      41,677.67 

     358,387.24 

Project    1,097,000.00      997,681.00      431,264.91 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
16-MAY-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
17-MAY-2001

22-SEP-1998
12-JUL-1999
02-AUG-2000
29-MAY-2001

11-JUN-1999
01-JUN-2000
28-MAY-2001
30-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $851,000.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress.  All below grade work complete, thick set for tile work complete, ductwork and
fans   complete. Shower to cell conversion in progress.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

29-MAY-2001 30-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 60

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #1

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102735

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(5)
5240-301-0001(5)
5240-301-0001
5240-301-0001(6)

Appropriation($)

      86,000.00 
      95,000.00 
       4,000.00 

   2,309,000.00 

Document

98205A
99131A
99314A
01058A

Transferred($)

      86,000.00 
      95,000.00 
       4,000.00 

   1,642,884.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
      99,000.00 

   2,309,000.00 

            .00 
      86,000.00 
      99,000.00 

   1,642,884.00 

            .00 
      85,871.01 
      95,082.79 

   1,189,742.79 

Project    2,494,000.00    1,827,884.00    1,370,696.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

12-MAY-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  80.00%

Current Comments

 $2,363,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Installation of new work in progress.  Branch circuit conduit, wiring and
panel boards and non-cell lighting complete.  Cell conversions underway with completion scheduled for
April 2002.

Project Status

This project is on schedule.Schedule

The project is on budget.Budget

Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
30-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 61

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102739

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(7)
5240-301-0001(7)
5240-301-0001(8)

Appropriation($)

      43,000.00 
      67,000.00 

   1,243,000.00 

Document

98206A
99132A
01059A

Transferred($)

      43,000.00 
      67,000.00 

   1,060,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      67,000.00 

   1,243,000.00 

            .00 
      43,000.00 
      67,000.00 

   1,060,200.00 

            .00 
      42,941.00 
      66,626.50 

     198,393.00 

Project    1,353,000.00    1,170,200.00      307,960.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

07-APR-1999
29-OCT-1999
18-JAN-2000
18-SEP-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
  15.00%

Current Comments

 $740,400.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals have been approved, and materials delivered.  Work is
underway with completion anticipated by the end of May 2002.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
08-DEC-2000
30-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 62

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE BRANCH CIRCUIT #3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102740

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(8)
5240-301-0001(8)
5240-301-0001(9)

Appropriation($)

      54,000.00 
      84,000.00 

   1,145,487.00 

Document

98207A
99133A
01063A

Transferred($)

      54,000.00 
      84,000.00 

   1,145,487.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      54,000.00 
      84,000.00 

   1,145,487.00 

            .00 
      53,799.00 
      83,975.00 

     391,048.00 

Project    1,283,487.00    1,283,487.00      528,822.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

09-APR-1999
29-OCT-1999
18-JAN-2000
16-OCT-2000

24-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
30-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $920,400.00

CONSTRUCTIONCURRENT PHASE:

This project is in construction phase.  Submittals have been approved with a Milestone start date of April
8, 2002.

Project Status

This project is on scheduleSchedule

The project is on budget.Budget

Other information

10-JUL-1999
01-JUL-2000
29-MAY-2001

01-JUL-2000
11-OCT-2000
30-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 63

FSP FOLSOM
CORRECTIONS
OATES, ROBERT E

FSP FOLSOM RENOVATE H&V

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102738

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(6)
5240-301-0001(6)
5240-301-0001(7)

Appropriation($)

      62,000.00 
      72,000.00 

   1,637,000.00 

Document

98209A
99135A
01062A

Transferred($)

      62,000.00 
      72,000.00 

   1,226,144.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      72,000.00 

   1,637,000.00 

            .00 
      62,000.00 
      72,000.00 

   1,226,144.00 

            .00 
      61,921.00 
      70,894.71 

     564,538.00 

Project    1,771,000.00    1,360,144.00      697,353.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-SEP-1998
14-JUL-1999
14-MAR-2000
16-MAY-2000

09-APR-1999
29-DEC-1999
14-MAR-2000
15-MAY-2001

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
28-MAY-2001
29-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  40.00%

Current Comments

 $1,745,000.00

CONSTRUCTIONCURRENT PHASE:

Project is in Construction Phase.  Submittals have been approved and equipment is on site.  Demolition
of existing ductwork and equipment complete, installation of new ductwork and equipment underway.

Project Status

The project is on schedule.Schedule

The project is on budget.Budget

Other information

17-SEP-1998
10-JUL-1999
01-JUL-2000
29-MAY-2001

11-JUN-1999
01-JUL-2000
05-DEC-2000
29-JUL-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 64

FSP FOLSOM
CORRECTIONS
DAY, BRIAN G

FSP FOLSOM UNDERGROUND UTILITIES STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 105598

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(A)

Appropriation($)

     200,000.00 
      37,397.00 

Document

00038A
20059A

Transferred($)

     200,000.00 
      37,397.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     237,397.00 
            .00 
            .00 
            .00 

     237,397.00 
            .00 
            .00 
            .00 

     199,892.30 
            .00 
            .00 
            .00 

Project      237,397.00      237,397.00      199,892.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-APR-1999 31-DEC-1999 08-JAN-2001 05-APR-2002   99.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $237,397.00

STUDY/ACQUISITIONSCURRENT PHASE:

Final reports have been distributed to Corrections.  No comments from Agency were generated.  Agency
will be determining the funding source for preliminary plan phase.  An estimate will be provided for
Agency's review.  Additional investigation is completing of Godwin's tunnel for  possible increase in
capacity and structural integrity.

Project Status

Schedule has been adjusted to account for added scope.Schedule

Project has increased funding for added investigation.Budget

NoneOther information

08-JAN-2001 31-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 65

SAN QUENTIN
CORRECTIONS
VESTAL, KATHRYN E

GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING REQUIREMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102745

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955
1686/1955

Budget Item

8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-801-0660229
8850-890-0660229
8850-890-0660229
8850-801-0660229
8850-890-0660229

Appropriation($)

      95,000.00 
      25,000.00 

Document

98276B
98276B
99071B
99071B
98276B
98276B
99071B
98276B

Transferred($)

(     58,948.00)
      95,000.00 
      25,000.00 
(      2,201.00)
      58,948.00 
(     23,000.00)
       2,201.00 

      23,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 

            .00 
      58,851.00 
      38,149.00 
      23,000.00 

            .00 
      58,851.00 
      33,787.43 

            .00 

Project      120,000.00      120,000.00       92,638.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

06-OCT-1998
21-MAY-1999
21-MAY-1999
10-DEC-1999

04-FEB-1999
03-OCT-1999
03-OCT-1999
15-NOV-2000

06-OCT-1998
10-DEC-1999

10-DEC-1999
12-JAN-2001

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $811,950.00

WORKING DRAWINGSCURRENT PHASE:

Project has been on hold and will have to be re-bid due to shortage of funds.  Scope changes have been
resolved with CDC and the bid package is being developed.

Project Status

A new schedule has been developed for the re-bid and construction process. No advertising date has
been set.

Schedule

Project was over budget for the entire scope. CDC has elected to eliminate the water valve portion of the
scope in order to proceed with the project.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 66

ISP BLYTHE
CORRECTIONS
ARREOLA, ALONZO

ISP BLYTHE CTC-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103553

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001(43)
5240-301-0001(43)
5240-301-0001(64)

Appropriation($)

     108,000.00 
     168,000.00 
   2,428,000.00 

Document

98197A
99102A

Transferred($)

     108,000.00 
     168,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     168,000.00 
   2,428,000.00 

            .00 
     108,000.00 
     168,000.00 

            .00 

            .00 
     107,876.68 
     127,023.36 

            .00 

Project    2,704,000.00      276,000.00      234,900.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1998
16-JUN-1999
18-JAN-2000
21-MAR-2000

21-APR-1999
29-OCT-1999

15-DEC-2000

22-SEP-1998
17-MAY-1999
01-AUG-2002
02-DEC-2002

14-MAY-1999
06-JUN-2001
29-NOV-2002
26-NOV-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,704,000.00

WORKING DRAWINGSCURRENT PHASE:

Awaiting for construction budget re-appropriation so the project may be re-bid.Project Status

Advertising for bids cannot take place until a new appropriation is in effect in 2002. Approximately a one
year delay.

Schedule

Project is currently over budget.Budget

None.Other information

22-SEP-1998
17-MAY-1999
01-AUG-2002
02-DEC-2002

14-MAY-1999
16-JAN-2001
29-NOV-2002
26-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ISP BLYTHE
CORRECTIONS
DAY, BRIAN G

ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF REPAIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0817

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000

Budget Item

5240-001-0001(a)
5240-001-0001(a)

Appropriation($)

      80,000.00 
     164,000.00 

Document

98098A
00286A

Transferred($)

      80,000.00 
     164,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      80,000.00 
     164,000.00 

            .00 
            .00 

      80,000.00 
     164,000.00 

            .00 
            .00 

      79,235.00 
      43,884.00 

            .00 
            .00 

Project      244,000.00      244,000.00      123,119.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
29-JAN-2001
25-JUN-2002
02-DEC-2002
03-JUN-2003

12-MAY-1999
14-SEP-2001
27-NOV-2002
30-APR-2003
30-SEP-2004

29-OCT-1998
15-DEC-2001
29-JUL-2002
16-DEC-2002
15-APR-2003

16-OCT-2000
14-JUN-2002
13-DEC-2002
14-APR-2003
18-NOV-2004

 100.00%
  55.00%
    .00%
    .00%
    .00%

Current Comments

 $2,350,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Services representative conducted onsite review with various agency representatives to
establish oversight on endangered species (Desert Tortoise) habitat.  No work shall take place outside
mitigation fence.  Agreements with US Fish and Wildlife and Dept. of Fish and Game are concluding.
Preliminary Design continues.

Project Status

Project schedule maybe effected by E.I.R. process, Environmental Services Section will be contracting
for biologist for site specific species and mitigation measures.

Schedule

Project is within budget.Budget

None.Other information

17-DEC-2001
29-JUL-2002
16-DEC-2002
15-APR-2003

14-JUN-2002
13-DEC-2002
14-APR-2003
18-NOV-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCI TEHACHAPI
CORRECTIONS
WEHSELS, DENNIS D

NEW POTABLE WATER SOURCE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106118

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5240-301-0001(3)
5240-301-0001 (2)
5240-301-0001(2)

Appropriation($)

     133,000.00 
     105,000.00 
   1,369,000.00 

Document

99236A
00287A

Transferred($)

     133,000.00 
     105,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     105,000.00 
   1,369,000.00 

            .00 
     133,000.00 
     105,000.00 

            .00 

            .00 
     132,855.37 
      77,236.00 

            .00 

Project    1,607,000.00      238,000.00      210,091.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-NOV-1999
01-AUG-2000
15-JAN-2001
17-MAY-2001

13-APR-2000
15-JAN-2001
16-MAY-2001
16-JAN-2002

16-NOV-1999
01-AUG-2000
13-FEB-2002
16-MAY-2002

14-JUL-2000
15-JAN-2002
15-MAY-2002
01-FEB-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $1,607,000.00

BID PERIODCURRENT PHASE:

Mandatory pre-bid walk through held on March 13, 2002.  Bids are scheduled to be opened on April 3,
2002

Project Status

Project has been delayed in obtaining DHS approval to construct groundwater production wells.Schedule

Project is within budget.Budget

PWB approved combining this project with Phase II of the New Potable Water Source (W.O.# 103649)Other information

01-AUG-2000
16-NOV-2001
16-FEB-2002

16-NOV-2001
16-FEB-2002
16-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 69

JAMESTOWN
CORRECTIONS
OATES, ROBERT E

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0052/2000
1344/2000

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(35)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     380,000.00 

Document

98201A
99192A
00144A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
     380,000.00 

            .00 

            .00 
   1,306,000.00 

            .00 
            .00 

            .00 
   1,103,402.78 

            .00 
            .00 

Project    1,686,000.00    1,306,000.00    1,103,402.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-JUL-1999
18-JAN-2000
01-MAR-2000

11-DEC-1998
18-JAN-2000

31-JUL-2001

01-JUL-1998
18-MAY-2002
01-DEC-2002
02-MAR-2003

17-MAY-2002
27-NOV-2002
01-MAR-2003
15-JUL-2004

    .00%
  97.00%
    .00%
    .00%
    .00%

Current Comments

 $10,077,000.00

PRELIMINARY PLANSCURRENT PHASE:

Negotiations for the Reservoir site in progress.  The Final Environmental Impact Report (FEIR) was
certified May 24, 2001.  Meeting held with DOF on March 27, 2001 to discuss approval of Preliminary
Plans.  Temporary permit to dispose of effluent approved by RWQCB September 15, 2000.  Waiting for
Aquisitions to complete their work.  Aquisitions offers went out to the four property owners on December
7, 2001and again on March 15, 2002.  PMB awaiting responses from property owners.

Project Status

The future schedule will be impacted due to current issues with pipeline alignment, reservoir siting and
procurement of additional funding.

Schedule

Project in the preliminary phase of this project is over budget.  Additional funding for Preliminary Phase
approved for fiscal year 00/01.  Funding for Working Drawings is included in the fiscal budget for 01/02.

Budget

Other information

01-JUL-1998
18-MAY-2002
01-DEC-2002
02-MAR-2003

24-JUL-2001
27-NOV-2002
01-MAR-2003
15-JUL-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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WSP WASCO
CORRECTIONS
GREENLEAF, WILLIAM D

WSP WASCO PRESCREENING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107789

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5240-301-0001(38)
5240-301-0001(38)

Appropriation($)

      59,000.00 
      89,000.00 

Document

00232A
01068A

Transferred($)

      59,000.00 
      89,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      59,000.00 
      89,000.00 

            .00 

            .00 
      57,183.00 
      43,559.19 

            .00 

Project      148,000.00      148,000.00      100,742.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-2000
11-MAY-2001
04-FEB-2002
02-JUL-2002

13-APR-2001
04-FEB-2002
02-JUL-2002
03-MAR-2003

03-NOV-2000
23-MAY-2001
27-MAY-2002
22-OCT-2002

11-MAY-2001
27-MAY-2002
22-OCT-2002
26-MAY-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,196,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 95% complete.Project Status

Project on current schedule. Project delayed by CDC review and requested bar screen change.Schedule

Project is on budget.Budget

Construction does not have funding. CDC advised PMB to stop the project upon completion of the
working drawings.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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WASCO STATE PRISON - RCSE
CORRECTIONS
LEWIS, GARY O

WSP WASCO RCSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0757

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0052/2000

Budget Item

5240-303-0001(20)
5240-301-0001(37)
5240-301-0001(59)

Appropriation($)

      72,000.00 
     144,000.00 
   1,009,000.00 

Document

97168A
00043A

Transferred($)

      72,000.00 
     144,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     144,000.00 
   1,009,000.00 

            .00 
      72,000.00 

     144,000.00 
            .00 

            .00 
      67,936.38 

     103,738.01 
            .00 

Project    1,225,000.00      216,000.00      171,674.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
30-APR-2004

03-JUL-2000
14-FEB-2001

21-NOV-2000
29-MAR-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,225,000.00

WORKING DRAWINGSCURRENT PHASE:

The Form 22 has been approved for the Working Drawing Phase only.  The 100% construction
documents were approved by the Division of the State Architect, Office of Regulation Services in
December 2001 and the California State Fire Marshal in March 2002.  

Project Status

Original schedule was delayed due to funding issues.  Working Drawings are approximately 100%
complete.

Schedule

The project is on budget for the Working Drawing phase.  The construction phase was reappropriated in
Ch.106 of the 2001/2002 budget (5240-490 (59)).  The Department of Corrections to process form C22B
to transfer funds for construction phase.

Budget

The Department of Corrections notified DGS on Dec. 5, 2001 that CDC's Inmate Day Labor unit will be
utilized for construction of this project.  Construction administration and construction support to be
performed by CDC's Architectural & Engineering unit.  This project will be deleted from the next report.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PORTERVILLE
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     461,948.00 
     264,900.00 
   3,391,152.00 

Document

00266A
00266A
00266A

Transferred($)

     461,948.00 
     264,900.00 

   3,391,152.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     461,948.00 
     264,900.00 
   3,391,152.00 

            .00 
     461,948.00 
     264,900.00 

   3,391,152.00 

            .00 
     375,691.00 
       2,880.00 

            .00 

Project    4,118,000.00    4,118,000.00      378,571.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2001
15-AUG-2001
15-DEC-2001

15-MAR-2001
15-AUG-2001
15-DEC-2001
15-FEB-2003

05-DEC-2000
01-JUN-2002
03-JAN-2003
17-JUN-2002

15-APR-2002
01-OCT-2002
01-MAY-2004
17-JUN-2003

    .00%
  97.00%
    .00%
    .00%
    .00%

Current Comments

 $4,118,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E firm has completed the ADA Survey of Porterville.  Draft Plan prepared and submitted to DDS for
review. Awaiting feedback from DDS on Plan.

Project Status

The project is behind the original schedule due to the time required to complete the ADA Survey.Schedule

The project is over budget. Draft plan will bring project in on budget with input from DDS.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000
16-OCT-2001
16-MAR-2002
17-JUN-2002

15-OCT-2001
15-MAR-2002
16-JUN-2002
17-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

AGNEWS DEV CTR FLS UPGRADES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106111

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0050/2001

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

     117,000.00 
     206,000.00 
   5,161,000.00 

Document

99223A
20011A

Transferred($)

     117,000.00 
     206,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 
     206,000.00 
   5,161,000.00 

            .00 
     117,000.00 
     206,000.00 

            .00 

            .00 
     116,563.00 
     132,615.64 

            .00 

Project    5,484,000.00      323,000.00      249,178.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
18-MAY-2000
01-JAN-2001
01-APR-2001

12-MAY-2000
01-JAN-2001
01-APR-2001
01-APR-2002

19-OCT-1999
03-SEP-2001
07-MAY-2002
22-AUG-2002

10-AUG-2001
07-MAY-2002
22-AUG-2002
10-OCT-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $5,484,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings near completion.Project Status

Project is on current schedule, was delayed 60 days to add a peer review.Schedule

Estimate prepared at completion of Working Drawings is 4.7% over budget.Budget

Original funding reverted, and new funding for Working Drawings and Construction in 2001-2002
budget.

Other information

03-SEP-2001
18-MAR-2002
24-JUN-2002

18-MAR-2002
24-JUN-2002
12-AUG-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AGNEWS DEVELOPMENTAL CENTER, SAN JOSE
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

Agnews, ADA Project

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112854

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,000,000.00

CURRENT PHASE:

This is a new project to bring Building 54 first floor path of travel into compliance with current Access
Compliance codes.

Project Status

Being PreparedSchedule

Being PreparedBudget

Funding is part of a larger amount DDS has provided PMB. The funding requires construction to
commence prior to June 2003 or the three year funding may revert.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FAIRVIEW DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109279

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     500,000.00 
   1,883,000.00 
   2,152,000.00 

Document

00266A
00266A
00266A

Transferred($)

     500,000.00 
   1,883,000.00 
   2,152,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,535,000.00 

            .00 
            .00 
            .00 

   4,535,000.00 

       8,642.00 
       1,845.00 

            .00 
            .00 

Project    4,535,000.00    4,535,000.00       10,487.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
09-JAN-2002
03-APR-2002
26-JUN-2002

16-OCT-2001
08-JAN-2002
02-APR-2002
25-JUN-2002
24-DEC-2002

01-SEP-2001
01-MAY-2002

30-APR-2002
24-DEC-2002

    .00%
    .00%
    .00%

  90.00%
    .00%

Current Comments

 $4,200,000.00

BID PERIODCURRENT PHASE:

Design/Build proposals were received and three firms interviewed.  Clark Desing/Build was selected and
contract is being prepared by EMD for approval.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LANTERMAN DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109277

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     140,000.00 
   1,663,000.00 
   4,800,000.00 

Document

00266A
00266A
00266A
00266A
00266A
00266A

Transferred($)

     140,000.00 
   1,663,000.00 
   4,800,000.00 
(  2,152,000.00)
(    500,000.00)
   2,152,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 

   6,463,000.00 

     140,000.00 
            .00 
            .00 

   5,963,000.00 

     163,554.50 
       6,795.80 

      41,130.00 
     256,886.65 

Project    6,603,000.00    6,103,000.00      468,366.95 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-NOV-2000
04-JUN-2001
10-SEP-2001
03-DEC-2001
25-FEB-2002

01-JUN-2001
07-SEP-2001
30-NOV-2001
22-FEB-2002
23-AUG-2002

10-NOV-2000

01-AUG-2001
20-FEB-2002

01-JUN-2001

20-FEB-2002
20-NOV-2002

 100.00%
    .00%
    .00%

 100.00%
  10.00%

Current Comments

 $5,800,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to proceed has been issued. Start Date was Feb 20, 2002 and Completion Date is Nov 20, 2002.
Preliminary design plans have been submitted and reviewed. Physical construction to commence in
April.

Project Status

The project is two months behind schedule. DOF took more than two months to approve the contract.Schedule

The project is within budget.Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to  contract approval. The Consrtuction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109280

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   2,608,000.00 

Document

00266A

Transferred($)

   2,608,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,608,000.00 

            .00 
            .00 
            .00 

   2,608,000.00 

       2,418.00 
          61.50 
            .00 
            .00 

Project    2,608,000.00    2,608,000.00        2,479.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2001
01-AUG-2002

30-JUL-2002
01-JUL-2003

    .00%
    .00%
    .00%

  40.00%
    .00%

Current Comments

 $2,608,000.00

BID PERIODCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 78

AGNEWS DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - AGNEWS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109281

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

   2,207,000.00 

Document

00266A
00266A

Transferred($)

   2,207,000.00 
(    180,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,207,000.00 

            .00 
            .00 
            .00 

   2,027,000.00 

       2,512.50 
            .00 
            .00 
            .00 

Project    2,207,000.00    2,027,000.00        2,512.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2002
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2001
01-AUG-2002

30-JUL-2002
01-JUL-2003

    .00%
    .00%
    .00%

  40.00%
    .00%

Current Comments

 $2,027,000.00

BID PERIODCURRENT PHASE:

Scope of work is developed and finalized. Selection of design/build firm in progress.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 79

SONOMA DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
TJEN A LOOI, ROY K

CHILLED WATER SYSTEM UPGRADE - SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109278

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

   4,070,000.00 

Document

00266A

Transferred($)

   4,070,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   4,070,000.00 

            .00 
            .00 
            .00 

   4,070,000.00 

       1,188.00 
            .00 
            .00 
            .00 

Project    4,070,000.00    4,070,000.00        1,188.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-MAR-2001
17-OCT-2001
13-MAR-2002
07-AUG-2002
30-OCT-2002

16-OCT-2001
12-MAR-2001
06-AUG-2002
29-OCT-2002
01-JUL-2003

15-SEP-2001
01-AUG-2002

30-JUL-2002
01-JUL-2003

    .00%
    .00%
    .00%

  40.00%
    .00%

Current Comments

 $4,070,000.00

BID PERIODCURRENT PHASE:

Scope of work is developed and finalized. Site meeting with design/build firms in May.Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This project will follow a design/build process. The Bid Period reflects the period that proposals were
prepared to contract approval. The Construction Phase reflects the start of the Design/Build project to
completion.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 80

LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

LANTERMAN DEV CTR  SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0787

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

4300-301-0001(1.6)
4300-301-0001(1.6)
4300-301-0001(1.6)
4370-003-0001

Appropriation($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

Document

98170A
00225A
99037A
00274A

Transferred($)

     248,000.00 
     100,000.00 
     260,000.00 
     160,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     248,000.00 
     520,000.00 

            .00 

            .00 
     246,999.72 
     275,727.77 

            .00 

Project      768,000.00      768,000.00      522,727.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
02-NOV-1998
31-JAN-1999
16-APR-1999

01-NOV-1998
30-JAN-1999
15-APR-1999
30-SEP-1999

01-JUL-1998
31-OCT-2000

12-MAR-1999
01-SEP-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $3,780,000.00

WORKING DRAWINGSCURRENT PHASE:

C Phase funding expired June 30, 2001.  New construction appropriation is in Governor's proposed
budget.  LAO's Budget Analysis withheld recommendation on its inclusion pending response from DDS
on several issues, particularly why the EIR process has not been initiated.  Completion of working
drawings and EIR can be accomplished within current appropriation for WD Phase.

Project Status

This project is behind schedule.  Project is on hold pending authorization from DDS to continue with
working drawings and proceed with EIR.  Current completion dates will be adjusted upon receipt of DDS'
notice to proceed.

Schedule

Project is within budget.Budget

Other information

31-OCT-2000 30-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 81

LANTERMAN DEVELOPMENTAL CENTER, POMONA
DEVELOPMENTAL SERVICES
JONES, HAMPDEN S

Lanterman DC ACE Project

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001
01-DEC-2001
01-DEC-2001
01-OCT-2002
30-NOV-2002

01-AUG-2003
01-FEB-2002
01-FEB-2002
15-NOV-2002
01-AUG-2003

19-DEC-2001
02-FEB-2002
01-OCT-2002
30-NOV-2002

01-FEB-2002
01-SEP-2002
15-NOV-2002
01-AUG-2003

   2.00%
 100.00%
  65.00%
    .00%
    .00%

Current Comments

 $2,000,000.00

WORKING DRAWINGSCURRENT PHASE:

65% working drawings complete.  90% submittal expected April 15, 2002.  Submit to DSA AC and SFM
at next stage.  Continue to finalize Construction Agreement and billing processes.

Project Status

On schedule.Schedule

Project funded by ACE.Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
consulting management to DDS only.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 82

PORTERVILLE DEVELOPMENTAL CENTER
DEVELOPMENTAL SERVICES
GREENLEAF, WILLIAM D

PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103555

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

4300-301-0001(1)
4300-301-0001(1)
4300-301-0001(1)

Appropriation($)

      62,000.00 
      82,000.00 

   1,000,000.00 

Document

98227A
00152A

Transferred($)

      62,000.00 
      82,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
      82,000.00 

   1,000,000.00 

            .00 
      62,000.00 
      82,000.00 

            .00 

            .00 
      60,856.00 
      67,811.26 
         990.00 

Project    1,144,000.00      144,000.00      129,657.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
04-JAN-1999
01-AUG-1999
30-AUG-1999

01-DEC-1998
01-MAY-1999
01-OCT-1999
31-MAY-2000

12-JAN-1999
07-JUL-1999
16-APR-2001
08-MAY-2002

09-JUN-1999
16-APR-2001
08-MAY-2002
02-JAN-2003

    .00%
 100.00%
 100.00%
  85.00%
    .00%

Current Comments

 $1,144,000.00

BID PERIODCURRENT PHASE:

Project bid 10-JUL-2001 33% over budget. Re-bid 26-Feb-2002 26% over budget. PMB working with
DDS for direction with DOF.

Project Status

Schedule reflects a revised design period, and a re-bid period. Due to above Project Status additional
delay is anticipated.

Schedule

Project is over budget.Budget

There are no other significant project issues at this time.Other information

16-APR-2001
08-MAY-2002

08-MAY-2002
02-JAN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 83

SONOMA
DEVELOPMENTAL SERVICES
HANSEN, DONALD R

SONOMA ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     159,488.00 
     235,584.00 
   3,051,928.00 

Document

00266A
00266A
00266A

Transferred($)

     159,488.00 
     235,584.00 

   3,051,928.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     159,488.00 
     235,584.00 
   3,051,928.00 

            .00 
     159,488.00 
     235,584.00 

   3,051,928.00 

            .00 
     196,411.00 

            .00 
            .00 

Project    3,447,000.00    3,447,000.00      196,411.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-FEB-2001
15-JUN-2001
15-NOV-2001
15-MAR-2002

15-JUN-2001
15-NOV-2001
15-MAR-2002
15-MAY-2003

15-DEC-2001
01-AUG-2002
03-JAN-2003
02-MAR-2003

15-APR-2002
02-JAN-2003
01-MAR-2003
02-MAR-2004

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $3,447,000.00

PRELIMINARY PLANSCURRENT PHASE:

Contract executed with Design contractor on December 18, 2001. Survey work in progressProject Status

Project is on Schedule.Schedule

The project is funded for preliminary plan phase only.Budget

This is a Special Repair/Support Funds Project.Other information

15-OCT-2001
16-FEB-2002
17-APR-2002
18-JUL-2002

15-FEB-2002
16-APR-2002
17-JUL-2002
18-JUL-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 84

FREMONT
EDUCATION
BROOKS, JAMES R

FREMONT CALIFORNIA SCHOOL FOR THE BLIND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106131

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

6110-301-0001(1)
6110-301-0001(1)
6110-301-0001(1)
6110-301-0001(1)

Appropriation($)

      95,000.00 
     146,000.00 
   1,868,000.00 

Document

11229
99338A
01012A
20126A

Transferred($)

      95,000.00 
     146,000.00 

   1,799,380.00 
      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
     146,000.00 
   1,868,000.00 

            .00 
      95,000.00 

     146,000.00 
   1,819,380.00 

       1,971.00 
      93,021.35 

     117,069.81 
   1,740,725.12 

Project    2,109,000.00    2,060,380.00    1,952,787.28 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JAN-2000
12-OCT-2000
09-JAN-2001

14-JAN-2000
11-OCT-2000
08-JAN-2001
30-NOV-2001

02-JUL-1999
31-JAN-2000
17-NOV-2000
09-FEB-2001

31-JAN-2000
17-NOV-2000
09-FEB-2001
15-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,060,380.00

CONSTRUCTIONCURRENT PHASE:

Construction is 100% complete.Project Status

Schedule

Budget

 This project will be deleted from next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 85

FREMONT
EDUCATION
BROWN, DIANNA C

FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG CHILDREN'S HOUSING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107824

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(2)
6110-301-0001(2)
6110-301-0001(1)

Appropriation($)

      32,000.00 
      55,000.00 

     351,000.00 

Document

00206A
01013A
20210A

Transferred($)

      32,000.00 
      55,000.00 

     233,620.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      32,000.00 
      55,000.00 
     351,000.00 

            .00 
      32,000.00 
      55,000.00 

     233,620.00 

            .00 
      31,801.13 
      42,698.95 

            .00 

Project      438,000.00      320,620.00       74,500.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
04-MAY-2001
30-NOV-2001
30-APR-2002

06-APR-2001
30-NOV-2001
29-APR-2002
28-FEB-2003

01-SEP-2000
10-MAR-2001
16-JAN-2002
23-APR-2002

09-MAR-2001
16-JAN-2002
23-APR-2002
18-FEB-2003

    .00%
 100.00%
 100.00%
  85.00%
    .00%

Current Comments

 $438,000.00

BID PERIODCURRENT PHASE:

Project was issued for bids.  Bid Opening will be 3/19/02.Project Status

The project is on schedule.Schedule

Project is on budget.  Appropriation for Construction Phase is available in 2001/2002 Budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 86

FREMONT
EDUCATION
BROWN, DIANNA C

PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0001(2)

Appropriation($)

     111,000.00 
     146,000.00 
   2,124,000.00 

Document

00207A
01055A

Transferred($)

     111,000.00 
     146,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 
   2,124,000.00 

            .00 
     111,000.00 
     146,000.00 

            .00 

            .00 
     111,085.05 
     110,159.57 

            .00 

Project    2,381,000.00      257,000.00      221,244.62 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
13-JUL-2001
19-APR-2002
17-SEP-2002

15-JUN-2001
19-APR-2002
16-SEP-2002
22-SEP-2003

01-SEP-2000
12-MAY-2001
19-APR-2002
05-OCT-2002

11-MAY-2001
18-APR-2002
04-OCT-2002
01-AUG-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,381,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are 95% complete.  Plans are being reviewed by DSA.Project Status

Project is on schedule.Schedule

The project is on budget.  Appropriation for Construction Phase is in 2001/2002 Budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
EDUCATION
BROOKS, JAMES R

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0784

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0139/1994
0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0324/1998
0050/1999
0050/1999
0052/2000
0106/2001

Budget Item

6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6100-005-0001
6100-005-0001
6110-005-0001
6100-005-0001
6100-005-0001
6110-005-0001
6240-005-0001
6110-005-0001
6110-005-0001
6110-005-0001
6110-005-0001

Appropriation($)

     137,000.00 

     137,000.00 

     120,000.00 
      80,000.00 

     137,000.00 
     120,000.00 
     120,000.00 
     120,000.00 
     245,000.00 
     242,434.00 

     137,000.00 
      45,956.00 

Document

98289A
98289A
98289A
99257A
99257A
97067A
96150A
99035B
97068A
98042A
98055A
00095A
00123A
99257A
00122A
20096A

Transferred($)

     137,000.00 
(     50,310.00)
      50,310.00 

     137,000.00 
(     93,161.00)
     120,000.00 
      80,000.00 

     137,000.00 
     120,000.00 
     120,000.00 
     120,000.00 
     245,000.00 
     242,434.00 
      93,161.00 

     137,000.00 
      45,956.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     137,000.00 
     137,000.00 
   1,367,390.00 

            .00 
      86,690.00 
      94,149.00 

   1,460,551.00 

            .00 
      86,668.23 
      80,222.36 

   1,394,192.99 

Project    1,641,390.00    1,641,390.00    1,561,083.58 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-OCT-1999
07-AUG-2000
16-NOV-2000
03-MAR-2001

06-AUG-2000
15-NOV-2000
02-MAR-2001
28-OCT-2001

12-OCT-1999
19-APR-2000
28-NOV-2000
19-MAR-2001

18-APR-2000
27-NOV-2000
16-FEB-2001
01-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,566,027.00

CONSTRUCTIONCURRENT PHASE:

Construction is 100% complete.Project Status

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Schedule

Budget

This project will be deleted from next report.Other information
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Page # 89

RIVERSIDE
EDUCATION
LANG, RICHARD W

RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

6100-301-0001(3)
6110-301-0001(3)
6110-301-0001(4)

Appropriation($)

     254,000.00 
     347,000.00 
   5,572,000.00 

Document

11230
00052A
01073A

Transferred($)

     254,000.00 
     347,000.00 

   5,572,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     254,000.00 
     347,000.00 
   5,572,000.00 

            .00 
     254,000.00 
     347,000.00 

   5,572,000.00 

            .00 
     254,056.89 
     342,618.88 

   1,860,486.55 

Project    6,173,000.00    6,173,000.00    2,457,162.32 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-APR-2000
15-DEC-2000
17-APR-2001

14-APR-2000
14-DEC-2000
14-APR-2001
17-APR-2002

02-JUL-1999
15-APR-2000
15-APR-2001
10-OCT-2001

13-APR-2000
15-APR-2001
10-OCT-2001
15-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  35.00%

Current Comments

 $6,173,000.00

CONSTRUCTIONCURRENT PHASE:

Site work complete.  Site utilities complete.  All building footings and slabs placed.  Framing is
underway, trusses scheduled for delivery March 19, 2002.  All structural steel for canopies is on site,
erection to begin March 18, 2002.

Project Status

Project on schedule.Schedule

Project is on budget.  Approved pay estimate #5.Budget

Contractor accelerating schedule.  Two change orders approved.  Curbs and paving being delayed due
to design problems at northeast corner of parking lot.  Slope and underground utilities are preventing the
completion of the design for the installation of a handicap ramp in that area.  Alternatives are being
investigated.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
EMPLOYMENT DEV DEPT-STATE
COYNE, MARK C

Consolidation Study

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112363

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

5100-001-0870

Appropriation($)

      50,000.00 

Document

20131A

Transferred($)

      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
            .00 
            .00 
            .00 

      50,000.00 
            .00 
            .00 
            .00 

      12,060.00 
            .00 
            .00 
            .00 

Project       50,000.00       50,000.00       12,060.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-DEC-2001 31-MAY-2002 01-DEC-2001 31-JUL-2002   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The project is being space planned to determine total sq. footage. Upon completion of space planning,
an economic analysis will be prepared for DOF approval of the project.

Project Status

The space planning will take about another month. The economic analysis will be 2 to 3 months to
complete after that.
Economic Analysis is tentatively to be complete around end of June to end of July, depending on the
completion of the space programming.

Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TORRANCE
EMPLOYMENT DEVELOPMENT
BOWEN, ROBERT L

TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999

Budget Item

5100-301-0870(3)
5100-301-0870(3)

Appropriation($)

      79,000.00 
     127,000.00 

Document

99231F
00078F

Transferred($)

      79,000.00 
     127,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      79,000.00 
     127,000.00 

            .00 

            .00 
      79,000.00 

     127,000.00 
            .00 

            .00 
      78,160.00 

     117,104.48 
            .00 

Project      206,000.00      206,000.00      195,264.48 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000

09-JUN-2000
24-MAY-2001

    .00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $206,000.00

WORKING DRAWINGSCURRENT PHASE:

Project cancelled at the February 8, 2002 Public Works Board.Project Status

NoneSchedule

Construction phase funding reverted at February 8, 2002 Public Works Board.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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VALLEJO
EMPLOYMENT DEVELOPMENT
BURGOYNE, DANIEL E

VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106137

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5100-301-0870(1)
5100-301-0870
5100-301-0870

Appropriation($)

     134,000.00 
     157,000.00 
   2,113,699.00 

Document

99228F
00079F
20168F

Transferred($)

     134,000.00 
     157,000.00 

   2,113,699.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 
     157,000.00 
   2,113,699.00 

            .00 
     134,000.00 
     157,000.00 

   2,113,699.00 

            .00 
     132,947.00 
     143,697.84 
       2,262.65 

Project    2,404,699.00    2,404,699.00      278,907.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-DEC-1999
13-MAY-2000
02-NOV-2000
03-MAR-2001

12-MAY-2000
10-NOV-2000
02-MAR-2001
06-MAR-2002

02-DEC-1999
10-JUN-2000
25-OCT-2001
26-MAR-2002

09-JUN-2000
24-MAY-2001
21-MAR-2002
20-JAN-2003

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $2,592,000.00

CONSTRUCTIONCURRENT PHASE:

Construction to begin 4/01/02.Project Status

After problems encountered with A&E during Working Drawings, project progressing per revised
schedule.

Schedule

Project on budget.Budget

None
None

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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DORRIS
FOOD & AGRICULTURE
CHAMBERS  II, JAMES C

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107802

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
106/2001
106/2001

Budget Item

8570-301-0042
8570-301-0042
8570-301-0042

Appropriation($)

     425,000.00 
     279,000.00 
     393,000.00 

Document

00234A
20032A
20032A

Transferred($)

     425,000.00 
     279,000.00 
     393,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     425,000.00 
     279,000.00 
     393,000.00 

            .00 

     425,000.00 
     279,000.00 
     393,000.00 

            .00 

     107,889.41 
      26,154.00 

            .00 
            .00 

Project    1,097,000.00    1,097,000.00      134,043.41 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
18-JUN-2001
25-FEB-2002
31-MAR-2003
12-AUG-2003

03-AUG-2001
22-FEB-2002
28-MAR-2003
11-AUG-2003
17-MAR-2005

10-AUG-2000
01-AUG-2001
29-NOV-2002
05-DEC-2003
19-APR-2004

24-JUL-2002
28-NOV-2002
04-DEC-2003
16-APR-2004
23-NOV-2005

  75.00%
  40.00%
    .00%
    .00%
    .00%

Current Comments

 $7,532,000.00

PRELIMINARY PLANSCURRENT PHASE:

 Test Well and Perk test required for PWB acquisition approval.  Augmentation for test well pending April
2002 PWB.

Project Status

On schedule for June 2002 PWB Acquisition approval.Schedule

Budget currently being revised to reflect PSB and consultant increased costs.  Augmentation for
Acquisition- test well, Preliminary Plans and Working Drawings pending PWB approval.

Budget

Preparing informal bid documents for drilling test well.  BLM will perform Minerals Report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 94

TRUCKEE
FOOD & AGRICULTURE
BOWEN, ROBERT L

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 

Document

98183A
98183A
98183A
00252A
00252A1

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     533,000.00 
            .00 

     439,000.00 
     237,000.00 
     533,000.00 

            .00 

     421,924.69 
     236,688.89 
     451,100.60 
       1,069.50 

Project    1,209,000.00    1,209,000.00    1,110,783.68 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-AUG-1998
15-DEC-1998
15-FEB-2000
16-OCT-2000
15-JUN-2001

15-SEP-1999
15-SEP-1999
15-OCT-2000
15-FEB-2001
07-AUG-2002

26-AUG-1998
15-DEC-1998
11-SEP-2000
01-JUN-2002
15-JAN-2003

15-FEB-2000
08-SEP-2000
31-MAY-2002
15-DEC-2002
01-NOV-2004

 100.00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $12,395,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are 98% complete. Currently working on Caltrans Right of Way and facilities
operating agreements between Food and Agriculture, Caltrans and DGS.

Project Status

Proceeding to DOF for approval of Working Drawings and approval to go to bid by the end of May 2002.
Concurrently working on real estate and legal documents to proceed to the PWB and PMIB for
construction loan.

Schedule

There are additional design and management costs associated with project delays due to Lahontan's
delay approving the project, costs of preparing documents for bond financing and additional
environmental site grading documents required prior to the start of construction.

Budget

Major construction activities may not start until May 2003 due to environmental restrictions placed on
site work which cannot be done from October 15, 2002 through April 15, 2003. Submittals and surveying
may begin the Winter and Spring 2003.

Other information

15-AUG-2001
15-AUG-2001
06-DEC-2001

06-DEC-2001
06-DEC-2001
15-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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YERMO, CALIFORNIA
FOOD & AGRICULTURE
EDWARDS, JAMES D

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0050/1999
0050/1999

Budget Item

8570-301-0001(1)
8570-301-0001(1)

Appropriation($)

     108,000.00 
     414,000.00 

Document

00037A
00037A

Transferred($)

     108,000.00 
     414,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     108,000.00 
     414,000.00 

            .00 
            .00 

     108,000.00 
     414,000.00 

            .00 
            .00 

     109,668.00 
     403,627.45 

            .00 
            .00 

Project      522,000.00      522,000.00      513,295.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1999
15-JUL-1999
04-APR-2001
03-MAY-2002
08-JUL-2002

26-JUN-2000
26-JUN-2000
28-FEB-2002

29-AUG-2003

15-JUL-1999
15-JUL-1999
11-JUL-2002
01-JUL-2003
05-NOV-2003

25-JUL-2003
26-JUN-2000
30-JUN-2003
04-NOV-2003
10-JUN-2005

  75.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $10,108,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

CEQA is proceeding and PP's are completed.Project Status

CEQA process has delayed the Study phase about two years.  The Preliminary Plans were completed
on schedule.

Schedule

Project is currently being reviewed.Budget

WD funding ($780,000) was reverted with new WD funding expected in July 2002.  Caltrans continues to
work on project design.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SANTA CLARA
FORESTRY
DAVIDSON, PAUL W

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(.5)
3540-301-0001(.5)
3540-302-0001(1)

Appropriation($)

     900,000.00 
     500,000.00 

Document

00183A
20173A

Transferred($)

      37,000.00 
     310,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
            .00 
            .00 
            .00 

     347,000.00 
            .00 
            .00 
            .00 

      21,165.00 
            .00 
            .00 
            .00 

Project    1,400,000.00      347,000.00       21,165.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 18-JAN-2001 30-JUN-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Property lease developed and sent to owner for approval, however owner wants to add three additional
items that may make it impossible for State to agree.

Project Status

The current schedule of June 30, 2002 will not be met due to late approval of client development plan,
private legal involvement, permitting requirements of Santa Clara County, Caltrans, FAA (and others ?)
and approval of fund transfer on February 21, 2002.  Execution of lease is required prior to major
expenditures on CEQA and permitting.

Schedule

Received approval for fund transfer based upon minimum involvement on 1/18/2001.  A new fund
transfer request was made in December 2001 based upon client's development plan for the site and
approved on February 21, 2002.

Budget

Appropriation 0052/2000  3540-302-0001(1), in the amount of $500,000 has been reverted.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CALAVERAS COUNTY
FORESTRY
STEFFEN, LAURIE M

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3540-301-0001
3540-301-0001(49)

Appropriation($)

     156,000.00 
      31,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     114,123.06 

            .00 
            .00 

Project      187,000.00      187,000.00      114,123.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
07-APR-2001
01-JAN-2002
02-APR-2002

06-APR-2001
30-DEC-2001
01-APR-2002
21-APR-2003

01-AUG-2000
01-NOV-2002
01-SEP-2003
01-APR-2004

30-OCT-2002
30-AUG-2003
30-MAR-2004
28-APR-2005

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

PMB is currently in negotiations with the retainer firm for a Environmental Site Assessment.Project Status

Preliminary Plan Phase completion is on hold until Completion of the Environmental Site Assessment.Schedule

Project budget was supplemented  for a Environmental site Assessment.Budget

Job on hold pending approval of the DGS/PSB Retainer Agreement for Engineering Services for
Hazardous Material Investigation

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ANTELOPE FOREST FIRE STATION, SAN BENITO CO.
FORESTRY
STEFFEN, LAURIE M

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0001(36)

Appropriation($)

      84,000.00 
      84,000.00 

     893,000.00 

Document

99151A
00119A

Transferred($)

      84,000.00 
      84,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 
      84,000.00 
     893,000.00 

            .00 
      84,000.00 
      84,000.00 

            .00 

            .00 
      73,915.06 
      62,368.41 
       3,501.54 

Project    1,061,000.00      168,000.00      139,785.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

18-FEB-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-AUG-1999
01-AUG-2000
28-SEP-2002
03-FEB-2003

12-MAY-2000
27-SEP-2001
16-JAN-2003
28-FEB-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,046,000.00

WORKING DRAWINGSCURRENT PHASE:

Pending legislative approval project to rebid fiscal year 2002-2003.Project Status

 Pending legislative approval schedule will re-start in 2002.Schedule

New Estimated Project Cost $ 1,046,000.Budget

Project bid November 2001 and was 30% over estimate.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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AHWAHNEE
FORESTRY
ALAFRANJI, RAFAT A

AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106168

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(46)
3540-301-0001(36)

Appropriation($)

      50,000.00 
     128,000.00 

Document

99167A
01116A

Transferred($)

      50,000.00 
     128,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      50,000.00 
     128,000.00 

            .00 

            .00 
      50,000.00 

     128,000.00 
            .00 

            .00 
      49,260.83 
      89,874.24 

Project      178,000.00      178,000.00      139,135.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
10-OCT-2001
15-JUL-2002
16-NOV-2002

11-MAY-2000
15-JUN-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,659,520.00

WORKING DRAWINGSCURRENT PHASE:

WD Phase began on 10/01/2001 and is now 95% complete.Project Status

WD delayed due to project was placed on hold by JLBC.  Maintaining revised schedule.
WD delayed

Schedule

On Budget.Budget

Other information

10-OCT-2001
15-JUL-2002
16-NOV-2002

15-JUN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 100

BASELINE CC, TUOLUMNE CO.
FORESTRY
OTTO, JOHN E

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0050/1999

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(48)

Appropriation($)

     174,000.00 
     246,000.00 
     232,000.00 

Document

99169A
01122A

Transferred($)

     174,000.00 
     246,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     478,000.00 

            .00 

            .00 
     174,000.00 
     246,000.00 

            .00 

            .00 
     162,796.10 
     115,200.00 

            .00 

Project      652,000.00      420,000.00      277,996.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
13-MAR-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
02-SEP-2000
04-JAN-2002

03-AUG-1999
08-AUG-2001
15-JUL-2002
16-NOV-2002

10-AUG-2001
14-JUL-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  60.00%
    .00%
    .00%

Current Comments

 $3,848,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawing Phase only was approved in FY 2001/2002 Budget.  Working Drawing review
comments and changes being processed.

Project Status

Working Drawing Phase target is to complete prior to June 2002.Schedule

Project is on budget.Budget

Other information

03-AUG-1999
08-AUG-2001
15-JUL-2002
16-NOV-2002

10-AUG-2001
01-MAR-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 101

MADERA COUNTY
FORESTRY
BROWN, LARRY A

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0162/1996
0324/1998
0106/2001
0324/1998

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)

Appropriation($)

     279,000.00 

      44,000.00 
       6,000.00 

      59,000.00 

Document

96098A
98121A
98131A
20132A

Transferred($)

      79,000.00 
      32,000.00 
      44,000.00 
       6,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     279,000.00 
      50,000.00 
      59,000.00 

            .00 

     111,000.00 
      50,000.00 

            .00 
            .00 

     101,179.43 
      41,732.10 
       1,188.00 

            .00 

Project      388,000.00      161,000.00      144,099.53 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-APR-2002
15-DEC-2002
15-MAY-2003

07-JUN-1997
24-DEC-1998
15-OCT-2002
15-APR-2003
15-MAY-2004

15-JUL-1996
05-MAR-2001
15-APR-2002
15-DEC-2002
15-MAY-2003

06-JAN-1998
15-APR-2002
15-OCT-2002
15-APR-2003
15-MAY-2004

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,095,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Unit resolved archaeological site issue and has done a new Negative Declaration.
Project site had to be moved 300' to the north due to a Native American mushroom gathering area.  Site
plan has been redone.  Preliminary Plans are complete.  CDF is pursuing long term lease with Federal
Department of Forestry.

Project Status

Project is on schedule to begin working drawings in April, 2002.Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001 15-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 102

BLASINGAME
FORESTRY
COYNE, MARK C

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106076

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001
0052/2000
0106/2001

Budget Item

3540-301-0001(38)
3540-301-0001(32)
3540-301-0001(37)
3540-301-0001(32)

Appropriation($)

     100,000.00 
     170,000.00 
      61,000.00 
      89,000.00 

Document

99152A
01135A
00115A

Transferred($)

      70,000.00 
      20,000.00 
      61,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     270,000.00 
      61,000.00 
      89,000.00 

            .00 

      90,000.00 
      61,000.00 

            .00 
            .00 

      66,265.22 
      60,436.94 

            .00 
            .00 

Project      420,000.00      151,000.00      126,702.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
03-JUL-2000
01-AUG-2002
15-FEB-2003
01-AUG-2003

10-MAY-2002
30-JUN-2002
01-FEB-2003
15-JUN-2003
30-JUN-2004

  90.00%
  90.00%
    .00%
    .00%
    .00%

Current Comments

 $1,327,000.00

PRELIMINARY PLANSCURRENT PHASE:

3/15/02: Re-appraisal of acquisition from purchase to lease is almost complete. PSB-RESS and property
owner in negotiations.  PWB site acquisition is scheduled for
4/8/02.  CEQA complete 07/27/2000.

Project Status

Acquisition delayed by negotiations with property owner.  Completion of Preliminary Plans phase
delayed due to acquisition.

Schedule

Additional acquisition funds of $20,000 were received to resume negotiations & purchase.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 103

SHASTA COUNTY
FORESTRY
BURGOYNE, DANIEL E

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001

Budget Item

3540-301-0001(17)
3540-301-0001

Appropriation($)

     200,000.00 
      70,000.00 

Document

00184A
01139A

Transferred($)

     130,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
      70,000.00 

            .00 
            .00 

     130,000.00 
      70,000.00 

            .00 
            .00 

      94,631.54 
      53,374.50 

            .00 
            .00 

Project      270,000.00      200,000.00      148,006.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
15-OCT-2001
01-JUL-2002
15-FEB-2003
19-APR-2003

01-JUN-2001
15-APR-2002
14-FEB-2003
18-APR-2003
27-NOV-2003

07-AUG-2000
21-SEP-2001
15-JUL-2002
10-FEB-2003
10-JUN-2003

10-AUG-2001
15-APR-2002
09-FEB-2003
09-JUN-2003
27-NOV-2003

 100.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $1,379,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans in progress.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other information

07-AUG-2000

10-FEB-2003
10-JUN-2003

10-AUG-2001

09-JUN-2003
18-JAN-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 104

BUTTE COUNTY
FORESTRY
ALAFRANJI, RAFAT A

BUTTE FIRE CENTER REPLACE MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106102

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(18)
3540-301-0001(16)
3540-301-0001(16)

Appropriation($)

      97,000.00 
     286,000.00 
   1,029,000.00 

Document

99254A
00084A
20108A

Transferred($)

      97,000.00 
     113,000.00 

   1,197,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     286,000.00 
   1,029,000.00 

            .00 
      97,000.00 

     113,000.00 
   1,197,500.00 

            .00 
      96,997.45 

     103,721.94 
      31,875.11 

Project    1,412,000.00    1,407,500.00      232,594.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-MAY-2001
19-SEP-2001

17-APR-2000
17-MAY-2001
18-SEP-2001
15-MAY-2002

02-NOV-1999
15-AUG-2000
18-MAY-2001
15-JAN-2002

14-MAR-2000
17-MAY-2001
25-SEP-2001
15-SEP-2002

    .00%
 100.00%
 100.00%
 100.00%
   5.00%

Current Comments

 $1,390,000.00

CONSTRUCTIONCURRENT PHASE:

Notice To Proceed was issued on January 15, 2002.Project Status

Construction contract award delayed due to the lowest bid was $10,000 than appropriated funds;
augmentation was approved.  A two months time extension to the construction duration has been
approved to offset weather delay.

Schedule

Received a $168,000 augmentation.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 105

CAMPO
FORESTRY
ALAFRANJI, RAFAT A

CAMPO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106165

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(32)
3540-301-0001(29)
3540-301-0001(29)

Appropriation($)

     128,000.00 
     131,000.00 
   1,688,000.00 

Document

99179A
00090A
01112A

Transferred($)

     128,000.00 
     131,000.00 

   1,587,569.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     131,000.00 
   1,688,000.00 

            .00 
     128,000.00 
     131,000.00 

   1,587,569.00 

         680.00 
     125,689.24 
     126,442.02 

   1,015,151.89 

Project    1,947,000.00    1,846,569.00    1,267,963.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
03-JUL-2000
23-APR-2001
19-NOV-2001

14-APR-2000
20-APR-2001
16-NOV-2001
21-NOV-2002

04-OCT-1999
21-AUG-2000
21-APR-2001
30-JUL-2001

11-MAY-2000
20-APR-2001
22-JUL-2001
21-NOV-2002

    .00%
 100.00%
 100.00%
 100.00%
  65.00%

Current Comments

 $1,930,000.00

CONSTRUCTIONCURRENT PHASE:

Project construction began on 7/30/01 and Completion date is scheduled for 5/26/02.Project Status

The project remains on schedule.Schedule

A request to Finance Department will be submitted to utilize bid savings funds to offset unanticipated
change orders.

Budget

There are no other significant project issues at this time.   Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 106

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

CDF SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

3540-301-0001(18.5)

Appropriation($)

     675,000.00 

Document

01143A

Transferred($)

      46,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     675,000.00 
            .00 
            .00 
            .00 

      46,000.00 
            .00 
            .00 
            .00 

      34,343.97 
            .00 
            .00 
            .00 

Project      675,000.00       46,000.00       34,343.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 27-AUG-2001 30-JUN-2002   90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Fund transfer received 08/27/2001.  PWB approved site selection on 10/12/2001.  Appraisal completed
11/20/2001.  CEQA filed for public review 02/25/2002.  Second appraisal approved 02/28/2002.
Anticipate PWB approval of acquisition 05/10/2002.

Project Status

Project on scheduleSchedule

Project within budgetBudget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 107

RIVERSIDE
FORESTRY
EDEN, REGINALD G

CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

2660-301-0042(20)

Appropriation($)

   3,216,000.00 

Document

20061A

Transferred($)

     729,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,216,000.00 

            .00 
            .00 

            .00 
     729,300.00 

            .00 
            .00 

            .00 
      18,202.00 

            .00 
            .00 

Project    3,216,000.00      729,300.00       18,202.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-MAY-2002
01-AUG-2002

15-APR-2002
15-JUL-2002
01-JUL-2003

27-FEB-2002
16-APR-2002
16-MAY-2002
01-OCT-2002

15-APR-2002
15-MAY-2002
30-JUL-2002
01-SEP-2003

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $3,216,300.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan funding requested on 08/21/2001 but not approved until 02/28/2002.  This has
siginifacant impact on the mitigation design and purchase of the temporary tower.  The current schedule
reflects the anticipated completion of design and construction which is close to the original schedule.
However, delay in future funding of working drawings or construction will not allow for acceleration to
offset the funding approval delays.

Project Status

Currently behind schedule by approximately one month due to fund approval delay.Schedule

Project within budget.  A&E's preliminary plan invoice received late March and is being processed.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 108

RIVERSIDE
FORESTRY
EDEN, REGINALD G

CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

3540-301-0001(23)

Appropriation($)

     803,000.00 

Document

01134A

Transferred($)

     803,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     803,000.00 

            .00 
            .00 

            .00 
     803,000.00 

            .00 
            .00 

            .00 
      14,400.00 

            .00 
            .00 

Project      803,000.00      803,000.00       14,400.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

01-SEP-2001
01-JUL-2002
01-JUL-2003
15-SEP-2003

15-APR-2002
01-JUN-2003
01-SEP-2003
01-APR-2005

    .00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $17,209,000.00

PRELIMINARY PLANSCURRENT PHASE:

95% Preliminary Plans reviewed by CDF and comments have been incorporated.  Screening meeting
with DOF schedule for 03/19/2002.  Anticipate PWB approval of Preliminary Plans 04/12/2002.

Project Status

Project on schedule.Schedule

Project within budget.  A&E's invoice for preliminary plan services was received late March and is being
processed.

Budget

Awaiting Working Drawing approporiation in 2002/03 budget.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 109

CHINO HILLS
FORESTRY
COYNE, MARK C

CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106163

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(29)
3540-301-0001(26)
3540-301-0001(26)

Appropriation($)

      74,000.00 
      91,000.00 

   1,111,000.00 

Document

99176A
00092A
20103A

Transferred($)

      74,000.00 
      91,000.00 

   1,196,322.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      74,000.00 
      91,000.00 

   1,111,000.00 

            .00 
      74,000.00 
      91,000.00 

   1,196,322.00 

            .00 
      65,136.61 
      74,376.04 
      50,549.67 

Project    1,276,000.00    1,361,322.00      190,062.32 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-MAY-2000
01-FEB-2001
01-MAY-2001

14-APR-2000
01-JAN-2001
01-APR-2001
01-MAY-2002

03-AUG-1999
02-AUG-2000
10-JUL-2001
21-JAN-2002

11-MAY-2000
09-JUL-2001
10-NOV-2001
10-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $1,396,322.00

CONSTRUCTIONCURRENT PHASE:

3/15/02: Construction is underway with grading, demolition, and trenching complete. Utility connections
are being completed.

Project Status

Project is on schedule.Schedule

On budget for this phase(construction). Budget phase was augmented 7.7% Negotiating with CDC over
connection for electrical, water and gas.

Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 110

SAN DIEGO COUNTY
FORESTRY
DAVIDSON, PAUL W

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2000

Budget Item

3540-301-0001(24)

Appropriation($)

     535,000.00 

Document

01128A

Transferred($)

      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
            .00 
            .00 
            .00 

      80,000.00 
            .00 
            .00 
            .00 

       4,003.73 
            .00 
            .00 
            .00 

Project      535,000.00       80,000.00        4,003.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 15-SEP-2001 30-SEP-2002   25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,500,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Received acquisition funding approval 08/20/2001.  Advertisements have been run with four potential
locations found.  Client is reviewing the potential locations for operational capability.

Project Status

Late receipt of site requirements has delayed the completion to the end of September 2002.Schedule

Project within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 111

DEW DROP
FORESTRY
HAAVISTO, JUDY A

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001

Budget Item

3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)

Appropriation($)

     124,000.00 
     128,000.00 
   1,546,000.00 

Document

99154A
00242A
20177B

Transferred($)

     124,000.00 
     128,000.00 
      18,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     128,000.00 
   1,546,000.00 

            .00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
     106,145.04 
     107,449.32 

         540.00 

Project    1,798,000.00      270,000.00      214,134.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-AUG-1999
11-SEP-2000
20-MAY-2002
30-SEP-2002

08-SEP-2000
17-MAY-2002
27-SEP-2002
30-SEP-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $1,798,000.00

WORKING DRAWINGSCURRENT PHASE:

Form 220 for Due Diligence approved by DOF 02/21/2002Project Status

Project schedule extended by due diligence processSchedule

Project is on budget.Budget

There are no significant project issues at this time.Other information

26-JUL-2000
26-JUL-2000
26-JUL-2000

14-DEC-2001
14-DEC-2001
14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 112

ELK CAMP
FORESTRY
PRAWALSKY, DALE E

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0052/2000
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(6)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 
      77,000.00 

     109,000.00 

Document

01114A
01115A
99156A
00116A

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
      77,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      77,000.00 
     109,000.00 

            .00 

     195,400.00 
      77,000.00 

            .00 
            .00 

     191,288.94 
      53,003.71 

            .00 
            .00 

Project      381,400.00      272,400.00      244,292.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
01-NOV-2000
01-JAN-2002
01-AUG-2002
07-FEB-2002

30-JUN-2000
01-MAR-2001
01-JUN-2002
01-DEC-2002
06-FEB-2003

03-AUG-1999
30-JUL-2001
01-AUG-2002
05-JAN-2003
01-MAY-2003

30-JUL-2001
12-JUL-2002
01-JAN-2003
01-APR-2003
01-MAY-2004

 100.00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $1,832,000.00

PRELIMINARY PLANSCURRENT PHASE:

An additional survey contract has been submitted to a surveyor to investigate and report on the 100 year
flood plain. This will insure that the buildings are located outside this line, and is required by Humboldt
County.

Project Status

Completion of Preliminary Plans is re-scheduled to 07/12/2002 so flood plain line can be established.Schedule

Project is currently within budget.  Flood plane survey may cause budget revision.Budget

NEXT ACTION: Complete survey and Preliminary Plans.Other information

01-JUL-1999 25-OCT-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 113

FENNER CANYON
FORESTRY
BURGOYNE, DANIEL E

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106098

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0050/1999
0010/2001
0106/2001

Budget Item

3540-301-0001(27)
3540-301-0001(21)
3540-301-0001(21)

Appropriation($)

      86,000.00 
     119,000.00 
     119,000.00 

Document

99171A
20187A

Transferred($)

      86,000.00 
     119,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      86,000.00 
     238,000.00 

            .00 

            .00 
      86,000.00 

     119,000.00 
            .00 

            .00 
      80,151.90 

          17.49 
            .00 

Project      324,000.00      205,000.00       80,169.39 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
28-MAR-2000
02-OCT-2000
08-JAN-2001

10-MAR-2000
01-OCT-2000
02-JAN-2001
04-JAN-2002

04-OCT-1999
28-MAR-2002
15-JUL-2002
16-NOV-2002

08-MAR-2002
01-JUL-2002
15-NOV-2002
15-NOV-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $2,657,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plans approved by PWB March 8, 2002.Project Status

Schedule

The project is on budget based upon new COBCP and 01/02 budget chapter 106.Budget

NEXT ACTION:  Begin Working Drawings.Other information

04-OCT-1999 10-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 114

FORT JONES
FORESTRY
ALAFRANJI, RAFAT A

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(13)
3540-301-0001(11)

Appropriation($)

      72,000.00 
     118,000.00 

Document

99187A
01117A

Transferred($)

      72,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 
     118,000.00 

            .00 

            .00 
      72,000.00 

     118,000.00 
            .00 

            .00 
      73,253.75 
      77,031.00 

            .00 

Project      190,000.00      190,000.00      150,284.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

14-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-APR-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,397,000.00

WORKING DRAWINGSCURRENT PHASE:

WD is 95% complete.Project Status

Delay by Fire Marshal review.Schedule

New appropriation in 2002/2003 budget.Budget

Other information

26-JUL-2001
15-AUG-2001
15-JUL-2002
16-NOV-2002

26-FEB-2001
25-FEB-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 115

FORTUNA
FORESTRY
LANG, RICHARD W

FORTUNA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106070

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(8)

Appropriation($)

     150,000.00 

Document

99155A

Transferred($)

      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

      85,000.00 
            .00 
            .00 
            .00 

      73,771.35 
            .00 
            .00 
            .00 

Project      150,000.00       85,000.00       73,771.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998

29-DEC-1999

01-JUN-1999 11-SEP-1998 30-JUN-2002   50.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,262,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Loleta site has been abandoned.  Need new site.Project Status

Pending.Schedule

Pending location of new site.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 116

HAMMOND
FORESTRY
BROWN, LARRY A

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0001(16)

Appropriation($)

     259,000.00 
      14,000.00 
      49,000.00 
      65,000.00 
      11,000.00 

   2,221,000.00 

Document

96097A
96099A
98129A
99101A
20178B

Transferred($)

      63,997.00 
      14,000.00 
      49,000.00 
      65,000.00 
      11,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     259,000.00 
      63,000.00 
      65,000.00 

   2,232,000.00 

      63,997.00 
      63,000.00 
      65,000.00 
      11,000.00 

      56,141.15 
      37,162.29 
      62,082.58 
      24,177.99 

Project    2,619,000.00      202,997.00      179,564.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
15-MAY-1999
15-SEP-1999
15-NOV-1999

07-JUN-1997
24-DEC-1998
30-JAN-2001
15-JUN-2002
15-NOV-2000

15-JUL-1996
21-AUG-1998
30-JUL-2001
15-FEB-2002
15-JUL-2002

06-JAN-1998
14-MAY-1999
31-DEC-2001
15-JUN-2002
15-JUL-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $2,619,000.00

BID PERIODCURRENT PHASE:

Working drawings are 100% complete.  Mass excavation was added to the working drawings.Project Status

Project is on schedule.Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other information

21-AUG-1998
26-JUL-2001

14-MAY-1999
01-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 117

HARTS MILL
FORESTRY
HAAVISTO, JUDY A

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000

Budget Item

3540-301-0001(12)
3540-301-0001

Appropriation($)

      46,000.00 
      70,000.00 

Document

99186A
01124A

Transferred($)

      46,000.00 
      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      46,000.00 
      70,000.00 

            .00 

            .00 
      45,912.27 
      22,990.40 

            .00 

Project      116,000.00      116,000.00       68,902.67 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
17-FEB-2001
18-MAY-2001

14-MAR-2000
16-FEB-2001
17-MAY-2001
20-MAY-2002

01-NOV-1999
27-AUG-2001
08-JUL-2002
02-DEC-2002

10-AUG-2001
08-JUL-2002
02-DEC-2002
02-DEC-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,611,000.00

WORKING DRAWINGSCURRENT PHASE:

95% WD's due 3/29/02.Project Status

Project schedule extended one week due to late receipt of comments from CDF.Schedule

Project is within budget.Budget

There are no significant project issues at this time.Other information

26-JUL-2001 01-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 118

HESPERIA
FORESTRY
ALAFRANJI, RAFAT A

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
20130B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      65,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      65,000.00 

   1,430,950.00 

      63,959.39 
      42,312.83 
      62,302.16 

     140,935.50 

Project    2,146,000.00    1,609,950.00      309,509.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
01-JUL-1998
10-FEB-1999
04-OCT-1999
09-DEC-1999

07-JUN-1997
15-NOV-1998
07-JUL-1999
01-DEC-1999
08-DEC-2000

16-JUL-1996
10-SEP-1998
19-MAY-1999
30-AUG-2001
15-JAN-2002

01-NOV-1997
09-APR-1999
14-MAY-2000
09-DEC-2001
15-JAN-2003

 100.00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $2,146,000.00

CONSTRUCTIONCURRENT PHASE:

Notice To Proceed was issued on 1/22/02.Project Status

On schedule.Schedule

New funding was approved in the 2001/2002 budget.Budget

Other information

26-JUL-2001
30-AUG-2001
15-DEC-2001

26-DEC-2001
15-DEC-2001
15-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 119

HOLLISTER
FORESTRY
MILLER, DANIEL J

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
STUDY/ACQUISITIONS
WORKING DRAWINGS

Chapter

0050/1999
0052/2000
0052/2000
0052/2000

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(39)

Appropriation($)

      85,000.00 
     300,000.00 
     100,000.00 
     400,000.00 

Document

99153A
00114A

Transferred($)

      85,000.00 
     300,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     185,000.00 
     300,000.00 
     400,000.00 

            .00 

      85,000.00 
     300,000.00 

            .00 
            .00 

      70,085.92 
     229,550.00 

            .00 
            .00 

Project      885,000.00      385,000.00      299,635.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
29-DEC-1999

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
25-APR-2000

26-JUL-2001
26-JUL-2001
12-MAY-2002
01-NOV-2002
01-MAR-2003

15-APR-2002
10-MAY-2002
31-OCT-2002
01-FEB-2003
02-FEB-2004

  55.00%
  97.00%
    .00%
    .00%
    .00%

Current Comments

 $6,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

A&E incorporating CDF review comments to the Preliminary Plans. RESS submitted to City of Hollister
lease terms and supporting documentation for their review and comments.To date, the City of Hollister is
reluctant to provide an offer corresponding to their expectations regarding value of land rights, type of
lease document, and lease language suitable to the City.

Project Status

Acquisition Phase stalled delaying completion of Preliminary Plans.Schedule

Off-site improvements will increase construction costs.  In negotiations with City of Hollister on sharing
off-site improvement costs.

Budget

NEXT ACTION:  RESS continuing dialog/negotiating lease terms with City of Hollister. A&E
incorporating CDF review comments in the Preliminary Plans.

Other information

26-JUL-2001
26-JUL-2001
12-MAY-2002
01-NOV-2002

01-APR-2002
31-JAN-2002
31-OCT-2002
01-FEB-2003
02-FEB-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 120

INDEPENDENCE
FORESTRY
MILLER, DANIEL J

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(20)
3540-301-0001(15)

Appropriation($)

      45,000.00 
     111,000.00 

Document

99148A
01137A

Transferred($)

      45,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
     111,000.00 

            .00 

            .00 
      45,000.00 

     111,000.00 
            .00 

          45.00 
      44,829.16 
      50,889.92 

            .00 

Project      156,000.00      156,000.00       95,764.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
02-JUL-1999
03-JUL-2000
06-NOV-2000

14-JAN-2000
14-JAN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
27-DEC-2001
15-JUL-2002
16-NOV-2002

26-DEC-2001
27-APR-2002
15-NOV-2002
16-APR-2004

 100.00%
 100.00%
  85.00%
    .00%
    .00%

Current Comments

 $1,079,000.00

WORKING DRAWINGSCURRENT PHASE:

A&E proceeding with the Working Drawings and Technical Specifications. This project is identified as a
Due Diligence project.

Project Status

Legislative orders to stop in January 2000 because of budget constraints have delayed the project.Schedule

OK.Budget

 NEXT ACTION NEEDED:  A&E to complete the 95% Working Drawings and Technical Specifications
for CDF review.

Other information

26-JUL-2001
05-OCT-2001
15-JUL-2002
16-NOV-2002

01-OCT-2001
21-JAN-2002
15-NOV-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 121

TEHAMA COUNTY
FORESTRY
DAVIDSON, PAUL W

LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107758

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

3540-301-0001(14)

Appropriation($)

     280,000.00 

Document

00185A

Transferred($)

     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     280,000.00 
            .00 
            .00 
            .00 

     130,000.00 
            .00 
            .00 
            .00 

      41,730.50 
            .00 
            .00 
            .00 

Project      280,000.00      130,000.00       41,730.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000 01-JUN-2001 10-JAN-2001 30-SEP-2002   30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,100,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been on hold since May 2001.  Client is questioning the existing spring for future water
supply and investigating alternate sites.

Project Status

New estimated completion is September 30, 2002, however client may withdraw project due to lack of
water on existing site.

Schedule

No Issues.Budget

It appears likely that the project will be withdrawn by client.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 122

LASSEN COUNTY
FORESTRY
WHALEN, MARY S

LASSEN-MODOC RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001
3540-301-0001(08)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0060(3)

Appropriation($)

     105,000.00 
      69,000.00 

   1,092,000.00 

     222,850.00 

Document

98147A
99049A
20156B
20156B
20156B
20156B
20191B

Transferred($)

     105,000.00 
      69,000.00 
      13,000.00 

   1,092,000.00 
(  1,092,000.00)
   1,079,000.00 
     222,850.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
      69,000.00 

   1,314,850.00 

            .00 
     105,000.00 
      82,000.00 

   1,301,850.00 

            .00 
      97,523.03 
      78,886.56 
       7,159.50 

Project    1,488,850.00    1,488,850.00      183,569.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-JUL-1996
31-AUG-1998
11-FEB-1999
01-OCT-2001
14-FEB-2002

07-JUN-1997
24-DEC-1998
30-JUN-1999
01-DEC-2001
14-DEC-2002

15-JUL-1996
10-SEP-1998
26-JUL-2001
15-SEP-2001
08-APR-2002

01-MAY-1998
09-APR-1999
14-SEP-2001
22-FEB-2002
08-JAN-2003

 100.00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,774,850.00

CONSTRUCTIONCURRENT PHASE:

Notice to proceed pending contract approval, tentative start date 04/08/2002.Project Status

Project is currently on schedule.Schedule

Project is 16.2% over the appropriation based on bids.Budget

Have PMIB loan approval.Other information

10-SEP-1998
26-JUL-2001

09-APR-1999
07-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 123

MANTON, TEHAMA CO.
FORESTRY
EDEN, REGINALD G

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(14)
3540-301-0001(12)

Appropriation($)

      44,000.00 
      83,000.00 

Document

99188A
01118A

Transferred($)

      44,000.00 
      83,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      44,000.00 
      83,000.00 

            .00 

            .00 
      44,181.00 

            .00 
            .00 

Project      127,000.00      127,000.00       44,181.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
18-FEB-2001
21-MAY-2001

10-MAR-2000
18-JAN-2001
18-MAY-2001
17-MAY-2002

26-JUL-2000
26-JUL-2001
01-SEP-2002
12-DEC-2002

15-APR-2001
30-JUN-2002
15-OCT-2002
12-DEC-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,266,000.00

WORKING DRAWINGSCURRENT PHASE:

Received client comments on 95% Working Drawings and incorporating comments.  Sate Fire Marshal
& Access Compliance comments due to RESD 03/15/2002.  When all comments are received,
incorporated and final estimate of cost completed, RESD will submit to DOF for approval of WDs and to
proceed to bid upon approval of a construction appropriation in the 2002/03 budget.

Project Status

On ScheduleSchedule

Preliminary Plan and Working Drawing within budget.Budget

Awaiting construction appropriation in 2002/03 budget.Other information

26-JUL-2000 15-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 124

MENDOCINO
FORESTRY
MILLER, DANIEL J

MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

3540-301-0001(9)
3540-301-0001(9)
3540-301-0001(7)

Appropriation($)

     100,000.00 
      97,000.00 

   1,149,000.00 

Document

99157A
00068A

Transferred($)

     100,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
      97,000.00 

   1,149,000.00 

            .00 
     100,000.00 
      97,000.00 

            .00 

            .00 
      97,319.55 
      82,878.63 

            .00 

Project    1,346,000.00      197,000.00      180,198.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
20-DEC-1999
02-JUN-2000
03-OCT-2000

14-DEC-1999
01-JUN-2000
02-OCT-2000
02-OCT-2001

08-JUL-1999
12-MAY-2000
04-MAY-2001
15-OCT-2002

11-MAY-2000
03-MAY-2001
20-DEC-2001
16-OCT-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,346,000.00

BID PERIODCURRENT PHASE:

Project bid on 11/15/01. Due to unfavorable bids, the construction funds for this project, appropriated in
2000/01 budget, is reverted. Construction funding will be requested in 2002/03 budget as a
Lease/Revenue Bond project. Project will continue upon approved budget.

Project Status

Project is stopped at this time. Project will continue upon approved 2002/03 budget.Schedule

The engineer's estimate was 9.9% over budget. The apparent low bid was approximately 24% over
estimate.

Budget

NEXT ACTION NEEDED:  Await approval of the 2002/03 budget to continue.Other information

13-OCT-2000 13-FEB-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 125

NIPOMO
FORESTRY
MILLER, DANIEL J

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(22)

Appropriation($)

     100,000.00 
     139,000.00 

Document

99178A
01138A

Transferred($)

     100,000.00 
     139,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
     100,000.00 
     139,000.00 

            .00 

            .00 
      87,423.31 
      45,084.00 

            .00 

Project      239,000.00      239,000.00      132,507.31 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
01-AUG-2000
22-JAN-2001
22-MAY-2001

17-APR-2000
19-JAN-2001
21-MAY-2001
22-MAY-2002

26-JUL-2001
14-JAN-2002
14-AUG-2002
16-NOV-2002

10-AUG-2001
05-JUL-2002
15-NOV-2002
16-MAR-2004

 100.00%
 100.00%
  55.00%
    .00%
    .00%

Current Comments

 $1,427,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB/PMB proceeding with Working Drawing Phase. The 95% Working Drawings, Technical
Specifications, and Cost Estimate is due by 04/29/02 and the 100% Working Drawings, etc. is due by
07/05/02 with an anticipated DOF approval to bid 08/14/02.

Project Status

Project is on schedule and appears within budget at this time.Schedule

OK.Budget

NEXT ACTION NEEDED:  Completion of 95% Working Drawings. PMB to transmit working drawings to
CDF for review and final design comments.

Other information

26-JUL-2001
26-JUL-2001
14-JAN-2002
14-AUG-2002
16-NOV-2002

09-FEB-2002
01-OCT-2001
28-JUN-2002
15-NOV-2002
16-MAR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 126

OWENS VALLEY
FORESTRY
WHALEN, MARY S

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

Document

00129A
01072A
20161A
20180B

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     138,000.00 
     136,000.00 
      11,400.00 

            .00 
     112,725.27 
      78,332.50 

            .00 

Project      285,400.00      285,400.00      191,057.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
01-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
09-JUN-2001
19-MAY-2002
22-SEP-2002

08-JUN-2001
15-MAY-2002
19-SEP-2002
22-JUL-2003

    .00%
 100.00%
  85.00%
    .00%
    .00%

Current Comments

 $2,065,000.00

WORKING DRAWINGSCURRENT PHASE:

Augmentation funds transferred, contract amendment started.Project Status

Project delayed four months negotiating project issues and augmenting funds.Schedule

Project is not within budget due to scope modifications.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 127

SANTA CLARA COUNTY
FORESTRY
PRAWALSKY, DALE E

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)

Appropriation($)

      66,000.00 
      65,000.00 

   1,265,000.00 

Document

98139A
99045A
20181B

Transferred($)

      66,000.00 
      65,000.00 
      18,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
      65,000.00 

   1,265,000.00 

            .00 
      66,000.00 
      65,000.00 
      18,000.00 

            .00 
      39,120.22 
      34,357.64 

            .00 

Project    1,396,000.00      149,000.00       73,477.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

10-SEP-1998
21-FEB-2002
15-JUL-2002
09-OCT-2002

08-APR-1999
14-JUL-2002
08-OCT-2002
08-OCT-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,396,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is proceeding, 95% Working Drawings being reviewed by CDF.Project Status

Bid period will start upon completion of due diligence and bond fund approval.Schedule

Due diligence funds transferred 2/21/02.  New construction appropriation approved in the 2001/2002
budget.

Budget

CDF to complete 95% WD review by 3/29/02.Other information

10-SEP-1998 08-APR-1999

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 128

PASO ROBLES
FORESTRY
PRAWALSKY, DALE E

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106074

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(28)
3540-301-0001(28)
3540-301-0001(25)
3540-301-0001(25)

Appropriation($)

     174,000.00 
     218,000.00 
   2,706,000.00 

Document

99175A
00108A
00275A
01038A

Transferred($)

     174,000.00 
     218,000.00 

   2,370,850.00 
     335,150.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     218,000.00 
   2,706,000.00 

            .00 
     174,000.00 
     218,000.00 

   2,706,000.00 

            .00 
     165,353.16 
     149,033.57 

   2,694,396.77 

Project    3,098,000.00    3,098,000.00    3,008,783.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JAN-2000
03-JUL-2000
18-DEC-2000

17-DEC-1999
01-MAY-2000
02-OCT-2000
18-DEC-2001

28-SEP-1999
10-JUN-2000
22-SEP-2000
02-JAN-2001

18-FEB-2000
19-SEP-2000
15-DEC-2000
14-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $3,098,000.00

CONSTRUCTIONCURRENT PHASE:

Construction completed February 14, 2002.  This is within the contract completion time including the
time extension granted for unforseen conditions incountered.

Project Status

Project is complete within contract schedule.Schedule

Project is within budget.Budget

NEXT ACTION REQUIRED: This report will be deleted from next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 129

RAMONA, SAN DIEGO COUNTY
FORESTRY
PRAWALSKY, DALE E

RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

3540-301-0001(12.0)
3540-301-0001(12.0)
3540-301-0001(19)
3540-301-0001(19)
3540-301-0001(19)
3540-001-0001

Appropriation($)

     124,000.00 
     124,000.00 
   2,291,000.00 

       3,319.00 

Document

96105A
95057A
01039A
99077A
99315A
99334A

Transferred($)

     124,000.00 
     124,000.00 
      95,793.00 

   1,855,014.00 
      53,000.00 
       3,319.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     124,000.00 
     124,000.00 
   2,294,319.00 

            .00 
     124,000.00 
     124,000.00 

   2,007,126.00 

            .00 
     108,793.31 
     127,907.24 

   1,934,714.91 

Project    2,542,319.00    2,255,126.00    2,171,415.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-1996
16-MAR-1998
07-JAN-1999
12-FEB-1999

01-NOV-1997
20-OCT-1998
07-JAN-1999
01-FEB-2000

03-JUL-1996
16-MAR-1998
20-JAN-1999
01-JUN-1999

01-NOV-1997
03-SEP-1998
28-APR-1999
01-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $2,519,000.00

CONSTRUCTIONCURRENT PHASE:

A&E's design for repair of the tarmac cracking has been completed. Contractor is gathering bids and will
begin repair work late March.

Project Status

Repair of Tarmac is scheduled to begin by 3/31/2002 and complete by May 1, 2002.Schedule

Project is within original appropriations.Budget

NEXT ACTION REQUIRED: Begin and complete repair of tarmac cracking.Other information

01-JUN-1999 21-JUN-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 130

RANCHERIA FFS, MADERA CO.
FORESTRY
PRAWALSKY, DALE E

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(35)
3540-301-0001(30)

Appropriation($)

     102,000.00 
     111,000.00 

Document

99182A
01121A

Transferred($)

     102,000.00 
     111,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     111,000.00 

            .00 

            .00 
     102,000.00 
     111,000.00 

            .00 

            .00 
      96,058.67 
         615.00 

            .00 

Project      213,000.00      213,000.00       96,673.67 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
13-MAR-2000
03-SEP-2000
04-JAN-2001

10-MAR-2000
02-SEP-2000
03-JAN-2001
04-JAN-2002

26-JUL-2000
29-APR-2002
01-DEC-2002
02-APR-2003

10-AUG-2001
27-SEP-2002
01-APR-2003
02-APR-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,460,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans are complete and approved by PWB. Working drawings are scheduled to start in April
2002.

Project Status

Approval of Preliminary Plans delayed until the new budget was approved with the 2001/02 budget.Schedule

Project within approved budget.Budget

NoneOther information

26-JUL-2000
11-NOV-2001
01-AUG-2002
01-JAN-2003

01-OCT-2001
30-MAR-2002
01-DEC-2002
01-MAR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 131

RAYMOND
FORESTRY
LANG, RICHARD W

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0050/1999

Budget Item

3540-301-0001(45)

Appropriation($)

     100,000.00 

Document

99163A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

      62,828.71 
            .00 
            .00 
            .00 

Project      100,000.00       70,000.00       62,828.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999

29-DEC-1999

30-JUN-2000

26-APR-2000

03-AUG-1999 30-JUN-2002   99.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,179,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Acquisition approved at the March 8, 2002 PWB meeting.Project Status

Completion June 30, 2002.Schedule

OK.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 132

SACRAMENTO COUNTY
FORESTRY
DAVIDSON, PAUL W

RELOCATE FACILITY - AVIATION M.U.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0799

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(31)
3540-301-0001(31)
3540-301-0001(40)
3540-301-0001(40)

Appropriation($)

     148,000.00 

   4,546,000.00 

Document

98284A
98284A
01125A
20133A

Transferred($)

     148,000.00 
(     36,630.12)
      79,000.00 

   4,467,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,694,000.00 
            .00 
            .00 
            .00 

   4,657,369.88 
            .00 
            .00 
            .00 

   4,606,340.35 
            .00 
            .00 
            .00 

Project    4,694,000.00    4,657,369.88    4,606,340.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001 30-JUN-2002 02-JUL-2001 30-APR-2002   98.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Lease/Purchase documents signed by 11/13/2001.Project Status

Tennant improvements proceeding and scheduled to complete April 2002.

 

Schedule

Acquisition will complete within budget. Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 133

SAN LUIS OBISPO
FORESTRY
JONES, HAMPDEN S

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)

Appropriation($)

     570,000.00 
     614,000.00 
   5,720,000.00 

Document

99147A
00124A

Transferred($)

     570,000.00 
     614,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     614,000.00 
   5,720,000.00 

            .00 
     570,000.00 
     614,000.00 

            .00 

            .00 
     585,321.20 
     512,273.30 
       1,917.29 

Project    6,904,000.00    1,184,000.00    1,099,511.79 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
15-JUL-2000
23-JUL-2001
16-OCT-2001

17-JAN-2000
27-APR-2001
15-OCT-2001
21-JUL-2003

02-JUL-1999
15-SEP-2000
30-JUL-2002
27-DEC-2002

19-MAY-2000
08-JUL-2002
26-DEC-2002
31-DEC-2004

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $11,102,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB met with San Luis Obispo Water Department on 2/26/02.  Alternatives for design of domestic water
and fire suppression system continue to be analyzed.

Project Status

The PP phase delays were due to inclusion of value engineering costs, DOF comments, and preparation
of cost share agreements with USFS and SLO County. WD phase was on hold until cost share
agreements were near completion.  WD design started 11/15/00 and is now 98% complete. DSA
essential services plan check is expected by the middle of March.  Revenue Bond financing issues
creating delay.

Schedule

Final estimate is being reviewed.  Revised estimate reflects budget overruns to be discussed with CDF,
DOF, USFS, and San Luis Obispo County.

Budget

Next steps:  Cash flow projection, initiate due diligence, PMIB loan, resolve scope for water line
connections, budget discussions including needed revisions to cost share agreements.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 134

SAND CREEK
FORESTRY
HAAVISTO, JUDY A

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(34)
3540-301-0001(28)

Appropriation($)

      55,000.00 
      86,000.00 

Document

99181A
01131A

Transferred($)

      55,000.00 
      86,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      55,000.00 
      86,000.00 

            .00 

            .00 
      54,627.18 
      25,116.17 

            .00 

Project      141,000.00      141,000.00       79,743.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

14-APR-2000
21-JAN-2001
21-MAY-2001
22-MAY-2002

01-NOV-1999
27-AUG-2001
16-JUL-2002
26-DEC-2002

10-AUG-2001
15-JUL-2002
25-DEC-2002
26-DEC-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,479,000.00

WORKING DRAWINGSCURRENT PHASE:

95% WD's received/circulated for comments March 15, 2002 .Project Status

Project is on scheduleSchedule

Project is within budgetBudget

There are no significant project issues at this timeOther information

02-NOV-1999 12-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 135

SANTA CLARA
FORESTRY
LANG, RICHARD W

SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(10)
3540-301-0001(8)

Appropriation($)

      40,000.00 
     117,000.00 

Document

99183A
20139A

Transferred($)

      40,000.00 
     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 
     117,000.00 

            .00 

            .00 
      40,000.00 

     117,000.00 
            .00 

            .00 
      45,006.30 
         900.00 

            .00 

Project      157,000.00      157,000.00       45,906.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-AUG-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

10-MAR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

02-OCT-2000
12-APR-2002
30-OCT-2002
20-MAR-2003

04-JAN-2002
26-OCT-2002
19-MAR-2003
18-MAR-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,535,000.00

WORKING DRAWINGSCURRENT PHASE:

PP are complete.  WD on hold.Project Status

PWB December 14, 2001.Schedule

Project PP are  12.96% over budget.   WD funds transferred.Budget

WD will begin when budget augmentation is approved.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 136

SIERRA MT. RANGE
FORESTRY
DAVIDSON, PAUL W

SIERRA AREA COMMUNICATION TOWERS & VAULTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0656

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998

Budget Item

3540-301-0001(32)
3540-301-0001(32)
3540-301-0001(32)

Appropriation($)

     194,000.00 
     233,000.00 
   8,720,000.00 

Document

98182A
99029A
99298A

Transferred($)

     194,000.00 
     233,000.00 

   5,893,717.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     194,000.00 
     233,000.00 
   8,720,000.00 

            .00 
     194,000.00 
     233,000.00 

   5,893,717.00 

            .00 
     160,506.90 
     228,544.46 

   5,709,717.46 

Project    9,147,000.00    6,320,717.00    6,098,768.82 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
15-MAY-1999
15-AUG-1999
15-NOV-1999

01-APR-1999
01-AUG-1999
31-OCT-1999
15-NOV-2001

01-JUL-1999
25-MAR-1999
16-JUL-1999
03-JAN-2000

15-JAN-1999
15-JUL-1999
13-OCT-1999
31-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $9,147,000.00

CONSTRUCTIONCURRENT PHASE:

Final inspections completed on all sites.  All sites accepted for benificial occupancy on 12/31/2001.
DGS Telecommunication Division installing radio equip.

Project Status

Original completion date of June 25, 2001 extended to December 31, 2001 due to inclemete weather
experienced during the winter of 2000 at these mountian top sites.

Schedule

Project will complete within budget.Budget

NEXT ACTION:  Completion of installation of radio equipment by state personnel.  This project will be
deleted from next report.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 137

SONORA
FORESTRY
BROWN, LARRY A

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(33)
3540-301-0001(26)

Appropriation($)

      87,000.00 
     195,000.00 

Document

99180A

Transferred($)

      87,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 
     195,000.00 

            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
       2,000.00 

            .00 
            .00 

Project      282,000.00       87,000.00        2,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-2000
01-NOV-1999
03-JUL-2000
02-JUL-2001
11-DEC-2001

15-MAY-2001
09-APR-2000
26-JAN-2001
10-DEC-2001
09-DEC-2002

15-JUL-2000
30-SEP-2001
15-JUN-2002
15-NOV-2002
16-FEB-2003

15-MAY-2001
15-JUN-2002
15-NOV-2002
15-FEB-2003
15-APR-2004

 100.00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $2,540,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design consultant has been issued a contract.  Project scope change approved by PWB September 14,
2001

Project Status

The project design is on hold pending resolution of an issue with Native Americans concerning an Indian
burial ground.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 138

SQUAW VALLEY
FORESTRY
WHALEN, MARY S

SQUAW VALLEY FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107762

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3540-301-0001
3540-301-0001(48)
3540-301-0660(10)

Appropriation($)

     132,000.00 
     129,000.00 
   1,780,000.00 

Document

00130A
01074A
20179B

Transferred($)

     132,000.00 
     129,000.00 
      11,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     132,000.00 
     129,000.00 
   1,780,000.00 

            .00 
     132,000.00 
     129,000.00 
      11,400.00 

            .00 
     130,635.27 
      38,005.50 

            .00 

Project    2,041,000.00      272,400.00      168,640.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-2000
09-JUN-2001
02-SEP-2002
01-DEC-2002

08-JUN-2001
30-AUG-2002
30-NOV-2002
01-AUG-2003

02-AUG-2000
03-SEP-2001
19-JUL-2002
22-SEP-2002

08-JUN-2001
17-JUL-2002
19-SEP-2002
22-JUL-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $1,993,000.00

WORKING DRAWINGSCURRENT PHASE:

Hazmat retainer contract underway. PSB working on balance of drawings.Project Status

Project has been delayed 4.5 months by lack of Hazmat retainer.Schedule

Project is within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 139

STEVENS CREEK FFS
FORESTRY
PRAWALSKY, DALE E

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0106/2001
0106/2001

Budget Item

3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)

Appropriation($)

      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 

Document

98127A
99044A
20182B

Transferred($)

      59,000.00 
      64,000.00 
      18,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      59,000.00 
      98,000.00 

   1,720,000.00 

            .00 
      59,000.00 
      82,000.00 

            .00 

            .00 
      57,823.65 
      69,540.99 

            .00 

Project    1,877,000.00      141,000.00      127,364.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
11-FEB-1999
12-JUL-1999
09-DEC-1999

31-DEC-1998
11-JUL-1999
04-OCT-1999
19-NOV-2000

21-FEB-2002
15-JUL-2002
09-OCT-2002

14-JUL-2002
08-OCT-2002
08-OCT-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,877,000.00

WORKING DRAWINGSCURRENT PHASE:

Due diligence is proceeding.Project Status

Bid period will start upon completion of due diligence and bond fund approval.Schedule

Due diligence funds transfered 2/21/02.  New working drawing and construction appropriation 2001/2002
budget.

Budget

RESD to submit 100% complete bid documents.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 140

SWEETWATER
FORESTRY
LANG, RICHARD W

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0050/1999
0050/1999

Budget Item

3540-301-0001(5)
3540-301-0001(5)

Appropriation($)

     172,000.00 

Document

01093A
99173A

Transferred($)

      24,000.00 
      85,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
            .00 
            .00 
            .00 

     109,000.00 
            .00 
            .00 
            .00 

     103,092.06 
            .00 
            .00 
            .00 

Project      172,000.00      109,000.00      103,092.06 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999 30-JUN-2000 03-AUG-1999 30-JUN-2002   90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,162,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Documentation being presented to DOF for approval at the next PWB meeting.Project Status

PWB date scheduled for April 2002.Schedule

OKBudget

Title company has requested easement verification for new parcel.  Surveyor is attempting to interpret
easement descriptions on original 8,000 acre parcel.  There are no known or apparent easements on
the new 5 acre parcel.

Other information

01-JUL-1999 30-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 141

UKIAH
FORESTRY
MILLER, DANIEL J

UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(4)
3540-301-0001(4)

Appropriation($)

     670,000.00 

     252,000.00 
     394,000.00 

Document

01021A
98141A
99158A

Transferred($)

     528,000.00 
     142,000.00 
     252,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     670,000.00 
     252,000.00 
     394,000.00 

            .00 

     670,000.00 
     252,000.00 

            .00 
            .00 

     161,372.76 
      54,797.53 

            .00 
            .00 

Project    1,316,000.00      922,000.00      216,170.29 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-1998
01-NOV-1999
16-MAY-2000
16-NOV-2000
07-MAR-2001

01-JUL-1999
15-MAY-2000
15-NOV-2000
05-MAR-2001
08-MAR-2002

15-SEP-1998
26-JUL-2001
15-MAY-2002
16-FEB-2003
17-MAY-2003

24-APR-2002
10-MAY-2002
15-FEB-2003
16-MAY-2003
17-SEP-2004

  75.00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $7,405,000.00

PRELIMINARY PLANSCURRENT PHASE:

RESD coordinating and compiling draft IS/ND-CEQA for publication and ciculation. Presently, PMB
transmitting Preliminary Plans for CDF review comments. Awaiting legal property description from site
surveyor for inclusion in draft lease agreement with City of Ukiah. The approved Wetlands Mitigation
Plan will determine the leasing area  for RESD negotiations for long term lease with City of Ukiah. The
wetland mitigation and CEQA process may result in site design modifications, thereby delaying the land
lease process and PWB approval.

Project Status

Preliminary Plans currently under review/comment by CDF. The wetlands mitigation issue is impacting
the CEQA process, thereby impacting the lease negotiations.

Schedule

Currently within budget, however wetlands mitigation requirements and CEQA process may increase
overall project costs.

Budget

City of Ukiah unable to recommend additional/available airport property to create wetland mitigation
areas. Off- site mitigation banks are under investigation to purchase credits to mitigate wetlands
impacts. Working Drawing funding requested to be reappropriated.

Other information

26-JUL-2001
15-MAY-2002
16-FEB-2003

15-MAR-2002
15-FEB-2003
16-MAY-2003
17-SEP-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 142

UKIAH
FORESTRY
MILLER, DANIEL J

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(1)
3540-301-0001(1)

Appropriation($)

     140,000.00 
     163,000.00 

Document

99190A

Transferred($)

     140,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     163,000.00 

            .00 

            .00 
     140,000.00 

            .00 
            .00 

            .00 
     116,791.81 

            .00 
            .00 

Project      303,000.00      140,000.00      116,791.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JAN-2000
15-JAN-2000
03-JUL-2000
06-NOV-2000

30-JUN-2000
30-JUN-2000
03-NOV-2000
05-NOV-2001

26-JUL-2001
12-MAY-2002
16-FEB-2003
18-MAY-2003

10-MAY-2002
15-FEB-2003
16-MAY-2003
20-MAY-2004

    .00%
  98.00%
    .00%
    .00%
    .00%

Current Comments

 $2,364,000.00

PRELIMINARY PLANSCURRENT PHASE:

A&E completed the 95% Preliminary Plans and Outline Specifications; transmitted to CDF for review and
comments. The 14D/CFSS to CDF is delayed as the 3-page estimate exceeds the budget and is
presently under review by PSB/PMB.

Project Status

Preliminary Plans to be approved by PWB 05/10/02.Schedule

Initial estimate was too high. Design being reviewed to meet budget.Budget

NEXT NEEDED ACTION: PMB/ PSB presently reviewing Preliminary Plan cost estimate. Preliminary
Plan estimate may impact the PWB Approval scheduled 05/10/02.

Other information

26-JUL-2001
12-MAY-2002
16-FEB-2003
18-MAY-2003

31-DEC-2001
15-FEB-2003
16-MAY-2003
20-JUL-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 143

USONA
FORESTRY
MILLER, DANIEL J

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(36)
3540-301-0001(31)

Appropriation($)

     105,000.00 
     120,000.00 

Document

99150A

Transferred($)

     105,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     120,000.00 

            .00 

            .00 
     105,000.00 

            .00 
            .00 

            .00 
      82,836.81 

            .00 
            .00 

Project      225,000.00      105,000.00       82,836.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

26-JUL-2001
11-MAY-2002
10-NOV-2002
11-MAR-2003

10-MAY-2002
09-NOV-2002
10-MAR-2003
10-MAR-2004

    .00%
  70.00%
    .00%
    .00%
    .00%

Current Comments

 $1,438,000.00

PRELIMINARY PLANSCURRENT PHASE:

PSB completing the Preliminary Plans, outline Technical Specifications, and Cost Estimate. PMB
anticipates receiving the Preliminary Plans on or about 04/02/02 along with outline Technical
Specifications, and preliminary cost estimate for CDF review. If cost estimate appears favorable, the
Agenda Package is anticipated to be sent to DOF by 04/19/02 and PWB approval anticipated 05/13/02.

Project Status

PWB Approval of Preliminary Plans and proceed to Working Drawings re-scheduled until 05/13/2002.
This project was subject to unforseen scope issues and legislative orders that have delayed the project.

Schedule

OK.Budget

NEXT ACTION NEEDED: PSB/ PMB/CDF to complete, process, and review timely the preliminary plans
for DOF Prelimiary Plan Review Meeting and eventual PWB approval. Schedule is very tight therefore,
Working Drawing funding is requested to be reappropriated.

Other information

26-JUL-2001
11-MAY-2002
10-NOV-2002
11-MAR-2003

31-DEC-2001
09-NOV-2002
10-MAR-2003
10-MAR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 144

VALLECITO CC, CALAVERAS CO.
FORESTRY
OTTO, JOHN E

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

3540-301-0001(39)
3540-301-0001
3540-301-0001(38)

Appropriation($)

     123,000.00 
     130,000.00 
   1,510,000.00 

Document

99165A
00118A

Transferred($)

     123,000.00 
     130,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     130,000.00 
   1,510,000.00 

            .00 
     123,000.00 
     130,000.00 

            .00 

            .00 
     121,424.50 
      95,006.58 

            .00 

Project    1,763,000.00      253,000.00      216,431.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
21-JAN-2001
22-MAY-2001

17-APR-2000
20-JAN-2001
21-MAY-2001
23-MAY-2002

02-NOV-1999
01-AUG-2000
08-AUG-2002
08-NOV-2002

12-MAY-2000
29-MAY-2001
08-NOV-2002
08-NOV-2003

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $1,763,000.00

WORKING DRAWINGSCURRENT PHASE:

Bids received exceed budget by more than 20%.  All bids have been rejected without prejudice.  CDF
has requested DOF submit for FY 2002/2003 budget approval to increase Working Drawing Phase re-
bidding and Construction Phase.

Project Status

Project on Hold.Schedule

Bids exceed budget.Budget

Other information

28-JUL-2001
15-FEB-2002

14-FEB-2002
15-APR-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 145

VALLEY CENTER
FORESTRY
WHALEN, MARY S

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001(24)
3540-301-0001(19)

Appropriation($)

      49,000.00 
     126,000.00 

Document

99159A
01159A

Transferred($)

      49,000.00 
     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 
     126,000.00 

            .00 

            .00 
      49,000.00 

     117,000.00 
            .00 

            .00 
      48,906.35 
      38,412.36 

            .00 

Project      175,000.00      166,000.00       87,318.71 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
14-JUL-2001
14-JUL-2002
01-OCT-2002

10-MAR-2000
25-APR-2002
30-SEP-2002
01-AUG-2003

26-JUL-2001
28-SEP-2001
14-JUL-2002
01-OCT-2002

27-SEP-2001
27-JUN-2002
30-SEP-2002
01-AUG-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,017,000.00

WORKING DRAWINGSCURRENT PHASE:

Received 95% working drawings on 02/25 and sent to CDF 03/01. Need specs and estimate.Project Status

Project is on schedule.Schedule

Project is within budgetBudget

Other information

26-JUL-2001
03-SEP-2001
14-JUL-2002
01-OCT-2002

08-MAR-2002
27-MAY-2002
30-SEP-2002
01-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 146

VENTURA
FORESTRY
BURGOYNE, DANIEL E

VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0106/2001

Budget Item

3540-301-0001 (26)
3540-301-0001(20)

Appropriation($)

      51,000.00 
     118,000.00 

Document

99170A
01129A

Transferred($)

      51,000.00 
     118,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     118,000.00 

            .00 

            .00 
      51,000.00 

     118,000.00 
            .00 

            .00 
      47,128.46 
      19,170.00 

            .00 

Project      169,000.00      169,000.00       66,298.46 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
01-AUG-2000
18-JAN-2001
22-MAY-2001

14-APR-2000
17-JAN-2001
21-MAY-2001
22-MAY-2002

02-NOV-1999
04-SEP-2001
15-JUL-2002
11-NOV-2002

08-AUG-2001
01-AUG-2002
11-NOV-2002
22-JUL-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $1,566,000.00

WORKING DRAWINGSCURRENT PHASE:

95% Working Drawing review comments received 3/4/02 from CDF.  Comments will be submitted to
A&E for completion of 100% CD's.

Project Status

Schedule

Project within budget.Budget

None.   ACTION NEEDED: Preparation of Working Drawings - PMB/A-EOther information

02-NOV-1999

15-JUL-2002
11-NOV-2002

08-AUG-2001

11-NOV-2002
22-JUL-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 147

WEAVERVILLE
FORESTRY
OATES, ROBERT E

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0050/1999
106/2001

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

Document

01026A
98149A
99189A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 
     146,000.00 

            .00 

     208,000.00 
      53,000.00 

     146,000.00 
            .00 

      98,000.00 
      52,873.38 
      83,033.00 

            .00 

Project      407,000.00      407,000.00      233,906.38 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
03-JUL-2000
01-JAN-2001
02-JUL-2001
05-NOV-2001

30-JUN-2000
29-DEC-2000
29-JUN-2001
02-NOV-2001
01-NOV-2002

03-AUG-1999
26-JUL-2001
15-SEP-2001
01-NOV-2002
02-MAR-2003

14-AUG-2001
14-SEP-2001
29-OCT-2002
01-MAR-2003
02-MAR-2004

 100.00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $1,532,000.00

WORKING DRAWINGSCURRENT PHASE:

CDF has forwarded comments on 90% Working Drawing submittal.  A&E continuing on 100% CDs.
Acquisition completed on 08/14/2001.

Project Status

This project is not on schedule.  Project scope issues and legislative orders to stop have delayed
project.  Negotiations with property owner and complicated long term lease with buy out at the end have
delayed project.

Schedule

This project is on budgetBudget

NEXT ACTION NEEDED:  Awaiting A&E submission of 100% complete Construction Documents.Other information

26-JUL-2001
26-JUL-2001
15-SEP-2001
01-NOV-2002
02-MAR-2003

22-JAN-2002
22-JAN-2002
29-OCT-2002
01-MAR-2003
02-MAR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 148

BUTTERFIELD WAY, SACRAMENTO
FRANCHISE TAX BOARD
DURHAM, STEPHEN M

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      33,100.00 

     396,900.00 

Document

20056A

Transferred($)

      17,000.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      33,100.00 
     396,900.00 

            .00 
      17,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project      447,000.00       17,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-AUG-2001
14-JAN-2002
14-JUN-2002
10-OCT-2002

11-JAN-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

17-SEP-2001
14-FEB-2002
14-JUN-2002
10-OCT-2002

12-APR-2002
13-JUN-2002
08-AUG-2002
03-APR-2003

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $447,000.00

WORKING DRAWINGSCURRENT PHASE:

Preliminary Plan Design is complete and was coordinated with the Renovation project scheduled for
2004.

Project Status

Preliminary Plans were completed on schedule, however PWB approval will be slipped to April 2002 due
to the need for value engineering and meeting with State Fire Marshal and Access Compliance to verify
numbers of code required devices.

Schedule

Project is now on Budget, however the project was originally estimated and funded without Project
Management Fees. At the completion of the Preliminary Plans a new estimate was generated that
includes Project Management Fees based on anticipated savings in the construction phase.  Request to
reallocate funds between phases has gone forward to DOF.

Budget

Project design by RESD/PSBOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 149

SACRAMENTO
GENERAL SERVICES
THAMER HALLFORD, SARAH

BLUE ANCHOR BUILDING SACTO. FLS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106134

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0050/1999
0052/2000

Budget Item

1760-301-0001(1)
1760-301-0666(2)
0650-001-0001
1760-301-0666(2)

Appropriation($)

      65,000.00 
      83,000.00 
      30,000.00 

     930,000.00 

Document

99316A
00198A
OPR9931100
20082A

Transferred($)

      65,000.00 
      83,000.00 
      30,000.00 

     836,612.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      65,000.00 
      83,000.00 
     960,000.00 

            .00 
      65,000.00 
      83,000.00 

     866,612.00 

            .00 
      61,898.00 
      63,228.34 

     348,181.00 

Project    1,108,000.00    1,014,612.00      473,307.34 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-NOV-1999
03-AUG-2000
01-MAY-2001
16-SEP-2001

12-MAY-2000
30-APR-2001
15-SEP-2001
16-JUL-2002

02-NOV-1999
12-AUG-2000
16-JUN-2001
01-OCT-2001

10-AUG-2000
15-JUN-2001
15-SEP-2001
15-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  19.00%

Current Comments

 $1,062,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed demolition and abatement work in basement, and is installing elevator shaft
walls. Exterior concrete and underground work is on hold pending water tap for fire main by city (tap is
expected to be completed late March 2002).

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 150

SACRAMENTO
GENERAL SERVICES
EKHOLM, IAN J

BONDERSON BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0666(7)

Appropriation($)

     399,000.00 

Document

00190A

Transferred($)

     399,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 

            .00 
            .00 

            .00 
     399,000.00 

            .00 
            .00 

            .00 
     125,143.36 

            .00 
            .00 

Project      399,000.00      399,000.00      125,143.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
11-MAY-2001
17-DEC-2001
04-MAR-2002

11-MAY-2001
14-DEC-2001
01-MAR-2002
13-JUN-2003

01-NOV-2000
15-JUN-2002
09-JAN-2003
13-APR-2003

14-JUN-2002
08-JAN-2003
12-APR-2003
19-AUG-2004

    .00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $10,699,000.00

PRELIMINARY PLANSCURRENT PHASE:

Working with DOF to revise scope and budget of project. Project is part of the Governor's economic
stimulus bill.

Project Status

Project on hold pending legislation regarding budget and scope.  Schedule will be revised when budget
and scope are finalized.

Schedule

See above.Budget

OSHPD identified as new tenant for entire building.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 151

SACRAMENTO
GENERAL SERVICES
DURHAM, STEPHEN M

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998

Budget Item

--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589
--S/B 1589

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 192,779,000.00 

Document

00264B
99292B
99292B
00264B
00264B

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 

  23,369,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 192,779,000.00 

            .00 
   9,435,000.00 
   8,786,000.00 

  23,369,000.00 

            .00 
   8,344,608.88 
   4,857,012.03 

  10,934,512.22 

Project  211,000,000.00   41,590,000.00   24,136,133.13 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1999
17-JUL-2000
29-DEC-2000
08-MAR-2001

05-JUL-2000
28-DEC-2000
22-MAR-2001
27-APR-2005

01-NOV-1999
08-SEP-2000
27-APR-2001
21-AUG-2001

05-JUL-2000
20-APR-2001
10-JUL-2001
27-JUN-2005

    .00%
 100.00%
 100.00%
 100.00%
   1.00%

Current Comments

 $211,000,000.00

CONSTRUCTIONCURRENT PHASE:

Bond Funded; Third PMIB loan (012012) for a cumulative amount of $78,325,000 approved in August
2001.  Bid Package B - Sitework currently under construction and approximately 48% complete.  Bid
Package C - Central Plant bid September 2001and came in under the State's estimate.  Construction
started January 14, 2002. Bid Package A -  Warehouse, CD's will be complete early February 2002, with
construction scheduled to start summer 2002.  Bid Package D - Building 3/Town Center, CD's scheduled
to complete April 2002, proceed to bid in April 2002 and begin construction in late summer 2002. Bid
Package E - Renovate Buildings I & II scheduled to start design early in 2002.

Project Status

The schedule shown above reflects the design schedule for the Sitework Bid Package B. Construction
schedule reflects all Bid Packages A through D.

Schedule

Project is on budget.Budget

Bid Package A, Approval to proceed to bid has been submitted to DOF.  Bid Package D, Approval to
proceed to bid to be submitted to DOF in Late April.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 152

SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

CAL EPA CONSOLIDATION LEASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0649

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0001/1992
0001/1992
0282/1997
0324/1998
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0001/1992
0303/1995
0324/1998
0324/1998
0324/1998
/

Budget Item

0972-801-0612
0972-801-0612
3940-001-0001
0555-001-0044
0972-801-0612
0972-801-0612
0972-801-0612-003
0972-801-0612-0003
0972-801-0612-0003
0972-801-0612
1760-001-0666
0555-001-0044
3940-001-0001
3980-001-0001
--CR

Appropriation($)

     250,000.00 
     220,000.00 
      75,000.00 
      35,000.00 
      15,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 
   1,313,000.00 
      35,000.00 
      15,000.00 
      60,000.00 
      12,000.00 

   1,220,000.00 

Document

98100B
98100B
98044A
98239A
98100B
00074B
00086B
00087B
00088B
98100B
96069A
98230A
99082A
99085A
CR45270

Transferred($)

     250,000.00 
     220,000.00 
      75,000.00 
      35,000.00 
      15,000.00 

   7,945,000.00 
   1,160,000.00 
     473,000.00 
     192,143.00 

   1,313,000.00 
      35,000.00 
      15,000.00 
      60,000.00 
      12,000.00 

   1,220,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     250,000.00 
     330,000.00 
      15,000.00 

  12,425,143.00 

     250,000.00 
     330,000.00 
      15,000.00 

  12,425,143.00 

     248,585.38 
     327,611.01 
      12,378.29 

   9,465,899.73 

Project   13,020,143.00   13,020,143.00   10,054,474.41 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-APR-1997
01-SEP-1997

07-JUL-1998

01-SEP-1997
01-JUN-1998

01-AUG-2000

22-APR-1997
01-SEP-1997

01-SEP-1998

01-SEP-1997
01-JUN-1998

30-APR-2002

 100.00%
 100.00%
 100.00%

    .00%
  99.00%

Current Comments

 $196,000,000.00

CONSTRUCTIONCURRENT PHASE:

This project was constructed as the result of a lease between DGS and the City of Sacramento, dated
April 23, 1997.  Construction of the building shell and courtyard is complete.  Interior improvement
construction started in January 2000 and was completed in April 2001.  Punch list work continues as

Project Status

01-SEP-1998 31-DEC-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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well as ADA compliance work.
Phased occupancy of the building started in late August 2000 and was completed in December 2000
except for portions of the first and second floors which were completed April 30, 2001.  The Certificate of
Occupancy for the building was issued by the City on February 14, 2002.

Schedule

City states the project is within available funding.Budget

Waiting for final project accounting from City.Other information
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SACRAMENTO
GENERAL SERVICES
MEREDITH, MICHAEL J

CAPITOL AREA EAST END COMPLEX

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0761/1997
0282/1997
0761/1997
0761/1997
0761/1997
0052/2000
0106/2001

Budget Item

8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
8850-817-0660
5160-001-0001A
8850-817-0660
8850-817-0660
8850-817-0660
3360-001-0381
6110-001-0001

Appropriation($)

  16,357,000.00 
  34,728,500.00 

     191,000.00 
 340,914,500.00 

      97,000.00 
     729,500.00 

Document

98013B
98295B
00054B
00273B
20115B
20115B
97185A
GC8169.5
GC8169.5
GC8169.5
20184A
20206A

Transferred($)

  16,356,130.00 
  34,728,500.00 
  77,914,500.00 
  66,000,000.00 

 343,088,000.00 
(169,044,000.00)

     191,000.00 
(207,434,439.00)
(  5,000,000.00)

 235,390,439.00 
      97,000.00 

     729,500.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  16,357,000.00 
  34,728,500.00 
 341,932,000.00 

            .00 
  16,356,130.00 
  34,728,500.00 

 341,932,000.00 

      59,460.00 
  11,759,678.60 
   5,028,621.89 

 252,174,545.24 

Project  393,017,500.00  393,016,630.00  269,022,305.73 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-FEB-1998

02-DEC-1999

01-DEC-1998

01-MAR-2003

01-FEB-1998

14-JAN-2000

01-DEC-1998

01-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
  69.00%

Current Comments

 $392,000,000.00

CONSTRUCTIONCURRENT PHASE:

BACKGROUND:  1,470,000 gsf consolidates CDE and DHS. 1,500+ parking spaces on the site and a
753 space garage on Block 224. Project delivery by modified design-build. PARKING GARAGE
STATUS: Block 224 Garage was completed on schedule, in budget, and operational on 2/1/00. OFFICE
COMPLEX STATUS: D/B teams under contract. NTP issued in 02/00.  Clark/Gruen Design/Build is
contracted for the Blocks 171-174 project and is 69% complete per the contract.  Hensel Phelps
Construction with Fentress Bradburn Architects is contracted for the Block 225 project and is 93%
complete per the contract.

Project Status

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 155

Project is on schedule.Schedule

Project is on budget.Budget

Green team oversight continues.  Coordination with the SFM and DSA's Access Compliance continues.Other information
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STATE CAPITOL, SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

CAPITOL EXTERIOR PAINTING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103657

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0016/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     100,000.00 

     478,843.00 

   2,364,000.00 
   1,800,000.00 

Document

97052
97052
97052
97052
00011
00160A

Transferred($)

     100,000.00 
     178,843.00 
     478,843.00 
(    178,843.00)
   2,364,000.00 
   1,800,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     100,000.00 
   4,642,843.00 

            .00 
            .00 

     278,843.00 
   4,464,000.00 

            .00 
            .00 

     224,981.07 
       2,703.28 

Project    4,742,843.00    4,742,843.00      227,684.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

13-OCT-1998
16-OCT-1999
07-APR-2000

15-OCT-1999
06-APR-2000
02-APR-2001

11-OCT-2001
05-FEB-2002
02-APR-2002

04-FEB-2002
01-APR-2002
29-OCT-2002

    .00%
    .00%

 100.00%
  99.00%
    .00%

Current Comments

 $4,742,843.00

CONSTRUCTIONCURRENT PHASE:

Project originally bid on 6/21/01. No acceptable bids were received within the State's Estimate, and all
Bids were rejected.    Bids were accepted from pre-qualified bidders and the project rebid on 3/5/02. The
contract award process is in progress.

Project Status

Weather permitting, work on the West Wing (North elevation) will begin in early April of 2002;  all work
should be completed by late October of 2002.

Schedule

All current bids are under the State's Revised Estimate. Project is fully funded.Budget

This is a special Capitol Complex funded project.Other information

11-OCT-2001
05-FEB-2002
01-APR-2002

04-FEB-2002
31-MAR-2002
29-OCT-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORCO
GENERAL SERVICES
NELSON, MARILYN J

CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING 100

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107822

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0001(9)
1760-301-0001(9)
1760-301-0001(9)

Appropriation($)

     552,000.00 
  16,692,000.00 

Document

00151A
01040A
20172A

Transferred($)

     512,000.00 
      40,800.00 

  15,636,619.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     552,000.00 
  16,692,000.00 

            .00 
            .00 

     552,800.00 
  15,636,619.00 

            .00 
            .00 

     448,284.77 
(      7,067.81)

Project   17,244,000.00   16,189,419.00      441,216.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-OCT-2000
02-JUL-2001
29-OCT-2001

01-JUL-2001
28-OCT-2001
01-APR-2003

08-OCT-2000
07-NOV-2001
25-FEB-2002

31-JUL-2001
15-MAR-2002
01-MAY-2003

    .00%
    .00%

 100.00%
 100.00%

    .00%

Current Comments

 $17,244,000.00

CONSTRUCTIONCURRENT PHASE:

Notice to Proceed was issued on February 25, 2002.  Contractor has submitted his initial schedule and
has installed the offices and the staging area arround the trailers.

Project Status

The Project is ahead of schedule by approximately 3 weeks.Schedule

The project is within the budget.Budget

Other information

07-NOV-2001
07-NOV-2001
18-MAR-2002

15-MAR-2001
01-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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METRO STATE HOSPITAL NORWALK
GENERAL SERVICES
BLUCHER, MARK F

CT-WEST A-E STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0597

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/

Budget Item

1760-301-0768(17)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-301-0768(8.5)
1760-302-0768
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA
--FEMA

Appropriation($)

     208,000.00 
     204,000.00 

   1,292,000.00 
   3,819,274.00 

  13,724,726.00 

Document

95047B
96111B
96111B
96111B
97019B
10853
04-592828
8712
CR42463A
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
DR-1008-403
FEMA
FEMA032900
FEMA061499
FEMA110698
FEMA111500
FEMA122398
ROC 8839
ROC 8856
ROC8796

Transferred($)

     208,000.00 
     204,000.00 
(      1,000.00)
(      6,232.00)

   1,292,000.00 
   3,819,274.00 
   1,099,440.00 
   1,673,982.00 
   1,031,636.25 
     207,656.82 
     254,746.68 

( 10,498,291.75)
(    462,403.50)

  12,693,089.75 
(    509,462.00)
     957,225.00 
     488,312.25 
     697,060.50 
     924,807.00 
     932,373.00 
     249,330.00 

   1,832,657.00 
     509,462.00 

   1,643,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
   1,292,000.00 
  17,544,000.00 

            .00 
     404,768.00 

   1,292,000.00 
  17,544,000.00 

     316,838.83 
      49,404.20 

     493,964.33 
  17,352,403.39 

Project   19,248,000.00   19,240,768.00   18,212,610.75 

 $20,923,000.00

CONSTRUCTIONCURRENT PHASE:
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Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
15-SEP-1998

31-OCT-1996
23-APR-1998
16-JUN-1998
30-JAN-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

January 2002: The physical construction activities at Buildings CT East (Phases l-lV) & CT West
(Phases V-Vlll) are 100% complete.  Items still to be completed are: final project close out
documentation and the addition of a fire suppression system in the relocated modular at the CT East
Building location.

Project Status

Construction, with the exception of the above, was completed ahead of schedule (8/31/01).Schedule

The project is within budget (1/3 of construction contingency remains).Budget

Metropolitan State Hospital (DMH) has continued to be pleased with the results of the project.   The
project has now undergone close-out and will be deleted from the next reporting.

Other information

15-SEP-1998 05-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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1515 CLAY STREET, OAKLAND
GENERAL SERVICES
THAMER HALLFORD, SARAH

Child Care TI Buildout, Elihu Harris Building, Oakland

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539

Appropriation($)

      56,000.00 
      80,000.00 

Document

98157B
98157B

Transferred($)

      56,000.00 
      80,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      80,000.00 

            .00 

            .00 
      56,000.00 
      80,000.00 

            .00 

            .00 
       8,472.61 

            .00 
            .00 

Project      136,000.00      136,000.00        8,472.61 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JAN-2002
07-MAR-2002
02-MAY-2002
25-JUL-2002

07-MAR-2002
02-MAY-2002
25-JUL-2002
09-JAN-2003

09-APR-2002
04-JUN-2002
15-AUG-2002
16-NOV-2002

04-JUN-2002
15-AUG-2002
15-NOV-2002
30-APR-2003

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $636,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E fees negotiated.  Contracts Unit is processing A/E contractProject Status

Behind schedule due to contract negotiations.Schedule

On budget.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO, SACRAMENTO CO
GENERAL SERVICES
KARLSSON, NIKLAS G

DGS Central Plant, Sacto, PMB Master Plan

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0052/2000
0139/1994
0303/1995
0162/1996

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

     416,801.50 
      20,000.00 

     275,590.37 
     444,748.00 
     306,249.60 

Document

95025
00007
OBG0959400
95025
96143A

Transferred($)

     416,801.50 
      20,000.00 

     275,590.37 
     444,748.00 
     306,249.60 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     436,801.50 
            .00 

     275,590.37 
     750,997.60 

     436,801.50 
            .00 

     275,590.37 
     750,997.60 

      60,663.00 
            .00 
            .00 
            .00 

Project    1,463,389.47    1,463,389.47       60,663.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-MAR-2002 28-FEB-2003     .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,232,447.00

CURRENT PHASE:

March 2002 - Project is assigned to PMB.  Have met with 3 Mech. Eng. consultanting firms and expect
to award the last week in March 2002.

Project Status

On schedule.Schedule

On Budget.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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2501 HARBOR BLVD., COSTA MESA , CA.
GENERAL SERVICES
TJEN A LOOI, ROY K

FDC WARDS D1516, E3014, & F1112

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768(15)
1760-301-0768(9)
1760-301-0768(9)
1760-301-0768(9)

Appropriation($)

     199,000.00 
     323,000.00 
   4,046,000.00 

Document

10687
11006
51706
52329

Transferred($)

     199,000.00 
     323,000.00 

   2,890,860.00 
     156,714.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     199,000.00 
     323,000.00 
   4,046,000.00 

            .00 
     199,000.00 
     323,000.00 

   3,047,574.00 

      14,146.00 
     175,013.94 
     327,194.00 

   2,318,317.02 

Project    4,568,000.00    3,569,574.00    2,834,670.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-FEB-1998
22-MAR-1999
30-OCT-1999
02-MAR-2000

23-JUN-1998
30-OCT-1999
01-MAR-2000
30-DEC-2000

15-OCT-1998
22-MAR-1999
11-FEB-2000
12-JUN-2000

15-JAN-1999
10-FEB-2000
12-JUN-2000
12-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $3,569,574.00

CONSTRUCTIONCURRENT PHASE:

Five of the six wings are complete. The sixth wing is 50% complete. Overall completion of project is
90%.

Project Status

 Project is on schedule. Schedule

Project is on budget.Budget

Other information

12-JUN-2000 12-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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1220 N STREET, SACRAMENTO
GENERAL SERVICES
HEAD, TERESA C

FOOD & AGRICULTURE HQ BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998

Budget Item

1760-301-0001(2)
1760-301-0001

Appropriation($)

     658,000.00 
     792,000.00 

Document

98265A
99122A

Transferred($)

     658,000.00 
     792,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     658,000.00 
     792,000.00 

            .00 

            .00 
     657,301.02 
     302,280.00 

            .00 

Project    1,450,000.00    1,450,000.00      959,581.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-1998
01-JAN-1999
01-JUL-1999
01-AUG-1999

01-DEC-1998
01-JUN-1999
01-JUL-1999
01-JUL-2001

01-MAR-1999
01-FEB-2001

19-MAY-1999
29-MAY-2002

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $22,548,000.00

WORKING DRAWINGSCURRENT PHASE:

Project delayed due to Governor's Commission Residence/Reception Center feasibility study.  LAO and
DOF have since agreed to proceed with working drawings.

Project Status

Revised upon approval to proceed.Schedule

Project is on budget.Budget

None.Other information

01-FEB-2001 29-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ATASCADERO
GENERAL SERVICES
SCHANBERGER, THOMAS E

KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106790A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0106/2001

Budget Item

1760-301-0768
1760-301-0768(1.4)

Appropriation($)

      51,000.00 
     106,000.00 

Document

5011557
20060B

Transferred($)

      51,000.00 
     106,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 
     106,000.00 

            .00 

            .00 
      51,000.00 

     106,000.00 
            .00 

            .00 
      49,360.71 
       9,585.95 

            .00 

Project      157,000.00      157,000.00       58,946.66 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
31-JAN-2001
30-MAR-2001
01-OCT-2001

16-FEB-2000
13-AUG-2001
15-FEB-2002
22-APR-2002

10-AUG-2001
28-JAN-2002
19-APR-2002
18-OCT-2002

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,244,000.00

BID PERIODCURRENT PHASE:

Working Drawings phase is complete.Project Status

The project is on schedule.Schedule

The project is currently within budget.Budget

There are no other significant project issues at this time.Other information

16-FEB-2000 10-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 165

LANTERMAN DEVELOPMENTAL CENTER
GENERAL SERVICES
JONES, HAMPDEN S

LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111679

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(18)

Appropriation($)

      70,000.00 

Document

20100A

Transferred($)

      70,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      70,000.00 
            .00 
            .00 
            .00 

      70,000.00 
            .00 
            .00 
            .00 

      15,763.11 
            .00 
            .00 
            .00 

Project       70,000.00       70,000.00       15,763.11 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

30-JUN-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

17-OCT-2001
17-AUG-2002
25-MAR-2003
31-OCT-2003
29-JAN-2004

01-APR-2002
12-FEB-2003
20-SEP-2003
28-JAN-2004
27-JAN-2007

  90.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $19,767,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Scoping meeting held October 25, 2001.  A&E contract executed December 21, 2001.  Project
completion tentatively scheduled for April 1, 2002.

Project Status

Project ahead of schedule.Schedule

Project is within budget.Budget

PP, WD, Construction phases pending future appropriations.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 166

SACRAMENTO
GENERAL SERVICES
MOORE, MICHAEL A

LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107823

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

1760-001-0666
1760-001-0666

Appropriation($)

     165,900.00 
   1,134,100.00 

Document

00165A
00165A

Transferred($)

     165,900.00 
   1,134,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     165,900.00 
   1,134,100.00 

            .00 
            .00 

     144,800.39 
     500,935.56 

Project    1,300,000.00    1,300,000.00      645,735.95 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
15-MAY-2001
16-SEP-2001

14-MAY-2001
15-SEP-2001
16-AUG-2002

14-JUL-2000
28-APR-2001
10-SEP-2001

27-APR-2001
09-SEP-2001
15-APR-2002

    .00%
    .00%

 100.00%
 100.00%
  75.00%

Current Comments

 $1,300,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has completed ceiling restoration, and is working on new pantry and HVAC systems.Project Status

Project is ahead of schedule.Schedule

On budget.Budget

 Project is utilizing Special Repair funds.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 167

NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METRO. SH LIBRARY REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0282/1997

Budget Item

1760-301-0768(15)

Appropriation($)

     173,210.56 

Document

10692

Transferred($)

     173,210.56 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     173,210.56 

            .00 
            .00 

            .00 
     173,210.56 

            .00 
            .00 

            .00 
       5,670.00 

            .00 
            .00 

Project      173,210.56      173,210.56        5,670.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-NOV-2001 26-APR-2002 26-NOV-2001 13-NOV-2002
    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $3,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Contract documents have been sent to A/E for signature.  Notice to Proceed is anticipated for April 1,
2002. Validation of Study Program and space needs analysis to begin mid April. Site determination has
been narrowed to one location on campus.  PSB Environmental will begin the E.I.R. process starting first
week in April.

Project Status

Project is behind schedule by 8 months due to longer than anticipated time to negotiate contract and a
need to perform a focused E.I.R.

Schedule

Project budget will be determined at the conclusion of this phase.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 168

NORWALK, L.A. COUNTY
GENERAL SERVICES
DAY, BRIAN G

METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111687

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(32)

Appropriation($)

      20,000.00 

Document

20150A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-NOV-2001 15-FEB-2002 07-JAN-2002 30-MAY-2002   25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,165,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Contract was executed February 18, 2002. Early assessments of State supplied documents are
ongoing, an onsite meeting with Program Manager, Historical consultant and PMB is scheduled for mid
March to discuss historical architectural impacts to building.  Final reports are anticipated by end of May.

Project Status

Project is 45 days behind schedule.Schedule

Project within budget.Budget

None.Other information

07-JAN-2002 15-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 169

NORWALK
GENERAL SERVICES
AHMED, TAMER A

METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106785

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0768(4)

Appropriation($)

     135,000.00 
     149,000.00 

Document

51965
20119B

Transferred($)

     135,000.00 
     149,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     135,000.00 
     149,000.00 

            .00 

            .00 
     116,302.71 
      15,169.06 

            .00 

Project      284,000.00      284,000.00      131,471.77 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
01-AUG-2001
15-JAN-2002
15-MAY-2002

15-MAY-2001
15-JAN-2002
15-MAY-2002
15-MAY-2003

12-OCT-2000
12-OCT-2001
02-MAY-2002
02-AUG-2002

11-OCT-2001
01-MAY-2002
01-AUG-2002
01-JUL-2003

    .00%
 100.00%
  80.00%
    .00%
    .00%

Current Comments

 $1,490,000.00

WORKING DRAWINGSCURRENT PHASE:

WD are about 80% complete.  Amendment for design fee for cool roof has been approved.Project Status

Approval of WD by end of April, we have to go get SFM & DSA approvals.Schedule

The project is on budget.Budget

DMH HQ agreed to pay 50% of cost of Cool Roof.Other information

13-OCT-2001

26-AUG-2001

30-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 170

SAN DIEGO MISSION VALLEY
GENERAL SERVICES
BROWN, DIANNA C

MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103667

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
/

Budget Item

4260-001-0001
5180-001-0001
1760-001-0666(A)
--

Appropriation($)

      30,000.00 
     983,217.00 
     177,000.00 
      60,586.00 

Document

01087A
52277
RE-05
CHECK1116

Transferred($)

      30,000.00 
     983,217.00 
     177,000.00 
      60,586.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,250,803.00 

            .00 
            .00 
            .00 

   1,250,803.00 

      16,318.72 
      10,107.80 

     171,215.18 
   1,053,161.30 

Project    1,250,803.00    1,250,803.00    1,250,803.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUN-1998
02-NOV-1998
20-FEB-1998
15-DEC-1998

09-OCT-1998
30-APR-1999
12-JUN-1998
30-JUN-2000

15-JUN-1998
02-NOV-1998

14-JUN-1999

09-OCT-1998
30-APR-1999

01-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $39,365,000.00

CONSTRUCTIONCURRENT PHASE:

The State Treasurer has authorized preparation of the bond issue documents for this project. The "bond
closing date" is scheduled for March/2002.

Project Status

All tenant improvement work required under the original project scope has been completed by the
developer as of 2/28/02.The project was delayed to "carpet off gassing". All costs incurred for the carpet
abatement payed by developer.

Schedule

Project is on budget.Balance of project funds will transfered from the "project purchase escrow account"
to the project ARF account.

Budget

This should be the last required report on this project. The state will complete remaning TI work using
the balance of "project funds balance" owed by the developer . This work will include, the installation of a
security/public address system and TI work in the remaining  shell space , consisting of 1000 sq ft(BEP
Snack Shop) and 2500 sq ft(new tenant office quarters).

Other information

01-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 171

NAPA
GENERAL SERVICES
LEWIS, GARY O

NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(5)
1760-301-0768(5)

Appropriation($)

     174,000.00 
     209,000.00 
   2,270,000.00 

Document

51966
20090B

Transferred($)

     174,000.00 
     209,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     209,000.00 
   2,270,000.00 

            .00 
     174,000.00 
     209,000.00 

            .00 

            .00 
     135,651.56 
      84,671.68 

            .00 

Project    2,653,000.00      383,000.00      220,323.24 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
27-AUG-2001
04-MAR-2002
10-JUN-2002

15-JUN-2001
08-FEB-2002
31-MAY-2002
02-JUN-2003

16-OCT-2000
08-OCT-2001
17-JUN-2002
02-DEC-2002

28-JUN-2001
31-MAY-2002
13-SEP-2002
05-SEP-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,653,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved at the State Public Works Board meeting on September 14, 2001.
The form 220 for the Working Drawings was approved on September 13, 2001.

Project Status

Schedule was revised to allow for delayed construction start date requested by the Department of
Mental Health.  The project is on schedule for the Working Drawings phase.

Schedule

The project is on budget for the Working Drawings phase.Budget

The project was reviewed by the Peer Review Board on January 19, 2001.  There are no other
significant project issues at this time.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 172

721 CAPITOL MALL, SACRAMENTO
GENERAL SERVICES
BOWEN, ROBERT L

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(2)

Appropriation($)

   1,033,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    1,033,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
08-JAN-2002
09-MAY-2002
23-OCT-2002

07-JAN-2002
16-APR-2002
12-SEP-2002
23-OCT-2003

01-JUL-2002
02-DEC-2002
01-JUL-2003
02-DEC-2003

01-DEC-2002
16-APR-2003
01-DEC-2003
01-DEC-2004

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $25,832,000.00

CURRENT PHASE:

Project currently on hold due to funding.  Project is to be lease revenue bond funded.  Interim funding to
come from General Fund Loan.

Project Status

Project currently on hold due to funding.  Project pulled from PWB agenda on March 8, 2002.Schedule

Total Estimated Project Cost is $25,832,000.  Study estimate dated April 3, 2001.Budget

This project will be subject to special legislation in the upcoming special legislative session that will
authorize working drawing and construction phases.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 173

714 P STREET, SACRAMENTO
GENERAL SERVICES
HENRIKSON, JOHN S

OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

1760-301-0660(1)

Appropriation($)

   1,858,000.00 

Document Transferred($)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,858,000.00 

            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project    1,858,000.00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2002
27-FEB-2003
18-JUL-2003
30-DEC-2005

02-JUL-2001
29-JUL-2002
03-MAR-2003
21-JUL-2003

14-JUN-2002
27-FEB-2003
18-JUL-2003
30-DEC-2005

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $60,706,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project currently on hold due to funding.  Project is to be lease revenue bond funded.  Interim funding to
come from General Fund loan.

Project Status

Project currently on hold due to funding.Schedule

Total Estimated Project Cost is $ 60,706,000 - Study estimate dated March 19, 2001.Budget

This project will be subject to special legislation in the upcoming special legislative session that will
authorize working drawing and construction phases for OB 8 and preliminary, working drawing and
construction phases for OB 9 for a total estimated project cost of $109,134,000.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 174

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (12)

Appropriation($)

     336,000.00 

Document

20091B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
       9,709.93 

            .00 
            .00 

Project      336,000.00      336,000.00        9,709.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-SEP-2001
02-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

10-SEP-2001
02-JUL-2002
01-JUL-2003
02-SEP-2003

07-JUN-2002
30-JUN-2003
01-SEP-2003
07-FEB-2005

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project Funds transferred to ARF.  Negotiated 30% PP fees with SER.  Phasing is a HUGE issue with
swing space, working on this issue

Project Status

Project is currently scheduled for completion of PP by June 2002.  Probably will run late depending on
phasing options and swing space design.

Schedule

The project is currently on budget.  WD funds only on Proposed Budget for 2002/2003Budget

Geology & Seismic Evaluation study is included in design contract to evaluate building performance
based on surface rupture due to proximity of San Andreas fault.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 175

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

           6.59 
      11,261.00 

            .00 
            .00 

Project      336,000.00      336,000.00       11,267.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
27-FEB-2003
23-APR-2003

07-JUN-2002
26-FEB-2003
22-APR-2003
07-FEB-2005

04-SEP-2001
01-JUL-2002
01-JUL-2003
02-SEP-2003

07-JUN-2002
30-JUN-2003
01-SEP-2003
07-FEB-2005

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project funds have been transfered to ARF.  Negotiated design fee with SER for 30% PP.  Phasing is a
concern and swing space is difficult to obtain and may complicate progress.

Project Status

Project is scheduled for completion of PP by June 2002.  May run late because of swing space and
phasing design delays.

Schedule

Project is on budget.  WD on Proposed Governor's Budget for 2002/2003.Budget

Geology & Seismic Evaluation services needs to be added to evaluate the building's performance under
surface rupture due to the proximity of San Andreas fault.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 176

PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY
GENERAL SERVICES
AHMED, TAMER A

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
      17,300.70 

            .00 
            .00 

Project      447,000.00      447,000.00       17,300.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-JUL-2002
26-FEB-2003
22-APR-2003

07-JUN-2002
25-FEB-2003
21-APR-2003
25-AUG-2005

04-SEP-2001
01-JUL-2002
01-JUL-2003
02-SEP-2003

07-JUN-2002
30-JUN-2003
01-SEP-2003
25-AUG-2005

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

Negotiated fee for design services with SER for 30% PP.  Swing space is very limited and phasing is a
huge concern affecting project cost depending on avaliablity of swing space

Project Status

Project is scheduled for completion of PP in June 2002.  May run late, invetiagating swing space issues
and patient relocation is an issue that is not solved yet.

Schedule

Project is on budget.Budget

Geology & Seismic Evaluation study is necessary due to the proximity of the building to the San Andreas
fault to evaluate surface rupture effects.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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VETERANS HOME OF CA - YOUNTVILLE
GENERAL SERVICES
SCHANBERGER, THOMAS E

RECREATION BUILDING STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0794

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0052/2000
0052/2000

Budget Item

1760-301-0768(15)
1760-301-0768
1760-301-0768(9)

Appropriation($)

      76,000.00 
     191,000.00 
   1,881,000.00 

Document

10690
52071

Transferred($)

      76,000.00 
     191,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,000.00 
     191,000.00 
   1,881,000.00 

            .00 
      76,000.00 

     191,000.00 
            .00 

       7,579.97 
      68,064.49 

     142,730.76 
           5.62 

Project    2,148,000.00      267,000.00      218,380.84 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-1998
01-OCT-2000
30-JUN-2001
01-OCT-2001

04-AUG-1998
01-MAY-2001
30-SEP-2001
01-AUG-2002

01-MAR-1998
29-JUN-2001
28-MAR-2002
01-AUG-2002

30-MAR-1999
12-APR-2002
30-JUL-2002
01-JUN-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $2,148,000.00

BID PERIODCURRENT PHASE:

Project is in the Working Drawing Phase.Project Status

The project is on hold until October 2002. The Client Agency is pursuing Federal Funds that would
increase the scope of work.

Schedule

The project is within the appropriated budget. The Client Agency may receive federal funding
contributions which would increase the scope of work.

Budget

There are no other significant project issues at this time.Other information

29-JUN-2001 30-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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METRO STATE HOSPITAL
GENERAL SERVICES
BLUCHER, MARK F

REPLACE R&T AND ADMINISTRATION BLGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0599

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0303/1995
0162/1996
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0052/2000
/
/

Budget Item

9860-301-0036
1760-301-0768(21)
1760-301-0768(10)
4440-301-0001
4440-301-0768
4440-301-0001
4440-301-0768(1)
4440-301-0001(3)
4450-301-0768(1)
4450-301-0001(1)
4450-301-0001
--
--

Appropriation($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     533,000.00 
   9,180,000.00 
   3,138,000.00 

Document

94101A
95049B
96112B
98270A
98283B
99069B
99070A
99084A
01052B
01053A
00101A
01051A
FEMA-DR-10

Transferred($)

      40,500.00 
     123,500.00 
      66,000.00 

     100,000.00 
     496,000.00 
     233,000.00 
     757,000.00 
      40,000.00 

   5,103,000.00 
   1,079,000.00 
     533,000.00 

   9,180,000.00 
   3,138,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      40,500.00 
     785,500.00 
   1,030,000.00 
  19,033,000.00 

      40,500.00 
     785,500.00 

   1,030,000.00 
  19,033,000.00 

     212,479.21 
     586,750.38 
     898,831.29 

   4,872,846.68 

Project   20,889,000.00   20,889,000.00    6,570,907.56 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1995
02-DEC-1996
14-JAN-1998
02-MAR-1998

29-DEC-1995
30-SEP-1997
14-JAN-1998
02-MAR-2001

31-AUG-1995
15-MAR-1997
04-JUN-1998
27-APR-2001

31-OCT-1996
23-APR-1998
26-APR-2001
03-JUN-2003

    .00%
 100.00%
 100.00%
 100.00%
  28.00%

Current Comments

 $20,889,000.00

CONSTRUCTIONCURRENT PHASE:

March 2002:  Construction is approximately 28% complete.Project Status

The construction schedule is presently under review by the State as a time extension is owed to the
contractor due to unforeseen site conditions.  Possible time credits are also owed to the State due to
reduced site improvements.

Schedule

DOF has recommended the project be augmented at this time to help cover the cost of the unforeseenBudget

27-APR-2001 03-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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site conditions.  It is expected that the PWB will approve this request at the upcoming April hearing.
There are no other significant project issues at this time.Other information
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SACRAMENTO
GENERAL SERVICES
MCDANEL, MERLE G

SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106347

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001(2)
1760-301-0666(3)
1760-301-0666(3)

Appropriation($)

      68,000.00 
      93,000.00 

   1,585,000.00 

Document

99201A
00186A
20046A

Transferred($)

      68,000.00 
      88,000.00 

   1,664,990.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      68,000.00 
      93,000.00 

   1,585,000.00 

            .00 
      68,000.00 
      88,000.00 

   1,664,990.00 

            .00 
      51,668.00 
      96,795.40 
      31,626.00 

Project    1,746,000.00    1,820,990.00      180,089.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1999
28-AUG-2000
18-DEC-2000
02-APR-2001

10-MAR-2000
15-DEC-2000
15-MAR-2001
01-FEB-2002

02-SEP-1999
28-AUG-2000
24-MAY-2001
24-AUG-2001

15-AUG-2000
24-MAY-2001
09-AUG-2001
15-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  55.00%

Current Comments

 $1,825,990.00

CONSTRUCTIONCURRENT PHASE:

Construction under way with weekend hazmat abatement.Project Status

The project is 134 days behind schedule due to time needed to reach accord with DSA about
appropriate ADA compliance.

Schedule

Project is 4.6% over budget.Budget

There are abatement and above ceiling working hours issues at this time. May require augmentation to
funding.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN DIEGO
GENERAL SERVICES
ELLIOTT, DIANE C

SAN DIEGO STATE OFFICE BUILDING, CITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 112325

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-MAR-2002
24-NOV-2003
24-APR-2003
22-MAR-2004

23-APR-2003
22-NOV-2004
23-NOV-2003
23-MAR-2006

    .00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $81,000,000.00

CURRENT PHASE:

The project is Design-Build. In process of forming Joint Powers Authority.Project Status

Schedule is dependent upon the formation of the JPA.Schedule

No augmentation authority or JPA costs were budgeted for project. Other costs may also be
underbudgeted.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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STATEWIDE
GENERAL SERVICES
MCDANEL, MERLE G

STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0853(1)
1760-301-0853(1)
1760-301-0853(1)

Appropriation($)

     105,000.00 
     183,000.00 
   1,701,000.00 

Document

00189A
01149A

Transferred($)

     105,000.00 
     183,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     183,000.00 
   1,701,000.00 

            .00 
     105,000.00 
     183,000.00 

            .00 

            .00 
      96,950.36 

            .00 
            .00 

Project    1,989,000.00      288,000.00       96,950.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-JUL-2000
09-FEB-2001
15-JUN-2001
16-OCT-2001

09-FEB-2001
15-JUN-2001
15-OCT-2001
07-AUG-2002

25-JUL-2000
12-APR-2002
13-AUG-2002
15-NOV-2002

11-APR-2002
12-AUG-2002
14-NOV-2002
15-JUN-2003

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $1,884,500.00

WORKING DRAWINGSCURRENT PHASE:

A/E consultant completed Preliminary Plans.Project Status

Project is currently on hold due to JLBC concerns.Schedule

Project is on budget.Budget

The JLBC has rejected the proposed 'Scope Change' to delete the Oakland site, DGS pursuing meeting
with DOF to resolve. Reappropriation of funds will be requested.

Other information

15-JUN-2001
15-SEP-2001
15-JAN-2002

15-SEP-2001
15-JAN-2002
15-SEP-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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TRACY
GENERAL SERVICES
BURGOYNE, DANIEL E

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

1760-301-0768

Appropriation($)

      73,000.00 

Document

51971

Transferred($)

      73,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      73,000.00 

            .00 
            .00 

            .00 
      23,051.20 

            .00 
            .00 

Project       73,000.00       73,000.00       23,051.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

09-FEB-2001
17-JAN-2003
30-MAY-2003
02-DEC-2003

01-NOV-2000
15-JUL-2002
20-JAN-2003
02-JUN-2003

30-APR-2002
17-JAN-2003
30-MAY-2003
02-DEC-2003

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $756,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary plans are in progress and are near completion.Project Status

The schedule has been extended due to insufficient staffing resources and delays in securing the
consultant contract approvals.

Schedule

The current phase is within budget.  The working drawing and construction funding has been requested
in the FY 02/03.

Budget

Considering combining with 111670 HVAC project in same building during the construction phase.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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DVI, TRACY
GENERAL SERVICES
BURGOYNE, DANIEL E

STRUCTURAL RETROFIT-WING L & WING R

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71001

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0050/1999

Budget Item

1760-490-0768

Appropriation($)

   2,132,000.00 

Document

52323

Transferred($)

   2,132,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,132,000.00 

            .00 
            .00 
            .00 

   2,132,000.00 

            .00 
            .00 

          46.61 
     593,108.35 

Project    2,132,000.00    2,132,000.00      593,154.96 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
01-APR-1999

10-JUL-1998
30-DEC-1998
01-APR-1999
30-SEP-1999

20-FEB-1998
12-MAY-1999
15-AUG-2000
06-AUG-2001

15-NOV-1998
26-JUL-2000
03-AUG-2001
02-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  40.00%

Current Comments

 $2,372,000.00

CONSTRUCTIONCURRENT PHASE:

Project is progressing, but several months behind schedule.  Asbestos and lead abatement are
underway and new construction has finally begun.

Project Status

The project is approximately 3 1/2 months behind schedule due to poor contractor performance.  DGS
has witheld payments and requested an updated schedule.  The contractor employed a new project
manager 2/25/02.

Schedule

The construction contract was awarded to Mallcraft, Inc., in the amount of $1,536,000.  The project is on
budget.

Budget

This project was assigned to Project Management Branch from PSB Structural Program as a result
reporting for previous phases of this project will be found in project number SPS71000.

Other information

05-SEP-2000 06-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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BLUE ANCHOR BUILDING, SACRAMENTO
GOVERNOR'S OFFICE
THAMER HALLFORD, SARAH

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND HISTORIC PRESERVATIO OF LOBBY AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

0650-001-0001

Appropriation($)

     150,000.00 

Document

01083A

Transferred($)

     150,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     150,000.00 
            .00 
            .00 
            .00 

     150,000.00 
            .00 
            .00 
            .00 

      30,797.04 
            .00 
            .00 
            .00 

Project      150,000.00      150,000.00       30,797.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

09-MAY-2001 01-APR-2002 09-MAY-2001 17-MAY-2002   10.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $150,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Infrastructure study in progress.Project Status

Six weeks behind schedule due to delays in contract; A/E delays.Schedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHMOND
HEALTH SERVICES
ELLIOTT, DIANE C

LABORATORY AND OFFICE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0248

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0467/1990
0118/1991
0118/1991
0587/1992
0587/1992
1584/1990
0118/1991
0587/1992
0587/1992
1173/1994
0139/1994
0139/1994
0303/1995
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994
1173/1994

Budget Item

4260-001-0001(B)
4260-001-0001(B)
4260-001-0001
4260-001-0001
4260-001-0001
8850-809-0660
4260-301-0036
4260-001-0001
4260-001-0001
4260-801-0660
4260-001-0001
4260-001-0001(B)
4260-001-0001
4260-801-0660
4260-801-0660
4260-801-0660
4260-801-0660 613
4260-801-0660
8850-801-0660
4260-613-0660

Appropriation($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 
   4,019,944.00 
     594,000.00 
   1,380,000.00 

  23,674,895.00 
  16,953,105.00 

Document

PCU0479
91123A
PCU0571
92000A
92067A
Memo1295
Memo111094
Memo111094
Memo111094
00018B
94049A
94154A
96009A
96146B
97090B
00018B
00272B
01082B
98086B
99087B

Transferred($)

      14,000.00 
     180,226.00 
     251,425.60 
     488,000.00 
      39,000.00 
       4,056.00 

     245,000.00 
      12,000.00 

     130,000.00 
     500,000.00 
     143,000.00 
     100,000.00 
     120,000.00 

  10,142,000.00 
     230,000.00 

   4,019,944.00 
     594,000.00 

   1,380,000.00 
  23,674,895.00 
  16,953,105.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     972,651.60 
   1,254,056.00 
  10,372,000.00 
  46,621,944.00 

     972,651.60 
   1,254,056.00 

  10,372,000.00 
  46,621,944.00 

   1,984,105.51 
     323,252.07 

  10,244,275.59 
  45,492,716.00 

Project   59,220,651.60   59,220,651.60   58,044,349.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD

01-JAN-1991
01-OCT-1995
01-JUN-1996
01-MAR-1997

30-SEP-1995
30-MAR-1996
28-FEB-1997
01-SEP-1997

01-JAN-1991
02-JAN-1995
15-SEP-1996
22-DEC-1997

30-SEP-1995
31-MAR-1996
22-DEC-1997
10-AUG-1998

 100.00%
 100.00%
 100.00%
 100.00%

 $59,220,651.60

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CONSTRUCTION 15-AUG-1997 31-DEC-1999 10-AUG-1998 15-MAY-2002   99.00%

Current Comments

DHS has completed their moves into the buildings. Punchlist work continues on the project as well as
the  completion of change orders. Completing final payments and retention release to contractor.

Project Status

Project is occupied, although some work remains to be completed.  Anticipate completion of all
remaining work by March 31, 2002.

Schedule

The project has been augmented by $745,000,  $594,000, and $1,380,000 for unknown site conditions
and coordination with Phase II issues.

Budget

Recalled Central Sprinkler heads were used throughout the facility. Working with DGS legal on
approach for replacement.

Other information

10-AUG-1998 12-SEP-2000
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RICHMOND
HEALTH SERVICES
FLORES, JOSEPH B

PHASE II REPLACEMENT LABORATORY FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0001
4260-301-0660(1)
4260-301-0660(1)
4260-301-0660(1)

Appropriation($)

   2,989,000.00 

   3,851,000.00 
   5,303,000.00 

  90,940,000.00 

Document

96109A
96109A
96109A
97141A
20127B
99244B
99244B

Transferred($)

   2,989,000.00 
(    243,000.00)
     243,000.00 

   3,851,000.00 
   5,303,000.00 

  90,940,000.00 
(  7,014,997.38)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,989,000.00 
   3,851,000.00 
  96,243,000.00 

            .00 
   2,746,000.00 
   4,094,000.00 

  89,228,002.62 

   2,604,964.00 
     180,578.71 

   3,634,812.16 
  81,729,899.15 

Project  103,083,000.00   96,068,002.62   88,150,254.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

24-JUL-1996
05-DEC-1997

11-FEB-1999

30-JUN-1997
11-AUG-1998
17-DEC-1998
13-AUG-2001

15-SEP-1996
05-DEC-1997
20-JUL-1999
04-OCT-1999

30-JUN-1997
15-APR-1999
20-JUL-1999
01-SEP-2002

    .00%
 100.00%
 100.00%
 100.00%
  92.00%

Current Comments

 $100,280,000.00

CONSTRUCTIONCURRENT PHASE:

Construction continues with installation of lab casework, sheet vinyl flooring and lab mechanical.Project Status

Schedule will be delayed by approximately four months due to problems encountered with the piping
within the perimeter column chases.

Schedule

An increase of funds within the existing appropriation has been approved by the DOF.Budget

Project is 92% complete.Other information

04-OCT-1999 01-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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RICHMOND
HEALTH SERVICES
FAULKNER, RICHARD W

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

4260-301-0001
4260-301-0660(1)

Appropriation($)

   1,845,000.00 
   2,183,000.00 

Document

00204A
DOF Letter 2

Transferred($)

   1,845,000.00 
   2,183,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,183,000.00 

            .00 

            .00 
   1,845,000.00 
   2,183,000.00 

            .00 

            .00 
   1,804,120.41 
     670,161.82 

            .00 

Project    4,028,000.00    4,028,000.00    2,474,282.23 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-AUG-2001
08-AUG-2002
06-DEC-2002

15-AUG-2001
07-AUG-2002
05-DEC-2002
29-JUL-2004

11-AUG-2000
11-FEB-2002
16-AUG-2002
10-NOV-2002

09-NOV-2001
15-AUG-2002
09-NOV-2002
10-JUL-2004

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $51,573,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings 50% submitted  Feb. 22, 2002. DHS and RESD reviewing documents for comments
& input.

Project Status

Project is on schedule.Schedule

Project within budget.Budget

ARF Loan complete and funds committed by DGS/Office Fiscal Services.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 190

LOS ANGELES COUNTY
HEALTH SERVICES
MYREN, RICHARD T

SOUTHERN CALIF OFFICE & LAB RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106135

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)
4260-301-0001(1)

Appropriation($)

     221,000.00 

     263,000.00 
   4,034,000.00 

Document

99221A
99221A
99221A
00062A

Transferred($)

     221,000.00 
(    219,696.00)
     219,696.00 
     263,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     221,000.00 

     263,000.00 
   4,034,000.00 

       1,304.00 
     219,696.00 
     263,000.00 

            .00 

       1,304.00 
     219,608.04 
     233,297.90 

            .00 

Project    4,518,000.00      484,000.00      454,209.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-SEP-1999
17-MAR-2000
03-OCT-2000
08-JAN-2001

10-MAR-2000
02-OCT-2000
02-JAN-2001
31-MAY-2002

14-SEP-1999
15-APR-2000
24-OCT-2001
15-MAR-2002

14-APR-2000
29-JUN-2001
14-MAR-2002
05-AUG-2003

    .00%
 100.00%
 100.00%
  50.00%
    .00%

Current Comments

 $4,647,000.00

CONSTRUCTIONCURRENT PHASE:

On November 29, 2001, DOF requested that all Construction Phase funding remain in the General Fund
and the project be postponed indefinitely.  DHS agreed and subsequently requested $150,000 to
perform a Needs Assessment Study for the facility & its operation.  DOF has agreed to put forth that
BCP in the 2002-03 budget.  Current project is discontinued and completed construction documents
have been distributed to DHS and GKK (A&E) for record.

Project Status

Project cancelled.Schedule

Construction Phase funding authorization to be revoked by DOF.  (Project had been approved to bid
with 3.2% recognized deficit).

Budget

This project will be deleted from the next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
JUDICIAL COUNCIL
UVALLE, ROBERT M

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107737

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001(.5)
0250-301-0001(.5)
0250-301-0001(.5)

Appropriation($)

      42,000.00 
     193,000.00 
     638,000.00 

Document

00133A
01033A
20109A

Transferred($)

      42,000.00 
     193,000.00 
     529,539.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      42,000.00 
     193,000.00 
     638,000.00 

            .00 
      42,000.00 

     193,000.00 
     529,539.00 

            .00 
      42,149.00 
      60,215.82 

     453,028.15 

Project      873,000.00      764,539.00      555,392.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
17-FEB-2001
01-JUN-2001
12-SEP-2001

14-FEB-2001
31-MAY-2001
11-SEP-2001
10-FEB-2002

25-SEP-2000
27-MAR-2001
30-JUN-2001
30-OCT-2001

09-MAR-2001
29-JUN-2001
29-OCT-2001
25-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $873,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is substantially complete - Punch list and project closeout in progress. Tenant preparing to
move into facility.

Project Status

The project remains on scheduleSchedule

Project is on budget.Budget

There is no significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
JUDICIAL COUNCIL
THAMER HALLFORD, SARAH

3RD APPELATE COURTHOUSE RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107734

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)
0250-301-0001(1)

Appropriation($)

      27,000.00 
      35,000.00 

     389,000.00 

Document

00137A
00280A
20019A
20128A

Transferred($)

      27,000.00 
      35,000.00 

     295,240.00 
      11,444.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      27,000.00 
      35,000.00 
     389,000.00 

            .00 
      27,000.00 
      35,000.00 

     306,684.00 

            .00 
      26,884.50 
      30,885.63 

     248,935.90 

Project      451,000.00      368,684.00      306,706.03 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

26-JUL-2000
11-NOV-2000
01-MAY-2001
02-AUG-2001

09-NOV-2000
30-APR-2001
31-JUL-2001
01-JAN-2002

26-JUL-2000
11-NOV-2000
01-MAY-2001
09-OCT-2001

09-NOV-2000
30-APR-2001
15-AUG-2001
08-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  95.00%

Current Comments

 $368,684.00

CONSTRUCTIONCURRENT PHASE:

Contractor completing punchlist items.Project Status

Construction is on schedule; Second floor to be occupied 3/8/02.  First floor will be occupied the week of
3/18/02 due to delay in obtaining marble base.

Schedule

Augmentation for construction granted by Finance, due to unforeseen historical site conditions.Budget

None.Other information

09-OCT-2001 08-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ORANGE COUNTY
JUDICIAL COUNCIL
WICKS, CHRISTIAN P

4TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107735

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

0250-301-0001
0250-301-0001

Appropriation($)

   2,783,000.00 
     432,000.00 

Document

00162A
00163A

Transferred($)

   2,783,000.00 
     432,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,783,000.00 
     432,000.00 

            .00 
            .00 

   2,783,000.00 
     432,000.00 

            .00 
            .00 

      74,138.54 
      57,096.64 

            .00 
            .00 

Project    3,215,000.00    3,215,000.00      131,235.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2000
01-FEB-2001
25-MAR-2002
23-SEP-2002
02-DEC-2002

30-NOV-2001
28-FEB-2002
21-SEP-2002
28-NOV-2002
09-JAN-2004

01-JUL-2000
01-MAR-2002
10-DEC-2002
19-AUG-2003
28-OCT-2003

09-DEC-2002
09-DEC-2002
18-AUG-2003
27-OCT-2003
06-DEC-2004

  50.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $17,625,000.00

PRELIMINARY PLANSCURRENT PHASE:

Programming review and verification complete.  Appraisal of site owned by City of Santa Ana completed.
Site acquisition item approved at the February PWB.  Design kickoff scheduled for early April.
   

Project Status

Site selection approved by PWB in February.  Design development drawings to start early April.  Project
is now 10 months behind schedule due to difficulties with site selection. 

Schedule

Budget revised to include recently added Judges and verified program needs.Budget

noneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FRESNO
JUDICIAL COUNCIL
COYNE, MARK C

5TH APPELATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 

Document

00169A
01015A
00170A

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

            .00 
            .00 

   1,064,000.00 
     475,000.00 

            .00 
            .00 

      68,312.17 
      37,506.00 

            .00 
            .00 

Project    1,539,000.00    1,539,000.00      105,818.17 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
01-MAY-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002

28-SEP-2001
01-NOV-2001
01-JUL-2002
01-OCT-2002
01-OCT-2004

03-JUL-2000
01-MAY-2001
15-AUG-2002
15-MAR-2003
01-AUG-2003

15-AUG-2002
15-NOV-2002
15-MAR-2003
30-JUN-2003
30-OCT-2004

  30.00%
  10.00%
    .00%
    .00%
    .00%

Current Comments

 $15,030,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site selection for the new Fresno Appellate Court was approved by PWB 3/8/02 for the downtown
Fresno area. AC Martin will begin schematic planning for the selected site.

Project Status

Project is 9 months behind schedule due to land acquisition delays for the targeted downtown site.Schedule

Project budget request will bring budget to a total of over $19 million due to increase in building and
parking requirements.

Budget

BCP in process for additional funding for scope size change.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN FRANCISCO
JUDICIAL COUNCIL
BROWN, DIANNA C

CIVIC CENTER AOC EXPANSION - 7TH FLOOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111442

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0979-503-0538
0979-503-0538
0979-503-0538

Appropriation($)

     144,480.00 
     187,340.00 
   2,668,180.00 

Document

97059B
97059B
97059B

Transferred($)

     144,480.00 
     187,340.00 

   2,668,180.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     144,480.00 
     187,340.00 
   2,668,180.00 

            .00 
     144,480.00 
     187,340.00 

   2,668,180.00 

            .00 
      85,910.88 

            .00 
            .00 

Project    3,000,000.00    3,000,000.00       85,910.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2001
12-MAR-2002
21-JUL-2002
22-JUL-2002

03-MAR-2002
07-JUL-2002
05-SEP-2002
04-APR-2003

15-SEP-2001
12-MAR-2002
21-JUL-2002
09-SEP-2002

11-MAR-2002
19-JUL-2002
05-SEP-2002
04-APR-2003

    .00%
 100.00%
  15.00%
    .00%
    .00%

Current Comments

 $3,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Schematic Design Documents complete as of 2/4/02. On 3/11/02 state recieved 100% Design
Development Documents for review and approval by PMB and AOC. Documents must be approved by
3/26/02.

Project Status

Project is on schedule. Completion date is scheduled for 4/4/03.Schedule

This project was funded through the "JPA" which was established for the original San Francisco Building
Project. A budget in the amount of $3,000,000.00 has been funded. The project is currently on budget.

Budget

N/AOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES, CA
JUDICIAL COUNCIL
UVALLE, ROBERT M

COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION FOR NEW JUDGESHIPS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111700

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

0250-301-0001(3)
0250-301-0001

Appropriation($)

      30,000.00 
      87,800.00 

Document

20047A
20166A

Transferred($)

      30,000.00 
      87,800.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      30,000.00 
      87,800.00 

            .00 

            .00 
      30,000.00 
      87,800.00 

            .00 

            .00 
      27,997.00 
      22,086.00 

            .00 

Project      117,800.00      117,800.00       50,083.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

20-SEP-2001
20-DEC-2001
20-APR-2002
20-AUG-2002

20-DEC-2001
20-APR-2002
20-AUG-2002
20-JAN-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $567,000.00

WORKING DRAWINGSCURRENT PHASE:

 Working Drawings funds transfered and WD work in progressProject Status

Project remains on scheduleSchedule

Project is on budgetBudget

There are no other significant project issues at this timeOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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NORTHERN SAN JOAQUIN VALLEY (RIPON, CA)
JUSTICE
WICKS, CHRISTIAN P

CENTRAL VALLEY REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0687

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0282/1997
0282/1997
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     398,000.00 

     429,000.00 
      42,000.00 

     483,000.00 
   9,996,600.00 

Document

96132A
96132A
96132A
97081A
99211A
00290B
99283B

Transferred($)

     398,000.00 
(     70,000.00)
      70,000.00 

     429,000.00 
      42,000.00 

     483,000.00 
   9,996,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     398,000.00 
     471,000.00 

  10,479,600.00 

            .00 
     328,000.00 
     541,000.00 

  10,479,600.00 

     268,500.00 
      57,314.42 

     515,072.65 
  10,410,527.92 

Project   11,348,600.00   11,348,600.00   11,251,414.99 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
05-AUG-1996
01-JUL-1997
18-DEC-1997
01-MAR-1998

28-NOV-1997
16-MAY-1997
07-NOV-1997
18-DEC-1997
31-JUL-1999

01-JUL-1996
28-FEB-1997
29-AUG-1997
19-JUL-1999
22-NOV-1999

15-DEC-1998
30-JUN-1997
30-JUN-1999
15-NOV-1999
31-MAR-2002

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $11,848,200.00

CONSTRUCTIONCURRENT PHASE:

McDonald Glenn Co. of Manteca is finalizing construction. Dept of Justice is installing equipment,
furniture, and phones.

Project Status

Substantial Completion was March 29, 2002.  We are negotiating with the contractor for project delay.
Project augmentation within appropriation for project delay costs and additional operating issues
approved at February PWB.  Project Commissioning took 10 weeks from early December due to the
complexity of the systems.  Dept of Justice is moved in and fully operational.  Some minor changes and
additions to security are requested by DOJ.

Schedule

We had identified the additional costs for the SFM and changed DOJ requirements, and were funded
with extra funding within the appropriation.  The project was augmentated for miscellaneous additional
operating issues and Dept of Justice requested extras.  An outstanding claim for extended project costs
due to delays is still pending and is currently being negotiated.

Budget

A claim for time delays and related extended overhead costs are expected to be forthcoming.Other information

22-SEP-1999 12-MAR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FRESNO
JUSTICE
MCDANEL, MERLE G

FRESNO REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103673

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0052/2000

Budget Item

0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(3)
0820-301-0001(1.5)

Appropriation($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

Document

98253A
00010A
01064A
20106A

Transferred($)

     397,000.00 
     615,000.00 
      54,000.00 

  12,812,874.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     397,000.00 
     669,000.00 

  12,812,874.00 

            .00 
     392,429.88 
     609,032.03 
     992,862.24 

Project   13,878,874.00   13,878,874.00    1,994,324.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

21-AUG-1998
01-JUL-1998
13-NOV-1999
15-JUN-2000
31-JUL-2000

11-DEC-1998
05-MAY-2000
24-JUL-2000
03-AUG-2001

16-OCT-1998
27-MAR-2000
25-MAY-2001
06-NOV-2001

13-APR-2001

25-MAY-2001
20-SEP-2001
12-DEC-2002

 100.00%
 100.00%
 100.00%
 100.00%
  28.00%

Current Comments

 $13,878,874.00

CONSTRUCTIONCURRENT PHASE:

Construction under way with site utilities and foundation.Project Status

The project revised schedule due to CSU lease negotiations and DOJ equipment requirements.Schedule

The total project budget is over by 9.6% due to actual bid received.Budget

No other pertinent information.Other information

19-AUG-2001
06-NOV-2001

06-NOV-2001
07-NOV-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 199

REDDING
JUSTICE
GEHRIG, LEIGH M

REDDING REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106146

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

0820-301-0001(4)
0820-301-0001(4)
0820-301-0001(2)
0820-301-0001(2)

Appropriation($)

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

Document

99235A
99235A
01048A

Transferred($)

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     391,000.00 
     319,000.00 
     308,000.00 
   6,240,000.00 

     391,000.00 
     319,000.00 
     308,000.00 

            .00 

     372,954.26 
     318,334.54 
     257,353.85 

            .00 

Project    7,258,000.00    1,018,000.00      948,642.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
01-SEP-2000
01-MAY-2001
01-MAY-2001
01-FEB-2002

13-APR-2001
13-APR-2001
31-OCT-2001
31-OCT-2001
30-APR-2003

02-JUL-1999
01-OCT-2000
12-MAY-2001
01-MAY-2002
01-SEP-2002

13-APR-2001
11-MAY-2001
30-APR-2002
30-AUG-2002
31-OCT-2003

 100.00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $7,258,000.00

WORKING DRAWINGSCURRENT PHASE:

Advertisement for bids is on hold per DOF, pending legislative approval of bond funds.  Construction
Documents were 99% complete on January 19, 2002, however DOJ then requested necessary changes.
 AE contract negotiations for additional services are complete.  AE Team to prepare changes following
approval of bond funds.

Project Status

Bidding is estimated to start May 2002, pending DOF approval to proceed.  Working Drawings were
previously delayed due to AE Team working on other DOJ Lab projects.

Schedule

Construction cost estimate is $6.0 million, $0.5 million over contract budget, $5.5 million.  Escalation and
additonal sitework contribute to the higher cost.  It is anticipated that the project would bid with a
recognized deficit under 10 percent, pending DOF approval.

Budget

Construction funds were shifted to lease revenue bonds in November 2001.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 200

RIVERSIDE
JUSTICE
WICKS, CHRISTIAN P

RIVERSIDE REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0688

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0162/1996
0162/1996
0050/1999
0050/1999
0050/1999

Budget Item

0820-301-0001(5)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0660(2)
0820-301-0660(2)
0820-301-0660(2)

Appropriation($)

     463,800.00 
     479,000.00 
     527,000.00 

  12,573,000.00 

Document

99002A
96133A
97117A
00023B
01054B
01097B

Transferred($)

     463,800.00 
     479,000.00 
     527,000.00 

  10,446,000.00 
     371,000.00 
      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     463,800.00 
     479,000.00 
     527,000.00 

  12,573,000.00 

     463,800.00 
     479,000.00 
     527,000.00 

  10,882,000.00 

     463,800.00 
     405,728.27 
     484,501.29 

  10,572,927.88 

Project   14,042,800.00   12,351,800.00   11,926,957.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
05-AUG-1996
01-JUL-1997
18-DEC-1997
15-DEC-1999

30-APR-1999
16-MAY-1997
07-NOV-1997
18-DEC-1997
15-DEC-2000

01-JUL-1996
28-FEB-1997
29-SEP-1997
21-DEC-1999
06-MAR-2000

31-OCT-2001
30-JUN-1997
18-OCT-1999
18-FEB-2000
28-FEB-2002

 100.00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $12,786,800.00

CONSTRUCTIONCURRENT PHASE:

Project is complete and the Department of Justice is fully operational.  Some minor punchlist items
remain.

Project Status

Delays caused by the State Fire Marshal, and new DOJ accreditation and operations requirements,
have caused additional delay.  Commissioning problems with Security system, RO Water system, and
EMS caused further delays. Project completed mid February 2002, with Dept of Justice moving in
thereafter.

Schedule

We have received extra funding within the appropriation to increase the construction budget because of
the SFM issues and the DOJ changes.  We have also received extra funding within the appropriation to
provide for a telephone switch.  Final increase within appropriation is with DOF for approval.

Budget

Ribbon cutting and formal open house scheduled for March 29, 2002.Other information

06-MAR-2000 18-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 201

SANTA BARBARA
JUSTICE
GEHRIG, LEIGH M

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
   5,057,000.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     263,000.00 
   5,057,000.00 

     491,799.00 
     283,401.00 
     263,000.00 

            .00 

     491,799.00 
     254,165.81 
      34,790.93 

            .00 

Project    6,095,200.00    1,038,200.00      780,755.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
20-OCT-1998
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
24-AUG-1999
28-FEB-2001
31-MAY-2002

20-OCT-1998
30-SEP-1999
15-APR-2002
01-JAN-2002
01-MAY-2003

28-JAN-2002
18-FEB-2000
31-DEC-2002
30-APR-2003
30-JUN-2004

 100.00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $6,095,200.00

BID PERIODCURRENT PHASE:

Finance authorized use of Working Drawings funds on February 4, 2002, and agreed to extend the W
funds to spring 2003.  After a two-year hiatus due to site acquisition issues, AE contract negotiations for
W phase are reaching a successful conclusion.  An augmentation has been requested for additional AE
services and is scheduled for PWB approval on April 12, 2002.

Project Status

Working Drawings are estimated to start April 2002 with approval to proceed to bid by December 2002.
Project was delayed due to ground lease issues with City.  Lease documents were signed and funds
transferred by February 1, 2002.

Schedule

A 10% augmentation for W phase is pending.  Construction funds were requested in a COBCP FY
2002-03.  The A & P phases are augmented 20%.

Budget

Construction funds were shifted to lease revenue bonds in November 2001.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 202

SANTA ROSA, CALIFORNIA
JUSTICE
GEHRIG, LEIGH M

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999

Budget Item

0820-301-0001
0820-301-0001(2)
0820-301-0001
0820-301-0001(2)
0820-301-0001(2)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

Document

98232A
00027A
98232A
00076A
01047A

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     525,000.00 
     215,000.00 
     292,000.00 

            .00 

     519,481.88 
     209,638.95 
     252,610.27 

            .00 

Project    1,032,000.00    1,032,000.00      981,731.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-OCT-1998
31-AUG-1999
05-JUN-2000
01-DEC-2000
01-MAR-2001

24-AUG-1999
14-APR-2000
30-NOV-2000
28-FEB-2001
31-MAY-2002

02-JUL-1999
01-OCT-1999
15-APR-2000
01-NOV-2001
01-AUG-2002

12-MAY-2000
14-APR-2000
31-OCT-2001
30-JUL-2002
30-SEP-2003

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $6,502,000.00

BID PERIODCURRENT PHASE:

Advertisement for bids is on hold per DOF, pending legislative approval of bond funds.  Construction
Documents were completed in October 2001, and approved by the State Fire Marshal and DSA Access
Compliance.

Project Status

Bidding is estimated to start April 2002, pending DOF approval to proceed.  Construction documents are
complete.

Schedule

Construction cost estimate is $5.0 million, $0.3 million over contract budget, $4.7 million.  Escalation
contributes to the higher cost.  The A phase is augmented 20%, $198,000.  W phase is augmented 6%
of P+W budget, $30,000.

Budget

Construction funds were shifted to lease revenue bonds in November 2001.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 203

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO  STATE HOSPITAL 250 BED ADDITION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0726

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0001
4440-301-0660
4440-301-0660(1)
4440-301-0660

Appropriation($)

   1,176,000.00 

   2,022,000.00 

     262,198.00 
     633,066.00 

  31,380,574.00 

Document

97103A
97103A
98005A
98005A
98005A
97103A
98005A
98005A
00247B
01023B
99023B

Transferred($)

   1,176,000.00 
(    184,029.00)
   2,022,000.00 
(    100,000.00)
(    200,000.00)
     184,029.00 
     200,000.00 
     100,000.00 
     262,198.00 
     633,066.00 

  31,380,574.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,176,000.00 
   2,022,000.00 
  32,275,838.00 

            .00 
     991,971.00 

   1,722,000.00 
  32,759,867.00 

            .00 
     822,787.14 

   1,504,737.90 
  33,024,960.04 

Project   35,473,838.00   35,473,838.00   35,352,485.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-AUG-1997
01-JAN-1998
15-JAN-1999
04-MAR-1999

17-NOV-1997
31-JUL-1998
15-JAN-1999
28-FEB-2001

31-AUG-1997
01-MAR-1998
15-JAN-1999
05-APR-1999

17-NOV-1997
31-JUL-1998
27-JAN-1999
15-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $34,578,574.00

CONSTRUCTIONCURRENT PHASE:

The 250 bed Hospital Addition is complete.Project Status

The construction contract has been extended due to unfinished items by the general contractor.  Items
to be completed by May 15, 2002.

Schedule

The project is within the appropriated budget.Budget

An augmentation request has been submitted to support change orders and inspection costs.Other information

05-APR-1999 05-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 204

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO IMPROVE PERIMETER SECURITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106305

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/2000

Budget Item

4440-301-0001(2.1)
4440-301-0001(2.1)
4440-301-0001

Appropriation($)

      95,000.00 
      63,000.00 

     744,000.00 

Document

99226A
00091A

Transferred($)

      95,000.00 
      63,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,000.00 
      63,000.00 
     744,000.00 

            .00 
      95,000.00 
      63,000.00 

            .00 

            .00 
      75,476.23 
      81,596.99 
         926.78 

Project      902,000.00      158,000.00      158,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
11-MAR-2000
08-JUN-2000
10-JAN-2001

10-MAR-2000
07-JUN-2000
08-NOV-2000
01-OCT-2001

02-JUL-1999
15-MAY-2000
01-DEC-2001
16-MAY-2002

30-MAR-2000
30-NOV-2001
15-MAY-2002
15-SEP-2002

    .00%
 100.00%
 100.00%
  80.00%
    .00%

Current Comments

 $902,000.00

BID PERIODCURRENT PHASE:

The Project has been re-bid. The original bid was over budget.Project Status

The project schedule has been impacted due to regulatory agency review and the need to re-bid.  Bids
are due on Friday, March 22, 2002.

Schedule

Construction budget was re-appropriated with increased funds to cover construction estimate.Budget

There are no other siginificant project issues at this time.Other information

15-MAY-2000
16-SEP-2001
27-DEC-2001

30-MAY-2001
26-DEC-2001
28-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 205

ATASCADERO
MENTAL HEALTH
SCHANBERGER, THOMAS E

ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111692

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(1)

Appropriation($)

     632,000.00 

Document

20125A

Transferred($)

     632,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     632,000.00 

            .00 
            .00 

            .00 
     632,000.00 

            .00 
            .00 

            .00 
      28,030.21 

          58.40 
            .00 

Project      632,000.00      632,000.00       28,088.61 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

01-NOV-2001
01-JUL-2002
11-JUN-2003
08-NOV-2003

15-JUN-2002
11-JUN-2003
08-NOV-2003
16-JUL-2005

    .00%
  75.00%
    .00%
    .00%
    .00%

Current Comments

 $14,335,000.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E is progressing on the Preliminary Plans.Project Status

The project is within schedule.Schedule

The project is within budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 206

PATTON STATE HOSPITAL
MENTAL HEALTH
LANG, RICHARD W

ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     394,000.00 
   1,856,000.00 

Document

20029A
20029A

Transferred($)

     394,000.00 
   1,856,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

     394,000.00 
   1,856,000.00 

            .00 
            .00 

       7,020.00 
            .00 

Project    2,250,000.00    2,250,000.00        7,020.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
28-JAN-2002
28-AUG-2002
18-NOV-2002

27-JAN-2002
17-AUG-2002
17-NOV-2002
16-MAY-2004

31-JAN-2002
13-OCT-2002
09-FEB-2003

12-OCT-2002
08-FEB-2003
09-AUG-2004

    .00%
    .00%
   2.00%
    .00%
    .00%

Current Comments

 $2,500,000.00

WORKING DRAWINGSCURRENT PHASE:

A&E fees negotiated.  Contract is in progress.Project Status

Schedule has slipped.Schedule

Budget of $2,250,000 is $371,698 below COBCP estimate.Budget

Project will be designed with a working drawing phase only.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 207

METRO STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

METRO SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0282/1997
0052/2000
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     171,000.00 
   7,614,000.00 

Document

97177A
01050A
20153A

Transferred($)

      75,000.00 
     171,000.00 

   7,614,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   7,860,000.00 

            .00 
            .00 

            .00 
   7,860,000.00 

            .00 
            .00 

            .00 
     215,639.00 

            .00 
            .00 

Project    7,860,000.00    7,860,000.00      215,639.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
02-NOV-2001
01-MAY-2002
02-AUG-2002

15-FEB-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

08-MAY-2001
01-MAY-2002
02-OCT-2002
03-JAN-2003

11-FEB-2002
01-OCT-2002
02-JAN-2003
01-JUN-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $7,860,000.00

PRELIMINARY PLANSCURRENT PHASE:

Field work completed and budget estimate was presented to DMH on February 11, 2002.Project Status

Project is on schedule.  Working Drawings will not start until a revised scope and or budget is approved.Schedule

The project is over budget.  DMH and PMB to adjust scope and or budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001
02-NOV-2001
01-MAY-2002
02-AUG-2002

01-NOV-2001
30-APR-2002
01-AUG-2002
02-AUG-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 208

METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
MENTAL HEALTH
DAY, BRIAN G

METRO SH EMERGENCY GENERATOR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0797

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
1045/1984
0282/1997

Budget Item

4440-011-0001(b)
4440-011-0001(b)
4440-505-0942
4440-011-0001(b)

Appropriation($)

      48,000.00 

     110,000.00 

Document

98040A
98040A
99267A
98040A

Transferred($)

      48,000.00 
(     14,600.00)
     110,000.00 
      14,600.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      48,000.00 
     110,000.00 

            .00 
            .00 

      33,400.00 
     124,600.00 

            .00 
            .00 

      31,440.85 
      61,400.00 

Project      158,000.00      158,000.00       92,840.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
01-MAY-2001
28-SEP-2001

16-APR-2001
30-JUL-2001
19-APR-2002

    .00%
    .00%

 100.00%
 100.00%
  99.00%

Current Comments

 $158,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has installed all major equipment items and will continue to wrap up with minor repair to
landscape areas damaged during the construction phase. Training and commissioning has been
completed and the operational permit given to hospital operations staff.  Minor repairs around generator
pad continue, weather permitting.

Project Status

Project Schedule has been adjusted to reflect ongoing repair work to surrounding grounds due to
generator equipment placement and weather erosion.

Schedule

Project is within budget.Budget

There are no other significant project issues at this time.Other information

11-JUL-2000
28-SEP-2001

23-NOV-2000
31-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 209

NORWALK
MENTAL HEALTH
DAY, BRIAN G

METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942

Appropriation($)

      79,300.00 
     366,300.00 

Document

99325A
99325A

Transferred($)

      79,300.00 
     366,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      79,300.00 
     366,300.00 

            .00 
            .00 

      58,303.12 
            .00 

Project      445,600.00      445,600.00       58,303.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-OCT-1999
25-FEB-2000
22-MAY-2000

26-JAN-2000
11-APR-2000
22-SEP-2000

15-OCT-1999
01-MAY-2002
02-SEP-2002

30-APR-2002
11-SEP-2002
02-NOV-2003

    .00%
    .00%

  80.00%
    .00%
    .00%

Current Comments

 $445,600.00

WORKING DRAWINGSCURRENT PHASE:

Comments have been given to PSB to incorporate into final construction documents.  PSB requested
until end of April for the coordination of comments and completion of final plans.

Project Status

The project is behind schedule due to the added changes in scope and required design time needed to
change previous design efforts.

Schedule

Project costs have increased to accommodate additional scope.Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 210

NORWALK
MENTAL HEALTH
BLUCHER, MARK F

METROPOLITAN: CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(2.5)

Appropriation($)

     412,000.00 

Document

20020A

Transferred($)

     412,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 

            .00 
            .00 

            .00 
     412,000.00 

            .00 
            .00 

            .00 
     115,781.74 

            .00 
       2,880.00 

Project      412,000.00      412,000.00      118,661.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

29-MAR-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

04-SEP-2001
02-SEP-2002
11-JUL-2003
13-OCT-2003

30-JUN-2002
11-JUL-2003
13-OCT-2003
31-JAN-2005

    .00%
  85.00%
    .00%
    .00%
    .00%

Current Comments

 $7,596,100.00

PRELIMINARY PLANSCURRENT PHASE:

March 2002: PWB approval of PP's was granted on March 8.Project Status

The Working Drawing Phase will commence after the 02/03 Governor's Budget is approved in July 02.Schedule

The project is within budget at this time.Budget

There are no significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 211

NAPA STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     179,000.00 
     114,000.00 
   1,060,000.00 

Document

00241A
00241A
00241A

Transferred($)

      98,000.00 
     114,000.00 

   1,141,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     114,000.00 
   1,060,000.00 

            .00 
      98,000.00 

     114,000.00 
   1,141,000.00 

            .00 
     146,092.80 

            .00 
            .00 

Project    1,353,000.00    1,353,000.00      146,092.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

21-NOV-2000
01-MAY-2002
02-SEP-2002
02-NOV-2002

15-FEB-2002
01-SEP-2002
01-NOV-2002
02-NOV-2003

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $1,353,000.00

PRELIMINARY PLANSCURRENT PHASE:

Field Survey Completed.   Budget estimate completed and presented to DMH.Project Status

Project is behind schedule due to the time necessary to perform the Survey.  Working drawings will not
start until scope is narrowed or additional funds provided.

Schedule

The project is over budget.  DMH and PMB to review scope.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000
21-NOV-2000
01-MAR-2002
02-JUN-2002

30-SEP-2001
30-SEP-2001
01-JUN-2002
02-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 212

NAPA
MENTAL HEALTH
DEFANT, STEVEN T

NAPA SH REPLACE ROOFS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107818

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      67,000.00 
      61,000.00 

     866,000.00 

Document

00203A
00203A
00203A

Transferred($)

      67,000.00 
      61,000.00 

     866,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      67,000.00 
      61,000.00 
     866,000.00 

            .00 
      67,000.00 
      61,000.00 

     866,000.00 

            .00 
      66,741.55 
      50,635.73 
      30,462.90 

Project      994,000.00      994,000.00      147,840.18 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-JAN-2001
15-MAR-2001
01-JUN-2001

02-JAN-2001
15-MAR-2001
01-JUN-2001
03-DEC-2001

05-JUL-2000
16-FEB-2001
15-JUL-2001
08-FEB-2002

16-FEB-2001
15-JUL-2001
18-DEC-2001
01-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  10.00%

Current Comments

 $994,000.00

CONSTRUCTIONCURRENT PHASE:

Project is under construction.  No major issues.Project Status

On ScheduleSchedule

Revised bids are in line with the budget.Budget

Other information

01-FEB-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 213

COALINGA, FRESNO COUNTY
MENTAL HEALTH
MCCORMICK, PELLA

NEW MENTAL HEALTH TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103557

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0106/2001
0324/1998
0052/2000

Budget Item

4440-301-0001(1.1)
4440-301-0001(1.1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0660(1)
4440-301-0001(1.1)
4440-301-0001(1.5)

Appropriation($)

   4,825,000.00 

   4,584,000.00 
  11,441,000.00 

 349,287,000.00 

     650,000.00 
   6,250,000.00 

Document

00289A
98189A
00013A
00291A
01092A
20104B
20138B

Transferred($)

      29,000.00 
   4,630,000.00 
   4,584,000.00 
   1,579,640.00 
   9,861,360.00 
   5,114,550.00 

  12,181,712.00 
            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   4,825,000.00 
   4,584,000.00 
  11,441,000.00 
 356,187,000.00 

   4,659,000.00 
   4,584,000.00 

  11,441,000.00 
  17,296,262.00 

   4,413,329.60 
   5,040,582.11 
   8,591,897.01 

  10,969,223.03 

Project  377,037,000.00   37,980,262.00   29,015,031.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
31-JUL-2001
28-MAY-2002
30-SEP-2004

04-SEP-1998
23-APR-2001
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
28-MAY-2002
30-DEC-2004

    .00%
 100.00%
  98.00%
  25.00%
  10.00%

Current Comments

 $377,037,000.00

CONSTRUCTIONCURRENT PHASE:

March  2002: The first of four bid packages, Mass Excavation and Backfill commenced construction
November 9, 2001.  Bid packages 2 - Facilities and Infrastructure, 3 -  Central Warehouse, and 4 - Motor
Vehicle Building are scheduled to advertise for bid in early 2002.

Project Status

Bid Package 2 Facilities and Infrastructure is scheduled to bid in April 2002.Schedule

The project is within budget.Budget

None at this time.Other information

04-SEP-1998
11-DEC-2000
01-AUG-2001
01-DEC-2001

08-DEC-2000
23-APR-2002
28-MAY-2002
30-SEP-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 214

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     254,000.00 
   3,452,200.00 

Document

00240A
00240A
00240A

Transferred($)

     270,800.00 
     254,000.00 

   3,452,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     254,000.00 
   3,452,200.00 

            .00 
     270,800.00 
     254,000.00 

   3,452,200.00 

            .00 
     241,919.45 

            .00 
            .00 

Project    3,977,000.00    3,977,000.00      241,919.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-FEB-2001
15-JUN-2001
14-SEP-2001

15-FEB-2001
15-JUN-2001
14-SEP-2001
26-FEB-2002

13-NOV-2000
01-MAY-2002
02-OCT-2002
04-JAN-2003

11-FEB-2002
01-OCT-2002
03-JAN-2003
01-MAY-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $3,977,000.00

PRELIMINARY PLANSCURRENT PHASE:

Survey complete.  Budget estimate presented to DMH on February 11, 2002.Project Status

The project is behind scedule due to the time necessary to perform an ADA Survey. Working Drawings
will not proceed until a revised scope or increased budget is provided.

Schedule

The project is over budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000
01-SEP-2001
01-MAR-2002
02-JUN-2002

30-AUG-2001
28-FEB-2002
01-JUN-2002
02-JUN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 215

PATTON STATE HOSPITAL
MENTAL HEALTH
DEFANT, STEVEN T

PATTON SH REPLACE AIR HANDLING UNITS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107820

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      91,000.00 
     565,000.00 

Document

00211A
00211A

Transferred($)

      91,000.00 
     565,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      91,000.00 
     565,000.00 

            .00 
            .00 

      65,641.69 
            .00 

Project      656,000.00      656,000.00       65,641.69 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
05-JUL-2002
18-NOV-2002

04-JUL-2002
15-NOV-2002
24-OCT-2003

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $656,000.00

WORKING DRAWINGSCURRENT PHASE:

CPO III has directed us to proceed with replacement of the air handlers in the four corners of the
building and add exterior air returns.  The two central air handlers are  to be refurbished if possible with
existing funding.  PSB engineer is completing the drawings.  Two problems still exist which may block
completion of this project: (1) The existing waiver to allow the existing return air plenum may not be able
to be renewed for this project. (2) Replacing the air handlers will require swing space for 100 patients for
a year or temporary heating and/or cooling for each zone as it is shut down for replacement.

Project Status

Working Drawings were delayed  pending the air survey results and evaluation of resulting scope and
budget.  Working Drawings are to be complete by July 2002.

Schedule

Project scope has been adjusted to available budget.Budget

This is a Special Repair project funded from the General Fund. CEQA documents are complete.Other information

01-DEC-2000 03-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 216

PATTON STATE HOSPITAL
MENTAL HEALTH
DEFANT, STEVEN T

PATTON SH REPLACE HVAC CONTROLS & COILS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107821

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

      92,000.00 
     282,000.00 

Document

00210A
00210A

Transferred($)

      92,000.00 
     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      92,000.00 
     282,000.00 

            .00 
            .00 

      51,917.25 
            .00 

Project      374,000.00      374,000.00       51,917.25 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
02-JUL-2001
05-NOV-2001

02-JUL-2001
05-NOV-2001
08-MAY-2002

24-JAN-2001
05-JUL-2002
18-NOV-2002

04-JUL-2002
15-NOV-2002
24-OCT-2003

    .00%
    .00%

  70.00%
    .00%
    .00%

Current Comments

 $374,000.00

WORKING DRAWINGSCURRENT PHASE:

Air Survey is complete and has been analyzed by the PSB Engineer.  Scope has been revised based on
the results of the air survey and discussions with Patton Administration.

Project Status

Working Drawings were delayed  pending the air survey results and evaluation of resulting scope and
budget.  Working Drawings are to be complete by July 2002.

Schedule

Estimates indicate a serious shortfall from construction budget.Budget

This is a Special Repairs project funded from the General Fund. CEQA documentation is complete.Other information

03-DEC-2000 03-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 217

PATTON STATE HOSPITAL
MENTAL HEALTH
HANSEN, DONALD R

PATTON SH SPECIAL ROAD REPAIRS, PAVING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107819

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001

Appropriation($)

     134,000.00 
   1,084,000.00 

Document

00212A
00212A

Transferred($)

     134,000.00 
   1,084,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

     134,000.00 
   1,084,000.00 

            .00 
            .00 

     107,172.70 
            .00 

Project    1,218,000.00    1,218,000.00      107,172.70 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2000
02-APR-2001
01-AUG-2001

02-APR-2001
01-AUG-2001
21-FEB-2002

24-JAN-2001
23-FEB-2002
02-JUL-2002

22-FEB-2002
01-JUL-2002
18-DEC-2002

    .00%
    .00%

 100.00%
  15.00%
    .00%

Current Comments

 $1,218,000.00

BID PERIODCURRENT PHASE:

Working drawings are 100% complete.  DSA Access Compliance approval received on February 22,
2002.  Preparing package to go to bid on May 15, 2002

Project Status

Schedule reflects the delay of start of construction to July 2002 due to value engineering needed to stay
within budget.

Schedule

Project is within budget.Budget

This is a Special Repair project funded from the General Fund.  CEQA documents are complete.Other information

01-DEC-2000 15-JUN-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 218

BUILDINGS G, O, P & T
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(4)

Appropriation($)

      56,000.00 

Document

20034A

Transferred($)

      56,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 

            .00 
            .00 

            .00 
      56,000.00 

            .00 
            .00 

            .00 
       5,760.00 

            .00 
            .00 

Project       56,000.00       56,000.00        5,760.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

05-JUL-2001
18-MAR-2002
13-NOV-2002
12-APR-2003

17-MAR-2002
12-NOV-2002
11-APR-2003
23-SEP-2003

15-AUG-2001
18-AUG-2002
21-JAN-2003
20-MAY-2003

18-AUG-2002
21-JAN-2003
20-MAY-2003
17-OCT-2003

    .00%
   1.00%
    .00%
    .00%
    .00%

Current Comments

 $729,000.00

PRELIMINARY PLANSCURRENT PHASE:

A&E fees negotiated, contract is in process.Project Status

Schedule has slipped.Schedule

Working drawings funds are being reappropiated, preliminary plans will not be complete by June 30,
2002.

Budget

The design for this project is being combined with 111986.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 219

PATTON CALIFORNIA
MENTAL HEALTH
DEFANT, STEVEN T

PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111694

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

4440-301-0001(5)

Appropriation($)

      87,000.00 

Document

20110A

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
       7,200.00 

            .00 
            .00 

Project       87,000.00       87,000.00        7,200.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-MAR-2002
01-MAR-2002
15-JUL-2003
15-DEC-2003
15-MAR-2004

01-AUG-2002
15-DEC-2003
15-MAR-2004
15-MAR-2005

15-FEB-2002
15-JUL-2003
15-DEC-2003
15-MAR-2004

15-APR-2002
15-DEC-2003
15-MAR-2004
15-MAR-2005

    .00%
  40.00%
    .00%
    .00%
    .00%

Current Comments

 $1,252,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plan are underwayProject Status

Preliminary Plans to be completed in April.  We are ahead of schedule.Schedule

Project on budget..Budget

Attempting to get PWB approval and proceed to WD's prior to the end of the fiscal year.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 220

BUILDINGS EB, U, 70, 30, N
MENTAL HEALTH
LANG, RICHARD W

PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)

Appropriation($)

     295,000.00 
     319,000.00 
   2,708,000.00 

Document

20088A
20088A
20088A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 
   2,708,000.00 

            .00 
     295,000.00 
     319,000.00 

   2,708,000.00 

            .00 
       5,220.00 
       1,080.00 

            .00 

Project    3,322,000.00    3,322,000.00        6,300.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-2001
01-APR-2002
30-AUG-2002
28-JAN-2003

31-MAR-2002
30-AUG-2002
27-JAN-2003
11-FEB-2004

18-SEP-2001
21-JAN-2003
20-MAY-2003

21-JAN-2003
20-MAY-2003
19-MAY-2004

    .00%
    .00%
   2.00%
    .00%
    .00%

Current Comments

 $5,966,000.00

WORKING DRAWINGSCURRENT PHASE:

A&E fees negotiated, contract is in progress.  Design will be completed in Working Drawing phase only.Project Status

Schedule has slipped.Schedule

On budget.Budget

The design for this project is being combined with 111693.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 221

PATTON STATE HOSPITAL
MENTAL HEALTH
PRAWALSKY, DALE E

PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

4440-301-0001
4440-301-0001(2)
4440-301-0660(2)

Appropriation($)

     179,000.00 
     418,000.00 
   7,784,000.00 

Document

97110A
98176A
00253B

Transferred($)

     179,000.00 
     418,000.00 

   7,300,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
     418,000.00 
   7,784,000.00 

            .00 
     179,000.00 
     418,000.00 

   7,300,000.00 

     153,839.33 
      22,079.10 

     407,315.53 
   2,064,278.69 

Project    8,381,000.00    7,897,000.00    2,647,512.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-1997
31-AUG-1998
16-JAN-1999
02-NOV-1999

08-JAN-1998
15-JAN-1999
02-NOV-1999
08-NOV-2000

28-AUG-1997
15-JAN-1999
08-AUG-2000
20-NOV-2000

06-FEB-1998
31-JUL-2000
20-NOV-2000
19-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $8,069,879.00

CONSTRUCTIONCURRENT PHASE:

The bid opening for the construction re-start is scheduled for 3/18/2002.Project Status

New schedule for a re-start will be reviewed once a contractor has been selected to complete the work.Schedule

Project is within budget.Budget

None.Other information

26-SEP-2000 19-APR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 222

NAPA CALIFORNIA
MENTAL HEALTH
DEFANT, STEVEN T

REPLACEMENT OF ROOF BLDG. NO. 195

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111241

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      16,100.00 
      20,100.00 

     126,837.00 

Document

01102A
01102A
01102A

Transferred($)

      16,100.00 
      20,100.00 

     126,837.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      16,100.00 
      20,100.00 
     126,837.00 

            .00 
      16,100.00 
      20,100.00 

     126,837.00 

            .00 
       7,242.00 
         360.00 

            .00 

Project      163,037.00      163,037.00        7,602.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-AUG-2001
16-JAN-2001
15-APR-2002
15-JUN-2002

09-JAN-2002
15-APR-2002
15-JUN-2002
15-SEP-2002

11-NOV-2001
15-JUN-2002
16-AUG-2002
16-OCT-2002

15-JUN-2002
15-AUG-2002
15-OCT-2002
15-DEC-2002

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $163,037.00

PRELIMINARY PLANSCURRENT PHASE:

Commenced Preliminary Plan phase.  The retainer contract for Hazardous Material consultant was
approved last week. Contract is in process.  The delay in processing this contract has severely impacted
the schedule.

Project Status

Project is proceeding as required, however, due to the delay in the retainer contract the project is falling
behind.  I have adjusted the schedule to best of my ability assuming a significant delay in the Hazardous
Material report.

Schedule

Project is on Budget.Budget

We have received environmental approval and SHPO concurrence.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 223

RIVERSIDE
MILITARY DEPT
MCDANEL, MERLE G

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106894

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001(1)

Appropriation($)

     282,000.00 

Document

00065A

Transferred($)

     282,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     282,000.00 

            .00 
            .00 

            .00 
     109,567.20 

            .00 
            .00 

Project      282,000.00      282,000.00      109,567.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 10-NOV-2000 29-SEP-2000 15-SEP-2002
    .00%

  35.00%
    .00%
    .00%
    .00%

Current Comments

 $4,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently on hold due to client requesting 'Scope Change'.Project Status

The project is 19 months behind schedule due to client agency and Federal Government review /
revisions to schematic design and completion of environmental documents.

Schedule

Project is estimated to be 20% over budget due to client agency increase in building size and
environmental issues.

Budget

The Working Drawings and Construction Phase are not funded at this time and will be funded in a future
year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 224

SAN FRANCISCO
MILITARY DEPT
MCDANEL, MERLE G

SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106896

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0050/1999

Budget Item

8940-301-0001

Appropriation($)

     242,000.00 

Document

00059A

Transferred($)

     242,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     242,000.00 

            .00 
            .00 

            .00 
     168,217.85 

            .00 
            .00 

Project      242,000.00      242,000.00      168,217.85 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-APR-2000 01-NOV-2000 10-NOV-2000 15-SEP-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $3,412,000.00

PRELIMINARY PLANSCURRENT PHASE:

Consultant currently completing Preliminary Plans. PSB working on environmental documents.Project Status

The project is 15 months behind schedule due to the client agency and Federal Government review and
completion of environmental documents.

Schedule

Project is estimated to be 22% over budget due to existing site demolition, utilities and environmental
issues.

Budget

The Working Drawings and Construction Phase are not funded at this time and will be funded in a future
year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 225

SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO COMBAT PISTOL COURSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107804

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     117,000.00 

Document

00277A

Transferred($)

     117,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     117,000.00 

            .00 
            .00 

            .00 
     117,000.00 

            .00 
            .00 

            .00 
     109,267.08 

            .00 
            .00 

Project      117,000.00      117,000.00      109,267.08 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 15-SEP-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $2,700,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architects/Engineers completed Preliminary Plans. PSB working on environmental documents.Project Status

Project is 5 months behind schedule due to environmental documents and Federal Government review.Schedule

Project is estimated to be 23% over budget due to site grading, utilities and environmental issues.Budget

The Working Drawings and Construction Phases are not funded at this time and will be funded in a
future year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 226

SAN LUIS OBISPO
MILITARY DEPT
MCDANEL, MERLE G

SLO MODIFIED RECORD FIRING RANGE CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107803

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0052/2000

Budget Item

8940-301-0001

Appropriation($)

     134,000.00 

Document

00276A

Transferred($)

     134,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     134,000.00 

            .00 
            .00 

            .00 
     128,026.64 

            .00 
            .00 

Project      134,000.00      134,000.00      128,026.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-DEC-2000 19-OCT-2001 15-FEB-2001 15-SEP-2002
    .00%

  99.00%
    .00%
    .00%
    .00%

Current Comments

 $3,572,000.00

PRELIMINARY PLANSCURRENT PHASE:

DGS Architect/Engineer completed Preliminary Plans. PSB working on environmental documents.Project Status

Project is currently 5 months behind schedule due to environmental documents and Federal
Government review.

Schedule

Project is estimated to be 35% over budget due to site grading, utilities and environmental issues.Budget

The Working Drawings and Construction Phases are not funded at this time and will be funded in a
future year.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 227

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740--301-0044(a)

Appropriation($)

     440,000.00 
     525,000.00 

  14,983,000.00 

Document

99230A
00233A

Transferred($)

     440,000.00 
     525,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  14,983,000.00 

            .00 
     440,000.00 
     525,000.00 

            .00 

            .00 
     386,452.00 
     510,973.22 

          57.33 

Project   15,948,000.00      965,000.00      897,482.55 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
15-JUL-2000
14-FEB-2001
14-JUN-2001

13-JUL-2000
13-FEB-2001
13-JUN-2001
20-NOV-2002

02-AUG-1999
03-JAN-2001
22-AUG-2001
26-DEC-2001

09-NOV-2000
21-AUG-2001
24-DEC-2001
30-JAN-2003

    .00%
 100.00%
 100.00%
  90.00%
    .00%

Current Comments

 $15,948,000.00

CONSTRUCTIONCURRENT PHASE:

March 2002 - This project bid on December 11, 2001 and bid $3.6 million over the estimate.  Currently, a
re-bid of the project is scheduled for April 3, 2002, with no changes in funding or drawings.  DMV is
concurrently working on receiving additional funds in FY 2002/03, should the re-bid be unsuccessful.
This request will be pulled if successful.

Project Status

Pending the outcome of the rebid.  If a successful bid is received, award should occur with 90 days.  If
not, this project will be re-bid (3rd time) beginning in July, subject to funding.

Schedule

Budget is pending.  See Project Status.Budget

None.Other information

03-JAN-2001
17-SEP-2001
19-JAN-2002

14-SEP-2001
18-JAN-2002
22-FEB-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 228

SOUTH SACRAMENTO
MOTOR VEHICLES
PETERS, KIM R

FIELD OFFICE REPLACEMENT - ACQUISTIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

2740-301-0044(4.5)

Appropriation($)

     942,000.00 

Document

20067A

Transferred($)

     147,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
            .00 
            .00 
            .00 

     147,000.00 
            .00 
            .00 
            .00 

      20,544.54 
            .00 
            .00 
            .00 

Project      942,000.00      147,000.00       20,544.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-OCT-2001
03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004

03-JUN-2002
14-FEB-2003
05-DEC-2003
21-JUN-2004
23-MAY-2005

14-SEP-2001
11-OCT-2002
14-NOV-2003
22-SEP-2004
01-DEC-2004

11-OCT-2002
14-NOV-2003
22-SEP-2004
01-DEC-2004
21-DEC-2005

  30.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $5,406,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PWB approved preferred site.  Negotiations are on going with property owner.  CEQA documentation is
in progress.

Project Status

Project is behind schedule.  Schedule has been revised to include the two step PWB approval process
required for property acquisition.

Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 229

SACRAMENTO
MOTOR VEHICLES
KARLSSON, NIKLAS G

SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

2740-301-0044(1)

Appropriation($)

     200,000.00 

Document

20043A

Transferred($)

     200,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 

            .00 
            .00 

            .00 
     200,000.00 

            .00 
            .00 

            .00 
      18,501.75 

            .00 
            .00 

Project      200,000.00      200,000.00       18,501.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-AUG-2001
01-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

27-AUG-2001
15-JUL-2002
06-FEB-2003
16-MAY-2003

30-JUN-2002
05-FEB-2003
16-MAY-2003
10-APR-2004

    .00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $7,531,000.00

PRELIMINARY PLANSCURRENT PHASE:

March 2002 - A 35% design review meeting is schedule for March 25, 2002.Project Status

On scheduleSchedule

On budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 230

SAN YSIDRO
MOTOR VEHICLES
ALAFRANJI, RAFAT A

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0106/2001
0052/2000
0106/2001

Budget Item

2740-301-0044
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)

Appropriation($)

   1,725,000.00 
     121,000.00 
     229,000.00 
     229,000.00 

Document

00135A
20068A
00136A
20068A

Transferred($)

   1,725,000.00 
     121,000.00 
     229,000.00 
     229,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,846,000.00 
     458,000.00 

            .00 
            .00 

   1,846,000.00 
     458,000.00 

            .00 
            .00 

      37,603.26 
       1,110.00 

            .00 
            .00 

Project    2,304,000.00    2,304,000.00       38,713.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

14-AUG-2001
29-MAY-2002
30-MAR-2003
03-AUG-2003
12-NOV-2003

04-JUL-2002
20-AUG-2002
02-AUG-2003
11-NOV-2003
21-DEC-2004

  25.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $8,119,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Identified a potential site. Started negotiation to purchase a site.Project Status

Delay in finding the appropriate site.Schedule

Received augmentation in the year 2000/01 Budget.Budget

Other information

14-AUG-2001 04-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 231

STOCKTON
MOTOR VEHICLES
KARLSSON, NIKLAS G

STOCKTON FIELD OFFICE REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107753

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

2740-301-0044(c)
2740-301-0044(c)
2740-301-0044(2.5)
2740-301-0044(2.5)
2740-301-0044(2.5)
2740-301-0044(2.5)
2740-301-0044(c)
2740-301-0044(c)
2740-301-0044(2.5)
2740-301-0044(2.5)

Appropriation($)

     269,000.00 

     605,000.00 

     242,000.00 

     307,000.00 

Document

00173A
00173A
20025A
20025A
20025A
20025A
00174A
00174A
20028A
20028A

Transferred($)

     269,000.00 
(    252,197.00)
     605,000.00 
     169,103.00 
(     88,897.00)

(    169,103.00)
     242,000.00 
(    223,906.00)
     307,000.00 
(    307,000.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     874,000.00 
     549,000.00 

            .00 
            .00 

     532,906.00 
      18,094.00 

            .00 
            .00 

      25,373.00 
       1,194.00 

            .00 
            .00 

Project    1,423,000.00      551,000.00       26,567.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-AUG-2000
20-OCT-2000
22-OCT-2001
27-MAY-2002
15-OCT-2002

04-OCT-2001
19-OCT-2001
27-MAY-2002
14-OCT-2002
21-OCT-2003

15-AUG-2001
05-NOV-2001
01-JUL-2002
23-DEC-2002
14-APR-2003

30-MAY-2002
28-JUN-2002
20-DEC-2002
11-APR-2003
11-JUN-2004

  20.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $5,439,000.00

PRELIMINARY PLANSCURRENT PHASE:

12/04/01 - This project has been postponed due to state budget concerns.  Funds will be reverted.  This
will be the last report for this project.

Project Status

On schedule.Schedule

On budget pending review of appraisal.Budget

DMV's directed PMB to design and construct new facility in such a manner which will allow the existing
building to stay in operation.  This direction caused a scope change due to increased land purchase and
building configuration.

Other information

15-AUG-2001
05-NOV-2001

30-MAY-2002
28-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 232

SACRAMENTO
OFC EMERGENCY SERVICES
BOWEN, ROBERT L

OES - STATE OPERATIONS CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0690-301-0001
0690-301-0001
0690-301-0660
0690-301-0660
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)

Appropriation($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  34,126,000.00 

Document

96142A
96142A
98258B
99271B
00182A
00200A
00249A
00292A
01066A
01110A
20045A

Transferred($)

   4,197,000.00 
       3,803.06 

   1,168,000.00 
   3,965,107.79 

  25,263,394.00 
     254,078.00 
     295,000.00 
     640,000.00 
     810,000.00 
     770,615.23 

   2,500,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,803.06 
   1,168,000.00 
  38,091,107.79 

            .00 
   4,200,803.06 
   1,168,000.00 

  34,498,195.02 

            .00 
   4,016,608.69 
   1,140,440.98 

  32,864,769.13 

Project   43,459,910.85   39,866,998.08   38,021,818.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
16-SEP-1997
16-MAY-1998
02-FEB-1999

15-SEP-1997
15-MAY-1998
01-FEB-1999
15-JUN-1999

15-JUL-1996
01-FEB-1998
18-AUG-1998
01-JUL-1999

15-SEP-1997
10-JUL-1998
30-JUN-1999
10-OCT-1999

 100.00%
 100.00%
 100.00%
 100.00%
  99.90%

Current Comments

 $42,598,000.00

BID PERIODCURRENT PHASE:

OES fully occupies the facility.  Problems with the installed  roof system  indicate a complete facility
reroof will be required at the contractor's expense.  This surfaced since the last report.

Project Status

Reroofing will start after rainly season and will take approximately three months to complete.Schedule

Project was augmented $2,688,000 February 8, 2002 in the construction phase.  A global settlement
has been reached in principal with the general contractor.

Budget

OES facilities are not currently at risk due to problems with the roof.Other information

01-JUL-1998
16-APR-1999
16-JUL-1999

15-APR-1999
15-JUL-1999
30-OCT-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 233

CHINO HILLS
PARKS & RECREATION
ROBERTS, LELAND J

CHINO HILLS STATE PARK PUBLIC USE FACILITIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107769

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0005(7)
3790-301-0005(7)
3790-301-0005(16)

Appropriation($)

     201,000.00 
     136,000.00 
   1,708,000.00 

Document

00159B
20005B

Transferred($)

     115,000.00 
     113,200.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     201,000.00 
     136,000.00 
   1,708,000.00 

            .00 
     115,000.00 
     113,200.00 

            .00 

            .00 
     112,253.02 
      72,722.00 

            .00 

Project    2,045,000.00      228,200.00      184,975.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
12-MAY-2001
23-JAN-2002
11-APR-2002

11-MAY-2001
22-JAN-2002
10-APR-2002
13-JAN-2003

12-SEP-2000
16-JUL-2001
30-APR-2002
25-JUL-2002

13-JUL-2001
29-APR-2002
24-JUL-2002
08-MAY-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,061,000.00

WORKING DRAWINGSCURRENT PHASE:

Access compliance review complete, Fire Marshal review on going. Revisions from 90% review meeting
complete. Proceed to bid actions under way.

Project Status

No change from last reporting.Schedule

Within budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 234

ORANGE COUNTY
PARKS & RECREATION
ROBERTS, LELAND J

CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK CONVERSION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000

Budget Item

3790-301-0005(8)
3790-301-0005(8)

Appropriation($)

     133,000.00 
   1,985,000.00 

Document

00236B
00161B

Transferred($)

     133,000.00 
   1,824,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     133,000.00 
   1,985,000.00 

            .00 
            .00 

     133,000.00 
   1,824,000.00 

            .00 
            .00 

      95,400.00 
     436,536.00 

            .00 
            .00 

Project    2,118,000.00    1,957,000.00      531,936.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-SEP-2000
15-SEP-2000
11-FEB-2002
22-OCT-2004
01-FEB-2005

01-JUN-2001
08-FEB-2002
21-OCT-2004
28-JAN-2005
16-OCT-2006

15-SEP-2000
15-SEP-2000
01-JUL-2002
22-OCT-2004
11-FEB-2005

26-OCT-2001
12-JUL-2002
07-JUL-2003
10-FEB-2005
08-NOV-2006

 100.00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $13,016,000.00

PRELIMINARY PLANSCURRENT PHASE:

50% Design Development review is complete, and comments have been returned to consultant team.
Work continues on CEQA document. Meeting with California Coastal Commission is being arranged to
discuss armoring of beach lifeguard station. Arrangements are being made with DOF to make money
available in the next fiscal year to participate in cost sharing with Laguna Beach Unified School District
for sewer construction work that the District will undertake before this project's construction is to begin.
Shared effort is defined in draft agreement between School and Parks which Parks is developing.

Project Status

New 90%DD package due date is shown. No impact on end of phase date.Schedule

No change.Budget

None.Other information

15-SEP-2000
15-JUL-2002

12-JUL-2002
07-JUL-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 235

TRUCKEE
PARKS & RECREATION
ARREOLA, ALONZO

DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107764

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0001(2)
3790-301-0005(30.7)
3790-301-0005(30.7)

Appropriation($)

     155,000.00 
     147,000.00 
   1,814,000.00 

Document

00149A
20099B

Transferred($)

     111,000.00 
     130,500.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     155,000.00 
     147,000.00 
   1,814,000.00 

            .00 
     111,000.00 
     130,500.00 

            .00 

            .00 
      93,321.58 
      96,869.52 

            .00 

Project    2,116,000.00      241,500.00      190,191.10 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
13-AUG-2001
14-MAR-2002
04-JUN-2002

08-JUN-2001
13-MAR-2002
03-JUN-2002
29-MAR-2003

07-SEP-2000
17-SEP-2001
29-APR-2002
05-AUG-2002

14-SEP-2001
24-APR-2002
23-JUL-2002
29-MAY-2003

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $2,116,000.00

WORKING DRAWINGSCURRENT PHASE:

Final Working Drawing submittal has been sent to the Department of Parks and Recreation for review.
Approval to bid will be requested from DOF.

Project Status

Schedule has been revised to allow for completion of design documents.Schedule

Project is within budget.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 236

SANTA CLARA COUNTY
PARKS & RECREATION
OATES, ROBERT E

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(3)
3790-301-0005(11)

Appropriation($)

     278,000.00 
     207,000.00 

Document

00154B
20124B

Transferred($)

     137,000.00 
     163,870.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

            .00 

            .00 
     137,000.00 
     163,870.00 

            .00 

            .00 
     136,223.99 
      43,109.82 

            .00 

Project      485,000.00      300,870.00      179,333.81 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-JUL-2000
10-AUG-2001
18-MAR-2002
18-JUN-2002

09-AUG-2001
15-MAR-2002
17-JUN-2002
11-AUG-2003

10-JUL-2000
09-NOV-2001
19-JUN-2002
23-SEP-2002

08-NOV-2001
18-JUN-2002
21-SEP-2002
16-NOV-2003

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $2,525,000.00

WORKING DRAWINGSCURRENT PHASE:

A/E has submitted 50% WD submittal, comments received from DPR on April 11, 2002.Project Status

Preliminary Plans finished behind schedule.  Working Drawings is on schedule.Schedule

The project is on budget.Budget

Other information

10-JUL-2000
09-NOV-2001
19-JUN-2002
23-SEP-2002

08-NOV-2001
18-JUN-2002
21-SEP-2002
16-NOV-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 237

CAPITOLA
PARKS & RECREATION
ARREOLA, ALONZO

NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107770

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

3790-301-0005(1)
3790-301-0005(10)

Appropriation($)

     245,000.00 
     176,000.00 

Document

00166B
020006B

Transferred($)

     167,000.00 
     165,100.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     176,000.00 

            .00 

            .00 
     167,000.00 
     165,100.00 

            .00 

            .00 
     152,412.00 
      66,510.00 

            .00 

Project      421,000.00      332,100.00      218,922.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

07-SEP-2000
16-JUL-2001
22-JUL-2002
24-OCT-2002

08-JUN-2001
21-JUN-2002
21-OCT-2002
29-OCT-2003

07-SEP-2000
14-JUL-2001
22-JUL-2002
04-NOV-2002

13-JUL-2001
19-JUL-2002
01-NOV-2002
29-OCT-2003

    .00%
 100.00%
  90.00%
    .00%
    .00%

Current Comments

 $2,941,000.00

WORKING DRAWINGSCURRENT PHASE:

Design team has completed Working Drawings up to the ninety (90) percent level.Project Status

Project is on schedule.Schedule

 Project is within budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 238

HUMBOLDT COUNTY
PARKS & RECREATION
BRENNING, DOUGLAS L

PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107771

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001

Budget Item

3790-301-0005(13)
3790-301-0005(2)
3790-301-0005(2)

Appropriation($)

     129,000.00 
      94,000.00 

   1,221,000.00 

Document

00164B
020007B

Transferred($)

      65,000.00 
      80,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     129,000.00 
      94,000.00 

   1,221,000.00 

            .00 
      65,000.00 
      80,000.00 

            .00 

            .00 
      64,924.00 
      15,660.00 

            .00 

Project    1,444,000.00      145,000.00       80,584.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
13-AUG-2001
18-MAR-2002
18-JUN-2002

11-MAY-2001
15-MAR-2002
17-JUN-2002
14-APR-2003

30-OCT-2000
13-AUG-2001
03-JUN-2002
03-SEP-2002

13-JUL-2001
30-MAY-2002
02-SEP-2002
30-JUN-2003

    .00%
 100.00%
  75.00%
    .00%
    .00%

Current Comments

 $1,444,000.00

WORKING DRAWINGSCURRENT PHASE:

Due to delays in obtaining architectural design for Agate Beach Campground comfort station and
clarification as to whether Lookout Rock restroom could be demolished and replaced the project
schedule has slipped.  P&R has requested comfort stations be changed to a Series 150.  An electronic
version of the design has been forwarded to W&K to assist with the design.

Project Status

Schedule has slipped approximately 2 1/2 months.Schedule

Project is within budget.Budget

DOF has approved comfort station Series 150 as a design change which does not require PWB
approval.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 239

LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

SUGAR PINE POINT SP REHABILITATE DAY USE AREA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107765

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(8)
3790-301-0001(8)
3790-301-0005(30.9)

Appropriation($)

     200,000.00 
     153,000.00 
   1,889,000.00 

Document

00148A
01079A

Transferred($)

     108,000.00 
     127,528.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     153,000.00 
   1,889,000.00 

            .00 
     108,000.00 
     127,528.00 

            .00 

            .00 
      97,617.00 

     106,255.64 
            .00 

Project    2,242,000.00      235,528.00      203,872.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
25-APR-2001
29-JAN-2002
17-MAY-2002

13-APR-2001
30-JAN-2002
17-MAY-2002
30-JUN-2003

09-SEP-2000
04-JUN-2001
06-MAR-2002
10-JUN-2002

11-MAY-2001
05-MAR-2002
07-JUN-2002
30-JUN-2003

    .00%
 100.00%
 100.00%
  35.00%
    .00%

Current Comments

 $2,239,000.00

BID PERIODCURRENT PHASE:

Bid opening is set for 4/23/02.  Addendum to be published by 04/16/02.Project Status

On schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 240

LAKE TAHOE
PARKS & RECREATION
HILL, GORDEN S

TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND REHABILITATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107766

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0001(9)
3790-301-0005(30.9)

Appropriation($)

     251,000.00 

     179,000.00 

   2,185,000.00 

Document

00150A
01042A
01080A
01080A

Transferred($)

     197,000.00 
      26,462.00 

     165,362.00 
(     42,000.00)

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     179,000.00 
   2,185,000.00 

            .00 
     223,462.00 
     123,362.00 

            .00 

            .00 
     217,001.58 
     115,057.94 

            .00 

Project    2,615,000.00      346,824.00      332,059.52 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

12-SEP-2000
21-JUN-2001
25-JAN-2002
15-MAY-2002

08-JUN-2001
21-FEB-2002
14-MAY-2002
09-JUL-2003

30-OCT-2000
21-JUN-2001

08-JUN-2001
25-JAN-2002

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $2,655,000.00

WORKING DRAWINGSCURRENT PHASE:

$42,000.00 returned to DPR.  They are going to complete the project.Project Status

The original schedule is no longer valid.  DPR will develope the new schedule.Schedule

Reduced scope will require a new approved budget.  DPR will develope the new budget.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 241

EL MONTE
STATE AIR RESOURCES BOARD
CHAMBERS  II, JAMES C

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107773

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)
3900-301-0115(1)

Appropriation($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 

Document

00235A
01057A
20152A
20152A

Transferred($)

     123,000.00 
     148,000.00 
      29,000.00 

     197,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     177,000.00 
     197,000.00 

            .00 
     123,000.00 
     177,000.00 
     197,000.00 

            .00 
      79,056.60 
      18,315.00 

            .00 

Project      497,000.00      497,000.00       97,371.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-2000
16-APR-2001
01-JAN-2002
16-APR-2001

13-APR-2001
14-JAN-2002
09-APR-2002
14-JAN-2002

20-OCT-2000
07-MAY-2001
06-JUN-2002
31-JUL-2002

07-MAY-2001
24-MAY-2002
31-JUL-2002
22-AUG-2003

    .00%
 100.00%
  98.00%
    .00%
    .00%

Current Comments

 $2,470,000.00

WORKING DRAWINGSCURRENT PHASE:

Project in regulatory review.   Project Status

Project schedule extended 4-6 months.Schedule

A&E completed final estimate.Budget

A&E completed WDs.  On schedule for June advertisment and bidwalk.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN DIEGO
TRANSPORTATION
BROOKS, JAMES R

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 

Document

10372
00017A
01111A
99213A
20112A

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 

            .00 

      65,324.50 
   2,123,384.76 
     643,566.90 

         500.00 

Project    5,337,289.50    5,337,289.50    2,832,776.16 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
18-FEB-2000
02-MAR-2001
16-FEB-2002
02-AUG-2002

01-AUG-1999
01-MAR-2001
15-FEB-2002
01-AUG-2002
05-JAN-2005

01-JUL-1998
18-FEB-2000
01-NOV-2001
07-OCT-2002
14-APR-2003

01-AUG-1999
31-OCT-2001
04-OCT-2002
11-APR-2003
26-AUG-2005

 100.00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $77,000,000.00

WORKING DRAWINGSCURRENT PHASE:

The project is in the Working Drawing phase which commenced the end of October.  50% Working
Drawings  were submitted to PMB and Caltrans on February 5, 2002 for review.  The project is
approximately $500,000 over the current budget and must be value engineered to be brought back into
budget.

Project Status

The PP phase was delayed due to the street abandonment issues with the City of San Diego and the
project is due to bid during the fall of 2002 and commence construction during spring 2003.  Resolution
of the street abandonment issues with the city of San Diego remains a critical path item which continues
to delay the project.  At this time the approval from the San Diego City Council is unknown due to the
lack of resolution and execution by DGS-OLS and SDG&E easement issues which must be completed
prior to proceeding to the City Council.

Schedule

While the Preliminary Plans and Cost estimate are within scope and budget, Caltrans has submitted a
COBCP to DOF to augment the project Construction funds for CEQA mitigation costs as well as City of
San Diego requirements for the Street Vacation.

Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN LUIS OBISPO
TRANSPORTATION
COYNE, MARK C

CALTRANS INFRASTRUCTURE STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110723

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       8,100.00 
      65,000.00 

Document

01088A
01090A

Transferred($)

       8,100.00 
      65,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      73,100.00 
            .00 
            .00 
            .00 

      73,100.00 
            .00 
            .00 
            .00 

       2,880.00 
            .00 
            .00 
            .00 

Project       73,100.00       73,100.00        2,880.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-JUN-2002   15.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $65,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project was advertised and A&E interviews are complete. Selection of A&E firm is awaiting finalization of
                      negotiations.                                          
 

Project Status

Project is two months behind schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
TRANSPORTATION
KARLSSON, NIKLAS G

DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109528

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
50/1999

Budget Item

2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(j)
2660-001-0042(10)
2660-001-0042(10)
2660-001-0042(10)
2660-001-0042.5060
2660-901-0048
2660-001-0042

Appropriation($)

   1,411,000.00 
      25,000.00 

     500,000.00 
     250,000.00 
     750,000.00 
   1,000,000.00 
   1,700,000.00 
     500,000.00 
     449,000.00 
     193,650.00 
       2,700.00 
       5,165.87 

Document

01024A
01081A
01084A
51997
52051
52479
20023A
20054A
20120A
20193A
52693
5011625

Transferred($)

   1,411,000.00 
      25,000.00 

     500,000.00 
     250,000.00 
     750,000.00 

   1,000,000.00 
   1,700,000.00 
     500,000.00 
     449,000.00 
     193,650.00 
       2,700.00 
       5,165.87 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   6,786,515.87 

            .00 
            .00 
            .00 

   6,786,515.87 

            .00 
            .00 
            .00 

   6,296,042.51 

Project    6,786,515.87    6,786,515.87    6,296,042.51 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION 01-DEC-2000 01-AUG-2002 02-APR-2001 14-FEB-2002

    .00%
    .00%
    .00%
    .00%

 100.00%

Current Comments

 $6,786,515.87

CONSTRUCTIONCURRENT PHASE:

March 2002 - This project is complete.  This project will be deleted from the next report.Project Status

On schedule.Schedule

On budgetBudget

This project follows a Mitigation and Implementation Plan prepared by PSB on 12/21/00.  
On May 14, 2001, the Director of General Services and Finance declared this project Emergency Status
due to the filing of a law suit.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 245

MARYSVILLE
TRANSPORTATION
COYNE, MARK C

DISTRICT 3-ECONOMIC FEASABILITY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103564

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0052/2000

Budget Item

2660-001-0042
2660-311-0042

Appropriation($)

      60,000.00 
      15,000.00 

Document

98242A
01100A

Transferred($)

      60,000.00 
      15,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       75,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998 30-JUN-1999 01-OCT-1998 31-DEC-2001  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

12/24/01: DOF reviewing analysis. First Draft was completed 10/14/99. Last or final draft implementing
program changes was completed 9/10/01.The Economic Analysis final draft is being reviewed by DOF.
Economic analysis revised to include changes in the programming, massing studies,alternatives
analysis and relative costing factors.

Project Status

Project has been delayed by Caltrans' request pending program issues. Project is now slated for the
2002/03 
budget year.

Schedule

Project has been augmented by $15,000 for a total budget of $75,000.Budget

This project will be deleted from the next report.Other information

01-OCT-1998 30-SEP-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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FRESNO
TRANSPORTATION
COYNE, MARK C

DISTRICT 6 ECONOMIC FEASABILITY STUDY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103565

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0324/1998
0050/1999

Budget Item

2660-001-0042
2660-001-0042

Appropriation($)

      60,000.00 
      15,000.00 

Document

98241A
00083A

Transferred($)

      60,000.00 
      15,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

      75,000.00 
            .00 
            .00 
            .00 

Project       75,000.00       75,000.00       75,000.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1998 31-DEC-1998 01-NOV-1998 31-DEC-2001  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $75,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

10/24/01: The first draft economic analysis was complete and was sent to Cal-trans for review and
comment in January of 1999. The staff increased by 100 percent after the draft was completed for this
district warranting complete revision of the program, cost and analysis. DGS has incorporated the latest
programmatic revisions from Caltrans to update and finalize the economic analysis. The analysis has
been in review by the DOF for the past year and a half.

Project Status

Schedule

Project is over budget.  The hours spent above the budgeted amount are nonbillable in ABMS.Budget

This project will be deleted from the next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
TRANSPORTATION
ZARI, MICHAEL J

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0106/2001

Budget Item

2660-311-0042(6)
2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

   4,200,000.00 
   4,333,000.00 
   3,023,117.00 

 176,913,883.00 

Document

00138A
20185A
20144A
20186A

Transferred($)

   3,967,000.00 
   4,333,000.00 
   3,023,117.00 

 176,913,883.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   4,200,000.00 
   4,333,000.00 

 179,937,000.00 

            .00 
   3,967,000.00 
   4,333,000.00 

 179,937,000.00 

            .00 
   3,552,447.40 

            .00 
   4,972,945.00 

Project  188,470,000.00  188,237,000.00    8,525,392.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
30-JUN-2002
01-APR-2002
31-AUG-2002

30-MAY-2002
28-FEB-2003
01-APR-2003
01-APR-2004

03-JUL-2000
01-JAN-2002
01-APR-2002
01-MAY-2002

01-JAN-2002
01-OCT-2002
01-APR-2003
01-JUL-2005

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $190,237,000.00

BID PERIODCURRENT PHASE:

The project is Design-Build.  Main and First Team has started the Systems Confirmation Phase of the
Project with an outlined and approved 8 week period starting March 18, 2002 - CD's will follow.

Project Status

The project is ahead of the original schedule.  Construction Completion has been extended to include
various additional architectural items including the demolition of the existing Caltrans Building in LA.

Schedule

Phase I completed on time.  Phase II cost have been increased to include; sustainable items, demolition
of the existing Caltrans Facility and overexcavation of the site due to poor soil conditions, increased size
due to co-location with LADOT.

Budget

PWB approved the Public Art at $1,190,000.    A land exchange agreement between the State and the
City of LA  has been approved and is supported for the next phase. The LADOT will be a tenant in the
Caltrans New HQ District 7 Building.  The project PMP is currently under review and will be implemented
in the next quarter.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
TRANSPORTATION
PIVONKA, KENT R

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)

(    905,361.00)
(    110,775.00)
(     59,173.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 

  40,897,000.00 

      32,138.51 
   1,353,611.82 
   2,677,090.04 
     195,814.20 

Project   45,119,652.00   45,060,479.00    4,258,654.57 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-NOV-1996
16-FEB-1998
28-DEC-1998
22-SEP-1999
15-OCT-1999

28-FEB-1997
25-DEC-1998
02-AUG-1999

15-OCT-2001

30-NOV-1996
12-OCT-1998
07-JUN-1999
31-JAN-2002
25-APR-2002

28-FEB-1997
06-MAY-1999
15-MAY-2001
24-APR-2002
04-FEB-2004

 100.00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $46,750,479.00

BID PERIODCURRENT PHASE:

Construction Documents have been completed and approved by DSA. Prequalification of General
Contractors has been completed.  Project is currently awaiting incorporation of Federal requirements

Project Status

07-JUN-1999 15-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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into the Contract Documents in order to advertise for bids.
Prelim Plans delayed due to search for suitable site.  Third site investigated selected.  Bid advertise date
was scheduled for December 2000.  Latest Schedule shows Bid date scheduled for 10Apr2002.
Construction period June 2002 to Feb 2004.

Schedule

Ca.Transportation Commission approved revised construction budget and schedule in June 2000. DOF
approved Form 22 for total Construction phase ($42,697,000 minus $1.8 million estimated cost savings
for a total approved amount of $40,897,000).

Budget

Other information
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REDDING
TRANSPORTATION
COYNE, MARK C

ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER PROJECT, CALTRANS DISTRICT 2 REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110726

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042

Appropriation($)

     135,000.00 

Document

01088A
01088A
01088A

Transferred($)

(      2,620.00)
     135,000.00 
(      8,100.00)

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     135,000.00 
            .00 
            .00 
            .00 

     124,280.00 
            .00 
            .00 
            .00 

       5,820.00 
            .00 
            .00 
            .00 

Project      135,000.00      124,280.00        5,820.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-JUN-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $135,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project was advertised and A&E interviews are complete. A&E selection awaiting finalization of contract
negotiations.

Project Status

Project is two months behind schedule. Schedule

Project is on budget.Budget

This project includes the infrastructure study only. The economic analysis will be done separately.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 251

REDDING
TRANSPORTATION
COYNE, MARK C

FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0052/2000
0052/2000

Budget Item

2660-311-0042
2660-311-0042

Appropriation($)

       2,620.00 
      50,000.00 

Document

01088A
01089A

Transferred($)

       2,620.00 
      50,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      52,620.00 
            .00 
            .00 
            .00 

      52,620.00 
            .00 
            .00 
            .00 

       3,420.00 
            .00 
            .00 
            .00 

Project       52,620.00       52,620.00        3,420.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-2001 30-APR-2002 01-JUL-2001 30-JUL-2002   20.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $50,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been advertised and A&E interviews have been held. PD is negotiating contract.  Project Status

Project is two months behind schedule.Schedule

Project is on budget.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 252

SACRAMENTO
TRANSPORTATION
FAULKNER, RICHARD W

HQ OFFICE ANNEX I & II SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

2660-311-0042(5)
2660-490-0042

Appropriation($)

     470,000.00 
     695,000.00 

Document

51947
20121A

Transferred($)

     470,000.00 
     695,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     470,000.00 
     695,000.00 

            .00 

            .00 
     386,752.23 
      23,220.00 

            .00 

Project    1,165,000.00    1,165,000.00      409,972.23 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2000
12-MAR-2001

09-MAR-2001
31-OCT-2001

29-NOV-2000
15-DEC-2001
16-AUG-2002
17-OCT-2002

29-NOV-2001
15-AUG-2002
16-OCT-2002
30-JAN-2004

    .00%
 100.00%
  50.00%
    .00%
    .00%

Current Comments

 $9,860,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are 50% complete. Submitted to Client, DGS and CM for reviews.Project Status

The Project is on schedule.Schedule

The Project is within budget.Budget

There are no other significant Project issues at this time.Other information

29-NOV-2000
15-DEC-2001

15-NOV-2001
15-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 253

YOUNTVILLE
VETERANS AFFAIRS
HANSEN, DONALD R

HOSPITAL EMERGENCY NOTIFICATION SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

8960-301-0001(1.6)
8960-301-0001(1.6)
8960-301-0001

Appropriation($)

      41,000.00 
      75,000.00 

     593,899.00 

Document

00214A
01017A
20009A

Transferred($)

      41,000.00 
      75,000.00 

     593,899.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      41,000.00 
      75,000.00 
     593,899.00 

            .00 
      41,000.00 
      75,000.00 

     593,899.00 

            .00 
      40,961.00 
      74,068.95 

     573,998.79 

Project      709,899.00      709,899.00      689,028.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-JUL-2000
02-JUL-2001
14-DEC-2001
17-MAY-2002

08-MAR-2001
13-DEC-2001
17-MAY-2002
20-MAY-2003

06-NOV-2000
12-MAR-2001
25-MAY-2001
05-SEP-2001

09-MAR-2001
25-MAY-2001
04-SEP-2001
25-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $764,000.00

CONSTRUCTIONCURRENT PHASE:

Construction started on September 5, 2001. Final Inspection occurred on February 25, 2002.Project Status

The project was completed 7 days ahead of contracted schedule and 180 days ahead of DOF approved
schedule.

Schedule

The Low bidder was Multi Communication Installation with a low bid of $486,821. Bid savings of $54,101
were reverted to the General Fund on September 7, 2001.  At project completion additional savings of
$10,432 was realized from construction contingency not used.  Total project savings of $64,533 or 8.5%
was realized.

Budget

This project will be deleted from the next report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 254

YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

JEFFERSON HALL REHAB (SECTION L)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106148

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

8960-301-0001(1)
8960-301-0001(1)
8960-301-0001(.5)

Appropriation($)

     170,000.00 
     227,000.00 
   2,994,000.00 

Document

99215A
99333A

Transferred($)

     170,000.00 
     227,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     170,000.00 
     227,000.00 
   2,994,000.00 

            .00 
     170,000.00 
     227,000.00 

            .00 

            .00 
     157,349.15 
     187,884.17 

            .00 

Project    3,391,000.00      397,000.00      345,233.32 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
11-JUN-2000
06-OCT-2000

10-OCT-1999
10-JUN-2000
02-OCT-2000
12-OCT-2001

02-JUL-1999
17-JAN-2000
09-MAR-2002
25-JUN-2002

10-DEC-1999
10-FEB-2001
23-JUN-2002
25-JUN-2003

    .00%
 100.00%
 100.00%
  25.00%
    .00%

Current Comments

 $3,343,000.00

BID PERIODCURRENT PHASE:

DVA reviewed and approved V/E totaling approx. 160K and request to re-bid project. Finance approved
re-bid and PSB currently revising drawings to reflect V/E revisions. Will proceed to re-bid when drawings
are ready and budget revised.

Project Status

Schedule needs to be revised based on re-bidSchedule

Project is over current budget.Budget

 There are no other issues at this time.Other information

11-OCT-2000
14-MAR-2001

25-FEB-2001
14-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 255

VETERANS HOME OF CALIFORNIA - YOUNTVILLE
VETERANS AFFAIRS
SCHANBERGER, THOMAS E

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
   1,478,000.00 

            .00 
     481,000.00 

            .00 
   1,478,000.00 

       1,972.00 
     368,590.21 
      50,060.02 
       3,114.51 

Project    1,959,000.00    1,959,000.00      423,736.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1998
01-MAR-1999
15-FEB-2000
01-MAY-2000

15-NOV-1998
31-JAN-2000
15-JUN-2000
31-AUG-2001

01-JUL-1998
16-AUG-1999
03-APR-2002
17-SEP-2002

15-AUG-1999
24-APR-2000
16-SEP-2002
18-MAR-2004

    .00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $17,971,000.00

BID PERIODCURRENT PHASE:

The project has received approval to proceed with the Bidding Phase.Project Status

The Project is on schedule.Schedule

The project is over-budget, due to scope increase requests by the FLT. The FLT are pursuing additional
funds. The estimated project costs have been revised based on the lowest bid received.

Budget

Project is primarily funded by the FLT under a lease agreement with the Department of Veterans Affairs
and the Department of General Services.  Under the agreement, the State will pay for a specified
amounts for seismic upgrade, hazardous material abatement and HVAC systems.  

Other information

01-JUL-1998
16-AUG-1999
03-APR-2002

15-AUG-1999
24-APR-2000
16-SEP-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SHASTA COUNTY
VETERANS AFFAIRS
BROWN, LARRY A

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0604/1999
0604/1999
0106/2001
0604/1999

Budget Item

8955-503-0180
8955-503-0180
9860-301-0001
8955-503-0180

Appropriation($)

      70,000.00 

      31,040.00 
     380,000.00 

Document

00069A
99319A
20129A
01006A

Transferred($)

       5,000.00 
      30,000.00 
      31,040.00 

     365,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     101,040.00 
     380,000.00 

            .00 
            .00 

      66,040.00 
     365,000.00 

            .00 
            .00 

      70,017.50 
            .00 
            .00 
            .00 

Project      481,040.00      431,040.00       70,017.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-DEC-1999
24-JAN-2001
15-JAN-2002
15-NOV-2002
02-JUN-2003

31-MAR-2000
13-DEC-2001
14-NOV-2002
30-MAY-2003
06-DEC-2004

14-DEC-1999
03-AUG-2001
01-JUL-2002
15-NOV-2002
02-JUN-2003

15-APR-2001
15-JUL-2002
14-NOV-2002
30-MAY-2003
06-DEC-2004

 100.00%
  80.00%
    .00%
    .00%
    .00%

Current Comments

 $6,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

Pre-application has been accepted by the U.S. Department of Veterans Affairs.  Design Consultant has
presented Master Plan ideas to the State Cemetery Grants Service (SCGS) in Washington, D.C. on
September 19, 2001.  Master Plan concept approved by SCGS and California Department of Veterans
Affairs.  We are proceeding with Preliminary Plans.

Project Status

Working drawings cannot begin until they are funded on July 1, 2002.Schedule

Project is on budget.Budget

This project is funded by Senate Bill No. 4.,604/99.Other information

01-JUL-2002 14-NOV-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 257

YOUNTVILLE
VETERANS AFFAIRS
PRAWALSKY, DALE E

RECTOR RESERVOIR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999

Budget Item

8960-301-0001(3)
8960-301-0001(3)
8960-490-0001(3)
8960-490-0001(3)

Appropriation($)

     245,000.00 
     266,000.00 
     230,617.00 
   3,959,000.00 

Document

98229A
99056A
99278A
99279A

Transferred($)

     245,000.00 
     266,000.00 
     230,617.00 

   3,959,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     266,000.00 
   4,189,617.00 

            .00 
     245,000.00 
     266,000.00 

   4,189,617.00 

            .00 
     238,013.00 
     185,599.98 

   4,067,847.46 

Project    4,700,617.00    4,700,617.00    4,491,460.44 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-DEC-1998
12-MAR-1999
08-JUL-1999
27-AUG-1999

11-MAR-1999
19-MAY-1999
08-JUL-1999
25-AUG-2000

15-FEB-1999
09-APR-1999
28-JUN-1999
06-DEC-1999

09-APR-1999
28-JUN-1999
18-OCT-1999
15-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.90%

Current Comments

 $4,470,000.00

CONSTRUCTIONCURRENT PHASE:

Plant is at full operation and is producing water to the Veterans Home and Yountville. Completion of 1
change order will complete project by 04/15/2002. This additional work is necessary to comply to plant
operation health standards.

Project Status

Beneficial Occupancy was granted to produce water and was within the contract time.Schedule

Project is within budget.Budget

This project will be deleted from the next report.Other information

06-DEC-1999 15-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 258

MONTEREY, CA
VETERANS AFFAIRS
BROWN, LARRY A

VA STUDY FOR MONTEREY CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 110906

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0771/1815

Budget Item

8955-802-0001

Appropriation($)

     140,000.00 

Document

01071A

Transferred($)

     140,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     140,000.00 
            .00 
            .00 
            .00 

     140,000.00 
            .00 
            .00 
            .00 

      46,882.00 
            .00 
            .00 
            .00 

Project      140,000.00      140,000.00       46,882.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-NOV-2001 15-NOV-2002 26-OCT-2001 15-APR-2002  100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Design consultant has completed study.  California Department of Veterans Affairs will be submitting the
pre-grant application to the State Cemetery Grants Service in Washington, D.C. during the next month.

Project Status

Project is on schedule.Schedule

Project is on budget.Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 259

YOUNTVILLE
VETERANS AFFAIRS
PRAWALSKY, DALE E

VETERANS HOME CEMETERY RESTORATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107733

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

8960-301-0001
8960-301-0001(1)

Appropriation($)

      62,000.00 
     110,000.00 

Document

00271A
20167A

Transferred($)

      62,000.00 
     110,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      62,000.00 
     110,000.00 

            .00 

            .00 
      62,000.00 

     110,000.00 
            .00 

            .00 
      70,386.13 
      29,469.78 

            .00 

Project      172,000.00      172,000.00       99,855.91 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
08-DEC-2000
16-MAY-2001
17-SEP-2001

08-DEC-2000
16-MAY-2001
17-SEP-2001
17-SEP-2002

03-JUL-2000
15-JAN-2002
15-JUL-2002
16-NOV-2002

29-DEC-2000
15-MAY-2002
15-NOV-2002
16-NOV-2003

    .00%
 100.00%
  65.00%
    .00%
    .00%

Current Comments

 $1,397,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings are approximately 65% complete.Project Status

Project was delayed for environmental review process.Schedule

Project is within budget.Budget

NoneOther information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 260

YOUNTVILLE
VETERANS AFFAIRS
UVALLE, ROBERT M

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106149

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999

Budget Item

8960-301-0001(3)
8960-301-0001(3)

Appropriation($)

     122,000.00 
     130,000.00 

Document

99214A
99308A

Transferred($)

     122,000.00 
     130,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     122,000.00 
     130,000.00 

            .00 

            .00 
     122,000.00 
     130,000.00 

            .00 

            .00 
     117,115.21 
      96,333.24 

            .00 

Project      252,000.00      252,000.00      213,448.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-JUL-1999
17-DEC-1999
02-JUN-2000
03-OCT-2000

10-DEC-1999
01-JUN-2000
02-OCT-2000
23-AUG-2002

02-JUL-1999
17-DEC-1999
04-MAR-2002
26-JUL-2002

10-DEC-1999
16-NOV-2001
15-JUL-2002
26-JUL-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,940,000.00

BID PERIODCURRENT PHASE:

DF14D Approve Of Working Drawings and Approval proceed to bid submitted on 2/1/02 was received
approved from Finance on 3/4/02

Project Status

Change in project architect and realized required clarification drawing revisions have caused schedule
delays.

Schedule

Project on budget.Budget

There are no other project issues at this time.Other information

17-DEC-1999
10-SEP-2001
16-JAN-2002

26-AUG-2001
15-JAN-2002
16-JAN-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 261

NORWALK
YOUTH AUTHORITY
HILL, GORDEN S

50 SPECIALIZED COUNSELING PROGRAM BEDS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107797

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

5460-301-0001
5460-301-0001(3)

Appropriation($)

     141,000.00 
     227,000.00 

Document

00246A

Transferred($)

     141,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     141,000.00 
     227,000.00 

            .00 

            .00 
     141,000.00 

            .00 
            .00 

            .00 
      34,539.07 

            .00 
            .00 

Project      368,000.00      141,000.00       34,539.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-AUG-2000
11-JUN-2001
25-JAN-2002
10-MAY-2002

08-JUN-2001
24-JAN-2002
03-MAY-2002
11-MAY-2003

05-SEP-2000
13-MAY-2002
03-JAN-2003
23-APR-2003

10-MAY-2002
02-JAN-2003
22-APR-2003
16-APR-2004

    .00%
  25.00%
    .00%
    .00%
    .00%

Current Comments

 $3,576,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project is back on hold pending hearings.  20 day letter to the Legislature had LAO respond with
direction to DOF to pull scope change from PWB.

Project Status

Project approximately 15 months behind schedule due to DOF on HOLD STATUS.  Project is scheduled
for a May 2002 PWB.  With the latest on hold by DOF that schedule is in doubt.

Schedule

Augmentation request for $32,000 for PP'S & WD'S were approved by the  PWB.  Form 22 for PP'S in
the amount of $141,000 was approved by DOF on 09/15/00.

Budget

Other information

05-SEP-2000
13-MAY-2002
03-JAN-2003
23-APR-2003

10-MAY-2002
02-JAN-2003
22-APR-2003
16-APR-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 262

DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)

Appropriation($)

      69,000.00 
   1,814,000.00 

Document

98217A
01153A

Transferred($)

      69,000.00 
   1,810,480.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,814,000.00 

            .00 
            .00 

      69,000.00 
   1,810,480.00 

            .00 
            .00 

      64,839.20 
      11,772.00 

Project    1,883,000.00    1,879,480.00       76,611.20 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  35.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation still underway.Project Status

Project is one month behind draft schedule.Schedule

Project is on budget with augmentation.Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 263

DEWITT NELSON YCF VISITOR'S SECURITY ENTRANCE
YOUTH AUTHORITY
BRENNING, DOUGLAS L

DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103511

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5460-301-0001(5)
5460-301-0001(5)
5460-301-0001(5)
5460-301-0001(5)
5460-301-0660(1)

Appropriation($)

      97,000.00 

     137,000.00 
   2,692,000.00 

Document

98177A
98177A
98177A
99075A
00255B

Transferred($)

      97,000.00 
(        500.00)
         500.00 

     137,000.00 
   2,299,555.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     137,000.00 
   2,692,000.00 

            .00 
      96,500.00 

     137,500.00 
   2,299,555.00 

            .00 
      96,447.00 

     125,342.53 
   2,261,663.96 

Project    2,926,000.00    2,533,555.00    2,483,453.49 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-APR-1999
15-OCT-1999
14-DEC-1999

05-JAN-1999
15-AUG-1999
13-DEC-1999
14-JUL-2000

12-SEP-1998
15-MAY-1999
03-MAY-2000
20-NOV-2000

14-MAY-1999
02-MAY-2000
19-NOV-2000
14-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,926,000.00

CONSTRUCTIONCURRENT PHASE:

04/15/02  Project closeout is in process, final as-builts prepared by A/E to be submitted within two
weeks.

Project Status

On schedule per 11/14/00 Notice to Proceed, start date 11/20/00. Approved construction schedule
extensions revised construction completion date to December 14, 2001.

Schedule

Project is on budget.Budget

No significant project issues at this time. This project will be deleted from the next report.Other information

03-MAY-2000
20-NOV-2000

19-NOV-2001
14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 264

EL PASO DE ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EDUCATION AIR CONDITIONING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107799

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(10)
5460-301-0001(7)

Appropriation($)

      66,000.00 
     111,000.00 
   1,487,000.00 

Document

00140A
20035A

Transferred($)

      66,000.00 
     111,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     111,000.00 
   1,487,000.00 

            .00 
      66,000.00 

     111,000.00 
            .00 

            .00 
      65,937.00 
      47,410.33 

            .00 

Project    1,664,000.00      177,000.00      113,347.33 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

10-AUG-2000
16-APR-2001
16-APR-2001
23-JAN-2002

12-APR-2001
18-OCT-2001
18-OCT-2001
18-DEC-2003

26-OCT-2000
13-AUG-2001
09-APR-2002
10-JUL-2002

10-AUG-2001
09-APR-2002
10-JUL-2002
05-FEB-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,443,000.00

BID PERIODCURRENT PHASE:

04/15/02   90% Working Drawing submittal review from DSA Access Compliance has not been received
at this time. Plans submitted 02/26/02. Cannot proceed with DSA/AC sign off of Working Drawings and
DOF approval until review is complete. An over-the-counter review with DSA/AC has been scheduled for
04/15/02. Delay in schedule for the start of the Bidding Phase is unknown. SFM has approved and
signed the documents.

Project Status

100% Working Drawing submittal behind schedule 2 months due to design review durations exceeding
scheduled durations.

Schedule

On budget.Budget

Other information

26-OCT-2000
13-AUG-2001
14-FEB-2002
21-MAY-2002

10-AUG-2001
13-FEB-2002
20-MAY-2002
16-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 265

PASO ROBLES
YOUTH AUTHORITY
BRENNING, DOUGLAS L

EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106125

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(10)
5460-301-0001(10)
5460-301-0001(9)

Appropriation($)

     101,000.00 
     118,000.00 
   1,893,000.00 

Document

99234A
00040A
020003A

Transferred($)

     101,000.00 
     118,000.00 

   1,586,170.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     101,000.00 
     118,000.00 
   1,893,000.00 

            .00 
     101,000.00 
     118,000.00 

   1,586,170.00 

            .00 
      86,466.32 

     114,679.18 
     683,938.26 

Project    2,112,000.00    1,805,170.00      885,083.76 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
15-MAR-2000
14-SEP-2000
09-FEB-2001

10-FEB-2000
13-SEP-2000
08-FEB-2001
03-DEC-2001

19-JUL-1999
21-FEB-2000
29-MAR-2001
01-OCT-2001

18-FEB-2000
28-MAR-2001
31-AUG-2001
07-JUN-2002

    .00%
 100.00%
 100.00%
 100.00%
  65.00%

Current Comments

 $2,082,000.00

CONSTRUCTIONCURRENT PHASE:

04/15/02  Exterior roof and wall finish is nearing completion, interior paint, tile and ceiling is underway.
Beginning of low voltage systems devices and wiring will begin this week. Current schedule shows
construction completion 06/07/02.

Project Status

Project is on schedule.Schedule

Project is currently within appropriation.Budget

No significant project issues.Other information

21-FEB-2000
29-MAR-2001
01-OCT-2001

28-MAR-2001
31-AUG-2001
23-MAY-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 266

EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
YOUTH AUTHORITY
OTTO, JOHN E

EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103515

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.4)
5460-301-0001(9)

Appropriation($)

     118,000.00 
   1,672,000.00 

Document

98220A
20174A

Transferred($)

     118,000.00 
   1,637,866.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     118,000.00 
   1,672,000.00 

            .00 
            .00 

     118,000.00 
   1,637,866.00 

            .00 
            .00 

     102,644.07 
            .00 

Project    1,790,000.00    1,755,866.00      102,644.07 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
02-APR-2002

04-APR-2000
01-APR-2002
25-APR-2003

    .00%
    .00%

 100.00%
  99.00%
    .00%

Current Comments

 $1,790,000.00

CONSTRUCTIONCURRENT PHASE:

Contract award and execution to Cary Alarm Systems DBA Economy Electric, Ventura, CA., is pending.Project Status

The Working Drawing and Bidding schedule was impacted by accepance of prototypical installation at
SYCRCC, and updating of Construction Documents to include agency approvals, plus South / North site
lessons learned.

Schedule

Project is on budget with reversionBudget

Other information

05-APR-2000
02-APR-2002

01-APR-2002
25-APR-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 267

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF CONSTRUCT NEW KITCHEN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107801

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(14)
5460-301-0001(8)

Appropriation($)

     374,000.00 
     411,000.00 

Document

00147A
20033A

Transferred($)

     374,000.00 
     411,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     374,000.00 
     411,000.00 

            .00 

            .00 
     369,057.32 
     195,875.56 

            .00 

Project      785,000.00      785,000.00      564,932.88 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
01-AUG-2001
06-MAY-2002
12-AUG-2002

12-APR-2001
03-MAY-2002
11-AUG-2002
08-FEB-2004

17-JUL-2000
15-AUG-2001
15-JUL-2002
20-NOV-2002

10-AUG-2001
12-JUL-2002
28-NOV-2002
15-MAY-2004

    .00%
 100.00%
  70.00%
    .00%
    .00%

Current Comments

 $9,242,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is on schedule.  A/E has several questions for DYA.  As soon as a response is received the 75%
WD's can be completed.

Project Status

Working drawings are expected to be completed on schedule. Schedule

Budget for 02/03 shows $8,457,000 for construction funding.Budget

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 268

NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
YOUTH AUTHORITY
OTTO, JOHN E

FRED C. NELLES YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103516

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(7.1)
5460-301-0001(12)

Appropriation($)

      93,000.00 
   1,677,000.00 

Document

98222A
01008A

Transferred($)

      93,000.00 
   1,372,953.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      93,000.00 
   1,677,000.00 

            .00 
            .00 

      93,000.00 
   1,372,953.00 

            .00 
            .00 

      92,122.00 
     451,675.40 

Project    1,770,000.00    1,465,953.00      543,797.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  62.00%

Current Comments

 $1,465,953.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase progressing with on site installation work.  Initial Testing / Programming of
Education Area is pending.

Project Status

Construction Phase is approx. two months behind schedule.Schedule

Project is on budget.Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 269

WHITTIER
YOUTH AUTHORITY
HILL, GORDEN S

FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106129

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000

Budget Item

5460-301-0001(13.1)
5460-301-0001(13)
5460-301-0001(13)

Appropriation($)

     128,000.00 
     195,000.00 
   2,708,000.00 

Document

99195A
00196A

Transferred($)

     128,000.00 
     195,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     195,000.00 
   2,708,000.00 

            .00 
     128,000.00 
     195,000.00 

            .00 

            .00 
     127,975.72 
     141,329.00 

            .00 

Project    3,031,000.00      323,000.00      269,304.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

16-JUL-1999
21-JUL-2000
16-MAR-2001
17-JUL-2001

10-FEB-2000
15-MAR-2001
16-JUL-2001
24-JUL-2002

16-JUL-1999
28-JUL-2000
01-AUG-2002
02-DEC-2002

12-MAY-2000
14-MAY-2002
01-DEC-2002
02-JAN-2004

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $2,994,000.00

WORKING DRAWINGSCURRENT PHASE:

100% WD's were submitted 03/25/02.  Cost estimate submitted 04/02/02.  The cost estimate is
$1,000,000.00 over the budget amount.  Construction funding will have to wait for the 02/03 budget.

Project Status

100% Working Drawing need to go by SFM and AC for final check and approval.Schedule

The final cost estimate is $1,000,000.00 over budgetBudget

Other information

16-JUL-1999

01-AUG-2002
02-DEC-2002

12-MAY-2000

01-DEC-2002
02-JAN-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 270

WHITTIER,CA - FRED C. NELLES YCF
YOUTH AUTHORITY
VESTAL, KATHRYN E

FRED C. NELLES YCF SEWER REPLACEMENT LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5460-301-0001(7)
5460-301-0001(7)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

Document

98185A
99098A
00260A
01005A
01065A
01119A

Transferred($)

     120,000.00 
     109,000.00 
     805,530.00 
     146,000.00 
     363,000.00 
     604,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     120,000.00 
     109,000.00 
   1,918,530.00 

            .00 
     120,000.00 
     109,000.00 

   1,918,530.00 

            .00 
     114,545.32 
     107,714.94 

   1,795,481.04 

Project    2,147,530.00    2,147,530.00    2,017,741.30 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
05-APR-1999
17-AUG-1999
18-OCT-1999

01-MAR-1999
10-JUN-1999
17-AUG-1999
24-MAY-2000

02-SEP-1998
14-JUN-1999
24-JUL-2000
06-NOV-2000

11-JUN-1999
21-JUL-2000
31-OCT-2000
15-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $2,163,530.00

CONSTRUCTIONCURRENT PHASE:

The project is complete except for final approval of the as-built drawings, which were reviewed by PMB,
PSB, URS, and DYA. Some minor revisions are required and the contractor is working on them.
Meanwhile, CO#20 was issued to recognize additional asphalt/concrete work performed by the
contractor. The final billing will be submitted with signed CO#20.

Project Status

Project is currently behind the revised approved schedule. The original contract completion date was
July 3, 2001.  Substantial completion was achieved on November 9, 2001 and the revised final
completion date was November 26, 2001.

Schedule

Due to the volume of change orders, three increases within the appropration as well as an 18.8%
augmentation was necessary. Still, some portions of the project were not completed due to a shortage of
funds.

Budget

Change Order #20 does not alter the contractor's revised contract completion date of October 20, 2001.
Liquidated damages will apply to the bulk of the final payment (10/20/01 thru substantial completion on
11/09/01).

Other information

09-NOV-2000 14-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 271

CHINO
YOUTH AUTHORITY
ARREOLA, ALONZO

HEMAN G. STARK FIRE ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106127

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(18)
5460-301-0001(18)
5460-301-0001(18)

Appropriation($)

      97,000.00 
     120,000.00 
   1,916,000.00 

Document

99233A
00036A
20058A

Transferred($)

      97,000.00 
     120,000.00 

   1,305,611.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      97,000.00 
     120,000.00 
   1,916,000.00 

            .00 
      97,000.00 

     120,000.00 
   1,305,611.00 

            .00 
      90,070.70 

     105,318.52 
     300,715.09 

Project    2,133,000.00    1,522,611.00      496,104.31 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1999
17-JAN-2000
21-DEC-2000
21-FEB-2001

11-FEB-2000
20-OCT-2000
21-DEC-2000
22-FEB-2002

01-JUL-1999
21-FEB-2000
13-JUN-2001
29-OCT-2001

18-FEB-2000
14-MAY-2001
12-OCT-2001
28-OCT-2002

    .00%
 100.00%
 100.00%
 100.00%
  45.00%

Current Comments

 $1,522,611.00

CONSTRUCTIONCURRENT PHASE:

Fire alarm and fire suppression has been installed in two buildings. Work is continuing on the third of
eleven buildings.

Project Status

Project remains on schedule.    Schedule

This project is within budget.Budget

None.Other information

21-DEC-2000 24-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 272

HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
YOUTH AUTHORITY
ROBERTS, LELAND J

HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103522

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(13.5)
5460-301-0001(13.5)
5460-301-0660(6)
5460-301-0660(6)
5460-301-0660(6)

Appropriation($)

     106,000.00 
     170,000.00 
   2,383,000.00 

Document

98154A
99096A
00096B
00127B
00259B

Transferred($)

     106,000.00 
     170,000.00 

   1,965,000.00 
     183,000.00 
     222,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     106,000.00 
     170,000.00 
   2,383,000.00 

            .00 
     106,000.00 
     170,000.00 

   2,370,000.00 

            .00 
     105,745.36 
     158,441.77 

   1,317,269.13 

Project    2,659,000.00    2,646,000.00    1,581,456.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
03-JUL-2000

16-MAR-1999
27-DEC-1999
03-MAY-2000
02-JUL-2001

02-SEP-1998
14-JUN-1999
26-FEB-2000
20-DEC-2000

10-JUN-1999
25-FEB-2000
19-DEC-2000
08-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  67.00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Pricing for changes associated with replacing supply air ducting, secondary panels and wiring, and other
uncovered conditions is nearly complete. Work on site has halted until while scope and price of work is
fully identified.

Project Status

Impact of correcting deficient existing conditions is not yet known.Schedule

No change.Budget

None.Other information

03-JUL-2000 02-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 273

STARK YOUTH CORRECTIONAL FACILITY, CHINO
YOUTH AUTHORITY
OTTO, JOHN E

HEMAN G. STARK YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103525

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(13.6)
5460-301-0001(17)

Appropriation($)

     149,000.00 
   1,784,000.00 

Document

98223A
01010A

Transferred($)

     149,000.00 
   1,760,790.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     149,000.00 
   1,784,000.00 

            .00 
            .00 

     149,000.00 
   1,760,790.00 

            .00 
            .00 

     145,422.67 
     633,673.30 

Project    1,933,000.00    1,909,790.00      779,095.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  62.00%

Current Comments

 $1,909,790.00

CONSTRUCTIONCURRENT PHASE:

 Construction work progressing with on site installation work.Project Status

Construction Phase is approx. two months behind schedule.Schedule

Project is on budget.Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 274

KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)

Appropriation($)

      62,000.00 
     947,000.00 

Document

98219A
01155A

Transferred($)

      62,000.00 
     941,560.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
     947,000.00 

            .00 
            .00 

      62,000.00 
     941,560.00 

            .00 
            .00 

      58,033.65 
       9,278.00 

Project    1,009,000.00    1,003,560.00       67,311.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  35.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation still underway.Project Status

Project is one month behind draft schedule.Schedule

Project is on budget with augmentation.Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 275

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

   1,226,000.00 

Document

00146A
01078A

Transferred($)

      63,000.00 
      97,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,226,000.00 

            .00 
      63,000.00 
      97,000.00 

            .00 

            .00 
      62,491.00 
      34,236.00 

            .00 

Project    1,386,000.00      160,000.00       96,727.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-JUL-2000
14-MAY-2001
25-MAR-2002
27-JUN-2002

30-APR-2001
22-MAR-2002
26-JUN-2002
21-FEB-2003

14-JUL-2000
14-MAY-2001
03-APR-2002
10-JUL-2002

11-MAY-2001
02-APR-2002
07-JUL-2002
06-MAR-2003

    .00%
 100.00%
 100.00%
  15.00%
    .00%

Current Comments

 $1,352,000.00

BID PERIODCURRENT PHASE:

04/15/02  DOF Approval of Working Drawings and Proceed to Bid on 04/03/02. Change in schedule was
approved by DOF. Advertisement for bids starts 04/15/02. Mandatory Pre-bid walk through scheduled for
04/30/02.

Project Status

On schedule.   Schedule

On budget.Budget

Other information

03-APR-2002
10-JUL-2002

02-APR-2002
07-JUL-2002
06-MAR-2003

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 276

STOCKTON
YOUTH AUTHORITY
BRENNING, DOUGLAS L

NCYCC CORRECTIONAL TREATMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107798

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001

Budget Item

5460-301-0001(6)
5460-301-0001(3)

Appropriation($)

     219,000.00 
     301,000.00 

Document

01011A

Transferred($)

     219,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     301,000.00 

            .00 

            .00 
     219,000.00 

            .00 
            .00 

            .00 
     175,570.09 

            .00 
            .00 

Project      520,000.00      219,000.00      175,570.09 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-OCT-2000
15-MAR-2002
06-DEC-2002
19-MAR-2003

11-MAY-2001
05-DEC-2002
18-MAR-2003
17-MAR-2004

10-JAN-2001
15-APR-2002
10-JAN-2003
15-APR-2003

12-APR-2002
08-JAN-2003
14-APR-2003
20-APR-2004

    .00%
 100.00%

    .00%
    .00%
    .00%

Current Comments

 $4,132,000.00

PRELIMINARY PLANSCURRENT PHASE:

04/15/02  PWB approval of Preliminary Plans scheduled for April 12, 2002 PWB meeting.Project Status

The project is one month behind schedule.Schedule

Project is within budget.Budget

Other information

10-JAN-2001 08-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 277

WHITTIER, L.A. COUNTY
YOUTH AUTHORITY
DAY, BRIAN G

NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE & HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102776

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(6)
5460-301-0001(6)
5470-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(11)

Appropriation($)

      60,000.00 

      12,000.00 

      90,000.00 
   1,651,000.00 

Document

98171A
98171A
01049A
98171A
99104A
20042A

Transferred($)

      60,000.00 
(     13,685.00)
      12,000.00 
      13,685.00 
      90,000.00 

   1,548,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
     102,000.00 
   1,651,000.00 

            .00 
      46,315.00 

     115,685.00 
   1,548,045.00 

            .00 
      46,307.00 
      99,748.35 
      63,421.00 

Project    1,813,000.00    1,710,045.00      209,476.35 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
17-MAY-1999
01-FEB-2000
01-MAY-2000

26-MAY-1999
01-FEB-2000
28-APR-2000
18-NOV-2000

02-SEP-1998
15-MAY-1999
20-JUN-2001
25-OCT-2001

14-MAY-1999
19-JUN-2001
10-OCT-2001
20-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  22.00%

Current Comments

 $1,710,045.00

CONSTRUCTIONCURRENT PHASE:

PMB continues to monitor work closely to ensure contract compliance. Contractor has submitted an
updated base line schedule for review.  Indications show the project falling further behind schedule.
PMB has requested a make up schedule to identify areas of the project that can stack, to help mitigate
the delay.

Project Status

Project is -10 days behind the original completion date.Schedule

Project is on Budget.Budget

None.Other information

03-MAY-2000
25-OCT-2001

25-OCT-2000
20-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 278

NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER & CLINIC,SACT
YOUTH AUTHORITY
OTTO, JOHN E

NORTHERN YCRCC PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103510

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(4.6)
5460-301-0001(5)

Appropriation($)

      58,000.00 
   1,059,000.00 

Document

98216A
01152A

Transferred($)

      58,000.00 
     970,750.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      58,000.00 
   1,059,000.00 

            .00 
            .00 

      58,000.00 
     970,750.00 

            .00 
            .00 

      54,655.15 
       7,760.00 

Project    1,117,000.00    1,028,750.00       62,415.15 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  35.00%

Current Comments

 $1,028,750.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation still underway.Project Status

Project is one month behind draft schedule.Schedule

Project is on budget with reversion.Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 279

O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
YOUTH AUTHORITY
OTTO, JOHN E

O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)

Appropriation($)

      60,000.00 
     946,000.00 

Document

98218A
01154A

Transferred($)

      60,000.00 
     897,760.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
     946,000.00 

            .00 
            .00 

      60,000.00 
     897,760.00 

            .00 
            .00 

      56,003.19 
       9,452.00 

Project    1,006,000.00      957,760.00       65,455.19 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
19-SEP-2001

04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
    .00%

 100.00%
 100.00%
  35.00%

Current Comments

 $957,760.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawing preparation still underway.Project Status

Project is one month behind draft schedule.Schedule

Project is on budget with reversion.Budget

Other information

05-APR-2000
19-SEP-2002

18-JUL-2001
31-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 280

PRESTON YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
OTTO, JOHN E

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 
   1,811,000.00 

Document

97135A
98224A
01151A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 
   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,495,200.00 

            .00 
     377,017.93 
     145,415.96 
       7,189.00 

Project    2,348,000.00    2,032,200.00      529,622.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-NOV-1997
01-OCT-1998
07-JUN-1999
06-DEC-1999

01-MAY-1998
07-JUN-1999
01-OCT-1999
06-APR-2001

30-SEP-1997
14-SEP-1998
05-APR-2000
19-SEP-2001

10-SEP-1998
04-APR-2000
17-AUG-2001
31-DEC-2002

    .00%
 100.00%
 100.00%
 100.00%
  35.00%

Current Comments

 $2,032,200.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase commenced with contractor submittals and shop drawings preparation still
underway.

Project Status

Project is one month behind draft schedule.Schedule

Project is on budget with reversion.Budget

Other information

05-APR-2000
19-SEP-2001

18-JUL-2001
31-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 281

AMADOR COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

PRESTON YCF REMODEL VISITING HALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106128

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(5)

Appropriation($)

      60,000.00 
      52,000.00 

     764,000.00 

Document

99206A
00009A
01041A

Transferred($)

      60,000.00 
      52,000.00 

     656,410.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      60,000.00 
      52,000.00 
     764,000.00 

            .00 
      60,000.00 
      52,000.00 

     656,410.00 

            .00 
      59,469.00 
      46,400.69 

     491,211.91 

Project      876,000.00      768,410.00      597,081.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

19-JUL-1999
17-JAN-2000
20-SEP-2000
31-OCT-2000

03-DEC-1999
18-JUL-2000
30-OCT-2000
31-JUL-2001

19-JUL-1999
17-JAN-2000
07-DEC-2000
25-JUN-2001

14-JAN-2000
06-DEC-2000
10-APR-2001
19-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  98.00%

Current Comments

 $780,490.00

CONSTRUCTIONCURRENT PHASE:

The majority of the project is now complete. Additional change order work will be authorized for paving
and fire suppression changes.

Project Status

Project schedule has been revised to allow for contractor change order work and requested weather
delays.

Schedule

Additional funds have been obtained to complete necessary components of the project.Budget

None.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 282

NORWALK, L.A. COUNTY
YOUTH AUTHORITY
ARREOLA, ALONZO

SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC: VISITING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102777

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0050/1999

Budget Item

5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0660(3)

Appropriation($)

      48,000.00 

      75,000.00 
   1,215,000.00 

Document

98172A
98172A
98172A
99106A
01004B

Transferred($)

      48,000.00 
(     12,720.00)
      12,720.00 
      75,000.00 

   1,173,797.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
      75,000.00 

   1,215,000.00 

            .00 
      35,280.00 
      87,720.00 

   1,173,797.00 

            .00 
      35,535.50 
      81,084.42 

   1,021,605.00 

Project    1,338,000.00    1,296,797.00    1,138,224.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-AUG-1999
28-MAR-2000
04-OCT-2000
04-JAN-2001

09-MAR-2000
03-OCT-2000
03-JAN-2001
03-JAN-2002

02-SEP-1998
18-MAY-1999
27-JUN-2000
05-FEB-2001

17-MAY-1999
26-JUN-2000
02-FEB-2001
15-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,338,000.00

CONSTRUCTIONCURRENT PHASE:

The project has been completed.Project Status

The project was completed within the last updated schedule.Schedule

Project is within budget.Budget

This project will be deleted from the next quaterly report.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 283

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
YOUTH AUTHORITY
OTTO, JOHN E

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)

Appropriation($)

      73,000.00 
   1,560,000.00 

Document

98221A
01009A

Transferred($)

      73,000.00 
   1,408,045.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,560,000.00 

            .00 
            .00 

      73,000.00 
   1,408,045.00 

            .00 
            .00 

      72,589.00 
     426,329.00 

Project    1,633,000.00    1,481,045.00      498,918.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1998
07-JUN-1999
06-DEC-1999

07-JUN-1999
01-OCT-1999
06-APR-2001

14-SEP-1998
05-APR-2000
30-APR-2001

04-APR-2000
29-APR-2001
02-AUG-2002

    .00%
    .00%

 100.00%
 100.00%
  62.00%

Current Comments

 $1,481,045.00

CONSTRUCTIONCURRENT PHASE:

Construction Phase progressing with on site installation work.Project Status

Construction Phase is approx. two months behind schedule.Schedule

Project is on budget.Budget

Other information

30-APR-2001 02-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 284

VENTURA YOUTH CORRECTIONAL FACILITY
YOUTH AUTHORITY
HILL, GORDEN S

VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103517

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(9)
5460-301-0001(9)
5460-301-0001(15)

Appropriation($)

      54,000.00 
      73,000.00 

   1,032,000.00 

Document

98178A
99099A

Transferred($)

      54,000.00 
      73,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      54,000.00 
      73,000.00 

   1,032,000.00 

            .00 
      54,000.00 
      73,000.00 

            .00 

            .00 
      53,868.50 
      55,568.22 

            .00 

Project    1,159,000.00      127,000.00      109,436.72 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
02-APR-1999
15-OCT-1999
14-DEC-1999

15-JAN-1999
12-AUG-1999

14-SEP-2000

02-SEP-1998
12-JUN-1999
01-AUG-2002
09-DEC-2002

11-JUN-1999
14-FEB-2002
02-DEC-2002
09-JAN-2004

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,094,000.00

WORKING DRAWINGSCURRENT PHASE:

Waiting for construction funding in 02/03 budget.Project Status

WD's 100% front end specs complete.Schedule

Last estimate at 100% WD's shows project short $333,000.00.  DOF will not fund the project this year.
DOF requiring DYA to submit new COBCP for 02/03.  Project will still be funded with revenue bonds.

Budget

Other information

01-AUG-2002
09-DEC-2002

02-DEC-2002
09-JAN-2004

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 285

VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
YOUTH AUTHORITY
DAY, BRIAN G

VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 103519

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5460-301-0001(10.5)
5470-301-0001(10.5)
5460-301-0001(10.5)
5460-301-0001(16)

Appropriation($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,778,000.00 

Document

98153A
00295A
99256A
20143A

Transferred($)

      70,000.00 
      32,000.00 

     116,000.00 
   1,740,588.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      70,000.00 
     148,000.00 
   1,778,000.00 

            .00 
      70,000.00 

     148,000.00 
   1,740,588.00 

            .00 
      69,763.56 

     130,193.59 
       8,762.80 

Project    1,996,000.00    1,958,588.00      208,719.95 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

02-SEP-1998
01-JUL-1999
03-MAY-2000
04-JUL-2000

16-MAR-1999
27-DEC-1999

02-JUL-2001

28-AUG-1998
11-DEC-2000
13-SEP-2001
04-MAR-2002

07-OCT-1999
30-JUL-2001
01-MAR-2002
17-MAR-2003

    .00%
 100.00%
 100.00%
 100.00%
   2.00%

Current Comments

 $1,964,000.00

CONSTRUCTIONCURRENT PHASE:

Pre-construction conference held with facility personnel and PMB. Notice to Proceed is dated March 1,
2002.  Project "Kick-Off" is scheduled for March 14, contractor will submit the base line schedule for
review and begin the formal submittal process.

Project Status

Schedule adusted to show anticipated award completion.Schedule

No change.Budget

None.Other information

17-JUL-2000 23-APR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # Project Name Project Number

BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALIF TAHOE CONSERVANCY

CORRECTIONS

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER
HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER
MILLERTON LAKE SRA, CROWS NEST AREA: BOAT LAUNCHING
FACILITY

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION
FEASIBILITY STUDY - TAHOE CENTER
NAPA NURSERY OFFICE/CLASSROOM BUILDING
PACIFIC BAYS RESIDENTIAL STUDY

EL CAJON AREA OFFICE BUILDING ALTERATIONS
MONTEREY AREA OFFICE-NEW CONSTRUCTION
SOUTH SACRAMENTO AREA OFFICE- BUILDING ALTERATIONS
WILLIAMS AREA OFFICE REPLACE FACILITY
WILLOWS AREA OFFICE-BUILDING ALTERATIONS

AEROSPACE MUSEUM REMODEL/RENOVATE
AFRICAN AMERICAN MUSEUM RENOVATION(NON-FEMA)
CAL SCIENCE CENTER PARKING FACILITY
CALIFORNIA SCIENCE CTR.-PHASE II
EXPOSITION PARK, PHASE II SITEWORK
TECH/HEALTH HALL REMODEL

TAHOE CONSERVANCY - NORTH TAHOE BEACH CENTER - REPLACE
RECRE
UPPER TRUCKEE RIVER/COVE EAST RESTORATION

AVENAL SP - RECEIVING AND RELEASE EXPANSION
AVENAL STATE PRISON CCCMS
AVENAL STATE PRISON STORM DRAINAGE
CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I
CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION
CCWF CHOWCHILLA CCCMS
CCWF CHOWCHILLA RCSE & EOP
CDC GALT PP
CIM CHINO ENERGY RETROFIT
CIM CHINO PCE CONTAMINATION CLEAN-UP

111675
111674
102778

107755
107756
111846
107757
111663

106121
106122
106119
107751
106150

103661
103663
103613
107284
103662
105661

109083

OPDM0489

111664
OPDM0764
OPDM0783
103649
103650
OPDM0758
OPDM0759
111458
104173
OPDM0428

1
2
3

4
5
6
7
8

9
10
11
12
13

14
15
16
18
19
20

21

22

24
25
26
27
28
29
30
31
32
33
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CIM CHINO REPLACE LOCKING DEVICES
CIM CHINO TB/HIV CONTROLS
CMC SAN LUIS OBISPO - POTABLE WATER TREATMENT FACILITY
UPGRA
CMC SAN LUIS OBISPO CENTRAL KITCHEN REPLACEMENT
CMC SAN LUIS OBISPO WASTEWATER UPGRADE
CMC-SAN LUIS OBISPO WASTE TREATMENT OUTFALL
CMF VACAVILLE FOOD SERVICE STUDY
CMF VACAVILLE TB/HIV CONTROLS
CRC - NORCO, POTABLE WATER SYSTEM IMPROVEMENTS
CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE
CRC NORCO REPLACE MEN'S DORMITORIES
CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM
CSP IMPERIAL RECYCLING AND SALVAGE PROGRAM
CSP SACRAMENTO FIRE ALARM SYSTEM REPLACEMENT
CSP SACRAMENTO FIRING RANGE MODIFICATIONS
CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED
OUT
CSP SOLANO CCCMS
CTC CIW FRONTERA-PHASE II
CTC SAN QUENTIN-PHASE II
CTF SOLEDAD BOILER REPLACEMENT
DVI TRACY - INFIRMARY HEATING, VENTILATION AND AIR CONDITION
DVI TRACY SOIL AND GROUNDWATER CONTAMINATION
FSP FOLSOM  DENTAL CLINIC RENOVATION
FSP FOLSOM CONSTRUCT PRETREATMENT SYSTEM
FSP FOLSOM GANG SHOWER #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #1
FSP FOLSOM RENOVATE BRANCH CIRCUIT #2
FSP FOLSOM RENOVATE BRANCH CIRCUIT #3
FSP FOLSOM RENOVATE H&V
FSP FOLSOM UNDERGROUND UTILITIES STUDY
GAS PIPE AGGREGATION/RESIDENTIAL SPACE HEATING
REQUIREMENTS
ISP BLYTHE CTC-PHASE II
ISP BLYTHE EROSION CONTROL AND STORM WATER RUN OFF
REPAIR
NEW POTABLE WATER SOURCE PHASE II
SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
WSP WASCO PRESCREENING FACILITY
WSP WASCO RCSE

OPDM0514
106113
111667

103538
106153
107827
107604
106114
111707
102743
103541
103646
107792
OPDM0724
107793
111672

OPDM0769
102742
102741
OPDM0804
111670
OPDM0305
103529
107786
103530
102735
102739
102740
102738
105598
102745

103553
OPDM0817

106118
102744
107789
OPDM0757

35
36
37

38
39
40
41
42
43
44
45
46
47
48
49
50

51
52
53
54
55
56
57
58
59
60
61
62
63
64
65

66
67

68
69
70
71
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DEVELOPMENTAL SERVICES

EDUCATION

EMPLOYMENT DEV DEPT-STATE

EMPLOYMENT DEVELOPMENT

FOOD & AGRICULTURE

FORESTRY

ADA COMPLIANCE PORTERVILLE
AGNEWS DEV CTR FLS UPGRADES
Agnews, ADA Project
CHILLED WATER SYSTEM UPGRADE -  FAIRVIEW
CHILLED WATER SYSTEM UPGRADE -  LANTERMAN
CHILLED WATER SYSTEM UPGRADE -  PORTERVILLE
CHILLED WATER SYSTEM UPGRADE - AGNEWS
CHILLED WATER SYSTEM UPGRADE - SONOMA
LANTERMAN DEV CTR  SECURITY IMPROVEMENTS
Lanterman DC ACE Project
PORTERVILLE DEV CTR AIR CONDITION MAIN KITCHEN
SONOMA ADA COMPLIANCE

FREMONT CALIFORNIA SCHOOL FOR THE BLIND
FREMONT CALIFORNIA SCHOOL FOR THE BLIND, YOUNG
CHILDREN'S HO
PUPIL PERSONNEL SERVICES
REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
RIVERSIDE CALIFORNIA SCHOOL FOR THE DEAF-MIDDLE SCHOOL
FACIL

Consolidation Study

TORRANCE EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT
VALLEJO EDD OFFICE RENOVATION AND ASBESTOS ABATEMENT

DORRIS AGRICULTURAL INSPECTION STATION RELOCATION
TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION
YERMO AGRICULTURAL INSPECTION STATION RELOCATION

ALMA HELITACK BASE
ALTAVILLE FOREST FIRE STATION REPLACE FACILITY
ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL
AWHAHNEE FOREST FIRE STATION: REPLACE FACILITY
BASELINE CONSERVATION CAMP-REMODEL FACILITY
BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

108410
106111
112854
109279
109277
109280
109281
109278
OPDM0787
112066
103555
108411

106131
107824

107825
OPDM0784
106132

112363

106138
106137

107802
102785
107079

107894
107763
106167
106168
106089
OPDM0666

72
73
74
75
76
77
78
79
80
81
82
83

84
85

86
87
89

90

91
92

93
94
95

96
97
98
99
100
101

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

BLASINGAME FOREST FIRE STATION - REPLACE FACILITY
BUCKHORN FOREST FIRE STATION REPLACE FACILITY
BUTTE FIRE CENTER REPLACE MESSHALL
CAMPO FOREST FIRE STATION REPLACE FACILITY
CDF SAN MARCOS FFS - RELOCATE FACILITY
CDF SOUTH AREA OPERATION HQ MITIGATION (CALTRANS/CDF)
CDF SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY
CHINO HILLS FOREST FIRE STATION CONSTRUCT FACILITY
CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY
DEW DROP FOREST FIRE STATION REPLACE FACILITY
ELK CAMP FOREST FIRE STATION REPLACE FACILITY
FENNER CANYON CONSERVATION CAMP CONST ADMIN BLDG.
FORT JONES FIRE STATION RELOCATE FACILITY
FORTUNA FOREST FIRE STATION RELOCATE FACILITY
HAMMOND FOREST FIRE STATION RELOCATE FACILITY
HARTS MILL FOREST FIRE STATION RELOCATE FACILITY
HESPERIA FOREST FIRE STATION RELOCATION FACILITY
HOLLISTER AIR ATTACK BASE RELOCATE FACILITY
INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY
LASSEN LODGE FOREST FIRE STATION REPLACE FACILITY
LASSEN-MODOC RANGER UNIT HEADQUARTERS
MANTON FOREST FIRE STATION RELOCATE FACILITY
MENDOCINO RANGER UNIT HEADQUARTERS REPLACE AUTOMOTIVE
SHOP
NIPOMO FOREST FIRE STATION REPLACE FACILITY
OWENS VALLEY CONSERVATION CAMP
PACHECO FOREST FIRE STATION
PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
RAMONA AIR ATTACK BASE & REPLACEMENT FACILITY
RANCHERIA FOREST FIRE STATION REPLACE FACILITY
RAYMOND FOREST FIRE STATION RELOCATE FACILITY
RELOCATE FACILITY - AVIATION M.U.
SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY
SAND CREEK FOREST FIRE STATION RELOCATE FACILITY
SANTA CLARA RANGER UNIT HEADQUARTERS - REPLACE
AUTOMOTIVE SH
SIERRA AREA COMMUNICATION TOWERS & VAULTS
SONORA FOREST FIRE STATION RELOCATE FACILITY
SQUAW VALLEY FOREST FIRE STATION
STEVENS CREEK FOREST FIRE STATION
SWEETWATER FOREST FIRE STATION RELOCATE FACILITY
UKIAH AIR ATTACK BASE REPLACE FACILITY

106076
107759
106102
106165
111339
111750
111389
106163
111338
106162
106069
106098
106092
106070
OPDM0665
106091
OPDM0667
106077
106103
107758
102774
106093
106160

106164
107760
103292
106074
OPDM0673
106169
106081
OPDM0799
106161
106106
106082

OPDM0656
106105
107762
102763
106068
OPDM0741

102
103
104
105
106
107
108
109
110
111
112
113
114
115
116
117
118
119
120
121
122
123
124

125
126
127
128
129
130
131
132
133
134
135

136
137
138
139
140
141
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FRANCHISE TAX BOARD

GENERAL SERVICES

UKIAH FOREST FIRE STATION REPLACE FACILITY
USONA FOREST FIRE STATION REPLACE FACILITY
VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY
VENTURA YOUTH CONSERVATION CAMP - CONSTRUCTION SHOP
WAREHOUS
WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

CENTRAL OFFICE, FIRE ALARM MOD

BLUE ANCHOR BUILDING SACTO. FLS
BONDERSON BUILDING RENOVATION
BUTTERFIELD STATE OFFICE BUILDING
CAL EPA CONSOLIDATION LEASE
CAPITOL AREA EAST END COMPLEX
CAPITOL EXTERIOR PAINTING
CRC NORCO OCCUPANT RELOCATION ADMINISTRATION BUILDING
100
CT-WEST A-E STRUCTURAL RETROFIT
Child Care TI Buildout, Elihu Harris Building, Oakland
DGS Central Plant, Sacto, PMB Master Plan
FDC WARDS D1516, E3014, & F1112
FOOD & AGRICULTURE HQ BUILDING RENOVATION
KITCHEN/DINING ROOMS 3&4, CANTEEN/DINING ROOMS 1&2
LANTERMAN-DEV CENTER-POMONA, HOSPITAL B-50, STRUCTURAL
RETRO
LIBRARY & COURTS MAJOR RESTORATION OF ROOM 500
METRO. SH LIBRARY REPLACEMENT
METROPOLITAN SH, WARDS 313 AND 315, STRUCTURAL RETROFIT
METROPOLITAN STATE HOSPITAL LAUNDRY BLDG STRUCTURAL
RETROFIT
MISSION VALLEY MULTI-TENANT OFFICE CONSOLIDATION
NAPA STATE HOSPITAL SEISMIC UPGRADE BLDG 199, UNIT 2
OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO
OFFICE BUILDING 8 RENOVATION, 714 P STREET, SACTO
PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT
PATTON SH - BUILDING N, STRUCTURAL RETROFIT
RECREATION BUILDING STRUCTURAL RETROFIT

106067
106166
106110

106096
106104

106094

111699

106134
107743
106617
OPDM0649
OPDM0785
103657
107822

OPDM0597
112743
113072
OPDM0791
103779
106790A
111679

107823
112305
111687
106785

103667
106783
111677
111678
111680
111681
111682
OPDM0794

142
143
144

145
146

147

148

149
150
151
152
154
156
157

158
160
161
162
163
164
165

166
167
168
169

170
171
172
173
174
175
176
177

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT

Table of Contents

Page # Project Name Project Number

GOVERNOR'S OFFICE

HEALTH SERVICES

JUDICIAL COUNCIL

JUSTICE

MENTAL HEALTH

REPLACE R&T AND ADMINISTRATION BLGS
SACTO. RESOURCES BUILDING FIRE LIFE SAFETY CORRECTIONS
SAN DIEGO STATE OFFICE BUILDING, CITY CENTER
STATE FLEET ALTERNATIVE FUEL INFRASTRUCTURE
STRUCTURAL RETROFIT-HOSPITAL BUILDING
STRUCTURAL RETROFIT-WING L & WING R

OPR INFRASTRUCTURE STUDY OF BLUE ANCHOR BUILDING AND
HISTORI

LABORATORY AND OFFICE FACILITIES
PHASE II REPLACEMENT LABORATORY FACILITY
RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING
SOUTHERN CALIF OFFICE & LAB RENOVATION

2ND APPELLATE DISTRICT COURTHOUSE RENOVATION
3RD APPELATE COURTHOUSE RENOVATION
4TH APPELATE DISTRICT NEW COURTHOUSE
5TH APPELATE DISTRICT NEW COURTHOUSE
CIVIC CENTER AOC EXPANSION - 7TH FLOOR
COURT OF APPEALS SECOND APPELLATE DIST LA, RENOVATION
FOR NE

CENTRAL VALLEY REPLACEMENT LABORATORY
FRESNO REPLACEMENT LABORATORY
REDDING REPLACEMENT LABORATORY
RIVERSIDE REPLACEMENT LABORATORY
SANTA BARBARA REPLACEMENT LABORATORY
SANTA ROSA REPLACEMENT LABORATORY

ATASCADERO  STATE HOSPITAL 250 BED ADDITION
ATASCADERO IMPROVE PERIMETER SECURITY
ATASCADERO SH - CONSTRUCT MULTI-PURPOSE BLDG.
ELECTRICAL UPGRADE FOR 16 MODULARS, PATTON SH
METRO SH ADA COMPLIANCE
METRO SH EMERGENCY GENERATOR
METRO SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

OPDM0599
106347
112325
107744
107813A
SPS71001

111094

OPDM0248
OPDM0677
107774
106135

107737
107734
107735
107736
111442
111700

OPDM0687
103673
106146
OPDM0688
103674
102789

OPDM0726
106305
111692
111764
108355
OPDM0797
106772

178
180
181
182
183
184

185

186
188
189
190

191
192
193
194
195
196

197
198
199
200
201
202

203
204
205
206
207
208
209
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MILITARY DEPT

MOTOR VEHICLES

OFC EMERGENCY SERVICES

PARKS & RECREATION

METROPOLITAN: CONSTRUCT SCHOOL BUILDING
NAPA SH ADA COMPLIANCE
NAPA SH REPLACE ROOFS
NEW MENTAL HEALTH TREATMENT FACILITY
PATTON SH ADA COMPLIANCE
PATTON SH REPLACE AIR HANDLING UNITS
PATTON SH REPLACE HVAC CONTROLS & COILS
PATTON SH SPECIAL ROAD REPAIRS, PAVING
PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS
PATTON SH, RENOVATE ADMISSIONS SUITE EB BUILDING
PATTON SH, UPGRADE PERSONAL ALARM SYSTEM - EB/U/70/30/N
BUIL
PATTON STATE HOSPITAL EB BUILDING FIRE/LIFE/SAFETY
IMPROVEME
REPLACEMENT OF ROOF BLDG. NO. 195

RIVERSIDE FLS ORGANIZATIONAL MAINTENANCE SHOP
SAN FRANCISCO FLS ORGANIZATIONAL MAINTENANCE SHOP
SLO COMBAT PISTOL COURSE
SLO MODIFIED RECORD FIRING RANGE CAMP

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT
FIELD OFFICE REPLACEMENT - ACQUISTIONS
SACTO HQTRS, 3RD FLOOR ASBESTOS REMOVAL AND SEISMIC
RETROFIT
SAN YSIDRO OFFICE RELOCATION
STOCKTON FIELD OFFICE REPLACEMENT

OES - STATE OPERATIONS CENTER

CHINO HILLS STATE PARK PUBLIC USE FACILITIES
CRYSTAL COVE STATE PARK EL MORRO MOBILE HOME PARK
CONVERSION
DONNER MEMORIAL SP REPLACE RESTROOMS AND WATER SYSTEM
HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH
NEW BRIGHTON STATE BEACH REHABILITATE CAMPGROUND & DAY
USE A
PATRICK'S POINT STATE PARK CAMPGROUND AND DAY USE
REHABILITA

111702
107817
107818
103557
107783
107820
107821
107819
111693
111694
111986

OPDM0742

111241

106894
106896
107804
107803

106304
111696
111695

107754
107753

OPDM0676

107769
107772

107764
107768
107770

107771

210
211
212
213
214
215
216
217
218
219
220

221

222

223
224
225
226

227
228
229

230
231

232

233
234

235
236
237

238

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
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Page # Project Name Project Number

STATE AIR RESOURCES BOARD

TRANSPORTATION

VETERANS AFFAIRS

YOUTH AUTHORITY

SUGAR PINE POINT SP REHABILITATE DAY USE AREA
TAHOE SRA TRUCKEE RIVER OUTLET PARCEL RESTORATION AND
REHABI

HAAGEN-SMIT LABORATORY BREEZEWAY RENOVATION

CALTRANS DISTRICT 11-SAN DIEGO
CALTRANS INFRASTRUCTURE STUDY
DIST 7, LA DO COMPLEX F&LS MITIGATION PROJECTS
DISTRICT 3-ECONOMIC FEASABILITY STUDY
DISTRICT 6 ECONOMIC FEASABILITY STUDY
DISTRICT 7 OFFICE BUILDING REPLACEMENT
DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER
ECONOMIC ANALYSIS AND INFRASTRUCTURE STUDY MASTER
PROJECT, C
FACILITY PLANNING CHARRETTE, DISTRICT 2, REDDING
HQ OFFICE ANNEX I & II SEISMIC RETROFIT

HOSPITAL EMERGENCY NOTIFICATION SYSTEM
JEFFERSON HALL REHAB (SECTION L)
LINCOLN THEATER RENOVATION
NORTHERN CALIFORNIA VETERANS CEMETERY
RECTOR RESERVOIR
VA STUDY FOR MONTEREY CEMETERY
VETERANS HOME CEMETERY RESTORATION
YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL

50 SPECIALIZED COUNSELING PROGRAM BEDS
DeWITT NELSON YCF PERSONAL ALARM SYSTEM
DeWITT NELSON YCF VISITOR'S SECURITY ENTRANCE
EDUCATION AIR CONDITIONING
EL PASO DE ROBLES SPECIAL EDUCATION CLASSROOMS
EL PASO DE ROBLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF CONSTRUCT NEW KITCHEN
FRED C. NELLES YCF PERSONAL ALARM SYSTEM
FRED C. NELLES YCF REPLACE TAFT ADJUSTMENT CENTER
FRED C. NELLES YCF SEWER REPLACEMENT LINE

107765
107766

107773

103561
110723
109528
103564
103565
107750
OPDM0701
110726

110728
109349

107805
106148
OPDM0805
106744
102817
110906
107733
106149

107797
103512
103511
107799
106125
103515
107801
103516
106129
102775

239
240

241

242
243
244
245
246
247
248
250

251
252

253
254
255
256
257
258
259
260

261
262
263
264
265
266
267
268
269
270

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION
PROJECT QUARTERLY REPORT
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HEMAN G. STARK FIRE ALARM SYSTEM
HEMAN G. STARK YCF NEW MENTAL HEALTH BLDG AND CTC
UPGRADE
HEMAN G. STARK YCF PERSONAL ALARM SYSTEM
KARL HOLTON YCF PERSONAL ALARM SYSTEM
N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM
NCYCC CORRECTIONAL TREATMENT CENTER
NELLES YOUTH CORR. FACILITY: VISITOR'S SECURITY ENTRANCE &
H
NORTHERN YCRCC PERSONAL ALARM SYSTEM
O. H. CLOSE YOUTH CORRECTIONAL FACILITY PERSONAL ALARM
SYSTE
PRESTON YCF PERSONAL ALARM SYSTEM
PRESTON YCF REMODEL VISITING HALL
SOUTHERN YOUTH CORRECTIONAL RECEPTION CENTER/CLINIC:
VISITIN
VENTURA YCF PERSONAL ALARM SYSTEM
VENTURA YCF SPECIAL EDUCATION ASSESSMENT CENTER
VENTURA YCF UPGRADE CORRECTIONAL TREATMENT FACILITY

106127
103522

103525
103514
107800
107798
102776

103510
103513

OPDM0751
106128
102777

103521
103517
103519

271
272

273
274
275
276
277

278
279

280
281
282

283
284
285
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STATE OF CALIFORNIA
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REAL ESTATE SERVICES DIVISION

PROFESSIONAL SERVICES BRANCH
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REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 1

CASTAIC LAKE SRA
BOATING & WATERWAYS
PACHECO, THOMAS E

BOAT INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106174

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

50/1999
52/2000
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516(3)

Appropriation($)

     128,000.00 
     132,000.00 
   1,680,000.00 

Document

11225
51942

Transferred($)

     128,000.00 
     132,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     128,000.00 
     132,000.00 
   1,680,000.00 

            .00 
     128,000.00 
     132,000.00 

            .00 

            .00 
     128,000.00 
     106,053.74 

            .00 

Project    1,940,000.00      260,000.00      234,053.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
16-OCT-2000
01-JUL-2001
01-NOV-2001

02-MAR-2000
02-FEB-2001
01-NOV-2001
01-NOV-2002

14-OCT-1999
18-AUG-2000
05-MAR-2002
26-AUG-2002

15-MAY-2000
04-MAR-2002
23-AUG-2002
29-AUG-2003

    .00%
 100.00%
 100.00%
  40.00%
    .00%

Current Comments

 $1,940,000.00

BID PERIODCURRENT PHASE:

Department of Finance approval to proceed to bid was received on 3/4/02.  It is anticipated the Los
Angeles County Board of Supervisors will approve an Operations Maintenance Agreement at their
meeting on 4/15/02.  The bid opening is scheduled for 5/22/02.

Project Status

Upon award of the construction contract, a construction schedule will be established.  The tentative
schedule for the construction phase is 8/26/02 - 8/29/03.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 2

PYRAMID LAKE
BOATING & WATERWAYS
KARNES, DENNIS M

BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0282/1997
0050/1999

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      45,000.00 
      83,000.00 
       2,400.00 

   1,020,000.00 

Document

10524
11115
15028
52050

Transferred($)

      45,000.00 
      83,000.00 
       2,400.00 

     994,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 
      83,000.00 

   1,022,400.00 

            .00 
      45,000.00 
      83,000.00 

     996,400.00 

            .00 
      44,982.00 
      82,956.08 

     909,140.42 

Project    1,150,400.00    1,124,400.00    1,037,078.50 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

22-SEP-1997
07-JUN-1999
16-FEB-2000
16-MAY-2000

26-DEC-1997
29-OCT-1999
16-MAY-2000
16-OCT-2000

22-SEP-1997
01-SEP-1999
27-JUN-2000
26-JAN-2001

08-JAN-1999
19-MAY-2000
25-JAN-2001
14-DEC-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,124,400.00

CONSTRUCTIONCURRENT PHASE:

The construction close-out documents are in process.  Upon completion of the close-out documents, the
final contract payment will be initiated.

Project Status

The project was completed per the revised schedule.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

26-JUN-2001 14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 3

LAKE NATOMA
BOATING & WATERWAYS
RODRIGUEZ, ENRIQUE M

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 102781

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
1999/0050
0106/2001

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-301-0516(3.5)

Appropriation($)

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

Document

97131BB
10905
11221
52838

Transferred($)

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

       4,800.00 
     123,000.00 
     147,000.00 
   3,473,000.00 

       4,800.00 
     123,000.00 
     147,000.00 

   3,315,000.00 

       4,800.00 
     121,389.92 
     146,838.27 
      29,038.40 

Project    3,747,800.00    3,589,800.00      302,066.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-OCT-1999
09-JUN-2000
21-DEC-2001

07-JUN-2000
21-JAN-2001
31-DEC-2002

28-OCT-1999
21-AUG-2001
29-NOV-2001

15-SEP-2000
27-NOV-2001
12-NOV-2002

    .00%
    .00%

 100.00%
 100.00%
  25.00%

Current Comments

 $3,589,800.00

CONSTRUCTIONCURRENT PHASE:

The construction contract documents were approved, and the Memorandum of Contract was issued on
1/2/02. The construction work is currently in progress and is approximately 25% complete.

Project Status

Per the Memorandum of Contract, the contractor's schedule for the construction work is 1/14/02 through
11/12/02.

Schedule

The project is within budget.  Budget

There are no other significant project issues at this time.Other information

11-OCT-2000
11-NOV-2001

28-FEB-2001
29-DEC-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 4

LAKE OROVILLE SRA
BOATING & WATERWAYS
KARNES, DENNIS M

SPILLWAY BOAT LAUNCHING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: DBW70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0282/1997
50/1999
50/1999
0052/2000
0052/2000
0052/2000

Budget Item

3680-301-0516
3680-301-0516
3680-301-0516
3680-490-0516
3680-301-0516
3680-301-0516
3680-301-0516

Appropriation($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   2,824,721.00 

Document

10546
11163
5011580
5011588
52345
52644
52854

Transferred($)

      88,000.00 
       7,100.00 

     132,000.00 
       8,100.00 

   1,924,189.00 
     260,532.00 
     640,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      95,100.00 
     140,100.00 
   2,824,721.00 

            .00 
      95,100.00 

     140,100.00 
   2,824,721.00 

            .00 
      95,072.00 

     139,722.00 
   1,642,418.65 

Project    3,059,921.00    3,059,921.00    1,877,212.65 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-OCT-1997
04-JAN-1999
01-JUL-2000
01-NOV-2000

13-MAR-1998
22-JUN-1999
30-OCT-2000
30-AUG-2001

03-AUG-1998
17-MAR-2000
15-JAN-2001
26-APR-2001

10-FEB-2000
12-JAN-2001
25-APR-2001
24-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  60.00%

Current Comments

 $2,419,921.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 60% complete.Project Status

Due to the change orders for the trenching work, the construction completion date has been revised to
5/24/02.

Schedule

The Department of Finance approved an augmentation request for $640,000 on 1/18/02.Budget

There are no other significant project issues at this time.Other information

26-JUN-2001 26-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 5

SAN FRANCISCO
CA STATE LIBRARY
GASSOUMIS, MARIA T

SUTRO LIBRARY, INTERIM MEASURES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107732

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
52/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

6120-301-0001
6120-013-0001
6120-301-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-013-0001
6120-011-0001
6120-301-0001

Appropriation($)

      18,000.00 

      27,000.00 

     200,000.00 

      15,600.00 
      63,000.00 

     158,000.00 

Document

51939
51940
52185
51940
51940
51940
51940
52477
52477A
52893

Transferred($)

      18,000.00 
       8,800.00 

      27,000.00 
      15,600.00 

     200,000.00 
(      8,800.00)

(     15,600.00)
      15,600.00 
      63,000.00 

     136,477.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      18,000.00 
      27,000.00 
     436,600.00 

            .00 
      26,800.00 
      42,600.00 

     390,677.00 

            .00 
      26,727.73 
      42,481.10 
      85,815.14 

Project      481,600.00      460,077.00      155,023.97 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
21-DEC-2000
28-MAY-2001
08-OCT-2001

08-DEC-2000
25-MAY-2001
05-OCT-2001
19-APR-2002

31-JUL-2000
26-JAN-2001
28-MAY-2001
24-JAN-2002

03-NOV-2000
25-MAY-2001
23-JAN-2002
09-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  20.00%

Current Comments

 $460,077.00

CONSTRUCTIONCURRENT PHASE:

The additional construction funds ($136,477) were approved on January 14, 2002, and the construction
contract was awarded on January 23, 2002.  The contract documents have been approved, and the
Memorandum of Contract was issued on 3/7/02.

Project Status

Per the Memorandum of Contract, the contractor's schedule for the construction work is 3/12/02 - 7/9/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 6

CHINO
CORRECTIONS
LIN, TZEHON

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107731

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(14)
5240-301-0001(10)

Appropriation($)

     179,000.00 

      67,000.00 
     681,000.00 

Document

51929
51929
52680

Transferred($)

     179,000.00 
(     67,000.00)
      67,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     179,000.00 
      67,000.00 
     681,000.00 

            .00 
     112,000.00 
      67,000.00 

            .00 

            .00 
     112,000.00 
      31,761.92 

            .00 

Project      927,000.00      179,000.00      143,761.92 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
14-APR-2001
20-MAR-2002
15-AUG-2002

13-APR-2001
19-MAR-2002
14-AUG-2002
19-AUG-2003

23-AUG-2000
14-MAY-2001
10-APR-2002
12-SEP-2002

11-MAY-2001
09-APR-2002
11-SEP-2002
16-SEP-2003

    .00%
 100.00%
 100.00%
   1.00%
    .00%

Current Comments

 $797,100.00

BID PERIODCURRENT PHASE:

The working drawings were completed and sent to the Department of Corrections on 1/16/02 for review
and approval. Department of Finance approval to proceed to bid was received 4/9/02.   This project will
now be filed for bids.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 7

FOLSOM
CORRECTIONS
GOLEMOHAMMADI, BAHRAM

RENOVATE BRANCH WIRING MAINTENANCE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107030

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0052/2000

Budget Item

5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(11)
5240-301-0001(12)

Appropriation($)

      44,000.00 
      36,000.00 
      12,000.00 

     968,000.00 

Document

5011527
51693
52211
52662

Transferred($)

      44,000.00 
      36,000.00 
      12,000.00 

     633,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      48,000.00 
     968,000.00 

            .00 
      44,000.00 
      48,000.00 

     633,000.00 

            .00 
      44,000.00 
      47,821.57 

     237,794.21 

Project    1,060,000.00      725,000.00      329,615.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

11-AUG-1999
01-MAR-2000
16-OCT-2000
19-FEB-2001

24-APR-2000
29-SEP-2000
18-JAN-2001
19-SEP-2001

28-JAN-2000
02-JUN-2000
23-APR-2001
06-SEP-2001

12-MAY-2000
20-APR-2001
05-SEP-2001
10-JUL-2002

    .00%
 100.00%
 100.00%
 100.00%
  75.00%

Current Comments

 $818,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 75% complete.   Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

23-APR-2001 18-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 8

MT. WHITNEY
FISH & GAME
PACHECO, THOMAS E

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107730

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0052/2000
0106/2001

Budget Item

3600-301-0001
3600-301-0001
3600-301-0001(1)

Appropriation($)

     167,000.00 
     143,000.00 
   1,665,000.00 

Document

51951
52542

Transferred($)

     167,000.00 
     143,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     143,000.00 
   1,665,000.00 

            .00 
     167,000.00 
     143,000.00 

            .00 

            .00 
     138,539.87 
      25,944.95 

            .00 

Project    1,975,000.00      310,000.00      164,484.82 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

28-JUL-2000
22-FEB-2001
24-JUL-2001
04-DEC-2001

09-FEB-2001
23-JUL-2001
03-DEC-2001
17-JUN-2002

28-JUL-2000
11-JUN-2001
29-MAR-2002
01-JUL-2002

08-JUN-2001
28-MAR-2002
02-JUN-2002
30-MAY-2003

    .00%
 100.00%
 100.00%

    .00%
    .00%

Current Comments

 $1,976,000.00

BID PERIODCURRENT PHASE:

The working drawings are complete and have been approved by the client.  Department of Finance
approval to proceed to bid was received on 3/28/02, and the project is currently being filed for bids.  

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-JUN-2001 11-JAN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 9

HAWAII
FOOD & AGRICULTURE
CORELIS, DENNIS J

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
      57,471.40 

            .00 
            .00 

Project      539,000.00      539,000.00       57,471.40 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2001
01-AUG-2002
01-JUN-2003
01-OCT-2003

30-MAY-2002
30-MAY-2003
30-SEP-2003
30-DEC-2004

01-AUG-2001
01-AUG-2002
01-JUN-2003
01-OCT-2003

30-MAY-2002
30-MAY-2003
30-SEP-2003
30-DEC-2004

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $11,666,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans for the Office/Warehouse portion of the project have been completed.  The design
for the new Production Facility is on hold, pending the client completing and testing the alterations to the
facility.

Project Status

The project schedule is subject to delay pending client direction to proceed with design of the new
Production Facility.

Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 10

LOS ANGELES
FRANCHISE TAX BOARD
WELLS, TOM D

SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106173

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999

Budget Item

1730-301-0001
1730-301-0001
1730-301-0001
1730-301-0001

Appropriation($)

      31,000.00 
      47,000.00 

     360,000.00 

Document

11248
5011582
52099
52199

Transferred($)

      31,000.00 
      34,500.00 

     120,932.00 
      60,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      31,000.00 
      47,000.00 
     360,000.00 

            .00 
      31,000.00 
      34,500.00 

     180,932.00 

            .00 
      31,000.00 
      34,500.00 

     165,422.37 

Project      438,000.00      246,432.00      230,922.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
01-FEB-2000
21-JUN-2000
01-NOV-2000

30-NOV-1999
30-JUN-2000
01-NOV-2000
02-MAR-2001

01-NOV-1999
18-APR-2000
21-JUN-2000
14-MAY-2001

20-MAR-2000
21-JUN-2000
30-APR-2001
11-FEB-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $246,432.00

CONSTRUCTIONCURRENT PHASE:

The construction work was completed on 2/11/02, and the final inspection was held on 3/6/02.  The
construction close-out documents are in process.  Upon the completion of the construction close-out
documents, the final construction contract payment will be initiated.    

Project Status

The project was completed on schedule (2/11/02).Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001 01-AUG-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 11

STOCKTON
FRANCHISE TAX BOARD
WELLS, TOM D

SECURITY IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106172

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      28,000.00 
      39,000.00 

     209,000.00 

Document

11247
5011581
52387

Transferred($)

      28,000.00 
      39,000.00 

     173,900.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      28,000.00 
      39,000.00 
     209,000.00 

            .00 
      28,000.00 
      39,000.00 

     173,900.00 

            .00 
      28,500.00 
      38,999.20 

     144,268.81 

Project      276,000.00      240,900.00      211,768.01 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1999
01-FEB-2000
22-JUN-2000
01-NOV-2000

30-NOV-1999
30-JUN-2000
01-NOV-2000
02-MAR-2001

01-NOV-1999
18-APR-2000
22-JUN-2000
29-MAY-2001

30-MAR-2000
21-JUN-2000
25-MAY-2001
02-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $240,900.00

CONSTRUCTIONCURRENT PHASE:

The project is complete, and the final construction contract payment is currently in progress.  This
project will be deleted from the next report.

Project Status

The project was completed 11/2/01.Schedule

This project is within budget.Budget

There are no other significant project issues at this time.Other information

15-JAN-2001 02-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 12

VENTURA
GENERAL SERVICES
HAMAMOTO, STEVEN T

ARMORY STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71100

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     149,500.00 
   1,027,000.00 
     172,543.00 

Document

10664
10959
5011643
52322

Transferred($)

      47,000.00 
     149,500.00 

   1,027,000.00 
     172,543.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     149,500.00 
   1,199,543.00 

            .00 
      47,000.00 

     149,500.00 
   1,199,543.00 

            .00 
      46,999.75 

     139,461.46 
   1,000,074.22 

Project    1,396,043.00    1,396,043.00    1,186,535.43 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-FEB-1999
15-MAR-1999

10-JUL-1998
30-DEC-1998
15-MAR-1999
30-DEC-1999

20-FEB-1998
18-JAN-1999
08-MAR-2000
11-AUG-2000

07-OCT-1998
17-DEC-1999
10-AUG-2000
30-NOV-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,223,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final construction contract payment is currently in process.  It
is anticipated that a claim may be filed by one of the sub-contractors.

Project Status

The project was completed 11/30/01.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

15-JUL-2000 15-MAR-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 13

SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

BLDG. 22

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

52/2000
0106/2001

Budget Item

1760-301-0768
1760-301-0001

Appropriation($)

     741,000.00 
     427,000.00 

Document

51962
52668

Transferred($)

     741,000.00 
     427,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
   1,168,000.00 

            .00 
            .00 

            .00 
     301,747.64 

            .00 
            .00 

Project    1,168,000.00    1,168,000.00      301,747.64 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

14-FEB-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

28-JUL-2000
25-APR-2003
24-OCT-2003
26-JAN-2005

20-JUL-2000
08-JUL-2002
15-JUL-2003
27-OCT-2003

10-MAY-2002
25-APR-2003
24-OCT-2003
26-JAN-2005

    .00%
  20.00%
    .00%
    .00%
    .00%

Current Comments

 $16,633,400.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are currently in progress and are approximately 20% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUL-2000 14-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 14

CMC-SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

BLDGS. B, D, L, Q,

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106775

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000

Budget Item

1760-490-0768
1760-490-0768(22)
1760-301-0768

Appropriation($)

     285,000.00 
     449,000.00 
   6,059,000.00 

Document

5011553
52455

Transferred($)

     285,000.00 
     449,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     285,000.00 
     449,000.00 
   6,059,000.00 

            .00 
     285,000.00 
     449,000.00 

            .00 

            .00 
     261,833.49 
     121,187.63 

            .00 

Project    6,793,000.00      734,000.00      383,021.12 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
01-JUL-2000
01-FEB-2001
01-APR-2001

15-JUN-2000
01-JAN-2001
30-MAR-2001
01-JAN-2002

16-FEB-2000
14-MAY-2001
16-APR-2002
18-JUN-2002

11-MAY-2001
15-APR-2002
17-JUN-2002
17-JUN-2003

    .00%
 100.00%
  99.00%
    .00%
    .00%

Current Comments

 $6,793,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings package was submitted to the Department of Finance (DOF) for review on
3/28/02.  Upon DOF approval to proceed to bid, this project will be filed for bids.

Project Status

The completion date for the working drawings phase has been revised to 4/15/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

14-MAY-2001 11-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 15

CCI, TEHACHAPI
GENERAL SERVICES
DUTTA, SALINDER K

CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001(25)

Appropriation($)

      20,000.00 

Document

20102A

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       4,078.80 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        4,078.80 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

30-NOV-2001
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

01-SEP-2001
30-JUL-2002
11-NOV-2002
08-MAY-2003
07-AUG-2003

31-JAN-2002
11-OCT-2002
07-MAY-2003
06-AUG-2003
11-MAR-2005

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study phase is complete, and the preliminary plans and working drawings funds will be proposed in
the FY 03/04 budget.  This project will be deleted from the next status report.

Project Status

The study phase was completed 1/31/02.Schedule

The project is within budgetBudget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 16

CHINO
GENERAL SERVICES
DUTTA, SALINDER K

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS71300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
50/1999
0324/1998
0050/1999

Budget Item

1760-301-0768
1760-490-0768
1760-301-0768
1760-490-0768

Appropriation($)

     148,000.00 
     244,000.00 
   3,522,000.00 
     255,300.00 

Document

10666
11274
52296
52763

Transferred($)

     148,000.00 
     244,000.00 

   3,233,200.00 
     255,300.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     148,000.00 
     244,000.00 
   3,777,300.00 

            .00 
     148,000.00 
     244,000.00 

   3,488,500.00 

            .00 
     148,000.00 
     209,626.48 

   2,431,776.56 

Project    4,169,300.00    3,880,500.00    2,789,403.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-MAY-1999
01-JUL-1999

04-SEP-1998
30-MAR-1999
01-JUL-1999
01-JUL-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
15-MAR-2001

14-OCT-1999
30-MAY-2000
09-MAR-2001
15-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  85.00%

Current Comments

 $3,880,500.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 85% complete.Project Status

Due to various change orders for unforeseen site conditions, the construction completion date has been
revised to 5/15/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

25-SEP-2000 26-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 17

VACAVILLE
GENERAL SERVICES
DUTTA, SALINDER K

CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111728

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52669

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

      18,273.36 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00       18,273.36 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
11-AUG-2002
21-JAN-2003
29-AUG-2003
27-NOV-2003

04-JAN-2002
10-JAN-2003
28-AUG-2003
26-NOV-2003
03-DEC-2004

01-SEP-2001
11-AUG-2002
21-JAN-2003
29-AUG-2003
27-NOV-2003

04-JAN-2002
10-JAN-2003
28-AUG-2003
26-NOV-2003
03-DEC-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $4,966,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is complete.  Due to the low risk level assessment for this project, the project will not be
funded.  This project will be deleted from the next report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 18

VACAVILLE
GENERAL SERVICES
DUTTA, SALINDER K

CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111729

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52670

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

      16,873.60 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00       16,873.60 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
11-AUG-2002
20-JAN-2003
11-OCT-2003
26-NOV-2003

04-JAN-2002
10-JAN-2003
27-AUG-2003
25-NOV-2003
28-SEP-2004

01-SEP-2001
11-AUG-2002
20-JAN-2003
11-OCT-2003
26-NOV-2003

04-JAN-2002
10-JAN-2003
27-AUG-2003
25-NOV-2003
28-SEP-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $3,300,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is complete, and the funding for the preliminary plans and working drawings phases has been
proposed in FY 03/04.  This project will be deleted from the next status report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 19

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111686

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768

Appropriation($)

      20,000.00 
     201,000.00 

Document

52665
52955

Transferred($)

      20,000.00 
     201,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     201,000.00 

            .00 
            .00 

      20,000.00 
     201,000.00 

            .00 
            .00 

       8,294.28 
            .00 
            .00 
            .00 

Project      221,000.00      221,000.00        8,294.28 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
07-JAN-2002
01-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
01-JUN-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

01-SEP-2001
07-JAN-2002
09-AUG-2002
08-JAN-2003
18-MAY-2003

04-JAN-2002
15-JUL-2002
08-JAN-2003
18-MAY-2003
18-JUN-2004

 100.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $2,513,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are currently in progress and are approximately 5% complete.Project Status

Due to the delay in processing the consultant contract, the completion date for the preliminary plans
phase has been revised to 7/15/02.

Schedule

The project is within budget. The working drawings and construction funding has been requested in the
FY 02/03 budget.

Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 20

FRESNO
GENERAL SERVICES
DUTTA, SALINDER K

FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111690

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0768(28)
1760-301-0768(28)

Appropriation($)

      20,000.00 
     281,000.00 

Document

52667
52925

Transferred($)

      20,000.00 
     281,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     281,000.00 

            .00 
            .00 

      20,000.00 
     281,000.00 

            .00 
            .00 

      20,000.00 
         304.00 

            .00 
            .00 

Project      301,000.00      301,000.00       20,304.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
14-FEB-2002
12-JUL-2002
22-APR-2003
31-JUL-2003

04-JAN-2002
12-JUL-2002
08-APR-2003
30-JUL-2003
31-JUL-2004

01-OCT-2001
14-FEB-2002
12-JUL-2002
22-APR-2003
31-JUL-2003

04-JAN-2002
12-JUL-2002
08-APR-2003
30-JUL-2003
31-JUL-2004

 100.00%
   5.00%
    .00%
    .00%
    .00%

Current Comments

 $2,547,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are currently in progress and are approximately 5% complete.Project Status

The project is on schedule.Schedule

The project is within budget.  The appropriation for working drawings of $264,000 is being proposed in
the 02/03 FY.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 21

SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

GYM, VOC ED, WING V-STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70900

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

      47,000.00 
     252,700.00 
   1,817,030.00 

Document

10662
11272
52161

Transferred($)

      47,000.00 
     252,700.00 

   1,817,030.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      47,000.00 
     252,700.00 
   1,817,030.00 

            .00 
      47,000.00 

     252,700.00 
   1,817,030.00 

            .00 
      46,359.20 

     243,487.83 
   1,470,991.39 

Project    2,116,730.00    2,116,730.00    1,760,838.42 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
15-JAN-1999
01-MAR-1999

30-JUN-1998
30-DEC-1998
01-MAR-1999
30-DEC-1999

20-FEB-1998
19-OCT-1999
02-AUG-2000
20-MAR-2001

31-AUG-1999
05-JUN-2000
19-MAR-2001
18-APR-2002

    .00%
 100.00%
 100.00%
 100.00%
  99.00%

Current Comments

 $2,116,730.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 99% complete.  The Department of Finance
approved the request to utilize bid savings for $107,100 on 1/04/02.  The contractor is currently
completing the final punch list item.

Project Status

Due to various change orders for unforeseen site conditions, the construction completion date has been
revised to 4/18/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

02-OCT-2000 03-JUL-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 22

JAMESTOWN
GENERAL SERVICES
SHAW, DEREK M

JAMESTOWN, DINING, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111689

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52672

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       9,739.33 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        9,739.33 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
18-JUL-2002
21-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
11-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

01-OCT-2001
18-JUL-2002
21-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
11-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $1,620,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is complete, and the funding for the preliminary plans phase will be proposed in the FY 03/04
budget.  This project will be deleted from the next report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 23

JAMESTOWN
GENERAL SERVICES
SHAW, DEREK M

JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111688

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0106/2001

Budget Item

1760-301-0001

Appropriation($)

      20,000.00 

Document

52671

Transferred($)

      20,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
            .00 
            .00 
            .00 

      20,000.00 
            .00 
            .00 
            .00 

       9,489.74 
            .00 
            .00 
            .00 

Project       20,000.00       20,000.00        9,489.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-2001
01-AUG-2002
26-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
25-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

01-OCT-2001
01-AUG-2002
26-DEC-2002
22-SEP-2003
31-DEC-2003

04-JAN-2002
25-DEC-2002
05-SEP-2003
30-DEC-2003
28-DEC-2004

 100.00%
    .00%
    .00%
    .00%
    .00%

Current Comments

 $2,140,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The study is complete, and the funding for preliminary plans and working drawings phases will be
proposed in the FY 03/04 budget.  This project will be deleted from the next status report.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 24

SAN QUENTIN
GENERAL SERVICES
PERRY, DAVID W

KITCHEN &  DINING ROOM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106778

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(1.2)

Appropriation($)

     180,000.00 
     256,000.00 
   4,219,000.00 

Document

5011558
52706

Transferred($)

     180,000.00 
     256,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     180,000.00 
     256,000.00 
   4,219,000.00 

            .00 
     180,000.00 
     256,000.00 

            .00 

            .00 
     170,620.67 
     121,598.11 

            .00 

Project    4,655,000.00      436,000.00      292,218.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-DEC-1999
08-AUG-2000
19-FEB-2000
10-APR-2001

15-JUN-2000
18-DEC-2000
09-APR-2001
11-MAR-2002

07-FEB-2000
16-JUL-2001
09-MAY-2002
30-JUL-2002

13-JUL-2001
08-MAY-2002
02-JUL-2002
02-JUL-2003

    .00%
 100.00%
  85.00%
    .00%
    .00%

Current Comments

 $4,655,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are approximately 85% complete.Project Status

The completion date for the working drawings phase has been revised to 5/8/02.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

29-JUN-2001 12-MAR-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 25

SAN QUENTIN
GENERAL SERVICES
SIU, ROBERT W

NEUMILLER INFIRMARY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70500

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
52/2000
0324/1998
0052/2000
0052/2000

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0001
1760-301-0768

Appropriation($)

     340,000.00 
     160,000.00 
     473,000.00 
   1,500,000.00 
   6,550,000.00 

Document

10658
51984
10933

Transferred($)

     340,000.00 
     160,000.00 
     473,000.00 

            .00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     340,000.00 
     633,000.00 
   8,050,000.00 

            .00 
     340,000.00 
     633,000.00 

            .00 

            .00 
     340,000.00 
     565,543.26 

            .00 

Project    9,023,000.00      973,000.00      905,543.26 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-OCT-1998
15-JUN-1999
01-SEP-1999

18-AUG-1998
01-MAY-1999
01-SEP-1999
20-FEB-2001

20-FEB-1998
20-SEP-2000
13-SEP-2001
03-JAN-2002

19-FEB-1999
16-MAY-2001
31-DEC-2001
04-JUN-2002

    .00%
 100.00%
  95.00%
    .00%
    .00%

Current Comments

 $9,023,000.00

CONSTRUCTIONCURRENT PHASE:

Per a request from the Department of Corrections, this project is still on hold pending design and
construction of  a new Correctional Treatment Center.  As of 5/16/01, the working drawings for the
Infirmary are 95% complete and the working drawings for the trailers for temporary quarters are 90%
complete.

Project Status

A revised project schedule will be established pending reappropriation of the construction funds.Schedule

The construction appropriation reverted on 6/30/01.Budget

There are no other significant project issues at this time.Other information

20-SEP-2000 16-MAY-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 26

SAN QUENTIN
GENERAL SERVICES
SIU, ROBERT W

NORTH BLOCK STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70600

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
52/2000
0050/1999
0050/1999
50/1999

Budget Item

1760-301-0768
1760-301-0768
5240-001-0001
1760-490-0768
1760-301-0768
1760-490-0768

Appropriation($)

     135,000.00 
     277,000.00 
     116,000.00 
   3,758,000.00 
     392,000.00 
     436,239.00 

Document

10659
10934
52569
51993
51994
52571

Transferred($)

     135,000.00 
     277,000.00 
     116,000.00 

   3,758,000.00 
     392,000.00 
     436,239.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     277,000.00 
   4,702,239.00 

            .00 
     135,000.00 
     277,000.00 

   4,702,239.00 

            .00 
     121,876.37 
     276,981.49 

   4,370,601.07 

Project    5,114,239.00    5,114,239.00    4,769,458.93 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-OCT-1998
15-JUN-1999
01-SEP-1999

18-AUG-1998
01-MAY-1999
01-SEP-1999
01-OCT-2000

20-FEB-1998
15-OCT-1998
15-JUN-2000
11-SEP-2000

09-OCT-1998
17-DEC-1999
01-SEP-2000
05-OCT-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $4,562,000.00

CONSTRUCTIONCURRENT PHASE:

The project is complete, and the final construction contract is currently in process.  This project will be
deleted from the next report.

Project Status

The project was completed 10/5/01.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

11-SEP-2000 11-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 27

FOLSOM PRISON
GENERAL SERVICES
PERRY, DAVID W

OFFICERS & GUARDS STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS70800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0050/1999

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-490-0768

Appropriation($)

     146,000.00 
     296,000.00 
   3,379,000.00 
     270,303.00 

Document

10661
11142
52295
52628

Transferred($)

     146,000.00 
     296,000.00 

   3,379,000.00 
     270,303.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     146,000.00 
     296,000.00 
   3,649,303.00 

            .00 
     146,000.00 
     296,000.00 

   3,649,303.00 

            .00 
     147,239.50 
     281,606.53 

   2,947,320.86 

Project    4,091,303.00    4,091,303.00    3,376,166.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

20-FEB-1998
15-SEP-1998
16-MAR-1998
01-MAY-1999

07-AUG-1998
30-JAN-1999
01-MAY-1999
01-MAY-2000

20-FEB-1998
01-DEC-1999
13-JUN-2000
10-APR-2001

11-MAY-1999
09-JUN-2000
09-APR-2001
30-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $4,091,303.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 90% complete.  A request to return bid
savings of $285,303 was recently submitted to the Department of Finance for consideration at the
5/10/02 PWB.  The additional funds are required due to unforeseen site conditions.  These conditions
included the discovery of a historical archway that necessitated the redesign of a major shear wall; the
discovery of extensive dry-rot in the structural roof structure; and additional hazmat demolition work for
the surfaces found behind the existing walls and ceilings.

Project Status

Due to various unforeseen site conditions, the completion date for the construction phase has been
revised to 5/30/02.

Schedule

A request for additional construction funds of $285,303 is currently under review by the Department of
Finance.

Budget

There are no other significant project issues at this time.Other information

01-OCT-2000 07-OCT-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 28

LOS ANGELES - 11 SITES
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS  (PKG. #1)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51401

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

0303/1995

Budget Item

1760-301-0768

Appropriation($)

   2,364,446.00 

Document

10442

Transferred($)

   2,364,446.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   2,364,446.00 

            .00 
            .00 
            .00 

   2,364,446.00 

            .00 
            .00 
            .00 

   1,333,875.22 

Project    2,364,446.00    2,364,446.00    1,333,875.22 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
26-MAR-1997
12-JUN-1997

25-MAR-1997
11-JUN-1997
27-FEB-1998

01-APR-1996
26-MAR-1997
12-JUN-1997

25-MAR-1997
11-JUN-1997
15-SEP-1999

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $2,364,446.00

CONSTRUCTIONCURRENT PHASE:

This project was completed 9/15/99, and the remaining sub-workers (SPS 51402 and SPS 51403) were
recently completed.  This project will be deleted from the next report.

Project Status

The project was completed 9/15/99.Schedule

The project was completed within budget.Budget

This project is one of three construction packages for the Microwave Tower Relocation.  Reporting on
this project will continue until construction packages 2 (51402SPS) and 3 (51403SPS) are complete.

Other information

12-JUN-1997 15-SEP-1999

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 29

LOS ANGELES - 1 SITE
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS (PKG. #2)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51402

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0303/1995
0303/1995
95/1995
324/1998

Budget Item

1760-301-0768
1760-301-0768
1760-492-0768
1760-492-0768

Appropriation($)

       9,838.70 
            .01 

     424,000.00 
     666,400.00 

Document

10170
10170
51938
51935

Transferred($)

       9,838.70 
            .01 

     424,000.00 
     666,400.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,100,238.71 

            .00 
            .00 
            .00 

   1,100,238.71 

            .00 
            .00 
            .00 

     332,864.23 

Project    1,100,238.71    1,100,238.71      332,864.23 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-JUL-1996
30-APR-1998
10-JUN-1998

30-NOV-1996

10-DEC-1998

01-JUL-1996
01-MAY-2000
25-SEP-2000

17-MAR-2000
07-JUL-2000
25-JAN-2002

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $1,100,239.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final construction contract payment is currently in process.
The remaining sub-workers (SPS 51401 and SPS 51403) are also complete.  This project will be deleted
from the next report.

Project Status

The project was completed 1/25/02.Schedule

The project is within budget.Budget

All the design funds are being tracked within the parent project (SPS514).Other information

14-JUL-2000 02-NOV-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
PROJECT INFORMATION 12-APR-02

Page # 30

LOS ANGELES-3 SITES
GENERAL SERVICES
BUTLER, WILLIAM A

REL. MICROWAVE TOWERS (PKG. #3)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51403

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998

Budget Item

1760-492-0768
1760-492-0768

Appropriation($)

   1,675,436.00 
     153,000.00 

Document

51995
51996

Transferred($)

   1,675,436.00 
     153,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,828,436.00 

            .00 
            .00 
            .00 

   1,828,436.00 

            .00 
            .00 
            .00 

     111,103.59 

Project    1,828,436.00    1,828,436.00      111,103.59 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

15-JUL-1996
15-JAN-1997
01-MAR-1998

28-MAR-1997
01-MAR-1998
30-JUL-1998

15-JUL-1996
26-JUN-2000
15-SEP-2000

01-MAY-2000
01-SEP-2000
15-FEB-2002

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $1,828,436.00

CONSTRUCTIONCURRENT PHASE:

The construction work is complete, and the final construction contract payment is currently in process.
The remaining sub-work order numbers (SPS 51401 and SPS 51402) are also complete.  This project
will be deleted from the next report.

Project Status

The project was completed per the revised schedule.Schedule

The project is on budget.Budget

All the design funds are being tracked within the parent project (SPS514).  The drawings include Castro
Peak tower, Oat Mountain tower and vault, and the La Habra road improvements.

Other information

21-JUL-2000 07-DEC-2000

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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LOS ANGELES
GENERAL SERVICES
BUTLER, WILLIAM A

RELOCATE COMM. MICROWAVE CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS51400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995
0303/1995

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

     401,000.00 
      38,000.00 

   7,154,718.00 

   5,283,282.00 

Document

09992
10033
10131
10169
10170
10186
10215
10216

Transferred($)

     401,000.00 
      38,000.00 

     192,000.00 
      42,020.00 

   5,870,161.30 
     146,000.00 
     188,698.00 
     706,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     439,000.00 
   7,154,718.00 
   5,283,282.00 

            .00 
     439,000.00 

   7,144,879.30 
            .00 

            .00 
     378,131.28 

   6,125,015.98 
   1,080,486.63 

Project   12,877,000.00    7,583,879.30    7,583,633.89 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-1995 16-MAY-1996 01-SEP-1995 16-MAY-1996
    .00%

 100.00%
    .00%
    .00%
    .00%

Current Comments

 $12,877,000.00

PRELIMINARY PLANSCURRENT PHASE:

The associated projects (sub-work order numbers SPS 51401, SPS 51402 and SPS 51403) have all
been completed.  This project will be closed and deleted from the next status report.

Project Status

See associated projects.Schedule

See associated projects.Budget

Project phased due to differences in CEQA approval schedules and lease negotiations.  Amount
transferred for WD includes equipment funds for DGS Telecom.  Transfers of funds for PPs and WDs
indicated here, transfers for construction will be indicated under sub-work orders.  Please reference sub-
work orders SPS 51401, SPS 51402, and SBS 51403 for project status for WDs and construction.

Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN QUENTIN
GENERAL SERVICES
CHEW, IVAN

SAN QUENTIN BUILDING 22 MODULAR

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001

Budget Item

1760-301-0001
1760-301-0001(16.5)

Appropriation($)

     288,000.00 
     484,000.00 

Document

52673

Transferred($)

     288,000.00 
            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

            .00 

            .00 
     288,000.00 

            .00 
            .00 

            .00 
     100,479.05 

            .00 
            .00 

Project      772,000.00      288,000.00      100,479.05 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-SEP-2001
19-JAN-2002
19-JUN-2002
01-OCT-2002

18-JAN-2002
31-MAY-2002
30-SEP-2002
30-APR-2003

17-OCT-2001
01-AUG-2002
29-NOV-2002
17-FEB-2003

15-MAY-2002
28-NOV-2002
14-FEB-2003
30-AUG-2003

    .00%
  50.00%
    .00%
    .00%
    .00%

Current Comments

 $6,469,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress, and are approximately 50% complete.Project Status

The completion date for the preliminary plans phase has been revised to 5/15/02.Schedule

Based upon revised program requirements from CDC, the estimated construction cost has increased.
Construction funding is being requested in the FY 02/03 budget.  A request to reappropriate the working
drawings funds was submitted to the Department of Finance in 2/02.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SOLEDAD
GENERAL SERVICES
SHAW, DEREK M

SEISMIC RETROFIT WING Q

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106791

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768(7)

Appropriation($)

     174,000.00 
     187,000.00 
   2,220,600.00 

Document

51968
52936

Transferred($)

     174,000.00 
     187,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     187,000.00 
   2,220,600.00 

            .00 
     174,000.00 
     187,000.00 

            .00 

            .00 
     135,090.37 

            .00 
            .00 

Project    2,581,600.00      361,000.00      135,090.37 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
10-FEB-2001
16-APR-2002
06-AUG-2002

09-FEB-2001
15-APR-2002
05-AUG-2002
07-APR-2003

01-NOV-2000
11-FEB-2002
06-AUG-2002
21-NOV-2002

08-FEB-2002
29-JUL-2002
18-NOV-2002
21-SEP-2003

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $2,400,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved by PWB on 2/8/02.  The working drawings are currently in
progress and are approximately 5% complete.

Project Status

Due to the delay in processing the consultant contract, the completion date for the working drawings
phase has been revised to 7/29/02.

Schedule

The project is within budget.  A request to reappropriate the construction funds to FY 02/03 was
submitted to the Department of Finance in 2/02.

Budget

There are no other significant project issues at this time.Other information

27-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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VAN NUYS
GENERAL SERVICES
MOORE, GARY A

SPACE FRAME ROOF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107729

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
0050/1999
0050/1999
0052/2000
0052/2000

Budget Item

1760-301-0001
1760-301-0001
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0001

Appropriation($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

Document

51945
52132
99036
99036
52539
52627

Transferred($)

      63,400.00 
      53,400.00 
      82,800.00 

     234,815.00 
     388,985.00 
     883,200.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,400.00 
     136,200.00 
   1,507,000.00 

            .00 
      63,400.00 

     136,200.00 
   1,507,000.00 

            .00 
      64,382.75 

     136,200.00 
   1,313,356.00 

Project    1,706,600.00    1,706,600.00    1,513,938.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

27-JUL-2000
23-NOV-2000
16-MAR-2001
13-AUG-2001

10-NOV-2000
15-MAR-2001
30-JUL-2001
22-FEB-2002

27-JUL-2000
23-NOV-2000
16-MAR-2001
27-JUL-2001

10-NOV-2000
15-MAR-2001
26-JUL-2001
11-MAR-2002

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $1,706,600.00

CONSTRUCTIONCURRENT PHASE:

The construction work was completed on 03/04/02, and the final inspection was held on 03/11/02.  The
construction close-out documents are currently in process.  Upon the completion of the construction
close-out documents, the proposed final construction contract payment will be initiated.

Project Status

The project was completed on schedule.Schedule

The project is within budget.Budget

The project has split funding ($1,000,000 Capital Outlay and $721,200 Support).Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SAN LUIS OBISPO
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

52/2000

Budget Item

1760-301-0768

Appropriation($)

      87,000.00 

Document

51969

Transferred($)

      87,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      87,000.00 

            .00 
            .00 

            .00 
      67,870.74 

            .00 
            .00 

Project       87,000.00       87,000.00       67,870.74 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

09-FEB-2001
07-FEB-2003
06-JUN-2003
09-JUN-2004

01-NOV-2000
12-AUG-2002
10-FEB-2003
09-JUN-2003

14-JUN-2002
07-FEB-2003
06-JUN-2003
09-JUN-2004

    .00%
  30.00%
    .00%
    .00%
    .00%

Current Comments

 $950,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are currently in progress and are approximately 30% complete.Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CCI, TEHACHAPI
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768

Appropriation($)

     135,000.00 

Document

51972
51972
51972

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 

            .00 
            .00 

            .00 
     135,000.00 

            .00 
            .00 

            .00 
      52,386.78 

            .00 
            .00 

Project      135,000.00      135,000.00       52,386.78 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-AUG-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

09-FEB-2001
07-MAY-2003
16-AUG-2003
10-JUN-2004

01-NOV-2000
26-AUG-2002
08-MAY-2003
07-AUG-2003

10-MAY-2002
07-MAY-2003
06-AUG-2003
10-JUN-2004

    .00%
  99.00%
    .00%
    .00%
    .00%

Current Comments

 $2,987,000.00

PRELIMINARY PLANSCURRENT PHASE:

The preliminary plans are in progress and are scheduled for presentation to the Public Works Board on
5/10/02, for approval to proceed to the working drawings phase.
 

Project Status

Due to the delay in securing the consultant contract approvals, the completion date for the preliminary
plans phase was revised to 5/10/02.

Schedule

The project is within budget.  The working drawings and construction funding have been requested in
the FY 02/03 budget.

Budget

There are no other significant issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SANTA ANA
GENERAL SERVICES
DUTTA, SALINDER K

STRUCTURAL RETROFIT-OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: SPS60300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0282/1997
0282/1997
0282/1997
0282/1997
0282/1997
0324/1998
0324/1998
0324/1998
/
/
/

Budget Item

1760-301-0768
1760-301-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768
1760-302-0768(1)
1760-302-0768(1)
1760-302-0768
--
--
--

Appropriation($)

     257,000.00 
     344,000.00 
     451,500.00 

   3,141,478.50 

     289,021.50 
  10,949,000.00 

     887,363.00 
     638,978.00 
   1,060,096.00 
     673,074.00 

Document

10251
10494
1008-4031
1008-4031
1008-4031
1008-4031
CR8631
51672
52331
52762
04701586
ROC 8840
ROC 8856A

Transferred($)

     257,000.00 
     344,000.00 
     451,500.00 

(  2,661,169.50)
   3,141,478.50 
     289,021.50 
     289,021.50 

   4,432,000.00 
     746,775.00 
     887,363.00 
     638,978.00 

   1,060,096.00 
     673,074.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     257,000.00 
     344,000.00 

  18,090,511.00 

            .00 
     257,000.00 
     344,000.00 

   9,948,138.00 

            .00 
     256,288.00 
     344,000.00 

   7,778,310.05 

Project   18,691,511.00   10,549,138.00    8,378,598.05 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

04-SEP-1996
11-JUL-1997
15-SEP-1998
01-NOV-1998

30-MAY-1997
11-DEC-1997
01-NOV-1998
30-DEC-1999

04-SEP-1996
11-JUL-1997
23-MAR-2000
14-AUG-2000

30-MAY-1997
17-DEC-1999
15-JUL-2000
13-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $10,549,138.00

CONSTRUCTIONCURRENT PHASE:

The construction work is in progress and is approximately 90% complete.  A request to utilize additional
bid savings was sent to the Department of Finance on 3/11/02, for consideration at the 4/11/02 PWB
meeting.  The additional funds are required due to unforseen site conditions.  These conditions included
difficulties associated with the pier drilling due to unexpectedly high ground water and an underground
stream; unanticipated additional cleaning costs that resulted from a building envelope that allowed dust
to infiltrate into the floors where no work was taking place; additional client requested revisions to the

Project Status

15-JUL-2000 15-SEP-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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ADA restroom modifications; additional building security personnel to accommodate the tenant requests;
and full-time construction supervision on site around the clock to direct the contractor, provide
inspections, and respond to tenant concerns.
The project is on schedule.Schedule

A request for additional construction funds of $325,035 is currently under review by the Department of
Finance.

Budget

There are no other significant project issues at this time.Other information
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ELDRIDGE
GENERAL SERVICES
SHAW, DEREK M

STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106780

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0106/2001
0106/2001

Budget Item

1760-301-0768
1760-301-0768(6)
1760-301-0768

Appropriation($)

     174,000.00 
     194,000.00 
   2,122,000.00 

Document

51967
52930

Transferred($)

     174,000.00 
     194,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     194,000.00 
   2,122,000.00 

            .00 
     174,000.00 
     194,000.00 

            .00 

            .00 
     121,513.02 

            .00 
            .00 

Project    2,490,000.00      368,000.00      121,513.02 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

08-SEP-2000
15-DEC-2001
16-MAR-2002
17-JUL-2002

29-DEC-2000
15-MAR-2002
16-JUL-2002
16-JUL-2003

02-NOV-2000
25-JAN-2002
06-AUG-2002
28-NOV-2002

11-JAN-2002
15-JUL-2002
25-NOV-2002
29-NOV-2003

    .00%
 100.00%
   5.00%
    .00%
    .00%

Current Comments

 $2,316,000.00

WORKING DRAWINGSCURRENT PHASE:

The preliminary plans were approved by PWB on 1/11/02.  The working drawings are currently in
progress and are approximately 5% complete.

Project Status

Due to the delay in processing the consultant contract, the completion date for the working drawings
phase has been revised to 7/15/02.

Schedule

The project is within budget.  A request to reappropriate the construction funds in the 02/03 FY was
submitted to the Department of Finance in 2/02.

Budget

There are no other significant project issues at this time.Other information

14-JUN-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
JUSTICE
TEAGUE, GLORIA L

1300 I STREET RENOVATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107738

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)
0820-301-0001(4.6)

Appropriation($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

Document

51954
52084
52492
52698

Transferred($)

      19,000.00 
      35,000.00 
      91,000.00 

     500,997.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      35,000.00 
     591,997.00 

            .00 
      19,000.00 
      35,000.00 

     591,997.00 

            .00 
      18,879.50 
      35,857.50 

     384,546.04 

Project      645,997.00      645,997.00      439,283.04 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

31-JUL-2000
27-NOV-2000
08-MAY-2001
20-AUG-2001

10-NOV-2000
07-MAY-2001
17-AUG-2001
01-FEB-2002

31-JUL-2000
27-NOV-2000
08-MAY-2001
05-OCT-2001

10-NOV-2000
07-MAY-2001
04-OCT-2001
01-MAY-2002

    .00%
 100.00%
 100.00%
 100.00%
  90.00%

Current Comments

 $645,997.00

CONSTRUCTIONCURRENT PHASE:

The construction work is currently in progress and is approximately 90% complete.Project Status

Due to the client's delay in ordering the modular furniture and carpet, the completion date for the
construction phase has been resived to 5/1/02.

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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SACRAMENTO
JUSTICE
HARP, ALEX G

HAWKINS DATA CENTER HALON REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 107726A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001

Budget Item

0820-301-0001
0820-301-0001
0820-301-0001(1)
0820-301-0017(1)

Appropriation($)

      43,000.00 
      57,000.00 

     616,000.00 
     317,000.00 

Document

51955
52203
52953
52953A

Transferred($)

      43,000.00 
      57,000.00 

     379,033.00 
     189,517.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      43,000.00 
      57,000.00 
     933,000.00 

            .00 
      43,000.00 
      57,000.00 

     568,550.00 

            .00 
      43,000.00 
      56,541.86 

            .00 

Project    1,033,000.00      668,550.00       99,541.86 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

25-SEP-2000
12-FEB-2001
02-OCT-2001
12-MAR-2002

01-DEC-2000
04-MAY-2001
11-MAR-2002
30-AUG-2002

25-SEP-2000
15-JAN-2001
02-OCT-2001
25-MAR-2002

12-JAN-2001
01-OCT-2001
22-MAR-2002
30-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%

    .00%

Current Comments

 $668,550.00

CONSTRUCTIONCURRENT PHASE:

The bid opening was held on 2/07/02.  The approved low bidder is Aberdeen Burris Contractors with a
low bid of $465,935, which is $316,565 (40.46%) below the state's estimate of $782,500.  The total
estimated project cost based on bid is $668,550.  The construction contract was awarded on March 22,
2002 and is currently in the approval process.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date



REAL ESTATE SERVICES DIVISION
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Page # 42

SACRAMENTO
JUSTICE
CORELIS, DENNIS J

PARKING LOT IMPROVEMENTS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: JSD70100A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

/
/
/
/
0052/2000
/
/

Budget Item

--
--
--
--
0820-301-0001
--
--

Appropriation($)

      34,700.00 

     112,913.00 
     164,185.00 

Document

MEM082898
MEM082898
MEM082898
MEM082898
52198
MEM012299
MEM082898

Transferred($)

      34,700.00 
(     28,000.00)
(      3,700.00)
      28,000.00 

     112,913.00 
     164,185.00 
       3,700.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      34,700.00 

     277,098.00 

            .00 
       3,000.00 

      28,000.00 
     280,798.00 

            .00 
       2,953.50 

      27,833.00 
     266,490.95 

Project      311,798.00      311,798.00      297,277.45 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

17-JUL-2000
26-OCT-2000
18-JAN-2001

25-AUG-2000
26-OCT-2000
04-JUL-2001 09-APR-2001

08-MAR-2001
09-NOV-2001

    .00%
    .00%

 100.00%
 100.00%
 100.00%

Current Comments

 $311,798.00

CONSTRUCTIONCURRENT PHASE:

The project is complete, and the final construction contract payment is currently in progress.  This
project will be deleted from the next report.

Project Status

The project was completed 11/9/01.Schedule

The project is within budget.Budget

There are no significant project issues at this time.Other information

09-APR-2001 09-NOV-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 43

SACRAMENTO
TRANSPORTATION
MOORE, GARY A

FIRE & LIFE SAFETY IMPROVEMENTS, PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: BHO40500

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0139/1994
0139/1994
0139/1994
52/2000
0162/1996
0050/1999

Budget Item

2660-311-0042
2660-311-0042
2660-311-0042
2660-311-0042
2660-495-0042
2660-311-0042

Appropriation($)

      66,000.00 
      31,200.00 
      90,000.00 

     117,771.00 
   1,377,000.00 
     778,000.00 

Document

9714
10512
9839
52240
10796
11251

Transferred($)

      66,000.00 
      31,200.00 
      90,000.00 

     117,771.00 
   1,629,700.00 
     778,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      66,000.00 
     121,200.00 
   2,272,771.00 

            .00 
      66,000.00 

     121,200.00 
   2,525,471.00 

            .00 
      78,210.95 

     142,665.52 
   2,391,929.47 

Project    2,459,971.00    2,712,671.00    2,612,805.94 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-APR-1995
01-JUN-1996
02-DEC-1999
17-JAN-2000

16-JAN-1996
25-OCT-1996
07-MAR-2000
31-DEC-2000

01-APR-1995
06-FEB-1998
02-DEC-1999
08-MAR-2000

16-JAN-1996
19-JUN-1998
07-MAR-2000
02-JUL-2001

    .00%
 100.00%
 100.00%
 100.00%
 100.00%

Current Comments

 $2,712,671.00

CONSTRUCTIONCURRENT PHASE:

The contractor, MMC Construction, Inc., did not file a claim regarding the $93,500 assessed for
liquidated damages for unjustified contract time overruns by the response date of January 23, 2002.
This project will be deleted from the next report.

Project Status

The project was completed 7/2/01.Schedule

This project was within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 44

REDDING
TRANSPORTATION
HAMAMOTO, STEVEN T

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106171

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0282/1997
50/1999
0106/2001

Budget Item

2660-001-0042
2660-311-0042
2660-311-0042

Appropriation($)

      20,000.00 
      28,000.00 

     239,000.00 

Document

FT10755
11292
52853

Transferred($)

      20,000.00 
      28,000.00 

     239,000.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      48,000.00 
     239,000.00 

            .00 

            .00 
      48,000.00 

     239,000.00 
            .00 

            .00 
      46,396.00 
       3,168.00 

            .00 

Project      287,000.00      287,000.00       49,564.00 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

01-OCT-1999
01-JUL-2001
01-AUG-2002
01-DEC-2002

28-FEB-2000
31-JAN-2002
30-NOV-2002
01-DEC-2003

14-JUL-2000
01-MAR-2002
01-SEP-2002
01-JAN-2003

14-DEC-2001
30-AUG-2002
30-DEC-2002
01-DEC-2003

    .00%
 100.00%
   2.00%
    .00%
    .00%

Current Comments

 $2,920,300.00

WORKING DRAWINGSCURRENT PHASE:

The funding ($239,000) for the working drawings phase was approved by the Department of Finance on
1/17/02.  The working drawings are currently in progress and are approximately 2% complete.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

16-JUN-2000 14-DEC-2001

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # 45

EUREKA
TRANSPORTATION
CHEW, IVAN

SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2661-311-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
   5,137,000.00 

Document

51946
52852

Transferred($)

     260,000.00 
     372,000.00 

            .00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 
   5,137,000.00 

            .00 
     260,000.00 
     372,000.00 

            .00 

            .00 
     219,032.75 
       6,304.00 

            .00 

Project    5,769,000.00      632,000.00      225,336.75 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

03-JUL-2000
15-JAN-2001
01-JUL-2002
01-NOV-2002

12-JAN-2001
30-SEP-2001
30-OCT-2002
01-NOV-2003

01-NOV-2000
17-DEC-2001
01-SEP-2002
01-JAN-2003

14-DEC-2001
30-AUG-2002
30-DEC-2002
01-DEC-2003

    .00%
 100.00%
  10.00%
    .00%
    .00%

Current Comments

 $5,768,700.00

WORKING DRAWINGSCURRENT PHASE:

The funding ($372,000) for the working drawings phase was approved by the Department of Finance on
1/17/02.  The working drawings are currently in progress and are approximatley10% complete.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

DGS is recommending that construction funds be reappropriated for FY 02/03.Other information

17-DEC-2001 30-AUG-2002

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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CHINO
YOUTH AUTHORITY
MASSETTI, ROBERT A

LIVING UNIT DOORS, UNITS 1 AND 3

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:
PROJECT NUMBER: YTS70400

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0282/1997
0324/1998
0324/1998
0324/1998

Budget Item

5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)
5460-301-0001(12)

Appropriation($)

     167,000.00 
     179,000.00 
       1,500.00 

   4,200,500.00 

Document

10541
10879
11245
5011616

Transferred($)

     167,000.00 
     179,000.00 
       1,500.00 

   3,308,722.00 

By Phase Summary
Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     167,000.00 
     180,500.00 
   4,200,500.00 

            .00 
     167,000.00 
     180,500.00 

   3,308,722.00 

            .00 
     167,000.00 
     180,500.00 

   2,781,907.54 

Project    4,548,000.00    3,656,222.00    3,129,407.54 

Percentage
Complete

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
BID PERIOD
CONSTRUCTION

30-SEP-1997
28-SEP-1998
01-FEB-1999
26-JUL-1999

31-DEC-1997
29-JAN-1999
01-JUN-1999
21-JUL-2000

01-NOV-1997
28-SEP-1998
19-JAN-2000
31-MAY-2000

10-APR-1998
10-MAR-1999
30-MAY-2000
01-AUG-2002

    .00%
 100.00%
 100.00%
 100.00%
  94.00%

Current Comments

 $3,656,222.00

CONSTRUCTIONCURRENT PHASE:

The lead abatement work for Unit 3, Wing X is complete, and the door housing boxes and devices are
currently being installed.  The overall construction work is approximately 94% complete.

Project Status

Due to recent change orders for additional doors, the construction completion date has been revised to
08/01/02. 

Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start

Original
Complete

Current
Start

Current
Complete

Approved
Revised 
Start Date

Approved
Revised
Complete 
Date
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Page # Project Name Project Number

BOATING & WATERWAYS

CA STATE LIBRARY

CORRECTIONS

FISH & GAME

FOOD & AGRICULTURE

FRANCHISE TAX BOARD

GENERAL SERVICES

BOAT INSTRUCTION AND SAFETY CENTER
BOAT LAUNCHING FACILITY
NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
SPILLWAY BOAT LAUNCHING FACILITY

SUTRO LIBRARY, INTERIM MEASURES

CIM CHINO, DRILLING NEW DOMESTIC WATER SUPPLY WELL
RENOVATE BRANCH WIRING MAINTENANCE SHOP

MT. WHITNEY FISH HATCHERY STRUCTURAL RETROFIT

HAWAII MEDFLY REARING FACILITY

SECURITY IMPROVEMENTS
SECURITY IMPROVEMENTS

ARMORY STRUCTURAL RETROFIT
BLDG. 22
BLDGS. B, D, L, Q,
CCI - TEHACHAPI, DORMITORIES F5 THROUGH F8, STRUCTURAL
RETRO
CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
CMF VACAVILLE, ADMINISTRATION BUILDING A, STRUCTURAL
RETROFI
CMF VACAVILLE, INMATE HOUSING WING U, STRUCTURAL RETROFIT
CTF-SOLEDAD, SOUTH DORM C,D,E, STRUCTURAL RETROFIT
FRESNO STATE OFFICE BUILDING, STRUCTURAL RETROFIT
GYM, VOC ED, WING V-STRUCTURAL RETROFIT
JAMESTOWN, DINING, STRUCTURAL RETROFIT
JAMESTOWN, GYM/CANTEEN, STRUCTURAL RETROFIT

106174
DBW70100
102781
DBW70400

107732

107731
107030

107730

111676

106173
106172

SPS71100
106779
106775
111684A

SPS71300
111728

111729
111686
111690
SPS70900
111689
111688

1
2
3
4

5

6
7

8

9

10
11

12
13
14
15

16
17

18
19
20
21
22
23

ARF-PSB-Professional Services
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Page # Project Name Project Number

JUSTICE

TRANSPORTATION

YOUTH AUTHORITY

KITCHEN &  DINING ROOM
NEUMILLER INFIRMARY
NORTH BLOCK STRUCTURAL RETROFIT
OFFICERS & GUARDS STRUCTURAL RETROFIT
REL. MICROWAVE TOWERS  (PKG. #1)
REL. MICROWAVE TOWERS (PKG. #2)
REL. MICROWAVE TOWERS (PKG. #3)
RELOCATE COMM. MICROWAVE CENTER
SAN QUENTIN BUILDING 22 MODULAR
SEISMIC RETROFIT WING Q
SPACE FRAME ROOF
STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION
STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4
STRUCTURAL RETROFIT-OFFICE BUILDING
STRUCTURAL RETROFIT-PORTER ADMIN. BLDG.

1300 I STREET RENOVATIONS
HAWKINS DATA CENTER HALON REPLACEMENT
PARKING LOT IMPROVEMENTS

FIRE & LIFE SAFETY IMPROVEMENTS, PHASE II
SEISMIC RETROFIT
SEISMIC RETROFIT

LIVING UNIT DOORS, UNITS 1 AND 3

106778
SPS70500
SPS70600
SPS70800
SPS51401
SPS51402
SPS51403
SPS51400
111691
106791
107729
107811
107814
SPS60300
106780

107738
107726A
JSD70100A

BHO40500
106171
106781

YTS70400

24
25
26
27
28
29
30
31
32
33
34
35
36
37
39

40
41
42

43
44
45

46

ARF-PSB-Professional Services


	QReport.doc.pdf
	Table of Contents Quart Report.pdf
	REAL ESTATE SERVICES DIVISION
	Page # 	Project Name 	Work Order
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name	Work Order
	FORESTRY
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name 	Work Order
	DEPT OF BOATING AND WATERWAYS
	PARKS AND RECREATION
	REAL ESTATE SERVICES DIVISION

	Page # 	Project Name 	Work Order
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name 	Work Order
	REAL ESTATE SERVICES DIVISION

	Page #	 Project Name	Work Order



